

Twelfth Amendment to Agreement between the City and County
of San Francisco
and
HNTB-TSE JV
for Architectural and Engineering Services
for the Final Design and Construction of the
the San Francisco Municipal Transportation Agency

Central Subway Project
(Third Street Light Rail Project, Phase 2)
Contract No. CS-155-3
Design Package #3

TWELFTH AMENDMENT



**Twelfth Amendment to Agreement between the City and County of San Francisco
and
HNTB-TSE JV
for Architectural and Engineering Services
for the Final Design and Construction of the
the San Francisco Municipal Transportation Agency
Central Subway Project

(Third Street Light Rail Project, Phase 2)
Contract No. CS-155-3
Design Package #3**

The City and County of San Francisco ("City"), by and through its Municipal Transportation Agency ("SFMTA") and HNTB-TSE JV ("Consultant" or "Designer"), a joint venture between HNTB Corporation and Transit Systems Engineering, Inc., entered into Contract CS-155-3 ("the Agreement") for the final design of Surface, Track and Systems for the SFMTA's Central Subway Project; and

The Consultant and the SFMTA agree Modify the Agreement to extend its term without increase to the contract amount, as set out below. Therefore, the Agreement is amended as follows:

A. AMENDMENT

Section 1.3 (Term) is amended to extend the Term of the Contract by Two Hundred and Seventy Three days, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Thirteen (13) Years and Sixty Three days from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.

All other term and conditions of the Contract remain unchanged. This Eleventh Amendment will be effective on the date stated on the signature page.

B. SUMMARY OF THE ELEVENTH AMENDMENT

Total Amount of this Eleventh Amendment:	None
Previous Total Contract Amount:	\$34,857,691.00
New Revised Total Contract Amount:	\$34,857,691.00
Total Contract Time added by this Contract Modification:	273 days
Previous Contract Completion Date:	September 30, 2022
New Revised Contract Completion Date:	June 30, 2023

The remainder of this page is intentionally left blank.

In Witness Whereof, the parties have executed this Modification in quadruplicate in San Francisco, California as of this _____ day of _____, 2022.
September 21, 2022

CITY	CONSULTANT
<p>Recommended:</p> <p>By: <u>Nadeem Tahir</u> Nadeem S. Tahir, P.E. Program Director SFMTA</p> <p>Approved:</p> <p>By: <u>Jeffrey Tumlin</u> Jeffrey Tumlin Director of Transportation SFMTA</p> <p>Approved as to form:</p> <p>David Chiu City Attorney</p> <p>By: <u>Robert K. Stone</u> Robert K. Stone Deputy City Attorney</p> <p>n:\ptc\as2022\1000387\01597888.docx</p>	<p>Approved:</p> <p>By: <u>Jeff Watson</u> <i>CM</i> Jeff Watson HNTB Corporation HNTB-TSE JV</p>