

1 [Airport Professional Services Agreement - PGH Wong & Partners JV - Project Management
2 Support Services for the Courtyard 3 Connector Project - Further Modifications Not to Exceed
3 \$25,000,000]

4 **Resolution approving Modification No. 9 to Airport Contract No. 10072.41, Project**
5 **Management Support Services for the San Francisco International Airport, Courtyard 3**
6 **Connector Project with PGH Wong & Partners JV, a joint venture consisting of PGH**
7 **Wong Engineering, Inc., and Avila and Associates Consulting Engineers, Inc., to**
8 **increase the Contract amount by \$7,750,000 for a new not to exceed amount of**
9 **\$25,000,000 for services, pursuant to Charter, Section 9.118(b); and making findings**
10 **under the California Environmental Quality Act.**

11
12 WHEREAS, The San Francisco International Airport Courtyard 3 Connector Project
13 (“Project”) is constructing a new pre-security and post-security connector between Terminal 2
14 and Terminal 3, as well as an adjacent building for office space, tenant lease space,
15 passenger amenities, and lounges; and

16 WHEREAS, On December 19, 2017, by Resolution No. 17-0321, the Airport
17 Commission (“Commission”) awarded Contract No. 10072.41, Project Management Support
18 Services for the Project (“Contract”), to PGH Wong & Partners JV, a joint venture then
19 consisting of PGH Wong Engineering, Inc., CFWright Consulting, LLC, and Avila and
20 Associates Consulting Engineers, Inc., in the not to exceed amount of \$3,250,000 for the first
21 year of services; and

22 WHEREAS, The Contract scope of work includes project-level management, design,
23 and construction management services, project controls, contract administration, cost
24 estimating services, and field inspections for the Project; and
25

1 WHEREAS, Effective September 1, 2018, the Airport Director approved Modification
2 No. 1, updating overhead rates with no changes to the Contract amount or term; and

3 WHEREAS, On February 19, 2019, by Resolution No. 19-0030, the Commission
4 approved Modification No. 2, increasing the Contract not to exceed amount to \$8,250,000 for
5 services and extending the term through March 12, 2020; and

6 WHEREAS, Effective October 18, 2019, the Airport Director approved Modification
7 No. 3, updating labor rates with no changes to the Contract amount or term; and

8 WHEREAS, On November 5, 2019, by Resolution No. 19-0273, the Commission
9 approved Modification No. 4, increasing the Contract not to exceed amount to \$17,250,000
10 and extending the term through June 30, 2022, and directing the Commission Secretary to
11 seek Board of Supervisors' approval of Modification No 4; and

12 WHEREAS, Commission staff neither executed nor sought the Board of Supervisors'
13 approval of Modification No. 4 because, after Commission adoption of Resolution
14 No. 19-0273, Commission staff learned joint venture member CFWright Consulting, LLC had
15 resigned from the joint venture PGH Wong & Partners JV, and therefore, Commission staff did
16 not seek Board of Supervisors' approval of Modification No.4; and

17 WHEREAS, On February 18, 2020, by Resolution No. 20-0028, the Commission
18 approved a revised Modification No. 4, increasing the Contract not to exceed amount to
19 \$9,750,000 for services and extending the term through June 30, 2022, and acknowledged
20 CFWright Consulting LLC's withdrawal as a member of the joint venture PGH Wong &
21 Partners JV; and

22 WHEREAS, On February 18, 2020, by Resolution No. 20-0029, the Commission
23 approved Modification No. 5 to the Contract, increasing the not to exceed amount to
24 \$17,250,000 with no change to the contract term and directing the Commission Secretary to
25

1 seek Board of Supervisors' approval of the proposed increase to the Contract's not to exceed
2 amount; and

3 WHEREAS, On June 23, 2020, by Resolution No. 279-20, the Board of Supervisors
4 approved Modification No. 5 under San Francisco Charter, Section 9.118(b); and

5 WHEREAS, Effective July 1, 2020, the Airport Director approved Modification No. 6,
6 updating labor rates with no changes to the Contract amount or term; and

7 WHEREAS, On April 5, 2022, by Resolution No. 22-0055, the Commission approved
8 Modification No. 7 to extend the Contract through December 31, 2023, with no change to the
9 Contract amount, and adding a subcontractor firm to the list of approved subcontractors; and

10 WHEREAS, Effective November 21, 2022, the Airport Director approved Modification
11 No. 8, modifying the Contract to include new classifications, a new subconsultant, and labor
12 rates with no changes to the Contract term or Contract amount; and

13 WHEREAS, On December 6, 2022, by Resolution No. 22-0182, the Commission
14 approved Modification No. 9 to the Contract, increasing the not to exceed amount by
15 \$10,600,000 for a new Contract amount not to exceed \$27,850,000 and extending the
16 Contract term for services through January 25, 2025, and directing the Commission Secretary
17 to seek Board of Supervisors' approval of the proposed increase to the Contract's not to
18 exceed amount; and

19 WHEREAS, Charter, Section 9.118(b), provides that modifications exceeding \$500,000
20 for agreements entered into by a department, board, or commission requiring anticipated
21 expenditures of ten million dollars or more, shall be subject to approval by the Board of
22 Supervisors by resolution; and

23 WHEREAS, After reviewing the information regarding the Project, the San Francisco
24 Planning Department, Environmental Planning Division ("Planning Department") prepared a
25 Preliminary Negative Declaration for the Project, dated May 24, 2017, which was thereafter

1 amended to respond to a comment received during the public review period, and a Final
2 Negative Declaration ("FND") (File No. 2016-000857ENV), dated July 28, 2017, was issued
3 by the Planning Department, all in accordance with the California Environmental Quality Act
4 (California Public Resources Code Section 21000, et seq.) ("CEQA"), the State CEQA
5 Guidelines (14 Cal. Code Regs. Section 15000, et seq.), and Chapter 31 of the San Francisco
6 Administrative Code; and

7 WHEREAS, In issuing the FND, the Planning Department determined that the Project
8 would not have a significant effect on the environment; and

9 WHEREAS, By Resolution No. 17-0188 dated August 15, 2017, the Commission
10 adopted the FND for the Project and adopted the findings under CEQA; and

11 WHEREAS, Since the FND has been finalized, there have been no substantial Project
12 changes and no substantial changes in Project circumstances that would require major
13 revisions to the FND due to the involvement of new significant environmental effects or an
14 increase in the severity of previously identified significant impacts, and there is no new
15 information of substantial importance that would change the findings set forth in the FND; and

16 WHEREAS, The Board has considered the FND and finds that there is no substantial
17 evidence that the Project will result in a significant impact on the environment and that the
18 FND reflects the City's independent judgment and analysis; now, therefore, be it

19 RESOLVED, That the Board of Supervisors adopts the FND, and, be it

20 RESOLVED, That the Board of Supervisors hereby approves Modification No. 9 to
21 Airport Contract No. 10072.41, Program Management Support Services for the San Francisco
22 International Airport Courtyard 3 Connector Project, with PGH Wong & Partners JV, a joint
23 venture consisting of PGH Wong Engineering, Inc., and Avila and Associates Consulting
24 Engineers, Inc., increasing the Contract amount by \$7,750,000 for a new total Contract not to
25 exceed amount of \$25,000,000; a copy of Modification No. 9 is contained in Board of

1 Supervisors File No. 230010 along with the Contract and all previously executed
2 modifications; and, be it

3 FURTHER RESOLVED, That the Board of Supervisors requests that the Airport
4 conduct a performance evaluation of the contractor and submit the report to the Board of
5 Supervisors for inclusion into the official file within ninety (90) days of Modification No. 9 being
6 fully executed by all parties; and, be it

7 FURTHER RESOLVED, That within thirty (30) days of Modification No. 9 being fully
8 executed by all parties, the Commission shall provide a copy to the Clerk of the Board for
9 inclusion in the official file.

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25



City and County of San Francisco

Tails
Resolution

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

File Number: 230010

Date Passed: February 07, 2023

Resolution approving Modification No. 9 to Airport Contract No. 10072.41, Project Management Support Services for the San Francisco International Airport, Courtyard 3 Connector Project with PGH Wong & Partners JV, a joint venture consisting of PGH Wong Engineering, Inc., and Avila and Associates Consulting Engineers, Inc., to increase the Contract amount by \$7,750,000 for a new not to exceed amount of \$25,000,000 for services, pursuant to Charter, Section 9.118(b); and making findings under the California Environmental Quality Act.

February 01, 2023 Budget and Finance Committee - AMENDED, AN AMENDMENT OF THE WHOLE BEARING NEW TITLE

February 01, 2023 Budget and Finance Committee - RECOMMENDED AS AMENDED

February 07, 2023 Board of Supervisors - ADOPTED

Ayes: 10 - Chan, Dorsey, Engardio, Mandelman, Melgar, Peskin, Preston, Ronen, Safai and Stefani
Excused: 1 - Walton

File No. 230010

I hereby certify that the foregoing Resolution was ADOPTED on 2/7/2023 by the Board of Supervisors of the City and County of San Francisco.

Angela Calvillo
Clerk of the Board

London N. Breed
Mayor

2/16/23

Date Approved