



San Francisco International Airport

MEMORANDUM

February 18, 2020

TO: AIRPORT COMMISSION
Hon. Larry Mazzola, President
Hon. Eleanor Johns
Hon. Richard J. Guggenlime
Hon. Malcolm Yeung

20-0028

20-0029

~~20-0028~~ FEB 18 2020

FROM: Airport Director

SUBJECT: Approval of Modification Nos. 4 and 5 to Professional Services Contract No. 10072.41, Project Management Support Services for the Courtyard 3 Connector Project

DIRECTOR'S RECOMMENDATION: APPROVE MODIFICATION NOS. 4 AND 5 TO PROFESSIONAL SERVICES CONTRACT NO. 10072.41, PROJECT MANAGEMENT SUPPORT SERVICES FOR THE COURTYARD 3 CONNECTOR PROJECT WITH PGH WONG & PARTNERS JV, A JOINT VENTURE OF PGH WONG ENGINEERING, INC., AND AVILA AND ASSOCIATES CONSULTING ENGINEERS, INC., TO INCREASE THE CONTRACT AMOUNT BY \$9,000,000 FOR A NEW TOTAL CONTRACT AMOUNT NOT TO EXCEED \$17,250,000, AND TO EXTEND THE CONTRACT FOR SERVICES THROUGH JUNE 30, 2022.

Executive Summary

Through this Contract, PGH Wong & Partners JV, a joint venture of PGH Wong Engineering, Inc., and Avila and Associates Consulting Engineers, Inc. (PGH Wong & Partners), provides Program Management Support Services (PMSS) for the Courtyard 3 Connector Project (Project) consisting of overall management expertise and oversight, including design and construction management services, project controls, contract administration, cost estimating services, and field inspection.

The addition of scope and duration of the Project's design-build contract created the need for additional PMSS services. Proposed Modification No. 4 increases the Contract amount by \$1,500,000 and extends the Contract duration through June 30, 2022. Proposed Modification No. 5 increases the Contract amount by an additional \$7,500,000 for a new Contract amount not to exceed \$17,250,000 with no additional change to the contract duration. Upon Commission approval, Modification No. 5 requires the approval of the Board of Supervisors (BOS) because it would cause the Contract to exceed \$10,000,000.

Background

The Project is constructing a new pre-security and post-security connector between Terminal 2 and Terminal 3, as well as an adjacent building for office space, tenant lease space, passenger amenities, and lounges.

THIS PRINT COVERS CALENDAR ITEM NO. 3

AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO

LONDON N. BREED
MAYOR

LARRY MAZZOLA
PRESIDENT

ELEANOR JOHNS

RICHARD J. GUGGENHIME

MALCOLM YEUNG

IVAR C. SATERO
AIRPORT DIRECTOR

On December 19, 2017, by Resolution No. 17-0321, the Commission awarded this Contract to PGH Wong & Partners JV in a not-to-exceed amount of \$3,250,000 for the initial year of services. At that time, the joint venture consisted of three member firms including: PGH Wong Engineering, Inc., CFWright Consulting, LLC, and Avila and Associates Consulting Engineers, Inc.

On February 19, 2019, by Resolution No. 19-0030, the Commission approved Modification No. 2 to increase the Contract not-to-exceed amount to \$8,250,000 for the second year of services through March 12, 2020.

Modification Nos. 1 and 3 were administrative modifications that adjusted the labor rates with no change to the Contract amount or duration.

On November 5, 2019, by Resolution No. 19-0273, the Commission approved Contract Modification No. 4 extending the Contract duration and increasing the Contract amount to \$17,250,000, which required BOS approval. Prior to seeking BOS approval and executing Modification No. 4, PGH Wong & Partners JV informed the Airport that CFWright Consulting, LLC had resigned from the joint venture. Therefore, Staff did not execute Modification No. 4 as presented to the Commission. Refer to Attachment A – Summary of Commission Actions for this Contract.

Together, Modification Nos. 4 and 5 increase the Contract to the full not-to-exceed amount of \$17,250,000 for services through June 30, 2022.

Modification No. 4 to this Contract would increase the Contract amount by \$1,500,000 for a new total Contract amount not to exceed \$9,750,000, and would increase the Contract duration for services from March 12, 2020 to June 30, 2022. Modification No. 4 will increase the Contract amount to allow the Airport to continue PMSS services while Staff seeks BOS approval of Modification No. 5. Modification No. 4 also administratively modifies the Contract to recognize that CFWright Consulting, LLC is no longer a member of the PGH Wong & Partners joint venture.

Modification No. 5 would increase the Contract amount by an additional \$7,500,000, for a new total Contract not-to-exceed amount of \$17,250,000 with no additional change to the Contract duration. Pending Commission approval, Staff will seek BOS's approval to increase the authorized not-to-exceed amount as required by the San Francisco Charter Section 9.118(b) for the full estimated Contract amount of \$17,250,000. If the Commission approves Modification No. 4, Staff will fill in the blank in the proposed Resolution approving Modification No. 5 with the appropriate Resolution number.

Staff will periodically review and adjust the staffing provided by this Contract based on the dynamic needs of the Project. Staff will report to the Commission bi-annually on the performance of this consultant team through off-calendar memoranda. Staff will evaluate performance based on retention of key personnel and the proficiency of the team to provide project management support services to assist in the delivery of the Project on budget and on schedule.

The full not-to-exceed Contract amount of \$17,250,000 is equal to the budget for this Contract funded from the Ascent Program – Phase 1 under the Airport's Capital Improvement Plan.

The City's Contract Monitoring Division approved a Local Business Enterprise sub-consulting participation requirement of 21% for this Contract. PGH Wong & Partners JV is committed to meeting 28% subconsulting participation requirement for this Contract.

Recommendation

I recommend the Commission approve Modifications Nos. 4 and 5 to Professional Services Contract No. 10072.41, Project Management Support Services for the Courtyard 3 Connector Project to PGH Wong & Partners JV, a joint venture between PGH Wong Engineering, Inc., and Avila and Associates Consulting Engineers, Inc., to increase the Contract amount by a combined total of \$9,000,000 for a new Contract not-to-exceed amount of \$17,250,000 for services through June 30, 2022.

I also recommend the Commission direct the Commission Secretary to seek Board of Supervisors approval of Modification No. 5 to this Contract consistent with San Francisco Charter Section 9.118(b).



Ivar C. Satero
Airport Director

Prepared by: Geoffrey W. Neumayr
Chief Development Officer
Planning, Design & Construction


Attachments

ATTACHMENT A
SUMMARY OF COMMISSION ACTIONS
February 18, 2020

Contract No.: 10072.41 - Project Management Support Services for the Courtyard 3 Connector Project
Consultant: PGH Wong & Partners JV
Modification Nos. 4 and 5

| Date | Modification No. | Resolution No. | Description | Scope | Amount |
|------------|------------------|----------------|---------------------------------|---|-------------|
| 8/15/2017 | | 17-0188 | Environmental Review | Adoption of the Final Negative Declaration, adoption of CEQA findings, and determination to proceed with the project. | |
| 12/19/2017 | - | 17-0321 | Award of Contract | Project Management Support Services | \$3,250,000 |
| 9/1/2019 | 1 | - | Administrative Modification | Amendment of overhead rates | \$0 |
| 2/19/2019 | 2 | 19-0030 | Annual Renewal | Annual renewal for the second year of services | \$5,000,000 |
| 10/18/2019 | 3 | - | Administrative Modification | Amendment of base labor rates | \$0 |
| 11/5/2019 | 4 | 19-0273 | Renewal through end of Services | NOT EXECUTED | N/A |
| | | | | | |

| | |
|---|---------------------|
| Contract As-Modified to Date | \$8,250,000 |
| Proposed Contract Modification No. 4 Amount | <u>\$1,500,000</u> |
| Proposed Contract Modification No. 5 Amount | <u>\$7,500,000</u> |
| Proposed Modified Contract Amount | \$17,250,000 |



Project Location

Contract No: 10072.41
Contract Title: Project Management Support Services for the
Courtyard 3 Connector Project