

1 [Contract Amendment No. 6 - Central Subway Design Group - Increase Contract Amount -  
2 Not to Exceed \$54,779,692]

3 **Resolution approving Amendment No. 6 to Contract CS-155-2 Architectural and**  
4 **Engineering Services for the Final Design and Construction of the Central Subway**  
5 **Project with Central Subway Design Group to increase the contract amount by \$6,879,086**  
6 **for Amendment No. 6 for additional work necessary to provide design support services**  
7 **through completion of Central Subway Project, for a total amended contract amount not**  
8 **to exceed \$54,779,692 with no change to the term of 12 years to expire on April 4, 2022.**

9  
10 WHEREAS, Design and construction of the 1.75-mile Central Subway (Central Subway  
11 Project) is Phase 2 of the Third Street Light Rail Transit Project; and

12 WHEREAS, On December 1, 2009, the SFMTA Board of Directors awarded Contract  
13 CS-155-2 (Contract) to Central Subway Design Group (CSDG) to design three subway  
14 stations for the Central Subway Project, for an amount not to exceed \$39,949,959 including  
15 \$4,890,707 in optional work, for a ten-year term with an option to extend the term two years;  
16 and

17 WHEREAS, On March 2, 2010, the Board of Supervisors approved the award of the  
18 Contract to CSDG; and

19 WHEREAS, The Contract has been modified five times to extend the term and  
20 compensate CSDG for additional work required to address unexpected site conditions and  
21 design changes required by the City, increasing the total contract amount by \$7,950,658 for a  
22 total amended contract amount not to exceed \$47,900,606; and

23 WHEREAS, CSDG provides design support services during construction to review and  
24 respond to construction contractor submittals, requests for information, requests for  
25 substitution, change order requests, contract claims, and to verify design compliance; and

1           WHEREAS, Construction of the Central Subway Project has been delayed beyond the  
2 original substantial completion date; and

3           WHEREAS, Construction is estimated to reach substantial completion at the end of  
4 2020; and

5           WHEREAS, Amendment No. 6 to the Contract would increase the contract amount by  
6 \$6,879,086, for an amended total contract amount not to exceed \$54,779,692 to compensate  
7 CSDG for engineering and design support services that are necessary to complete the  
8 construction of the Central Subway stations; and

9           WHEREAS, The Board of Supervisors' approval of Amendment No. 6 is required under  
10 Charter, Section 9.118(b); and

11           WHEREAS, The cost of the additional work that CSDG will provide through the end of  
12 project is within the Central Subway Project's current budget after cost savings are liquidated  
13 from other completed Central Subway contracts; and

14           WHEREAS, The Central Subway Final Supplemental Environmental Impact Statement  
15 / Supplemental Environmental Impact Report (Central Subway SEIS/SEIR) evaluated the  
16 environmental impacts of the Central Subway project, including construction of the subway  
17 stations; on August 7, 2008, the San Francisco Planning Commission certified the Final SEIR  
18 (Case No. 1996.281E); on August 19, 2008, the SFMTA Board of Directors approved  
19 Resolution 08-150 adopting Central Subway Project Alternative 3B as the Locally Preferred  
20 Alternative, the CEQA Findings, Statement of Overriding Considerations, and the Mitigation  
21 Monitoring and Reporting Plan; and

22           WHEREAS, The environmental review determination is on file with the SFMTA Board  
23 of Directors, and may be found in the records of the Planning Department at 1650 Mission  
24 Street in San Francisco, and is incorporated herein by reference; and

1           WHEREAS, On June 2, 2020, the SFMTA Board of Directors adopted Resolution No.  
2   200602-051, which approved, subject to approval by the Board of Supervisors, Amendment  
3   No. 6 to Contract CS-155-2 with Central Subway Design Group to increase the contract  
4   amount by \$6,879,086 for additional work necessary to provide design support services  
5   through completion of the Project, for a total contract amount not to exceed \$54,779,692; now,  
6   therefore, be it

7           RESOLVED, That the Board of Supervisors approves Amendment No. 6 to Contract  
8   CS-155-2 with Central Subway Design Group to increase the contract amount by \$6,879,086  
9   for additional work necessary to provide design support services through completion of  
10   Central Subway Project for a total contract amount not to exceed \$54,779,692; and be it

11          FURTHER RESOLVED, That within 30 days of Amendment No. 6 to Contract CS-155-  
12   2 being fully executed by all parties, the final documents shall be provided to the Clerk of the  
13   Board for inclusion in the official file.

14   n:\ptclas2018\1000387\01279327.docx



City and County of San Francisco  
**Tails**  
**Resolution**

City Hall  
1 Dr. Carlton B. Goodlett Place  
San Francisco, CA 94102-4689

**File Number:** 200670

**Date Passed:** July 21, 2020

Resolution approving Amendment No. 6 to Contract CS-155-2 Architectural and Engineering Services for the Final Design and Construction of the Central Subway Project with Central Subway Design Group to increase the contract amount by \$6,879,086 for Amendment No. 6 for additional work necessary to provide design support services through completion of Central Subway Project, for a total amended contract amount not to exceed \$54,779,692 with no change to the term of 12 years to expire on April 4, 2022.

July 15, 2020 Budget and Finance Committee - RECOMMENDED

July 21, 2020 Board of Supervisors - ADOPTED

Ayes: 10 - Fewer, Haney, Mandelman, Mar, Peskin, Preston, Ronen, Safai,  
Stefani and Walton  
Absent: 1 - Yee

File No. 200670

I hereby certify that the foregoing  
Resolution was ADOPTED on 7/21/2020 by  
the Board of Supervisors of the City and  
County of San Francisco.

Angela Calvillo  
Clerk of the Board

London N. Breed  
Mayor

Date Approved