

1 [Agreement Amendment - Kennedy Jenks Consultants, Inc./Brahman Sheikh Water Reuse
2 Consulting/Water Resources Engineering, Inc. - Westside Recycled Water Project - Not to
3 Exceed \$10,950,000]

4 **Resolution authorizing the General Manager of the San Francisco Public Utilities**
5 **Commission to execute Modification No. 5 to Contract No. CS-109, Specialized**
6 **Engineering Services for Recycled Water Projects, with Kennedy Jenks Consultants,**
7 **Inc./Brahman Sheikh Water Reuse Consulting/Water Resources Engineering, Inc., a**
8 **Joint Venture, to continue providing additional engineering services in support of the**
9 **Westside Enhanced Water Recycling Project, increasing the contract amount by**
10 **\$1,000,000 and increasing the contract duration by three years, for a new total not to**
11 **exceed contract amount of \$10,950,000 for a total contract duration of 16 years and six**
12 **months, for a contract term from December 1, 2010, through May 31, 2027, effective**
13 **upon approval of this Resolution, pursuant to Charter, Section 9.118.**

14
15 WHEREAS, The Westside Enhanced Water Recycling Project is a key water supply
16 project for the SFPUC with the objective of creating a new recycled water supply of up to two
17 million gallons per day, expanding and diversifying the agency’s water supply portfolio, and
18 reducing the use of potable water for irrigation by supplying those demands with recycled
19 water; and

20 WHEREAS, On October 26, 2010, by Resolution No. 10-0177, the San Francisco
21 Public Utilities Commission (SFPUC) authorized the General Manager to negotiate and
22 execute a professional services agreement, Contract No. CS-109, Specialized Engineering
23 Services, Recycled Water Projects in the amount of \$3,700,000 with a term of six years
24 concluding on November 30, 2016, with Kennedy Jenks Consultants, Inc./Bahman Sheikh
25

1 Water Reuse Consulting/Water Resources Engineering, Inc. a Joint Venture (KJ/Sheikh/WRE,
2 JV); and

3 WHEREAS, In the past seven years Contract No. CS-109 has undergone four
4 modifications to provide technical expertise and support of start-up testing during construction
5 and preliminary operation of the new treatment facility, and training of staff on new treatment
6 systems; and

7 WHEREAS, On December 8, 2015, by Resolution No. 15-0248, the SFPUC authorized
8 the General Manager to execute Amendment No. 1, increasing the contract by \$1,800,000 for
9 a total not to exceed amount of \$5,500,000 and with a contract extension of three years, for a
10 total contract duration of nine years, to provide additional engineering services in support of
11 the implementation of the Westside Recycled Water Project; and

12 WHEREAS, On January 9, 2018, by Resolution No. 5-18, this Board of Supervisors
13 authorized the General Manager of the SFPUC to execute Amendment No. 2 to Contract No.
14 CS-109, increasing the contract by \$2,500,000 for a total not to exceed amount of \$8,000,000
15 and with a time extension of three years, for a total contract duration of 12 years; and

16 WHEREAS, On July 14, 2020, by Resolution No. 20-0151, the SFPUC Commission
17 approved Modification No. 3 to Contract No. CS-109, increasing the amount by \$1,950,000
18 with no change to the contract duration, for a total not to exceed amount of \$9,950,000, with
19 the contract duration remaining at 12 years; and

20 WHEREAS, On May 24, 2022, by Resolution No. 22-0100, the SFPUC Commission
21 approved Modification No. 4 to Contract No. CS-109, increasing the contract duration by 18
22 months, with no change to the contract amount, for a total not to exceed contract duration of
23 13 years and six months, with the contract amount remaining at \$9,950,000;

24
25

1 WHEREAS, The completion of this project has been delayed due to a variety of
2 reasons, including delays related to the COVID-19 pandemic, and most recently due to the
3 premature failure of critical equipment; and

4 WHEREAS, This equipment must be replaced prior to completing the plant's
5 commissioning process, which was interrupted and postponed when the equipment was
6 discovered to be non-functional; and

7 WHEREAS, On February 27, 2024, by Resolution No. 24-0045, the SFPUC approved
8 Modification No. 5 to Contract No. CS-109, Specialized Engineering Services for Recycled
9 Water Projects, with Kennedy Jenks Consultants, Inc./Brahman Sheikh Water Reuse
10 Consulting/Water Resources Engineering, Inc., a Joint Venture, to continue providing
11 additional engineering services in support of the Westside Enhanced Water Recycling Project,
12 increasing the contract amount by \$1,000,000 and increasing the contract duration by three
13 years, for a total not to exceed contract amount of \$10,950,000 and a total contract duration of
14 16 years and six months, pursuant to Charter, Section 9.118; and

15 WHEREAS, The SFPUC seeks Board of Supervisors approval of Modification No. 5 to
16 Contract No. CS-109, to allow KJ/Sheikh/WRE, JV to provide continued engineering support
17 during construction, continued support of the regulatory permitting process, and to support the
18 start-up and commissioning of the treatment facility; and

19 WHEREAS, The Contract Monitoring Division established a 14% Local Business
20 Enterprise (LBE) sub-consulting participation requirement for this contract, and
21 KJ/Sheikh/WRE, JV remains committed to 14% LBE participation; and

22 WHEREAS, Funds for this contract are available from Project No. 10015242, Westside
23 Enhanced Water Recycling Project; now, therefore be it

24 RESOLVED, That this Board of Supervisors hereby approves and authorizes the
25 General Manager of the SFPUC to execute Modification No. 5 to Contract No. CS-109, with

1 Kennedy Jenks Consultants, Inc./Bahman Sheikh Water Reuse Consulting/Water Resources
2 Engineering, Inc. a Joint Venture (KJ/Sheikh/WRE, JV), in order to continue providing
3 additional engineering services in support of the Westside Recycled Water Project, increasing
4 the contract amount by \$1,000,000 and increasing the contract duration by three years, for a
5 total not to exceed contract amount of \$10,950,000 and a total contract duration of 16 years
6 and six months, for a contract term from December 1, 2010, through May 31, 2027, pursuant
7 to Charter, Section 9. 118; and, be it

8 FURTHER RESOLVED, That within 30 days of the execution of Modification
9 No. 5 to the Agreement, the General Manager of the SFPUC shall provide the signed revised
10 contract to the Clerk of the Board for inclusion in the official file.

11
12
13
14
15
16
17
18
19
20
21
22
23
24
25