

**City and County of San Francisco  
Airport Commission  
P.O. Box 8097  
San Francisco, California 94128**

**Sixth Modification  
Contract 9024.9**

THIS MODIFICATION (this "Modification") is made as of **September 1, 2015**, in San Francisco, California, by and between **CAGE Professional Services, Inc.** ("Contractor"), and the City and County of San Francisco, a municipal corporation ("City"), acting by and through its Airport Commission or the Commission's designated agent, hereinafter referred to as "**Commission.**"

RECITALS

WHEREAS, City and Contractor have entered into the Agreement (as defined below); and

WHEREAS, on June 30, 2011, by Resolution No. 11-0146, the Commission awarded this Agreement to the Contractor; and

WHEREAS, on October 4, 2011, by Resolution Number 11-0221 the Commission approved Modification No. 1 for a new term ending on December 31, 2013; and

WHEREAS, on July 17, 2012, by Resolution Number 12-0158, the Commission approved Modification No. 2; and

WHEREAS, on December 3, 2013, by Resolution Number 13-0248, the Commission approved Modification No. 3 for a new term ending June 30, 2014; and

WHEREAS, on June 17, 2014, by Resolution Number 14-0124, the Commission approved Modification No. 4 for a new term ending December 31, 2014; and

WHEREAS, on December 2, 2014, by Resolution Number 14-0249, the Commission approved Modification No. 5 for a new term ending September 30, 2015; and

WHEREAS, City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase contract amount by One Million Three Hundred Fifty Thousand Dollars (\$1,350,000) for a new total not to exceed amount of Nine Million Nine Hundred Forty-five Thousand Dollars (\$9,945,000) and extend the term through September 30, 2016; and

WHEREAS, Commission approved this Modification No. 6 pursuant to Resolution Number 15-0171 on September 1, 2015; and

WHEREAS, approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 4099-09/10 on June 2, 2014; and

NOW, THEREFORE, Contractor and the City agree as follows:

1. **Definitions.** The following definitions shall apply to this Modification:

a. **Agreement.** The term "Agreement" shall mean the Agreement dated June 30, 2011 between Contractor and City, as amended by the:

First Amendment,	dated October 4, 2011, and
Second Amendment,	dated July 17, 2012, and
Third Amendment,	dated December 3, 2013, and
Fourth Modification,	dated June 17, 2014
Fifth Modification,	dated December 2, 2014

b. **Contract Monitoring Division.** Effective July 28, 2012, with the exception of Sections 14B.9(D) and 14B.17(F), all of the duties and functions of the Human Rights Commission under Chapter 14B of the Administrative Code (LBE Ordinance) were transferred to the City Administrator, Contract Monitoring Division ("CMD"). Wherever "Human Rights Commission" or "HRC" appears in the Agreement in reference to Chapter 14B of the Administrative Code or its implementing Rules and Regulations, it shall be construed to mean "Contract Monitoring Division" or "CMD" respectively.

c. **Other Terms.** Terms used and not defined in this Modification shall have the meanings assigned to such terms in the Agreement.

2. **Section 2. Term of the Agreement** is hereby amended to extend the term of the contract for twelve (12) months for a new ending date of September 30, 2016.

3. **Section 5. Compensation** is hereby amended to increase the total compensation payable by an amount not to exceed **One Million Three Hundred Fifty Thousand Dollars (\$1,350,000)** for a new total not to exceed amount of **Nine Million Nine Hundred Forty-five Thousand Dollars (\$9,945,000)**.


4. **Appendix A, Services to be provided by Contractor** is hereby amended to include **Supplemental Appendix A.2, Services to be provided by Contractor.**

5. **Appendix C.2, Approved Staffing Plan** is hereby amended to include **Supplemental Appendix C.2.2, Approved Staffing Plan.**

6. **Effective Date.** Each of the modifications set forth herein shall be effective on and after the date of this Modification.

7. **Legal Effect.** Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first referenced above.

CITY	CONTRACTOR
AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO	
By:  John L. Martin, Airport Director	
Attest:	Authorized Signature
By:  Jean Caramatti, Secretary Airport Commission	John Boodee President
Resolution No: 15-0171	CAGE Professional Services, Inc. 6303 Commerce Drive, Suite 150 Irving, Texas 75063 972-550-1001
Adopted on: September 1, 2015	81238 City Vendor Number
Approved as to Form:	75-2722503 Federal Employer ID Number
Dennis J. Herrera City Attorney	
By:  Heather Wolnick Deputy City Attorney	

Appendices:

- Supplemental A.2: Services to be provided by Contractor
- Supplemental C.2.2: Approved Staffing Plan



## **Supplemental Appendix A.2 Services to be provided by Contractor**

This Supplemental Appendix A.2 attached to, and incorporated by reference in the Agreement made on June 30, 2011 between the City and County of San Francisco, acting by and through its Airport Commission (Commission), and CAGE Professional Services, Inc. (Contractor) providing for construction management services for the International Terminal and Boarding Area F Checked Baggage Inspection System Modernization Program, and the International Terminal Baggage Handling System Improvements Project.

### **1. INTRODUCTION**

The following changes are made to Appendix A:

#### **PROJECT DESCRIPTION:**

The following is a general project description for the International Terminal and Terminal 3, Boarding Area F Checked Baggage Inspection System Modernization and International Terminal Baggage Handling System Improvements Project (Project). The Airport reserves the right to amend this description.

**A. International Terminal Checked Baggage Inspection System (CBIS) Modernization. NO CHANGE**

**B. International Terminal BHS Improvements. NO CHANGE**

#### **C. General**

- 1) The Airport and the TSA have entered into an Other Transaction Agreement No. HSTS04-11-H-CT1149 (OTA), executed on March 23, 2011, to define roles and responsibilities and develop a budget and funding plan for the development of CBIS design documents and construction management design support services. Thereafter, these design documents will serve as bridging documents for the design-build portion of the International Terminal and Terminal 3, Boarding Area F CBIS modernization work. The executed OTA will become part of the Contractor's agreement (Appendix D) and the Contractor will be responsible for the management, reporting, implementation, and ensuring Airport compliance with the terms and conditions of the OTA. The TSA is committed to funding 90% of the costs for the International Terminal CBIS modernization design bridging documents.

2) **NO CHANGE**

**2. CONSTRUCTION MANAGEMENT SCOPE DESCRIPTION**

**Contractor Services for International Terminal and Terminal 3, Boarding Area F CBIS Modernization and International Terminal BHS Improvements Design.**

The Contractor will provide the following services:

- A. Provide design submittal technical reviews for constructability, functionality, value engineering, building code and PGDS compliance for the International Terminal and Terminal 3, Boarding Area F CBIS Modernization, including baggage handling systems, architectural, structural, vertical transportation, mechanical, electrical, fire protection and special systems.
- B. Provide design submittal technical reviews for constructability, functionality, value engineering and building code compliance for the International Terminal BHS Improvements, including baggage handling systems, structural, mechanical, electrical, fire protection and special systems.
- C. **NO CHANGE**
- D. **NO CHANGE**
- E. **NO CHANGE**
- F. **NO CHANGE**
- G. **NO CHANGE**
- H. **NO CHANGE**
- I. **NO CHANGE**
- J. **NO CHANGE**
- K. **NO CHANGE**
- L. Provide administrative and technical support to the Airport to close out the completed design-build contract and submit timely reimbursement requests to the TSA.
- M. Provide support services for design coordination and cost estimating for a future design-build RFQ/RFP.
- N. Provide general contract administration and project management support services in support of all construction activities.

**The following changes are made to Appendix A.1:**

**3. CONSTRUCTION MANAGEMENT SCOPE DESCRIPTION**

**A. NO CHANGE**

**B. NO CHANGE**

**C. NO CHANGE**

**D. NO CHANGE**

**E. NO CHANGE**

**F. Project Planning**

**1. No Change**

a. No Change

b. No Change

c. Provide support services for design coordination and cost estimating for a future design-build RFP.

**G. NO CHANGE**

**H. NO CHANGE**

**I. NO CHANGE**

**4. REPORTS**

**NO CHANGE**

**5. DEPARTMENT LIAISON**

**NO CHANGE**

**CAGE - Construction Management / Activation BHS System**  
 Project Trend 8/10/15

	2015							2016							Base Rate	OH	Total Hourly Rate	Travel			
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul					Aug	Sep	
Workhours per Month:	176	184	168	176	176	168	184	152	160	184	168	168	176	160	184	168					
Construction Manager PH2 (Wheeler)	176	184	168						160	184	168	168	176				\$ 60.10	1,2788	\$ 150.65	\$ 208,502	\$ 21,000
Design Manager (Seikinger)			168	176	176	168	184	152	80	92	84	84	88				\$ 44.76	1,2768	\$ 112.20	\$ 162,913	\$ 35,000
Field Tech/Inspector (Daffron)			168	176	176	168	184	152	160	184	168	168	176				\$ 37.59	1,2788	\$ 94.23	\$ 177,145	\$ 35,000
Chaves & Assoc (Doc Control)	176	92	126	176	176	168	184	152	160	184	168	168	88	80	92	84	\$ 38.50	1,5728	\$ 106.98	\$ 247,771	
Office Engineer				176	176	168	184	152	160	184	168	168	176	160	184	168	\$ 55.00	1,0521	\$ 124.15	\$ 276,114	
Inspector							184	152	160	184	168	168	176				\$ 55.00	1,0521	\$ 124.15	\$ 147,989	
Cost Controls	176	129	116	123	123	118	129	106	112	129	118	118	123	112	129	118	\$ 70.35	1,0521	\$ 156.80	\$ 314,300	
Project Coordinator	70	70	70	70	70	70	70	70	70	70	70	70	70	70	70	70	\$ 70.00	1,0521	\$ 156.01	\$ 176,973	
<b>Subtotal</b>																				\$ 1,711,707	
<b>Office Exp</b>																				\$ 21,000	
<b>Travel</b>																				\$ 91,000	
<b>Scanning</b>																				\$ 250,000	
<b>System Emulation</b>																				\$ 100,000	
<b>Chaves OH Adj</b>																				\$ 75,000	
<b>Total Forecast</b>																				\$ 2,248,707	
Prev. thru May-15																				\$ 7,693,875	
<b>TOTAL:</b>																				\$ 9,942,582	

Current Contract Value \$ 8,595,000  
 Mod #6 Add'l Value \$ 1,347,562