




File # 160045
Received in Committee
2/10/16
Jm.

Services of the San Francisco Public Utilities Commission



Amendment to Construction Management (CM) Services Agreement for New Irvington Tunnel (Agenda Item 5; File No. 160045)


**Daniel L. Wade, WSIP Director
San Francisco Board of Supervisors
Budget & Finance Committee
February 10, 2016**





San Francisco
Water
&
Sewer

CM Services with Hatch Mott MacDonald

- **Background**
 - Agreement No. CS-918
 - In Fall 2014, two sections of tunnel liner failed
 - Repairs to these failed sections required the project schedule to be extended
- **Additional CM Services needed to**
 - Provide additional CM inspection staff to provide quality assurance of tunnel liner repair work
 - Continue as the consultant CM for final construction, change order negotiations, and close out of the New Irvington Tunnel Project











Requested Action

- Approve Resolution – File No. 160045
Amendment No. 3 to CS-918 with Hatch Mott MacDonald
 - Increase contract amount by \$1M for a total not-to-exceed amount of \$20.5M
 - Extend agreement duration by 3 months for a total agreement duration of seven years, 3 months
- Amending the agreement will allow continued support of the final construction activities and administrative closeout to achieve timely completion of this critical project

