


# CONTRACT FOR CENTRAL SUBWAY

## FINAL DESIGN PACKAGE # 2

### MOSCONE, UNION SQUARE & CHINATOWN STATIONS

## **FIFTH AMENDMENT**



**Fifth Amendment to Agreement between the City and County of San Francisco  
and  
the Central Subway Design Group  
for Architectural and Engineering Services  
for the Final Design and Construction of the  
the San Francisco Municipal Transportation Agency  
Central Subway Project  
(Third Street Light Rail Project, Phase 2)**

**Contract No. CS-155-2  
Design Package #2**

This Fifth Amendment to the Agreement between the City and County of San Francisco and the Central Subway Design Group for Architectural and Engineering Services for the Final Design and Construction of the San Francisco Municipal Transportation Agency Central Subway Project (Third Street Light Rail Project, Phase 2) ("the Contract") modifies the Contract to extend the Contract Term, as described below.

**I. AMENDMENT**

**The Contract is amended as follows:**

Section 1.3 (Term) is amended to extend the Term of the Contract for two years, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Twelve (12) Years from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.


All other term and conditions of the Contract remain unchanged. This Fifth Amendment will be effective on the date stated on the signature page.

**II. SUMMARY OF FIFTH AMENDMENT**

Change to Contract Amount:	None
Total Contract Amount:	\$47,900,606.00
Total Contract Time added by this Contract Modification:	Two years
Notice to Proceed Date	April 5, 2010
Previous Contract Completion Date:	April 4, 2020
Amended Contract Completion Date:	April 4, 2022

*The remainder of this page has been intentionally left blank.*

In Witness Whereof, the parties have executed this Modification in quadruplicate in San Francisco, California as of this \_\_\_\_\_ day of \_\_\_\_\_, 2020.

CITY	CONSULTANT
Recommended:	Approved:
By: <u>Nadeem Tahir</u> Nadeem S. Tahir, P.E. Program Director SFMTA	By: <u>John Fisher</u> John Fisher Principal Central Subway Design Group
Approved:	
By: <u></u> Jeffrey Tumlin Director of Transportation SFMTA	
Approved as to form:	
Dennis J. Herrera City Attorney	
By: <u>Rob Stone</u> Robert K. Stone Deputy City Attorney n:\ptc\as2020\1000387\01437569.doc	