

RECREATION AND PARK COMMISSION
City and County of San Francisco
Resolution Number 2405-004


ESPRIT PARK RENOVATION – CONTRACT AMENDMENT

RESOLVED, This Commission does amend the construction contract with Bauman Landscape and Construction, Inc. for the Esprit Park Renovation Project (Contract No. 1000025538) to extend the contract to 610 days, reflecting an increase of 150 days since last approved by Commission.

Adopted by the following vote:

Ayes	5
Noes	0
Absent	2

I hereby certify that the foregoing resolution was adopted at the Recreation and Park Commission meeting held on May 16, 2024.



Ashley Summers, Commission Liaison