

FILE NO. 98-1497

RESOLUTION NO. 885-98

1 [Contract Modification; Trolley Coaches]

2 AUTHORIZING THE SAN FRANCISCO PUBLIC TRANSPORTATION DEPARTMENT TO
3 ENTER INTO CONTRACT MODIFICATION NO. 1 TO PROCUREMENT CONTRACT NO.
4 888 WITH ELECTRIC TRANSIT INCORPORATED FOR THE PURCHASE OF ADDITIONAL
5 AND IMPROVED COMPONENTS AND ASSOCIATED SPARE PARTS, AND TO EXTEND
6 THE DELIVERY MILESTONES OF THE PROTOTYPE TROLLEY COACHES AND THE
7 RESPECTIVE CONTRACT COMPLETION DATES FOR THE PROTOTYPES BY 30 AND 60
8 DAYS.

9 WHEREAS, In June, 1997, after a competitive negotiated procurement, the City
10 executed Procurement Contract No. 888 with Electric Transit Incorporated (ETI), for the
11 purchase of 30 articulated trolley coaches, with an option for up to 15 additional articulated
12 trolley coaches and 220 standard trolley coaches, with an option for up to 25 additional
13 standard trolley coaches, associated spare parts, training, manuals, and diagnostic test
14 equipment, for an original contract amount of \$168,752,888; and

15 WHEREAS, MUNI desires additional and improved subcomponents and associated
16 spare parts including: exterior door pushbuttons, electronic odometers, the Kiepe current
17 collection system, the DVAS central recording station and remote mirrors; and

18 WHEREAS, The design changes will necessitate extending the delivery of the two
19 standard prototype coaches by 30 and 60 days, respectively, and the delivery of the
20 articulated prototype by 30 days; and

21 WHEREAS, The Public Transportation Commission, by Resolution No. 98-074, dated
22 September 8, 1998, has authorized the subject contract modification; and

23 WHEREAS, Funding for Contract Modification No. 1 for an amount not to exceed
24 \$3,844,455 will come from federal, state, and local available funds in the current Procurement
25 Contact No. 888 budget contingency; now therefore, be it

RESOLVED, That the Board of Supervisors hereby authorizes the Public
Transportation Department to modify Procurement Contract No. 888 with Electric Transit

****PUBLIC TRANSPORTATION COMMISSION****
BOARD OF SUPERVISORS

1 Incorporated for an amount not to exceed \$3,844,455 for the purchase of additional and
2 improved components and associated spare parts, and to extend the delivery milestones of
3 the prototype trolley coaches, and their contract completion dates by 30 and 60 days.
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

****PUBLIC TRANSPORTATION COMMISSION****
BOARD OF SUPERVISORS



City and County of San Francisco

Veterans Building
401 Van Ness Avenue, Room 308
San Francisco, CA 94102-4532

Tails

Resolution

File Number: 981497

Date Passed:

Resolution authorizing the San Francisco Municipal Railway through the Purchaser to enter into Contract Modification No. 1 to Procurement Contract No. 888 with Electric Transit Incorporated (ETI) for the purchase of additional and improved components and associated spare parts, and to extend the delivery milestones of the Prototype Trolley Coaches and the contract completion date to be 30 and 60 days.

October 26, 1998 Board of Supervisors — AMENDED, AN AMENDMENT OF THE WHOLE BEARING NEW TITLE


Ayes: 11 - Teng, Yaki, Yee, Ammiano, Bierman, Brown, Katz, Kaufman, Leno, Medina, Newsom

October 26, 1998 Board of Supervisors — ADOPTED AS AMENDED

Ayes: 11 - Ammiano, Bierman, Brown, Katz, Kaufman, Leno, Medina, Newsom, Teng, Yaki, Yee

File No. 981497


I hereby certify that the foregoing Resolution was ADOPTED AS AMENDED on October 26, 1998 by the Board of Supervisors of the City and County of San Francisco.



Gloria L. Young
Clerk of the Board

OCT 30 1998

Date Approved



Mayor Willie L. Brown Jr.