

San Francisco Recreation & Parks Department

Marina Harbor Emergency Authorization

July 22, 2026



Inspire, Connect, Play!

1st Bid – Marinship LLC

Marinship LLC did not perform dredging as required in the contract and sediment rapidly accumulated in the Marina Harbor

- Marinship LLC provided lowest qualifying bid
- Notice to Proceed (NTP) was issued on February 10 but Marinship did not begin dredging until March 18
- Contract with Marinship terminated on April 23

Excess sediment in the Harbor reduced access for berth-holders



Emergency Declaration

On May 1, RPD General Manager declared an Emergency to authorize emergency dredging to remove excess sediment in the Marina Harbor

- Dutra was awarded the contract on April 28
- Dutra began dredging immediately on April 29, but their larger equipment was initially unavailable, due to another job in LA
- Once larger equipment was available on June 15, Dutra was able to remove approximately 3x more sediment per day, completing the project by June 30



Thank You

