
City and County of San Francisco Department of Public Works

Rehabilitation Detention Facility (RDF) Hall of Justice (HOJ) Replacement Jail

Presentation to the Board of Supervisors Budget and Finance Committee

April 23, 2014



RDF HOJ Replacement Jail



- Purpose
- Summary
- Schedule
- Background
- Scope
- Site Plan, CJ#4, CJ#5
- Benefits
- Fiscal Feasibility



RDF HOJ Replacement Jail Purpose

Fiscal Feasibility Resolution introduced by DPW on behalf of Sheriff's department to the BOS

- Seek BOS determination that the project is fiscally feasible and responsible per SF Admin. Code Chapter 29 for:
 - City Project over \$25 million

 Required prior to submittal of Environmental Evaluation Application to Planning Department

Enable eligibility for California State grant (SB1022)

RDF HOJ Replacement Jail



Summary

Budget and Legislative Analyst recommends approval of proposed resolution:

- Proposed replacement jail project is fiscally feasible and responsible
- Approval of the proposed resolution would allow for environmental review pursuant to CEQA.
- Approval of the proposed resolution does not commit the Board of Supervisors to final approval of the project.
- Future Board of Supervisors approval is required for;
 - Final bed count for the project.
 - Appeal to the environmental review findings.
 - Sale and appropriation of Certificates of Participation to fund the proposed replacement jail.

RDF HOJ Replacement Jail





- P	20	113		<u> </u>	20	14		<u> </u>	20	15		· · · ·	20	16			20	17		· · · ·	20	18		 2019	•
1	2	3	4	1	20	3	4	1		3	4	1	2	3	4	1	2	3	4	1	2	3	4	 	3 4
											•														
																•									

Important Milestones

Commence environmental review
Complete environmental review
Obtain BOS approval of bed count
Obtain BOS approval of COP funding for program
Obtain BOS approval of land acquisition
May 2014
November 2015
December 2015
December 2015
February 2016



RDF HOJ Replacement Jail Background

- Expected damage to the HOJ from a large earthquake would cause significant damage that would render it uninhabitable thereafter
- Could result in tens of million of dollars for temporary relocation of inmates until repairs are complete or a replacement facility is constructed
- A top City Capital Plan priority since 2006


RDF Replacement Jail



- 2013 Controller Forecast
 - 1,900 inmates in 2019
 - 481-688 bed replacement jail needed
- Construction of a new, single/dbl. cell security facility with 640 beds (30% smaller, from 905 to 640 beds) and a 10% reduction to overall system capacity
- New facility will be a modern direct supervision jail similar to County Jail #5 with increased program space and visibility
 - Program Space classrooms, computers and vocational training
 - Podular Housing Units increased safety and security for inmate &Staff
 - Medical and Mental Health Unit
- 2014 Forecast update will be released late Spring 2014

Department of Public Works RDF HOJ Replacement Jail Plan





RDF HOJ Replacement Jail





Linear Design



RDF HOJ Replacement Jail





Direct Supervision



RDF HOJ Replacement JailBenefits



Safety and Security for Inmates and Staff

- Direct supervision housing pods
- No more than two beds per cell
- Some pods subdivided to separate populations with special needs

Avoid overcrowding; prudent number of 640 beds

- Intermittent peaks in population
- Classification of special populations
- Variability of 15-year forecasts

Enhanced Spaces for Rehabilitation Programs

- Rehabilitation program spaces adjacent to housing pods
- Central specialized rehabilitation program spaces Computer and vocational training



Fiscal Feasibility Report



Fiscal Feasibility Report

Direct and Indirect Financial Benefits

Building a new Facility <u>before</u> HOJ becomes inoperable results in:

- Cost savings from temporary housing for three to four years
- Cost savings of expedited construction
- Cost savings from annual 5% construction inflation

Fiscal Feasibility Report



Estimated Capital Project Budget = \$290,000,000

Estimated Jail Replacement Project Budget						
Category	Amount					
Construction	\$199,500,000					
Project Control ¹ (27.5% of construction costs)	\$54,900,000					
Site Control ²	\$30,700,000					
Program Contingency ³ (2.2% of construction costs)	\$4,300,000					
City Services Audits ⁴ (0.2% of construction costs)	\$600,000					
Capital Project Total Cost	\$290,000,000					
Furniture, Fixtures & Equipment	\$9,500,000					
Total Project Cost	\$299,500,000					

Fiscal Feasibility Report

Available Funding

 Issuance of Certificate of Participation starting FY2016-2017

□Paid back over 23 years ending in FY 2038-39

Estimated Project Financing Costs						
Category	Amount					
Estimated Project Capital Cost	\$290,000,000					
Interest, Reserve, and Other Financing Costs	339,610,125					
Total Debt Service	\$629,610,125					
Annual Average	\$27,374,353					

Source: Controller's Office of Public Finance



Fiscal Feasibility Report



Debt Load

- Total debt service to General Fund in FY 2038-39 -\$629,610,125
- Average annual debt service payment -\$27,374,353
- Annual debt service will not exceed City's 3.25% limit on percentage of discretionary revenue that can be used to fund annual debt service cost.

Operating and Maintenance Costs



- □ The replacement facility will be similar in design to CJ# 5.
- Using current operation and maintenance cost for CJ#5 as a benchmark, operating cost for new facility is estimated at approximately \$930,000/year

Estimated Non-Personnel Operations and Maintenance Costs for Proposed Replacement Jail						
Category	Amount					
Facilities Maintenance Service Contract	\$190,000					
Facilities Maintenance Non-Personnel Services	65,000					
Facilities Maintenance & Materials	110,000					
Utilities	565,000					
a. Natural Gas	100,000					
b. Electricity	105,000					
c. Water/Discharge	200,000					
d. Garbage	160,000					
Total	\$930,000					

RDF HOJ Replacement Jail



Questions/Discussion