

San Francisco Seawall Earthquake Safety and Disaster Prevention Program

PROJECT TIMELINE

Activity Description	Timeline
Preliminary work on the project	July 2016 - December 2019
Submit CEQA documents	N/A
Submit final site design/plans/specifications	N/A
Submit evidence of bond acknowledgement sign	N/A
Construction period	N/A
Submit Project Closeout package with final Payment Request to State	January 2020