Committee Item No. File No. 190755 Board Item No. **COMMITTEE/BOARD OF SUPERVISORS** AGENDA PACKET CONTENTS LIST Committee: Land Use and Transportation Committee Date July 22, 2019 Date JNY 30 Jug **Board of Supervisors Meeting** Cmte Board Motion Resolution Ordinance Legislative Digest Budget and Legislative Analyst Report Youth Commission Report Introduction Form Department/Agency Cover Letter and/or Report MOU Grant Information Form **Grant Budget** Subcontract Budget Contract/Agreement Form 126 – Ethics Commission Award Letter/ Application **Public Correspondence** OTHER (Use back side if additional space is needed) PW Order No. 201474 070319 OCII Ltr - P11-P11a 061019 OCII Ltr - P23-P24 062119 OCII Ltr - P2 Parking Lot 061019 PLN GP Referral P11-11A & P2 Parking Lot 051019 PLN GP Referral P23-P24 051419 1 Offer of Improvements - P11-11A 050119 Offer of Improvements - P2 Parking Lot 050119 Offer of Improvements - P23-P24 032619 Warranties & Guaranties - P11-P11A 062719 Warranties & Guaranties - Park P2 Parking Lot 062719 Warranties & Guaranties - P23-P24 032619 P11-11A - Map A-17-183 $\overline{\mathbb{N}}$ P2 Parking Lot - Map A-17-184

(Continued)

(Continued fro	m File No. 190755)	
	P2 Parking Lot Drawing Q-20-1091 Park P23-P24 - Map A-17-185	
	PW P11-11A Permit 073114	:
	PW P23-P24 Permit 120115 Acquisition Agrmt 060101	•
	Attchmnt List	
	Comm Rpt Request 071719	
\square \square \square		
	•	
		-
		.•
	······································	•
		•
		,
Completed b	y: Erica Major Date July 18, 2019	

.

1114

BOARD of SUPERVISORS



City Hall Dr. Carlton B. Goodlett Place, Room 244 San Francisco 94102-4689 Tel. No. 554-5184 Fax No. 554-5163 TDD/TTY No. 554-5227

MEMORANDUM

LAND USE AND TRANSPORTATION COMMITTEE SAN FRANCISCO BOARD OF SUPERVISORS

Supervisor Aaron Peskin, Chair Land Use and Transportation Committee

FROM: Erica Major, Assistant Clerk, Land Use and Transportation Committee

DATE: July 23, 2019

TO:

C:

SUBJECT: COMMITTEE REPORT, BOARD MEETING Tuesday, July 23, 2019

The following file should be presented as a COMMITTEE REPORT at the Board meeting, Tuesday, July 23, 2019. This item was acted upon at the Committee Meeting on Monday, July 22, 2019, at 1:30 p.m., by the votes indicated.

Item No. 63 File No. 190755

Ordinance dedicating Park P2 Parking Lot (a portion of Assessor's Parcel Block No. 8710, Lot No. 2, adjacent to Channel Street), Park P11-11A (east of Mission Bay Drive and Circle), and Parks P23 and P24 (adjacent to Terry Francois Boulevard between 16th Street and Illinois Street), as open public right-of-way in Mission Bay South; accepting an irrevocable offer for the acquisition facilities that comprise the Park improvements; designating said facilities for public open space and park purposes only; accepting the Parks for City maintenance and liability purposes, subject to specified limitations; amending Ordinance No. 1061 entitled "Regulating the Width of Sidewalks" to establish a new official sidewalk width on the north side of Channel Street adjacent to Park P2 Parking Lot; adopting findings under the California Environmental Quality Act; making findings of consistency with the General Plan, the eight priority policies of Planning Code, Section 101.1, and the Mission Bay South Redevelopment Plan; adopting a Public Works Order that recommends acceptance of the abovementioned Parks and related actions; and authorizing official acts, as defined herein, in connection with this Ordinance.

RECOMMENDED AS AMENDED A COMMITTEE REPORT

Vote: Supervisor Aaron Peskin - Aye Supervisor Ahsha Safai - Aye Supervisor Matt Haney - Aye

Board of Supervisors Angela Calvillo, Clerk of the Board Alisa Somera, Legislative Deputy Jon Givner, Deputy City Attorney

1115

FILE NO: 190755

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

[Mission Bay South - Parks P2 Parking Lot, P11-11A, P23, and P24 Acceptance] Ordinance dedicating Park P2 Parking Lot (a portion of Assessor's Parcel Block No. 8710, Lot 2, adjacent to Channel Street), Park P11-11A (east of Mission Bay Drive and Circle), and Parks P23 and P24 (adjacent to Terry Francois Boulevard between 16th and Illinois Streets), as open public right-of-way in Mission Bay South; accepting an irrevocable offer for the acquisition facilities that comprise the Park improvements; designating said facilities for public open space and park purposes only; accepting the Parks for City maintenance and liability purposes, subject to specified limitations; amending Ordinance No. 1061 entitled "Regulating the Width of Sidewalks" to establish official sidewalk width on the north side of Channel Street adjacent to Park P2 Parking Lot; adopting findings under the California Environmental Quality Act; making findings of consistency with the General Plan, the eight priority policies of Planning Code, Section 101.1, and the Mission Bay South Redevelopment Plan; adopts a Public Works Order that recommends acceptance of the abovementioned Parks and related actions;

AMENDED IN COMMITTEE

7/22/2019

ORDINANCE NO.

and authorizing official acts, as defined, in connection with this Ordinance.

 NOTE: Unchanged Code text and uncodified text are in plain Arial font. Additions to Codes are in single-underline italics Times New Roman font. Deletions to Codes are in strikethrough italics Times New Roman font. Board amendment additions are in double-underlined Arial font. Board amendment deletions are in strikethrough Arial font. Asterisks (* * * *) indicate the omission of unchanged Code subsections or parts of tables.

Be it ordained by the People of the City and County of San Francisco:

Section 1. Definitions. All capitalized terms in this ordinance relating to Mission Bay have the definitions ascribed to them under the Mission Bay South Redevelopment Plan and

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS is. *I* d to Plan Documents described therein, which the City approved in 1998 in Ordinance No. 335-98, a copy of which is on file with the Clerk of the Board of Supervisors in File No. 981441.

Section 2. Findings for Mission Bay Park P2 Parking Lot.

(a) The P2 Park Improvements are located east of Mission Bay Drive and Circle, adjacent to Channel Street and being a portion of Assessor's Parcel Block No. 8710, Lot 2, in Mission Bay South.

(b) The Successor Agency to the San Francisco Redevelopment Agency, the Office of Community Infrastructure and Investment ("OCII"), in a letter dated June 10, 2019 (the "Park P2 OCII Letter"), determined that the acceptance of the Mission Bay Park P2 Parking Lot Public Infrastructure Improvements, including the adjacent sidewalk, that were constructed pursuant to Street Improvement Permit No. 04IE-0749, dated July 31, 2014 (the "P2 Park Improvements"), is consistent with the Mission Bay South Redevelopment Plan (the "Plan") and Plan Documents. The Park P2 OCII Letter also recommended that the Board of Supervisors accept the P2 Park Improvements. A copy of the Park P2 OCII Letter is on file with the Clerk of the Board of Supervisors in File No. 190755 and is incorporated herein by reference.

(c) The Planning Department, in a letter dated May 10, 2019 (the "May 10 Planning Department Letter"), determined that the acceptance of the P2 Park Improvements is, on balance, consistent with the General Plan and the eight priority policies of Planning Code Section 101.1. In that letter, the Planning Department also found that the contemplated actions do not trigger the need for subsequent environmental review pursuant to the California Environmental Quality Act ("CEQA") (California Public Resources Code Sections 21000 et seq.). A copy of the May 10 Planning Department Letter is on file with the Clerk of the Board of Supervisors in File No. 190754 and is incorporated herein by reference.

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

1

(d) In Public Works ("PW") Order No. 201474, dated July 3, 2019, the City Engineer certified and the PW Director determined that: (1) the Mission Bay Park P2 Parking Lot is currently a portion of property under City jurisdiction and located on a portion of State Trust Parcel 2 in Mission Bay South and (2) FOCIL-MB, LLC ("FOCIL") has irrevocably offered the P2 Park Improvements facilities, including new sidewalks, to the City as set forth in the FOCIL Irrevocable Offer of the Mission Bay Park P2 Parking Lot Improvements, dated May 1, 2019 (the "P2 FOCIL Offer"). In addition, the PW Order states that PW inspected the facilities; determined them to be complete as of April 10, 2019; certified that they have been constructed in accordance with the Plans and Specifications and all City codes, regulations, and standards, and the Mission Bay South Redevelopment Plan and Plan Documents governing the P2 Park Improvements; and determined that they are ready for their intended use. In the PW Order, the PW Director also recommended to the Board of Supervisors that it accept the P2 Park Improvements as acquisition facilities, dedicate them to public use as public right-of-way, designate them for public park and open space purposes only, and accept them for City maintenance and liability purposes subject to subsequent authorization from the Port of San Francisco Fire Marshal regarding required access to fire suppression connections for Port tenants and subject to OCII's maintenance responsibility for the term of the Mission Bay South Redevelopment Plan for the sidewalk only. The PW Order includes Map No. A-17-184 and Drawing No. Q-20-1091. A copy of the PW Order and P2 FOCIL Offer are on file with the Clerk of the Board of Supervisors in File No. 190755 and are incorporated herein by reference.

Section 3. Findings for Mission Bay Park P11-11A.

(a) The P11-11A Park Improvements are located east of Mission Bay Drive and Circle, adjacent to Mission Bay Boulevard North and Mission Bay Boulevard South in Mission Bay

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

South.

(b) OCII, in a letter dated June 10, 2019 (the "Park P11-11A OCII Letter"), determined that the acceptance of the Mission Bay Park P11-P11A Public Infrastructure Improvements, that were constructed pursuant to Street Improvement Permit No. 04IE-0749, dated July 31, 2014 (the "P11-P11A Park Improvements"), is consistent with the Plan and Plan Documents. The Park P11-11A OCII Letter also recommended that the Board of Supervisors accept the P11-P11A Park Improvements.

(c) The Planning Department, in the May 10 Planning Department Letter, determined that the acceptance of the P11-11A Park Improvements is, on balance, in conformance with the General Plan and the eight priority policies of Planning Code Section 101.1. In that letter, the Planning Department also found that the contemplated actions do not trigger the need for subsequent environmental review pursuant to CEQA.

(d) In PW Order No. 201474, the City Engineer certified and the PW Director determined that: (1) Mission Bay Park P11-11A is currently a portion of property under City jurisdiction and located on a portion of State Trust Parcel 2 in Mission Bay South and (2) FOCIL has irrevocably offered the P11-P11A Park Improvements facilities to the City as set forth in the FOCIL Irrevocable Offer of the Mission Bay Park P11-11A Improvements, dated May 1, 2019 (the "P11-11A FOCIL Offer"). In addition, the PW Order states that PW inspected the facilities; determined them to be complete as of April 10, 2019; certified that they have been constructed in accordance with the Plans and Specifications and all City codes, regulations, and standards, and the Mission Bay South Redevelopment Plan and Plan Documents governing the P11-11A Park Improvements; and determined that they are ready for their intended use. In the PW Order, the PW Director also recommended to the Board of Supervisors that it accept the P11-11A Park Improvements as acquisition facilities, dedicate them to public use as public right-of-way, designate them for public park and open space

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

purposes, and accept them for City maintenance and liability purposes subject to OCII's maintenance responsibility for the term of the Mission Bay South Redevelopment Plan. The PW Order includes Map No. A-17-183. A copy of the P11-11A FOCIL Offer is on file with the Clerk of the Board of Supervisors in File No. 190755 and is incorporated herein by reference.

Section 4. Findings for Mission Bay Parks P23 and P24.

(a) The P23 and P24 Park Improvements are located adjacent to Terry Francois Boulevard, between 16th and Illinois Streets in Mission Bay South.

(b) OCII, in a letter dated June 21, 2019 (the "Parks P23 and P24 OCII Letter"), determined that the acceptance of the Mission Bay Park P23 and P24 Public Infrastructure Improvements, that were constructed pursuant to Street Improvement Permit No. 15IE-0451, dated December 1, 2015 (the "P23 and P24 Park Improvements"), is consistent with the Plan and Plan Documents. The Parks P23 and P24 OCII Letter also recommended that the Board of Supervisors accept the P23 and P24 Park Improvements. A copy of the Parks P23 and P24 OCII Letter is on file with the Clerk of the Board of Supervisors in File No. 190755 and is incorporated herein by reference.

(c) The Planning Department, in a letter dated May 14, 2019 (the "May 14 Planning Department Letter"), determined that the acceptance of the P23 and P24 Park Improvements is, on balance, in conformance with the General Plan and the eight priority policies of Planning Code Section 101.1. In that letter, the Planning Department also found that the contemplated actions do not trigger the need for subsequent environmental review pursuant to CEQA. A copy of the May 14 Planning Department Letter is on file with the Clerk of the Board of Supervisors in File No. 190755 and is incorporated herein by reference.

///

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

(d) In PW Order No. 201474, the City Engineer certified and the PW Director determined that: (1) Mission Bay Parks P23 and P24 is currently a portion of property under Port jurisdiction and located on a portion of State Trust Parcel 5 in Mission Bay South and (2) FOCIL has irrevocably offered the P23 and P24 Park Improvement facilities to the City as set forth in the FOCIL Irrevocable Offer of the Mission Bay Park P23 and P24 Improvements, dated June 21, 2019 (the "P23 and P24 FOCIL Offer"). In addition, PW inspected the facilities; determined them to be complete as of June 14, 2019; certified that they have been constructed in accordance with the Plans and Specifications and all City codes, regulations, and standards, and the Mission Bay South Redevelopment Plan and Plan Documents governing the P23 and P24 Park Improvements; and determined that they are ready for their intended use. In the PW Order, the PW Director also recommended to the Board of Supervisors that it accept the P23 and P24 Park Improvements as acquisition facilities, dedicate them to public use as public right-of-way, designate them for public park and open space purposes, and accept them for City maintenance and liability purposes subject to OCII's maintenance responsibility for the term of the Mission Bay South Redevelopment Plan. The PW Order includes Map No. A-17-185. A copy of the P23 and P24 FOCIL Offer is on file with the Clerk of the Board of Supervisors in File No. 190755 and is incorporated herein by reference.

Section 5. Adoption of Findings and Recommendations for Mission Bay South Park P2 Parking Lot, Park 11-11A, and Parks P23 and P24.

(a) The Board of Supervisors adopts as its own the CEQA findings, the General Plan consistency findings, and the eight priority findings of Planning Code Section 101.1 in the May 10 Planning Department Letter in connection with the acceptance of the Mission Bay Park P2 Parking Lot and Mission Bay Park P11-11A, and the CEQA findings, the General Plan

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS consistency findings, and the eight priority findings of Planning Code Section 101.1 in the May 14 Planning Department Letter in connection with the acceptance of Mission Bay Parks P23 and P24.

(b) The Board of Supervisors adopts as its own the Mission Bay South Redevelopment Plan consistency findings in the Park P2 OCII Letter in connection with the acceptance of the Mission Bay Park P2 Parking Lot, the Mission Bay South Redevelopment Plan consistency findings in the Park P11-11A OCII Letter in connection with the acceptance of Mission Bay Park P11-11A, and the Mission Bay South Redevelopment Plan consistency findings in the Parks P23 and P24 OCII Letter in connection with the acceptance of Mission Bay Parks P23 and P24.

(c) The Board of Supervisors adopts PW Order No. 201474, including the City Engineer's certification and PW Director's recommendations concerning the acceptance of the P2 FOCIL Offer, P11-11A FOCIL Offer, P23 and P24 FOCIL Offer, acceptance for city maintenance and liability purposes of the Mission Bay Park P2 Parking Lot, <u>subject to the</u> <u>modifications identified below in Section 6(d) and (e)</u>, Mission Bay Park P11-11A, Mission Bay Park P23 and P24, and other actions set forth in sections 2(d); 3(d) and 4(d) of this ordinance and adopts said recommendation and other actions as its own.

Section 6. Acceptance of New Acquisition Facilities and Assumption of City Maintenance and Liability Responsibilities.

(a) Pursuant to California Streets and Highways Code Section 1806, San Francisco
 Administrative Code Sections 1.51 et seq., the Acquisition Agreement dated June 1, 2001 by
 and between the San Francisco Redevelopment Agency and Catellus Development
 Corporation, and PW Order No. 201474, the Board of Supervisors hereby accepts the P2
 FOCIL Offer, the P11-11A FOCIL Offer, and the P23 and P24 FOCIL Offer, and dedicates the

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

-18

19

20

21

22

23

24

25

Page 7

P2 Park Improvements, the P11-11A Park Improvements, and the P23 and P24 Park Improvements for public use.

(b) As to Mission Bay Park P2 Parking Lot, the Board of Supervisors approves Map No. A-17-184 and designates the areas shown hatched on said Map No. A-17-184 as open public right-of-way for open space and park purposes only. As to Mission Bay Park P11-11A, the Board of Supervisors approves Map No. A-17-183 and designates the areas shown hatched on said Map No. A-17-183 as open public right-of-way for open space and park purposes only. As to Mission Bay Parks P23 and P24, the Board of Supervisors approves Map No. A-17-183 and designates the areas shown hatched on said Map No. A-17-185 as open public right-of-way for open space and park purposes only.

(c) The Board of Supervisors accepts Mission Bay Park P2 Parking Lot, Mission Bay Park P11-11A, and Mission Bay Park P23 and P24 for City maintenance and liability purposes on behalf of the City, subject to the conditions listed in subsections (d) and (e).

(d) The Board's acceptance of the P2 Park Improvements is for the Mission Bay Park P2 Parking Lot Improvements only, excluding any encroachments that are permitted, not permitted, or both and subject to subsequent authorization from the Port of San Francisco Fire Marshal regarding required access to fire suppression connections for Port tenants and subject to OCII's maintenance responsibility for the term of the Mission Bay South Redevelopment Plan for the <u>landscaping portions</u> sidewalk only. The Board's acceptance of the P11-11A Park Improvements is for the Mission Bay Park P11-11A Improvements only, excluding any encroachments that are permitted, not permitted, or both. The Board's acceptance of the P23 and P24 Park Improvements is for the Mission Bay Park P23 and P24 Improvements only, excluding any encroachments that are permitted, not permitted, not permitted, or both.

(e) The Board of Supervisors hereby acknowledges FOCIL's conditional assignment of all warranties and guaranties to OCII related to the construction of the above listed Park

Mayor Breed: Supervisor Haney BOARD OF SUPERVISORS Improvements and the obligation of OCII to maintain the Park Improvements until termination of the Redevelopment Plan, with the exception of the <u>non-landscaping portions of the</u> Park P2 parking lot.

(f) The Board of Supervisors directs the PW Director to revise the official City public right-of-way maps in accordance with this ordinance.

Section 7. Designation of Street Sidewalk Width in Connection with Park P2 Parking Lot.

(a) In accordance with the recommendation in PW Order No. 201474, Board of Supervisors Ordinance No. 1061, entitled "Regulating the Width of Sidewalks", a copy of which is in the Clerk of the Board of Supervisors Book of General Ordinances, in effect May 11, 1910, is hereby amended by adding thereto a new section to read as follows:

Section 1622. The width of sidewalk on the north side of Channel Street and included within the Park P2 Parking Lot shall be as shown on Public Works Drawing No. Q-20-1091.

(b) The sidewalk width established pursuant to subsection (a) related to Channel Street does not obviate, amend, alter, or in any other way affect the maintenance obligations of the adjacent property owners as set forth in the Public Works Code.

(c) The designated sidewalk is adjacent to the Park P2 Parking Lot, as shown on the PW Drawing No. Q-20-1091 and is not part of the official Channel Street right-of-way.

(d) The Board of Supervisors hereby directs Public Works to add this sidewalk segment to the Official Sidewalk Width Maps in accordance with this ordinance.

Section 8. Authorization for Implementation. The Mayor, Clerk of the Board of Supervisors, Director of Real Estate, and PW Director are hereby authorized and directed to take any and all actions which they or the City Attorney may deem necessary or advisable to

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

Page 9

effectuate the purpose and intent of this ordinance, including, but not limited to, the filing of the ordinance and the A-17 and Q-20 Maps in the Official Records of the City and County of San Francisco.

Section 9. Effective Date. This ordinance shall become effective 30 days after enactment. Enactment occurs when the Mayor signs the ordinance, the Mayor returns the ordinance unsigned or does not sign the ordinance within ten days of receiving it, or the Board of Supervisors overrides the Mayor's veto of the ordinance.

APPROVED AS TO FORM: DENNIS J. HERRERA, City Attorney

By: JOHN D. MA

Deputy City Attorney n:\legana\as2019\1900651\01376471.docx

Mayor Breed; Supervisor Haney BOARD OF SUPERVISORS

REVISED LEGISLATIVE DIGEST (Amended in Committee, 7/22/2019)

[Mission Bay South - Parks P2 Parking Lot, P11-11A, P23, and P24 Acceptance]

Ordinance dedicating Park P2 Parking Lot (a portion of Assessor's Parcel Block No. 8710, Lot No. 2, adjacent to Channel Street), Park P11-11A (east of Mission Bay Drive and Circle), and Parks P23 and P24 (adjacent to Terry Francois Boulevard between 16th Street and Illinois Street), as open public right-of-way in Mission Bay South; accepting an irrevocable offer for the acquisition facilities that comprise the Park improvements; designating said facilities for public open space and park purposes only; accepting the Parks for City maintenance and liability purposes, subject to specified limitations; amending Ordinance No. 1061 entitled "Regulating the Width of Sidewalks" to establish a new official sidewalk width on the north side of Channel Street adjacent to Park P2 Parking Lot; adopting findings under the California Environmental Quality Act; making findings of consistency with the General Plan, the eight priority policies of Planning Code, Section 101.1, and the Mission Bay South Redevelopment Plan; adopting a Public Works Order that recommends acceptance of the abovementioned Parks and related actions; and authorizing official acts, as defined herein, in connection with this Ordinance.

Existing Law

The Board of Supervisors adopted the Redevelopment Plan for the Mission Bay South Project Area in Ordinance No. 335-98 on November 2, 1998. This Ordinance and related Mission Bay legislation established a process by which the project developer (FOCIL - MB, LLC) would construct specified public improvements and the City would dedicate the completed improvements for public use, accept such improvements for City maintenance and liability purposes, and take other related actions. Board of Supervisors Ordinance No. 1061 established the official sidewalk widths throughout San Francisco. Ordinance No. 1061 is uncodified, but can be located in the Clerk of the Board of Supervisors Book of General Ordinances, in effect May 11, 1910, which is on file with the Clerk of the Board of Supervisors.

Amendments to Current Law

This legislation would accept an offer of dedication for Parks P2 parking lot, P11-11A, P23, and P 24 improvements in Mission Bay South; dedicate the improvements for public use; approve Public Works A-17 maps depicting the public right-of-ways; designate the new right-of-ways for public open space and park purposes only; and accept the improvements for City maintenance and liability purposes, subject to specified limitations, all in accordance with the procedures established for the Mission Bay South Redevelopment Plan and applicable local and State law. The legislation also would establish official sidewalk width adjacent to the Park P2 Parking Lot and approve a Q-20 map related to this segment of sidewalk. This Ordinance

Page 1

FILE NO. 190755

would make certain findings, including environmental findings and findings that the legislation is consistent with the Mission Bay South Redevelopment Plan, the General Plan, and the eight priority policy findings of the Planning Code Section 101.1.

BOARD OF SUPERVISORS

Public Works Order No.: 201474

ENHAR SAN TRANSISTO PUBLIC WORKS

London N. Breed Mayor

Mohammed Nuru : Director

San Francisco Public Works † Dr. Carlton B. Goodlett Pl. Room 348 San Francisco, CA 94102 tel 415-554-6920

sťpublicivorkšjörg facebook.com/sfpublicivorks twitter.com/sfpublicivorks twitter.com/mrcleansf Re: <u>Recommendation of formal acceptance of the Mission Bay Park 2 Parking Lot</u> <u>Improvements (a portion of Assessor's Parcel Block No. 8710, Lot 2, adjacent to</u> <u>Channel Street), Park P11-11A Improvements (east of Mission Bay Drive and Circle),</u> <u>and Parks P23 and P24 Improvements (adjacent to Terry Francois Boulevard between</u> <u>16th and Illinois Streets) within the Mission Bay South Redevelopment Plan;</u> <u>dedication of City jurisdictional property within portions of State Trust Parcel 2;</u> <u>dedication of Port jurisdictional property within portions of State Trust Parcel 5;</u> <u>acceptance of the irrevocable offer for the acquisition facilities; dedication of said</u> <u>facilities to public use; designation for public open space and park purposes;</u> <u>establishing sidewalk widths; and acceptance for City maintenance responsibilities and</u> <u>liability purposes, subject to specified exceptions.</u>

WHEREAS, California Statutes of 1968, Chapter 1333 ("the Burton Act") and San Francisco Charter Section 4.114 empower the San Francisco Port Commission to use, conduct, operate, maintain, manage, regulate, and control the lands within Port Commission jurisdiction; and

WHEREAS, On November 2, 1998, the City, acting through its Board of Supervisors, approved the Mission Bay South Redevelopment Plan ("Mission Bay Plan") by Ordinance No. 335-98; and

WHEREAS, On November 16, 1998, the Redevelopment Agency of the City and County of San Francisco, (the "Redevelopment Agency") and Catellus Development Corporation ("Catellus") entered into the Mission Bay South Owner Participation Agreement (the "South OPA"); and

WHEREAS, On November 16, 1998, the City and County of San Francisco (the "City") and the Redevelopment Agency entered into the South Interagency Cooperation Agreement; and

WHEREAS, On July 19, 1999, the City and Catellus entered into the Amended and Restated Mission Bay City Land Transfer Agreement (the "Land Transfer Agreement"); and

WHEREAS, On July 19, 1999, the City acting by and through the Real Estate Division and the San Francisco Port Commission (the "Port"), and Catellus entered into a Master Lease for portions of the public trust properties; and

WHEREAS, On July 19, 1999, the State of California quitclaimed to the City and Port certain properties subject to a public trust, including Mission Bay Park 2 Parking Lot ("Park P2 Parking Lot"), Mission Bay Park P11-11A ("Park P11-11A"), and Mission Bay Parks P23 and P24 ("Parks P23 and P24"); and,

DocuSign Envelope ID: 2AFDAF33-A7AA-4CFC-97 ... -1B4A0F3FAE26

WHEREAS, On June 1, 2001, the Redevelopment Agency and Catellus entered into the Mission Bay South Acquisition Agreement; and

WHEREAS, On November 16, 2001 (dated for reference purposes only), the City, and with respect to certain portions under Port jurisdiction, the Port, as Landlord, and the Redevelopment Agency, as tenant, entered into that certain Agency Ground Lease (the "Ground Lease"), to implement the improvement of open space, park, or plazas as contemplated by the Land Transfer Agreement and the Mission Bay Plan "Plan Documents", including the South OPA; and,

WHEREAS, On December 1, 2003, Catellus merged into Catellus Operating Limited Partnership, a Delaware limited partnership ("COLP"), and on December 31, 2003, COLP as successor by merger to Catellus contributed most of its interests in Mission Bay to Catellus Land and Development Corporation a Delaware Corporation ("CLDC"), thereby making CLDC a wholly owned subsidiary of COLP following the merger, including all rights and obligations under the Project Permit and the Permit to Enter related to the Project; and

WHEREAS, On November 22, 2004, COLP and CLDC granted all of its property in the grant deed, and assigned all rights and obligations under the OPA, as stated in the Assumption Agreement, to FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL"); and

WHEREAS, On February 1, 2012, state law dissolved the Redevelopment Agency and the transfer of all rights, obligations and liabilities of the former Redevelopment Agency to the Successor Agency to the Redevelopment Agency of the City and County of San Francisco ("Successor Agency"), commonly known as the Office of Community Investment and Infrastructure ("OCII"); and

WHEREAS, On July 31, 2014, San Francisco Public Works approved under Street Improvement Permit No. 14IE-0749 the construction of certain permanent park improvements ("P2 Acquisition Facilities") for Park P2 Parking Lot (the "P2 Project") within the Park P2-Mission Creek Park system being a portion of Assessor's Block Parcel No. 8710, Lot 2, and the construction of certain permanent park improvements ("P11-11A Acquisition Facilities") for Park P11-11A (the "P11-11A Project") east of Mission Bay Drive and Circle, adjacent to Mission Bay Boulevard North and Mission Bay South; and

WHEREAS, On December 1, 2015, San Francisco Public Works approved under Street Improvement Permit No. 15IE-451 the construction of certain permanent park improvements ("P23 and P24 Acquisition Facilities") for Parks P23 and P24 (the "P23 and P24 Project) lying along Terry Francois Boulevard, 16th Street and Illinois Street; and

WHEREAS, On March 26, 2019, FOCIL irrevocably offered to the City the P23 and P24 Acquisition Facilities constructed in accordance with the P23 and P24 Project Plans, and any authorized revisions or contract change orders thereto, and a Conditional Assignment of Warranties and Guaranties related to the construction of all the P23 and P24 Acquisition Facilities; and

WHEREAS, On April 10, 2019, Public Works issued a notice stating that the P2 Project had been substantially completed pursuant to the Improvement Permit No. 14IE-0749 and the P2 Acquisition Facilities were ready for their intended use; and

DocuSign Envelope ID: 2AFDAF33-A7AA-4CFC-97 ... -1B4A0F3FAE26

WHEREAS, On April 10, 2019, Public Works issued a notice stating that the P23 and P24 Project had been substantially completed pursuant to Improvement Permit No. 15IE-451 and the P23 and P24 Acquisition Facilities were ready for their intended use; and

WHEREAS, On May 1, 2019, FOCIL irrevocably offered to the City the P2 Acquisition Facilities and the P11-11A Acquisition Facilities, constructed in accordance with the P2 Project Plans and the P11-11A Project Plans, and any authorized revisions or contract change orders thereto, and a Conditional Assignment of Warranties and Guaranties related to the construction of all the P2 Acquisition Facilities and the P11-11A Acquisition Facilities; and

WHEREAS, In a letter dated May 10, 2019 the San Francisco Planning Department determined that the acceptance of the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and other actions specified herein are consistent with the findings of Case No. 2019-005380GPR regarding consistency with the General Plan and the eight priority policies of Planning Code Section 101.1, and that the contemplated actions do not trigger the need for subsequent environmental review pursuant the California Environmental Quality Act ("CEQA") (California Public Resources Code Sections 21000 et seq.); and

WHEREAS, In a letter dated May 14, 2019, the San Francisco Planning Department determined that the acceptance of the P23 and P24 Acquisition Facilities and other actions specified herein are consistent with the findings of Case No. 2019-005378GPR regarding consistency with the General Plan and the eight priority policies of Planning Code Section 101.1, and that the contemplated actions do not trigger the need for subsequent environmental review pursuant the California Environmental Quality Act ("CEQA") (California Public Resources Code Sections 21000 et seq.); and

WHEREAS, In a letter dated June 10, 2019, OCII determined the acceptance of the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and other actions specified herein are consistent with the Mission Bay South Redevelopment Plan and Plan Documents and recommended that the Board of Supervisors accept the Permanent Park Improvements on behalf of the City; and

WHEREAS, On June 13, 2019, Public Works issued a notice stating that the P11-11A Project had been substantially completed as of April 26, 2019 pursuant to the Improvement Permit No. 14IE-0749 and the P11-11A Acquisition Facilities were ready for their intended use; and

WHEREAS, In a letter dated June 21, OCII determined the acceptance of the P23 and P24 Acquisition Facilities and other actions specified herein are consistent with the Mission Bay South Redevelopment Plan and Plan Documents and recommended that the Board of Supervisors accept the Permanent Park Improvements on behalf of the City; and

WHEREAS, On June 27, 2019, the Executive Director of OCII signed and accepted the FOCIL Conditional Assignment of Warranties and Guaranties with regard to the P2 Acquisition Facilities; and

WHEREAS, On June 27, 2019, the Executive Director of OCII signed and accepted the FOCIL Conditional Assignment of Warranties and Guaranties with regard to the P11-11A Acquisition Facilities; and

WHEREAS, On June 27, 2019, the Executive Director of OCII signed and accepted the FOCIL Conditional Assignment of Warranties and Guaranties with regard to the Park P23 and P24 Acquisition Facilities; and

WHEREAS, The Director recommends and the City Engineer hereby certifies the following:

- The City currently holds jurisdiction over the Park P2 Parking Lot, a portion of State Trust Parcel 2, on which the P2 Project has been constructed and which is proposed to be used for public park and open space purposes, and Park P11-11A, a portion of State Trust Parcel 2, on which the P11-11A Project has been constructed and which is proposed to be used for public park and open space purposes.
- 2) The Port currently holds jurisdiction over Mission Bay Parks P23 and P24, a portion of State Trust Parcel 5, on which the P23 and P24 Project has been constructed and which is proposed to be used for public park and open space purposes.
- 3) FOCIL has irrevocably offered the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and the P23 and P24 Acquisition Facilities to the City.
- 4) On behalf of FOCIL, Mission Bay Development Group, LLC has submitted a copy of a record Notice of Completion, Assignments of Warranties and Guaranties, Assignments of Reimbursements to the City from third parties, if applicable, and evidence of acceptability of the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and the P23 and P24 Acquisition Facilities from all applicable public entities and/or non-City utilities.
- 5) Public Works has performed all applicable inspections, obtained test results, ensured compliance with permit conditions and mitigation measures, resolved punch list items, determined Street Improvement Permit terms have been or will be met, and received Street Improvement Plan as-built drawings.
- 6) We hereby certify to the Board of Supervisors that Public Works has determined that as of April 10, 2019, the P2 Acquisition Facilities are ready for their intended use and have been completed substantially in conformity with the Plans and Specifications for Park P2 Parking Lot, approved by or on behalf of the PW Director, on July 31, 2014, and any authorized revision thereto, and that the P2 Project has been constructed in accordance with all City codes, regulations, standards, and the Mission Bay South Plan and Plan Documents governing this Project.
- 7) We hereby certify to the Board of Supervisors that Public Works has determined that as of April 26, 2019, the P11-11A Acquisition Facilities are ready for their intended use and have been completed substantially in conformity with the Plans and Specifications for Park P11-P11A, approved by or on behalf of the PW Director, on July 31, 2014, and any authorized

revision thereto, and that the P11-11A Project has been constructed in accordance with all City codes, regulations, standards, and the Mission Bay South Plan and Plan Documents governing this Project.

8) We hereby certify to the Board of Supervisors that Public Works has determined that as of April 10, 2019, the P23 and P24 Acquisition Facilities are ready for their intended use and have been completed substantially in conformity with the Plans and Specifications for Park P23 and P24, approved by or on behalf of the PW Director, on December 1, 2015, and any authorized revision thereto, and that the P23 and P24 Project has been constructed in accordance with all City codes, regulations, standards, and the Mission Bay South Plan and Plan Documents governing this Project.

NOW THEREFORE BE IT ORDERED THAT,

With respect to facilities acceptance:

I hereby recommend the Board of Supervisors accept the P2 Project Acquisition Facilities, the P11-11A Project Acquisition Facilities, and the P23 and P24 Project Acquisition Facilities, as referenced in the Acquisition Agreement dated June 1, 2001, and as further described in the Park P2 Parking Lot Irrevocable Offer of Improvements and the Park P11-11A Irrevocable Offer of Improvements, dated May 1, 2019, and the Park P23 and P24 Irrevocable Offer of Improvements, dated March 26, 2019.

I further recommend that the Board of Supervisors acknowledge FOCIL's Conditional Assignment of Warranties and Guaranties to OCII with regard to the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and the P23 and P24 Acquisition Facilities.

With respect to public right-of-way as park and open space use:

I hereby recommend the Board of Supervisors approve Map No. A-17-183, Map No. A-17-184, and Map No. A-17-185; dedicate the areas shown hatched as open public right-of-way; and designate said areas for open space and park purposes only.

I further recommend the Board of Supervisors authorize the Director of Public Works to direct Public Works to revise the Official City Right-of-Way Maps to reflect this action.

With Respect to the Sidewalk Widths:

I hereby recommend the Board of Supervisors amend Ordinance No. 1061 entitled "Regulating the Width of Sidewalks" by adding thereto a new section to read as follows:

Section 1622. The width of sidewalk on the north side of Channel Street and included within the Park P2 Parking Lot shall be as shown on Public Works Drawing No. Q-20-1091.

The establishment of sidewalk widths does not obviate, amend, alter, or in any other way affect existing maintenance obligations of the adjacent property owners. The designated sidewalk is adjacent to the Park P2 Parking Lot, as shown on the PW Drawing No. Q-20-1091 and is not part of the official Channel Street right-of-way.

I further recommend the Board of Supervisors direct the Department of Public Works to revise the Official City Sidewalk Width Maps to reflect the aforementioned action.

With respect to acceptance for maintenance and liability:

Pursuant to California Streets and Highways Code Section 1806 and San Francisco Administrative Code Sections 1.51 et seq., I hereby recommend that the Board of Supervisors accept the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and the P23 and P24 Acquisition Facilities for maintenance and liability purposes on behalf of the City and OCII, subject to the limitations below.

The acceptance is subject to the following: (i) it is for the P2 Acquisition Facilities, the P11-11A Acquisition Facilities, and the P23 and P24 Acquisition Facilities only, excluding any encroachments permitted, not permitted or both; (ii) the FOCIL Conditional Assignment of Warranties and Guaranties, dated June 27, 2019; and (iii) OCII's maintenance obligations for the Park Improvements until the Redevelopment Plan terminates, with the exception of the P2 Parking Lot itself which shall remain City responsibility.

In addition, the acceptance of the Park P2 Parking Lot is subject to the subsequent authorization from the Port of San Francisco Fire Marshal regarding required access to fire suppression connections for Port tenants.

ocuSigned by: John Thomas

Thomas, John B3944D53BAFD487... Dep Dir IV

DocuSigned by: Iulia Nawson

Nuru, Mohammé®^{312F8341B64A0...} Director

		Docu Sign.
		MISECURED.
Certificate Of Completion		
Envelope Id: 2AFDAF33A7AA4CFC97CF1B4A0F3F		Status: Completed
Source Envelope:	11-11A, P23-P24 and Park P2 Parking Lot Acceptan	Ce
Document Pages: 6	Signatures: 2	Envelope Originator:
Certificate Pages: 5	Initials: 0	DPW DocuSign
AutoNav: Enabled		30 Van Ness Ave, Suite 4400
Envelopeld Stamping: Enabled		San Francisco, CA 94102
Time Zone: (UTC-08:00) Pacific Time (US & Canada	a)	dpw-docusign.service@sfdpw.org
		IP Address: 208.121.64.7
Record Tracking		
Status: Original	Holder: DPW DocuSign	Location: DocuSign
7/3/2019 8:40:52 AM	dpw-docusign.service@sfdpw.org	
Ciamor Frank	ci	
Signer Events	Signature	Timestamp
John Thomas	John Thomas	Sent: 7/3/2019 8:40:53 AM Viewed: 7/3/2019 9:41:56 AM
John.Thomas@sfdpw.org Deputy Director	B3944D53BAFD487	Signed: 7/3/2019 9:42:40 AM
Public Works		
Security Level: Email, Account Authentication	Signature Adoption: Pre-selected Style	
(None)	Using IP Address: 107.77.212.22 Signed using mobile	· · ·
Electronic Record and Signature Disclosure: Accepted: 9/25/2017 8:51:22 AM ID: 4e0d5871-b73d-4fc1-9628-bc63968c2df6		
Julia Dawson	DocuSigned by:	Sent: 7/3/2019 9:42:41 AM
julia.dawson@sfdpw.org	Julia Vauson	Resent: 7/3/2019 10:22:28 AM
Deputy Director	AC312F8341B64A0,	Viewed: 7/3/2019 11:41:57 AM
Public Works	Signature Adoption: Pre-selected Style	Signed: 7/3/2019 11:42:23 AM
Security Level: Email, Account Authentication (None)	Using IP Address: 208.121.64.7	
Electronic Record and Signature Disclosure: Not Offered via DocuSign		
In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events Envelope Sent Certified Delivered	Status Hashed/Encrypted Security Checked	Timestamps 7/3/2019 10:22:28 AM 7/3/2019 11:41:57 AM

,		
Signing Complete S	Status Security Checked Security Checked	Timestamps 7/3/2019 11:42:23 AM 7/3/2019 11:42:23 AM
Payment Events S Electronic Record and Signature Disclos	Status sure	Timestamps
	, i	
		· · ·

Electronic Record and Signature Disclosure crea, sn: 10/25/2016 8:43:42 AM Parties agreed to: John Thomas

ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, Public Works (we, us or Company) may be required by law to provide to you certain written notices or disclosures. Described below are the terms and conditions for providing to you such notices and disclosures electronically through your DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully and thoroughly, and if you can access this information electronically to your satisfaction and agree to these terms and conditions, please confirm your agreement by clicking the 'I agree' button at the bottom of this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available electronically to you by us. For such copies, as long as you are an authorized user of the DocuSign system you will have the ability to download and print any documents we send to you through your DocuSign user account for a limited period of time (usually 30 days) after such documents are first sent to you. After such time, if you wish for us to send you paper copies of any such documents from our office to you, you will be charged a \$0.00 per-page fee. You may request delivery of such paper copies from us by following the procedure described below. Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time change your mind and tell us that thereafter you want to receive required notices and disclosures only in paper format. How you must inform us of your decision to receive future notices and disclosure in paper format and withdraw your consent to receive notices and disclosures electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the speed at which we can complete certain steps in transactions with you and delivering services to you because we will need first to send the required notices or disclosures to you in paper format, and then wait until we receive back from you your acknowledgment of your receipt of such paper notices or disclosures. To indicate to us that you are changing your mind, you must withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your DocuSign account. This will indicate to us that you have withdrawn your consent to receive required notices and disclosures electronically from us and you will no longer be able to use your DocuSign Express user account to receive required notices and consents electronically from us or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide electronically to you through your DocuSign user account all required notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to you during the course of our relationship with you. To reduce the chance of you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required notices and disclosures to you by the same method and to the same address that you have given us. Thus, you can receive all the disclosures and notices electronically or in paper format through the paper mail delivery system. If you do not agree with this process, please let us know as described below. Please also see the paragraph immediately above that describes the consequences of your electing not to receive delivery of the notices and disclosures electronically from us.

How to contact Public Works:

You may contact us to let us know of your changes as to how we may contact you electronically, to request paper copies of certain information from us, and to withdraw your prior consent to receive notices and disclosures electronically as follows:

To contact us by email send messages to: dannie.tse@sfdpw.org

To advise Public Works of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures electronically to you, you must send an email message to us at dannie.tse@sfdpw.org and in the body of such request you must state: your previous e-mail address, your new e-mail address. We do not require any other information from you to change your email address.

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from Public Works

To request delivery from us of paper copies of the notices and disclosures previously provided by us to you electronically, you must send us an e-mail to dannie.tse@sfdpw.org and in the body of such request you must state your e-mail address, full name, US Postal address, and telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Public Works

To inform us that you no longer want to receive future notices and disclosures in electronic format you may:

i. decline to sign a document from within your DocuSign account, and on the subsequent page, select the check-box indicating you wish to withdraw your consent, or you may; ii. send us an e-mail to dannie.tse@sfdpw.org and in the body of such request you must state your e-mail, full name, IS Postal Address, telephone number, and account number. We do not need any other information from you to withdraw consent. The consequences of your withdrawing consent for online documents will be that transactions may take a longer time to process.

Operating Systems:	Windows2000? or WindowsXP?
Browsers (for SENDERS):	Internet Explorer 6.0? or above
Browsers (for SIGNERS):	Internet Explorer 6.0?, Mozilla FireFox 1.0,
·	NetScape 7.2 (or above)
Email:	Access to a valid email account
Screen Resolution:	800 x 600 minimum
Enabled Security Settings:	•Allow per session cookies
	•Users accessing the internet behind a Proxy Server must enable HTTP 1.1 settings via proxy connection

Required hardware and software

** These minimum requirements are subject to change. If these requirements change, we will provide you with an email message at the email address we have on file for you at that time providing you with the revised hardware and software requirements, at which time you will have the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically To confirm to us that you can access this information electronically, which will be similar to other electronic notices and disclosures that we will provide to you, please verify that you were able to read this electronic disclosure and that you also were able to print on paper or electronically save this page for your future reference and access or that you were able to e-mail this disclosure and consent to an address where you will be able to print on paper or save it for your future reference and access. Further, if you consent to receiving notices and disclosures exclusively in electronic format on the terms and conditions described above, please let us know by clicking the 'I agree' button below. By checking the 'I Agree' box, I confirm that:

- I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and
- I can print on paper the disclosure or save or send the disclosure to a place where I can print it, for future reference and access; and
- Until or unless I notify Public Works as described above, I consent to receive from exclusively through electronic means all notices, disclosures, authorizations, acknowledgements, and other documents that are required to be provided or made available to me by Public Works during the course of my relationship with you.



COMMUNITY INVESTMENT and INFRASTRUCTURE

126-0152019-197

June 10, 2019

Ms. Barbara L. Moy, Manager Infrastructure Task Force Department of Public Works 30 Van Ness, Room 4200 San Francisco, CA 94102

RE: Mission Bay South-Park P11-P11A Public Infrastructure Improvements Consistency Determination

Dear Ms. Moy:

OCII has received your request regarding the Park P11-P11A public infrastructure improvements and their consistency with the Mission Bay South Redevelopment Plan and Plan Documents.

OCII has reviewed the documents and related materials concerning the acceptance of the Park P11-P11A public infrastructure improvements and other related actions thereto, and finds these consistent with the Mission Bay South Redevelopment Plan and Plan Documents, and recommends that the Board of Supervisors accept the facilities on behalf of the City.

London N. Breed MAYOR

Nadia Sesay EXECUTIVE DIRECTOR

Miguel Bustos CHAIR

Mara Rosales Dr. Carolyn Ransom-Scott COMMISSIONERS

One S. Van Ness Ave.
 5th Floor
 San Francisco, CA
 94103

415 749 2400

www.sfocii.org

Sincerely,

Marc Slutzkin Project Manager

Cc: Nadia Sesay, OCII Sally Oerth, OCII



126-0172019-197

June 21, 2019

Ms. Barbara L, Möy, Manager Infrastructure Task Force Department of Public Works 30 Van Ness, Room 4200 San Francisco, CA 94102

RE: Mission Bay South-Park P23 and P24 Public Infrastructure Improvements Consistency Determination

Dear Ms; Moy:

OCII has received your request regarding the Park P23 and P24 public infrastructure improvements and their consistency with the Mission Bay South Redevelopment Plan and Plan Documents.

OCII has reviewed the documents and related materials concerning the acceptance of the Park P23 and P24 public infrastructure improvements and other related actions thereto, and finds these consistent with the Mission Bay South Redevelopment Plan and Plan Documents, and recommends that the Board of Supervisors accept the facilities on behalf of the City.

London N. Breed MAYOR

Nadia Sesay EXECUTIVE DIRECTOR

Miguel Bustos CHAIR

Mara Rosales Dr. Carolyn Rensom-Scott COMMISSIONERS

 Öne S. Van Ness Ave, 5th Floor
 San Francisco, CA 94103

415 749 2400

www.sfocili.org

Sincerely,

Marc Slutzkin Project Manager

Cc: Nadia Sesay, OCII Sally Oerth, OCII



126-0142019-197

June 10, 2019

Ms. Barbara L. Moy, Manager Infrastructure Task Force Department of Public Works 30 Van Ness, Room 4200 San Francisco, CA 94102

RE: Mission Bay South-Park P2 Parking Lot Public Infrastructure Improvements Consistency Determination

Dear Ms. Moy:

OCII has received your request regarding the Park P2 Parking Lot public infrastructure improvements and their consistency with the Mission Bay South Redevelopment Plan and Plan Documents.

OCII has reviewed the documents and related materials concerning the acceptance of the Park P2 Parking Lot public infrastructure improvements and other related actions thereto, and finds these consistent with the Mission Bay South Redevelopment Plan and Plan Documents, and recommends that the Board of Supervisors accept the facilities on behalf of the City.

London N. Breed MAYOR

Nadia Sesay EXECUTIVE DIRECTOR

Miguel Bustos CHAIR

Mara Rosales Dr. Carolyn Ransom-Scott COMMISSIONERS

 One S. Van Ness Ave. 5th Floor San Francisco, CA 94103

J 415 749 2400

A www.sfocii.org

Sincerely,

Mary

Marc Slutzkin Project Manager

Cc: Nadia Sesay, OCII Sally Oerth, OCII



SAN FRANCISCO PLANNING DEPARTMENT

General Plan Referral

Date: Case No. May 10, 2019 Case No. 2019-005380GPR Acceptance of Dedication, Mission Bay South Park P11-P11A and Park P2 Parking Lot

Block/Lot No.:

8710/002 and 8710/003

Project Sponsor:

FOCIL-MB, LLC 410 China Basin St San Francisco, CA 94158

Janea Hoey

410 China Basin St San Francisco, CA 94158

Applicant:

Staff Contact:

Amnon Ben-Pazi – (415) 575-9077 Amnon Ben-Pazi @sfgov.org

Mission Bay Development Company, LLC

Recommendation:

Finding the project, on balance, is **in conformity** with the General Plan

Recommended By:

Rahaim, Director of Planning

PROJECT DESCRIPTION

The Mission Bay South Redevelopment Plan and subsequent Plan Documents include requirements to construct various infrastructure elements, which once constructed would be dedicated to the City. Public Works has determined that open space improvements and parking facilities in Mission Bay parcels Park P11-P11A (Parks P11-P11A) and a portion of Park P2 (Park P2 Parking Lot) have been constructed in accordance with the relevant Plans and Specifications and are ready for their intended use, thus the Developer is now obligated to dedicate the facilities to the City.

The infrastructure to be dedicated includes but is not limited to curbs, sidewalks, retaining walls, landscaping, irrigation, lighting, reclaimed water, trash enclosures, site furnishings, electric lines and services and parking lot striping. On Parks P11-P11A, infrastructure to be dedicated consists of approximately 0.22 acres of park improvements, located east of Mission

www.sfplanning.org

Reception: 415.558.6378

Fax: 415.558.6409

Planning Information: 415.558.6377

CASE NO. 2019-005380GPR MISSION BAY PARKS P11-P11A AND PARK P2 PARKING LOT ACCEPTANCE AND DEDICATION

2

Bay Drive Circle adjacent to Mission Bay Boulevard North and Mission Bay Boulevard South. These infrastructure improvements are designed to provide park landscaping features and passive activity for the Mission Bay Commons park system. On Park P2 Parking Lot, infrastructure to be dedicated includes approximately 1.37 acres designed to accommodate houseboat area access and parking, integrated with the existing houseboat park. Two vehicular access and exiting points are provided along Channel Street. The parcels upon which the infrastructure to be dedicated has been constructed have been accepted by the City.

The facilities, including background information, are summarized in the letter from the Mission Bay Task Force dated April 17, 2019 (see attachment). The submittal is for a General Plan Referral to recommend whether the Project is in conformity with the General Plan, pursuant to Section 4.105 of the Charter, and Section 2A.52 and 2A.53 of the Administrative Code.

ENVIRONMENTAL REVIEW

The project was covered in the Mission Bay Subsequent EIR, certified by the San Francisco Planning Commission and the San Francisco Redevelopment Agency on 9/17/98, San Francisco Planning Department File No. 96.771E

GENERAL PLAN COMPLIANCE AND BASIS FOR RECOMMENDATION

The Project is the City's acceptance of infrastructure improvements in Mission Bay Parks P11-P11A and Park P2 Parking Lot, to be dedicated to the City for use as public-serving park space directly benefitting the surrounding neighborhood. The Project is consistent with the Eight Priority Policies of Planning Code Section 101.1 as described in the body of this letter and is, on balance, in-conformity with the following Objectives and Policies of the General Plan:

RECREATION AND PUBLIC SPACE ELEMENT

POLICY 2.2

Provide and promote a balanced recreation system which offers a variety of high quality recreational opportunities for all San Franciscans.

The City's goal is to ensure that all San Franciscans are within a reasonable walk from an open space with a range of active and passive recreational opportunities. To ensure the highest quality of recreational opportunities for its resident, the City must be able to respond to changing demographics, neighborhood demand, and emerging recreational trends as it plans for new or expanded recreation and open space. The recreation systems should provide an equitable distribution of facilities and services and consistent hours of operation. It should also provide sufficient opportunities for populations who are frequent users of open space, such as seniors and children.

CASE NO. 2019-005380GPR MISSION BAY PARKS P11-P11A AND PARK P2 PARKING LOT ACCEPTANCE AND DEDICATION

3

URBAN DESIGN ELEMENT

POLICY 4.8

Provide convenient access to a variety of recreation opportunities.

As many types of recreation space as possible should be provided in the city, in order to serve all age groups and interests. Some recreation space should be within walking distance of every dwelling, and in more densely developed areas some sitting and play space should be available in nearly every block. The more visible the recreation space is in each neighborhood, the more it will be appreciated and used.

HOUSING ELEMENT

OBJECTIVE 12

Balance housing growth with adequate infrastructure that serves the City's growing population.

The Project would provide for and improve access to new public parks in an area of significant new residential, commercial, and institutional development, located in an area of the City that has historically included very limited open space for recreation.

PROPOSITION M FINDINGS – PLANNING CODE SECTION 101.1

Planning Code Section 101.1 establishes Eight Priority Policies and requires review of discretionary approvals and permits for consistency with said policies. The Project, acceptance by the City of Mission Bay Park parcels P5 and P6, is found to be consistent with the Eight Priority Policies as set forth in Planning Code Section 101.1 for the following reasons:

Eight Priority Policies Findings

The subject project is found to be consistent with the Eight Priority Policies of Planning Code Section 101.1 in that:

1. That existing neighborhood-serving retail uses be preserved and enhanced and future opportunities for resident employment in and ownership of such businesses enhanced.

The Project would have no adverse effect on neighborhood serving retail uses or opportunities for employment in or ownership of such businesses.

2. That existing housing and neighborhood character be conserved and protected in order to preserve the cultural and economic diversity of our neighborhood.

CASE NO. 2019-005380GPR MISSION BAY PARKS P11-P11A AND PARK P2 PARKING LOT ACCEPTANCE AND DEDICATION

The Project would have no adverse effect on the City's housing stock or on neighborhood character. The Project will support and enhance the surrounding neighborhood's character providing shared public open space for residents of diverse backgrounds, and will improve access to the existing houseboat area.

3. That the City's supply of affordable housing be preserved and enhanced.

The Project would have no adverse effect on the City's supply of affordable housing.

4. That commuter traffic not impede MUNI transit service or overburden our streets or neighborhood parking.

The Project would not result in commuter traffic impeding MUNI's transit service, overburdening the streets or altering current neighborhood parking.

5. That a diverse economic base be maintained by protecting our industrial and service sectors from displacement due to commercial office development, and that future opportunities for residential employment and ownership in these sectors be enhanced.

The Project would not affect the existing economic base in this area.

That the City achieve the greatest possible preparedness to protect against injury and loss of life in an earthquake.

The Project would not adversely affect achieving the greatest possible preparedness against injury and loss of life in an earthquake.

7. That landmarks and historic buildings be preserved.

The Project would have no impact on landmarks or historic buildings.

8. That our parks and open space and their access to sunlight and vistas be protected from development.

The Project would have no adverse effect on parks and open space or their access to sunlight and vista. The project would increase parks and open space in the City.

RECOMMENDATION:

Finding the Project, on balance, in-conformity with the General Plan

4

CASE NO. 2019-005380GPR MISSION BAY PARKS P11-P11A AND PARK P2 PARKING LOT ACCEPTANCE AND DEDICATION

5

cc: Barbara Moy, Mission Bay Task Force, San Francisco Public Works



SAN FRANCISCO PLANNING DED

General Plan Referral

1650 Mission St. Suite 400 San Francisco, CA 94103-2479

Date: Case No.	May 14, 2019 Case No. 2019-005378GPR	Reception: 415,558.6378
	Acceptance of Dedication, Mission Bay South Park P23-P24 and Pump Station No. 5	Fax: 415.558.6409
Block/Lot No.:	8940/002 and 8741/001	Planning Information: 415.558.6377
Project Sponsor:	FOCIL-MB, LLC	
	410 China Basin St	
	San Francisco, CA 94158	
Applicant:	Janea Hoey Mission Bay Development Company, LLC 410 China Basin St San Francisco, CA 94158	
Staff Contact:	Amnon Ben-Pazi – (415) 575-9077 Amnon.Ben-Pazi @sfgov.org	
Recommendation:	Finding the project, on balance, is in conformity with the General Plan	
Recommended	Ale Tahan	

By:

John Rahaim, Director of Planning

PROJECT DESCRIPTION

The Mission Bay South Redevelopment Plan and subsequent Plan Documents include requirements to construct various infrastructure elements, which once constructed would be dedicated to the City. Public Works has determined that open space improvements and Pump Station facilities in Mission Bay parcels Park P23 and Park P24 (Parks P23-P24) have been constructed in accordance with the relevant Plans and Specifications and are ready for their intended use, thus the Developer is now obligated to dedicate the facilities to the City.

The infrastructure to be dedicated includes but is not limited to curbs, minor sidewalks, lighting, low pressure, high pressure and reclaimed water, sewer, storm, gas and electric lines and services, site furnishings, and landscaping. On Parks P23-P24, infrastructure to be dedicated consists of approximately 1.92 acres of park improvements designed for passive recreation and enjoyment of the waterfront setting. Stormwater Pump Station Number 5

www.sfplanning.org

CASE NO. 2019-005378GPR MISSION BAY PARKS P23-P24 AND PUNP STATION NO. 5 ACCEPTANCE AND DEDICATION

2

improvements are located on a portion of Park P23. The parcels upon which the infrastructure to be dedicated has been constructed have been accepted by the City.

The facilities, including background information, are summarized in the letter from the Mission Bay Task Force dated April 13, 2019 (see attachment). The submittal is for a General Plan Referral to recommend whether the Project is in conformity with the General Plan, pursuant to Section 4.105 of the Charter, and Section 2A.52 and 2A.53 of the Administrative Code.

ENVIRONMENTAL REVIEW

The project was covered in the Mission Bay Subsequent EIR, certified by the San Francisco Planning Commission and the San Francisco Redevelopment Agency on 9/17/98, San Francisco Planning Department File No. 96.771E.

GENERAL PLAN COMPLIANCE AND BASIS FOR RECOMMENDATION

The Project is the City's acceptance of infrastructure improvements in Mission Bay Parks P23-P24, including Pump Station No. 5, to be dedicated to the City for use as public-serving park space directly benefitting the surrounding neighborhood. The Project is consistent with the Eight Priority Policies of Planning Code Section 101.1 as described in the body of this letter and is, on balance, in-conformity with the following Objectives and Policies of the General Plan:

RECREATION AND PUBLIC SPACE ELEMENT

POLICY 2,2

Provide and promote a balanced recreation system which offers a variety of high quality recreational opportunities for all San Franciscans.

The City's goal is to ensure that all San Franciscans are within a reasonable walk from an open space with a range of active and passive recreational opportunities. To ensure the highest quality of recreational opportunities for its resident, the City must be able to respond to changing demographics, neighborhood demand, and emerging recreational trends as it plans for new or expanded recreation and open space. The recreation systems should provide an equitable distribution of facilities and services and consistent hours of operation. It should also provide sufficient opportunities for populations who are frequent users of open space, such as seniors and children.

URBAN DESIGN ELEMENT

POLICY 4.8

Provide convenient access to a variety of recreation opportunities.

As many types of recreation space as possible should be provided in the city, in order to serve all age groups and interests. Some recreation space should be within walking distance of every

GENERAL PLAN REFERRAL

CASE NO. 2019-005378GPR MISSION BAY PARKS P23-P24 AND PUNP STATION NO. 5 ACCEPTANCE AND DEDICATION

3

dwelling, and in more densely developed areas some sitting and play space should be available in nearly every block. The more visible the recreation space is in each neighborhood, the more it will be appreciated and used.

HOUSING ELEMENT

OBJECTIVE 12

Balance housing growth with adequate infrastructure that serves the City's growing population.

The Project would provide for and improve access to new public parks in an area of significant new residential, commercial, and institutional development, located in an area of the City that has historically included very limited open space for recreation.

PROPOSITION M FINDINGS – PLANNING CODE SECTION 101.1

Planning Code Section 101.1 establishes Eight Priority Policies and requires review of discretionary approvals and permits for consistency with said policies. The Project, acceptance by the City of Mission Bay Park parcels P5 and P6, is found to be consistent with the Eight Priority Policies as set forth in Planning Code Section 101.1 for the following reasons:

Eight Priority Policies Findings

The subject project is found to be consistent with the Eight Priority Policies of Planning Code Section 101.1 in that:

1. That existing neighborhood-serving retail uses be preserved and enhanced and future opportunities for resident employment in and ownership of such businesses enhanced.

The Project would have no adverse effect on neighborhood serving retail uses or opportunities for employment in or ownership of such businesses.

2. That existing housing and neighborhood character be conserved and protected in order to preserve the cultural and economic diversity of our neighborhood.

The Project would have no adverse effect on the City's housing stock or on neighborhood character. The Project will support and enhance the surrounding neighborhood's character providing shared public open space for residents of diverse backgrounds, and will improve access to the waterfront.

3. That the City's supply of affordable housing be preserved and enhanced.

The Project would have no adverse effect on the City's supply of affordable housing.

SAN FRANCISCO

GENERAL PLAN REFERRAL

CASE NO. 2019-005378GPR MISSION BAY PARKS P23-P24 AND PUNP STATION NO. 5 ACCEPTANCE AND DEDICATION

 That commuter traffic not impede MUNI transit service or overburden our streets or neighborhood parking.

The Project would not result in commuter traffic impeding MUNI's transit service, overburdening the streets or altering current neighborhood parking.

5. That a diverse economic base be maintained by protecting our industrial and service sectors from displacement due to commercial office development, and that future opportunities for residential employment and ownership in these sectors be enhanced.

The Project would not affect the existing economic base in this area.

6. That the City achieve the greatest possible preparedness to protect against injury and loss of life in an earthquake.

The Project would not adversely affect achieving the greatest possible preparedness against injury and loss of life in an earthquake.

7. That landmarks and historic buildings be preserved.

The Project would have no impact on landmarks or historic buildings.

8. That our parks and open space and their access to sunlight and vistas be protected from development.

The Project would have no adverse effect on parks and open space or their access to sunlight and vista. The project would increase parks and open space in the City.

RECOMMENDATION:

Finding the Project, on balance, in-conformity with the General Plan

cc: Barbara Moy, Mission Bay Task Force, San Francisco Public Works

[Not for Recording] City and County of San Francisco Director of Property 25 Van Ness Avenue Suite 400 San Francisco, CA 94102

OFFER OF IMPROVEMENTS

(Mission Bay Parks P11/P11A Public Improvements)

FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL") does hereby irrevocably offer to the City and County of San Francisco, a municipal corporation ("City"), and its successors and assigns, all of the right-of-way improvements and underground public utility facilities constructed or installed by or on behalf of FOCIL pursuant to Street Improvement Permit #14IE-0749 (Mission Bay), dated July 31, 2014, issued thereunder, for Mission Bay Parks P11/P11A Public Improvements, and the improvement plans and specifications described therein, <u>but excepting therefrom</u> those portions of the facilities which are identified on the "asbuilt" drawings delivered to and on file with the City as PG&E service conduits and vaults, and Comeast service conduits, and AT&T service conduits.

The property where the improvements are located is shown on <u>Exhibit A</u> hereto, constituting City property located in the City.

It is understood and agreed that: (i) upon acceptance of this offer of public improvements the City shall own and be responsible for maintenance of the offered public facilities and improvements, and (ii) the City and its successors or assigns shall incur no liability or obligation whatsoever hereunder with respect to such offer of public improvements, and, except as may be provided by separate instrument, shall not assume any responsibility for the offered improvements, unless and until such offer has been accepted by appropriate action of the Board of Supervisors.

04820.211.38347v2

The provisions hereof shall inure to the benefit of and be binding upon the heirs, successors, assigns and personal representatives of the respective parties hereto.

IN WITNESS WHEREOF, the undersigned has executed this instrument this _____ day of ______, 2019.

FOCIL-MB, LLC, a Delaware limited liability company

> By: Farallon Capital Management, L.L.C., a Delaware limited liability company, Its Manager

> > By:


Name: <u>Richard B. Fried</u> Managing Momber Title:

04820.21.1.38347v2

EXHIBIT A [Plat Map]

04820.211.38347v2

1



[Not for Recording] City and County of San Francisco Director of Property 25 Van Ness Avenue Suite 400 San Francisco, CA 94102

OFFER OF IMPROVEMENTS

(Mission Bay Blocks 11-12 Parking Lot at Park P2 Improvements)

FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL") does hereby irrevocably offer to the City and County of San Francisco, a municipal corporation ("City"), and its successors and assigns, all of the right-of-way improvements and underground public utility facilities constructed or installed by or on behalf of FOCIL pursuant to Street Improvement Permit #14IE-0749 (Mission Bay), dated July 31, 2014, issued thereunder, for Mission Bay Blocks 11-12 Parking Lot at Park P2 Improvements, and the improvement plans and specifications described therein, <u>but excepting therefrom</u> those portions of the facilities which are identified on the "as-built" drawings delivered to and on file with the City as PG&E service conduits and vaults, and Comcast service conduits, and AT&T service conduits.

The property where the improvements are located is shown on <u>Exhibit A</u> hereto, constituting City property located in the City.

It is understood and agreed that: (i) upon acceptance of this offer of public improvements the City shall own and be responsible for maintenance of the offered public facilities and improvements, and (ii) the City and its successors or assigns shall incur no liability or obligation whatsoever hereunder with respect to such offer of public improvements, and, except as may be provided by separate instrument, shall not assume any responsibility for the offered improvements, unless and until such offer has been accepted by appropriate action of the Board of Supervisors.

04820,211.38347v2

The provisions hereof shall inure to the benefit of and be binding upon the heirs, successors, assigns and personal representatives of the respective parties hereto.

IN WITNESS WHEREOF, the undersigned has executed this instrument this <u>day</u> of <u>May</u>, 2019.

FOCIL-MB, LLC, a Delaware limited liability company

Title:


By: Farallon Capital Management, L.L.C., a Delaware limited liability company, Its Manager

By: Richard B. Fried Name:

04820.211.38347v2

EXHIBIT A [Plat Map]

04820:211.38347v2



[Not for Recording] City and County of San Francisco Director of Property 25 Van Ness Avenue Suite 400 San Francisco, CA 94102

OFFER OF IMPROVEMENTS

(Mission Bay Parks P23 and P24 Public Improvements)

FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL") does hereby irrevocably offer to the City and County of San Francisco, a municipal corporation ("City"), and its successors and assigns, all of the right-of-way improvements and underground public utility facilities constructed or installed by or on behalf of FOCIL pursuant to Street Improvement Permit 15IE-0451 (Mission Bay), dated December 1, 2015, issued thereunder, for Mission Bay Parks P23 and P24 Public Improvements, and the improvement plans and specifications described therein, <u>but excepting therefrom</u> those portions of the facilities which are identified on the "as-built" drawings delivered to and on file with the City as PG&E service conduits and yaults, and Comcast service conduits, and AT&T service conduits.

The property where the improvements are located is shown on <u>Exhibit A</u> hereto, constituting City property located in the City.

It is understood and agreed that: (i) upon acceptance of this offer of public improvements the City shall own and be responsible for maintenance of the offered public facilities and improvements, and (ii) the City and its successors or assigns shall incur no liability or obligation whatsoever hereunder with respect to such offer of public improvements, and, except as may be provided by separate instrument, shall not assume any responsibility for the offered improvements, unless and until such offer has been accepted by appropriate action of the Board of Supervisors.

04820.211,38347v2

The provisions hereof shall inure to the benefit of and be binding upon the heirs, successors, assigns and personal representatives of the respective parties hereto.

IN WITNESS WHEREOF, the undersigned has executed this instrument this 24 day of 2019.

FOCIL-MB, LLC, a Delaware limited liability company

By: Farallon Capital Management, L.L.C., a Delaware limited liability company, Its Manager

By: Richard B. Fried Managing Member Name:

Title:

X

EXHIBIT A [Plat Map] .

04820.21.1.38347v2




Exhibit A

List of Acquisition Facilities

The facilities include the Mission Bay Parks P11/P11A Public Improvements and ancillary facilities constructed or installed by or on behalf of FOCIL pursuant to Street Improvement Permit #14IE-0749 dated July 31, 2014 for said improvements, and the improvement plans and specifications described therein (the "Improvements"), but excepting therefrom those portions of the Improvements which are identified on the as-built drawings as PG&E service conduits and vaults, AT&T service conduits and Comcast service conduits, which are facilities to be transferred to "private" joint trench participants. The list of facilities delivered to and on file with the City is as follows:

2100 Site Prep, Demo and Grading: Includes but not limited to clear & grub and grading.

- 2101 Reclaimed water: Includes but not limited to trenching, soil spoil off-haul and stockpile, pipe, backfill, compaction, valves, corrosion protection, and service stubs and hydrants.
- 2102 Site Electrical and Lighting: Includes but not limited to installations of conduit, junction boxes, wiring, concrete pedestals, concrete encasements light poles and other related hardware required to provide site lighting and electrical.
- 2103 Hardscape: Includes but not limited to minor fine grading, sidewalks; vertical curbs, curb ramps, concrete collars, and architectural vault covers.
- 2104 Landscape and Irrigation: Includes but not limited to all irrigation, landscape soil preparations, landscape maintenance, trees, and planting.
- 2105 Bio-Filtration System Storm Drain: Includes but not limited to trenching, soil spoil off-haul and stockpile, pipe, backfill, compaction, structures, manholes, joints, inlets, cleanouts, service stubs, sandy loam, gabion walls and gravel at forebay.
- 2106 Bio-Filtration System Landscape and Irrigation: Includes but not limited to all irrigation, landscape soil preparations, landscape maintenance, trees, and planting.
- 7806 Site Furnishings: Includes but not limited to trash receptacles, bollards and bicycle racks,

A-1

CONDITIONAL ASSIGNMENT OF WARRANTIES AND GUARANTIES

FOR VALUE RECEIVED, FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL"), does hereby conditionally assign to the Successor Agency to the Redevelopment Agency of the City and County of San Francisco, commonly known as the Office of Community Investment and Infrastructure (the "Agency"), to the extent permissible, all of its right, title and interest in and to any and all warranties and guaranties (individually a "Warranty", and collectively, "Warranties") applicable to the Acquisition Facilities set forth on "Exhibit A" attached hereto and incorporated herein by this reference (the "Acquisition Facilities").

This Conditional Assignment of Warranties and Guaranties (the "Assignment") is being made in connection with Section 4.3(c) of that certain Acquisition Agreement dated as of June 1, 2001, by and between Catellus Development Corporation and the Redevelopment Agency of the City and County of San Francisco, as supplemented by that certain Supplement No. 1 to Acquisition Agreement dated as of October 1, 2002, as assigned to FOCIL pursuant to that certain Assignment, Assumption and Release Agreement (Mission Bay South) dated November 22, 2004, applicable to the Redevelopment Agency of the City and County of San Francisco Community Facilities District No. 6 (Mission Bay South Public Improvements) (as may be further supplemented or amended from time to time, the "Acquisition Agreement").

The parties hereto agree that if the Agency or any of its successors and/or assigns exercise any right of repair, warranty, guaranty, or other right against FOCIL, if any, with respect to an Acquisition Facility which is also the subject of a Warranty, FOCIL, at its option, without any requirement that it do so, may enforce the Warranty. If FOCIL elects to enforce the Warranty, FOCIL shall provide notice to the Agency within ten (10) business days of receipt of notice that the Agency or any of its respective successors and/or assigns is exercising a right of repair, warranty, guaranty, and/or similar right with respect to the Acquisition Facility. If FOCIL fails to provide such notice to the Agency within ten (10) business days, or otherwise fails to diligently pursue the Warranty thereafter, the Agency shall have the sole right and privilege to enforce the Warranty.

This Assignment shall be binding upon and inure to the benefit of the successors and assigns of FOCIL and the Agency.

12270.050 2965734v2

A notice or communication under this Assignment by any party to any other party shall be sufficiently given or delivered if dispatched by hand or by registered or certified mail, postage prepaid, addressed as follows:

In the case of a notice or communication to the Agency:

Office of Community Investment and Infrastructure Successor Agency to the Redevelopment Agency of the City and County of San Francisco One South Van Ness Avenue, Fifth Floor San Francisco, CA 94102 Attn: Executive Director Facsimile No.: (415) 749-2525

with copies to:

Office of the City Administrator City Hall, Room 362 1 Dr. Carlton B. Goodlett Place San Francisco, CA 94102 Attn: Naomi M. Kelly Facsimile No.: (415) 554-4849

Office of the City Attorney City Hall, Room 234 1 Dr. Carlton B. Goodlett Jr. Place San Francisco, CA 94102-4682 Attention: Real Estate/Finance Team Facsimile No: (415) 554-4755

And to:

Director of Public Works City & County of San Francisco o/o Barbara Moy, Manager Mission Bay Project 30 Van Ness Avenue, Suite 4200 San Francisco, CA 94102 Facsimile No: (415) 581-2569

12270.050 2965734v2

 $\mathbf{\hat{}}$

in the case of a notice or communication to FOCIL,

FOCIL-MB, LLC c/o Farallon Capital Management One Maritime Plaza, Suite 2100 San Francisco, CA 94111 Attn: Richard B. Fried and Joshua Dapice Facsimile No.: (415) 956-8852

with a copy to:

Mission Bay Development Group, LLC 410 China Basin Street San Francisco, CA 94158 Attn: Legal Department Email: legal@mbaydevelopment.com Telephone No.: (415) 355-6600

Any mailing address or telefacsimile number may be changed at any time by giving written notice of such change in the manner provided above at least ten (10) days prior to the effective date of the change. All notices under this Assignment shall be deemed given, received, made or communicated on the date personal receipt actually occurs or, if mailed, on the delivery date or attempted delivery date shown on the return receipt. For the convenience of the parties, copies of notices may also be given by telefacsimile. The effective time of a notice shall not be affected by the receipt, prior to receipt of the original, of a telefacsimile copy of the notice.

This Assignment may be executed in one or more counterparts, each of which shall constitute an original and all of which shall constitute one instrument.

The terms of this Assignment may not be modified or amended except by an instrument in writing executed by each of the parties hereto.

The waiver or failure to enforce any provision of this Assignment shall not operate as a waiver of any future breach of any such provision or any other provision hereof.

This Assignment shall be governed by and construed and enforced in accordance with the laws of the State of California,

Nothing in this Assignment shall be construed in any way to alter, amend or otherwise relieve FOCIL of its warranty or guaranty responsibilities, with respect to any improvements, under the Mission Bay Plan and Plan Documents or subsequent Permits.

12270.050 2965734v2

IN WITNESS WHEREOF, the parties have caused this Assignment to be executed as of the $\frac{17}{100}$ day of $\frac{1000}{100}$, 2019.

FOCIL:

FOCIL-MB, LLC, a Delaware limited liability company

By:	Farallon Capital Management, L.L.C.,			
	a Delaware limited liability company			
Its:	Manager			
× .	By:			
	· · · · · · · · · · · · · · · · · · ·			
	Name: Richard B. Fried			
•	Managing Manusr			

AGENCY:

Its:

THE SUCCESSOR AGENCY TO THE REDEVELOPMENT AGENCY OF THE CITY AND COUNTY OF SAN FRANCISCO

By: Name: Nadia Sesay Title: Executive Director

12270.050 2965734v2

Exhibit A

List of Acquisition Facilities

The facilities include the Mission Bay Blocks 11-12 Parking Lot at Park P2 improvements and ancillary facilities constructed or installed by or on behalf of FOCIL pursuant to Street Improvement Permit #14IE-0749 dated July 31, 2014 for said improvements, and the improvement plans and specifications described therein (the "Improvements"), but excepting therefrom those portions of the Improvements which are identified on the as-built drawings as PG&E service conduits and vaults, AT&T service conduits and Comcast service conduits, which are facilities to be transferred to "private" joint trench participants. The list of facilities delivered to and on file with the City is as follows:

7058 Site Prep, Demo and Grading: Includes but not limited to clear & grub and grading, soil spoil off-haul and disposal, pedestrian path paving and fencing.

7059 Storm Drainage and Water: Includes but not limited to trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, structures, manholes, joints, inlets, cleanouts; and service stubs.

- 7060 Site Electrical and Lighting: Includes but not limited to trenching, soil spoil off-haul and disposal, backfill, compaction, conduits, vaults, equipment, cables, various under ground costs, and miscellaneous structures.
- 7061 Minor Concrete, Sidewalks and Bikeways: Includes but not limited to curb and gutter, fine grade, monolithic island, catch basin frame and grate, storm water protection, and compact for sidewalks, driveways, and bikeways.
- 7062 Street and Parking Sections: Includes but not limited to fine grade and compact, adjust vaults, manhole frame and covers, valve boxes, pavement and fill.
- 7063 Site Furnishings; Includes but not limited to trash enclosures, bollards, gates and call boxes.
- 7064 Landscape and Irrigation: Includes but not limited to all irrigation, landscape soil preparations, landscape establishment and maintenance periods, trees, and planting.
- 7065 Pavement Markings and Signage: Includes but not limited to wheel stops, posts, foundations, sign attachments and parking stall striping.
- 7066 Owner Supplied Materials

12270.050 2965734v2

A-1

CONDITIONAL ASSIGNMENT OF WARRANTIES AND GUARANTIES

FOR VALUE RECEIVED, FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL"), does hereby conditionally assign to the Successor Agency to the Redevelopment Agency of the City and County of San Francisco, commonly known as the Office of Community Investment and Infrastructure (the "Agency"), to the extent permissible, all of its right, title and interest in and to any and all warranties and guaranties (individually a "Warranty", and collectively, "Warranties") applicable to the Acquisition Facilities set forth on "Exhibit A" attached hereto and incorporated herein by this reference (the "Acquisition Facilities").

This Conditional Assignment of Warranties and Guaranties (the "Assignment") is being made in connection with Section 4.3(c) of that certain Acquisition Agreement dated as of June 1, 2001, by and between Catellus Development Corporation and the Redevelopment Agency of the City and County of San Francisco, as supplemented by that certain Supplement No. 1 to Acquisition Agreement dated as of October 1, 2002, as assigned to FOCIL pursuant to that certain Assignment, Assumption and Release Agreement (Mission Bay South) dated November 22, 2004, applicable to the Redevelopment Agency of the City and County of San Francisco Community Facilities District No. 6 (Mission Bay South Public Improvements) (as may be further supplemented or amended from time to time, the "Acquisition Agreement").

The parties hereto agree that if the Agency or any of its successors and/or assigns exercise any right of repair, warranty, guaranty, or other right against FOCIL, if any, with respect to an Acquisition Facility which is also the subject of a Warranty, FOCIL, at its option, without any requirement that it do so, may enforce the Warranty. If FOCIL elects to enforce the Warranty, FOCIL shall provide notice to the Agency within ten (10) business days of receipt of notice that the Agency or any of its respective successors and/or assigns is exercising a right of repair, warranty, guaranty, and/or similar right with respect to the Acquisition Facility. If FOCIL fails to provide such notice to the Agency within ten (10) business days, or otherwise fails to diligently pursue the Warranty thereafter, the Agency shall have the sole right and privilege to enforce the Warranty.

This Assignment shall be binding upon and inure to the benefit of the successors and assigns of FOCIL and the Agency.

12270.050 2965734v2

A notice or communication under this Assignment by any party to any other party shall be sufficiently given or delivered if dispatched by hand or by registered or certified mail, postage prepaid, addressed as follows:

In the case of a notice or communication to the Agency:

Öffice of Community Investment and Infrastructure Successor Agency to the Redevelopment Agency of the City and County of San Francisco One South Van Ness Avenue, Fifth Floor San Francisco, CA 94102 Attn: Executive Director Facsimile No.: (415) 749-2525

with copies to:

Office of the City Administrator City Hall, Room 362 1 Dr. Carlton B. Goodlett Place San Francisco, CA 94102 Attn: Naomi M. Kelly Facsimile No:: (415) 554-4849

Office of the City Attorney City Hall, Room 234 1 Dr. Carlfon B. Goodlett Jr. Place San Francisco, CA 94102-4682 Attention: Real Estate/Finance Team Facsimile Nov. (415) 554-4755

And to:

Director of Public Works City & County of San Francisco c/o Barbara Moy, Manager Mission Bay Project 30 Van Ness Avenue, Suite 4200 San Francisco, CA 94102 Facsimile No: (415) 581-2569

12270.050 2965734v2

in the case of a notice or communication to FOCIL,

FOCIL-MB, LLC c/o Farallon Capital Management One Maritime Plaza, Suite 2100 San Francisco, CA 94111 Attn: Richard B. Fried and Joshua Dapice Facsimile No.: (415) 956-8852

with a copy to:

Mission Bay Development Group, LLC 410 China Basin Street San Francisco, CA 94158 Attn: Legal Department Email: legal@mbaydevelopment.com Telephone No.: (415) 355-6600

Any mailing address or telefacsimile number may be changed at any time by giving written notice of such change in the manner provided above at least ten (10) days prior to the effective date of the change. All notices under this Assignment shall be deemed given, received, made or communicated on the date personal receipt actually occurs or, if mailed, on the delivery date or attempted delivery date shown on the return receipt. For the convenience of the parties, copies of notices may also be given by telefacsimile. The effective time of a notice shall not be affected by the receipt, prior to receipt of the original, of a telefacsimile copy of the notice.

This Assignment may be executed in one or more counterparts, each of which shall constitute an original and all of which shall constitute one instrument.

The terms of this Assignment may not be modified or amended except by an instrument in writing executed by each of the parties hereto.

The waiver or failure to enforce any provision of this Assignment shall not operate as a waiver of any future breach of any such provision or any other provision hereof.

This Assignment shall be governed by and construed and enforced in accordance with the laws of the State of California.

Nothing in this Assignment shall be construid in any way to alter, amend or otherwise relieve FOCIL of its warranty or guaranty responsibilities, with respect to any improvements, under the Mission Bay Plan and Plan Documents or subsequent Permits.

12270.050 2965734v2

IN WITNESS WHEREOF, the parties have caused this Assignment to be executed as of the 27 day of ______, 2019.

FOCIL:

FOCIL-MB, LLC, a Delaware limited liability company

By: Farallon Capital Management, L.L.C., a Delaware limited liability company Its: Manager

By: Richard B. Fried

AGENCY:

Its:

THE SUCCESSOR AGENCY TO THE REDEVELOPMENT AGENCY OF THE CITYAND COUNTY OF SAN FRANCISCO

> By: Name: Nadia Sesay Title: Executive Director

12270.050 2965734v2

Exhibit A

List of Acquisition Facilities

The facilities include the Mission Bay Parks P23 and P24 Public Improvements and ancillary facilities constructed or installed by or on behalf of FOCIL pursuant to Street Improvement Permit #15IE-0451 dated December 1, 2015 for said improvements, and the improvement plans and specifications described therein (the "Improvements"), but excepting therefrom those portions of the Improvements which are identified on the as-built drawings as PG&E service conduits and vaults, AT&T service conduits and Comcast service conduits, which are facilities to be transferred to "private" joint trench participants. The list of facilities delivered to and on file with the City is as follows:

 Park P23	
 7500	Site Prep, Demo and Grading: Includes but not limited to clear & grub and grading.
7501	Storm Drain: Includes but not limited to trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, structures, manholes, joints, inlets, cleanouts, and service stubs.
7504	Site Electrical and Lighting: Includes but not limited to electrical distribution system complete including pull boxes, SL wiring, terminations, conduits, grounding rods, fuses, service meter pedestal, furnishment and installations of light poles and foundations and other related hardware required to provide site lighting and electrical.
7505	Hardscape: Includes but not limited to paving, CIP vehicular walkway and installation of decomposed granite.
7506	Landscape and Irrigation: Includes but not limited to all irrigation, landscape soil preparations, landscape establishment and maintenance periods, trees, and planting.
7507	Site Furnishings: Includes but not limited to benches, trash receptacles, bollards, park signage, pet waste stations and posts, bicycle racks and installation of guard post sleeve covers.
7508	Bioswales: Includes but not limited to planting preparations and planting, drip irrigation systems and mulch.
Park P24	
7510	Site Prep, Demo and Grading: Includes but not limited to clear & grub and grading.
7511.	Storm Drain: Includes but not limited to trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, structures, manholes, joints, inlets, cleanouts, and service stubs.
7512	Low Pressure and Domestic Water: Includes but not limited to trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, valves, corrosion protection, service stubs and hydrants.

12270.050 2965734v2

A-1

			•	

- 7513 Reclaimed Water: Includes but not limited to trenching, soil spoil off-haul and disposal, pipe; backfill, compaction, valves, corrosion protection, and service stubs and hydrants.
- 7514 Site Electrical and Lighting: Includes but not limited to electrical distribution system complete including pull boxes, SL wiring, terminations, conduits, grounding rods, fuses, service meter pedestal, furnishment and installations of light poles and foundations and other related hardware required to provide site lighting and electrical.
- 7515 Hardscape: Includes but not limited to paving, CIP vehicular walkway and installation of decomposed granite.
- 7516 Landscape and Irrigation: Includes but not limited to all irrigation, landscape soil preparations, landscape establishment and maintenance periods, trees, and planting.
- 7517 Site Furnishings: Includes but not limited to benches, picnic tables, fixed tables with chairs, trash receptacles, bollards, park signage, pet waste stations and posts, bicycle racks, basketball court, basketball hoops and drinking fountain.
- 7518 Bioswales: Includes but not limited to planting preparations and planting, irrigation controllers, drip irrigation systems and mulch.
- 7519 Sanitary Sewer: Includes but not limited to trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, structures, manholes, joints, vents, cleanouts, and service stubs.

CONDITIONAL ASSIGNMENT OF WARRANTIES AND GUARANTIES

FOR VALUE RECEIVED, FOCIL-MB, LLC, a Delaware limited liability company ("FOCIL"), does hereby conditionally assign to the Successor Agency to the Redevelopment Agency of the City and County of San Francisco, commonly known as the Office of Community Investment and Infrastructure (the "Agency"), to the extent permissible, all of its right, title and interest in and to any and all warranties and guaranties (individually a "Warranty", and collectively, "Warranties") applicable to the Acquisition Facilities set forth on "Exhibit A" attached hereto and incorporated herein by this reference (the "Acquisition Facilities").

This Conditional Assignment of Warranties and Guaranties (the "Assignment") is being made in connection with Section 4.3(c) of that certain Acquisition Agreement dated as of June 1, 2001, by and between Catellus Development Corporation and the Redevelopment Agency of the City and. County of San Francisco, as supplemented by that certain Supplement No. 1 to Acquisition Agreement dated as of October 1, 2002, as assigned to FOCIL pursuant to that certain Assignment, Assumption and Release Agreement (Mission Bay South) dated November 22, 2004, applicable to the Redevelopment Agency of the City and County of San Francisco Community Facilities District No. 6 (Mission Bay South Public Improvements) (as may be further supplemented or amended from time to time, the "Acquisition Agreement").

The parties hereto agree that if the Agency or any of its successors and/or assigns exercise any right of repair, warranty, guaranty, or other right against FOCIL, if any, with respect to an Acquisition Facility which is also the subject of a Warranty, FOCIL, at its option, without any requirement that it do so, may enforce the Warranty. If FOCIL elects to enforce the Warranty, FOCIL shall provide notice to the Agency within ten (10) business days of receipt of notice that the Agency or any of its respective successors and/or assigns is exercising a right of repair, warranty, guaranty, and/or similar right with respect to the Acquisition Facility. If FOCIL fails to provide such notice to the Agency within ten (10) business days, or otherwise fails to diligently pursue the Warranty thereafter, the Agency shall have the sole right and privilege to enforce the Warranty.

This Assignment shall be binding upon and inure to the benefit of the successors and assigns of FOCIL and the Agency.

12270.050 2965734v2

A notice or communication under this Assignment by any party to any other party shall be sufficiently given or delivered if dispatched by hand or by registered or certified mail, postage prepaid, addressed as follows:

In the case of a notice or communication to the Agency:

Office of Community Investment and Infrastructure. Successor Agency to the Redevelopment Agency of the City and County of San Francisco One South Van Ness Avenue, Fifth Floor San Francisco, CA 94102 Attn: Executive Director Facsimile No.: (415) 749-2525

with copies to:

Office of the City Administrator City Hall, Room 362 1 Dr. Carlton B. Goodlett Place San Francisco, CA 94102 Attn: Naomi M. Kelly Facsimile No.: (415) 554-4849

Office of the City Attorney City Hall, Room 234 1 Dr. Carlton B. Goodlett Jr. Place San Francisco, CA 94102-4682 Attention: Real Estate/Finance Team Facsimile No: (415) 554-4755

And to:

Director of Public Works City & County of San Francisco c/o Barbara Moy, Manager Mission Bay Project 30 Van Ness Avenue, Suite 4200 San Francisco, CA 94102 Facsimile No: (415) 581-2569

12270.050 2965734v2

in the case of a notice or communication to FOCIL,

FOCII--MB, LLC c/o Farallon Capital Management One Maritime Plaza, Suite 2100 San Francisco, CA 94111 Attn: Richard B, Fried and Joshua Dapice Facsimile No.: (415) 956-8852

with a copy to:

Mission Bay Development Group, LLC 410 China Basin Street San Francisco, CA 94158 Attn: Legal Department Email: legal@mbaydevelopment.com Telephone No.: (415) 355-6600

Any mailing address or telefacsimile number may be changed at any time by giving written notice of such change in the manner provided above at least ten (10) days prior to the effective date of the change. All notices under this Assignment shall be deemed given, received, made or communicated on the date personal receipt actually occurs or, if mailed, on the delivery date or attempted delivery date shown on the return receipt. For the convenience of the parties, copies of notices may also be given by telefacsimile. The effective time of a notice shall not be affected by the receipt, prior to receipt of the original, of a telefacsimile copy of the notice.

This Assignment may be executed in one or more counterparts, each of which shall constitute an original and all of which shall constitute one instrument.

The terms of this Assignment may not be modified or amended except by an instrument in writing executed by each of the parties hereto.

The waiver or failure to enforce any provision of this Assignment shall not operate as a waiver of any future breach of any such provision or any other provision hereof.

This Assignment shall be governed by and construed and enforced in accordance with the laws of the State of California.

Nothing in this Assignment shall be construed in any way to alter, amend or otherwise relieve FOCIL of its warranty or guaranty responsibilities, with respect to any improvements, under the Mission Bay Plan and Plan Documents or subsequent Permits.

12270,050 2965734v2

IN WITNESS WHEREOF, the parties have caused this Assignment to be executed as of the 2c day of Marcan, 2019.

FOCIL:

FOCIL-MB, LLC, a Delaware limited liability company

By: Farallon Capital Management, L.L.C., a Delaware limited liability company Its: Manager


Manager By: Richard B. Fried Managing Member Name: Its:


AGENCY:


THE SUCCESSOR AGENCY TO THE REDEVELOPMENT AGENCY OF THE CITY AND COUNTY OF SAN FRANCISCO


> By: <u>Name: Nadia Sesay</u> Title: Executive Director


12270.050 2965734v2













City and County of San Francisco San Francisco Public Works - Bureau of Street Use and Mapping

1155 Market Street, 3rd Floor - San Francisco, CA 94103 sfpublicworks.org • tel 415-554-5810 • fax 415-554-6161



14IE-0749

~II

Address : Multiple Locations

Street Improvement Permit

Block: Lot: Zip:

Pursuant to article 2.4 of the Public Works Code in conjunction to DPW Order 187,005, permission, revocable at the will of the Director of Public Works, to construct improvements within the public right-of-way is granted to Permittee.

FOCIL-MB, LLC

Cost: \$1,234.27

Name:	FOCIL-MB, LLC	
Conditio	ns	
NTR		0 .
Curb Cut	t Sq Footage	
Complet	ion	This permit is valid until work is completed/signed-off by inspector
Remove,	replace or reconstruct:	Construct infrastructure plans for Block 11 & 12, Parks P11 & P11A, Park P2-Parking and Block 12 midblock in Mission Bay per plans from Freyer & Laureta, Inc. dated 6/20/14.
Expiratio	on Date	
Bond An	nount:	5000000
Linear Fo	ootage	0
Bond Ho	lder:	Focil
Contact2	247	Refer to Agent
DPW Res	solution #	
Inspectio	on	This permit is invalid until the permittee contacts DPW at 554-7149 to activate the permit and schedule an inspection at least 72 hours prior to work. Failure to comply with the stated conditions will render this permit null and void.

The undersigned Permittee hereby agrees to comply with all requirements and conditions noted on this permit

Approved Date : 07/31/2014

Excavation and grading of subject area for street reconstruction shall be in accordance with approved plans and City specifications. Damaged areas adjacent to this construction shall be properly patched per City Inspector. Also, the permittee shall be responsible for any ponding due to the permitted work.

Applicant/Permitee	Date		Distribution: Outside BSM: BOE (Streets and Hyws) - P. Riviera Inside BSM: Street Improvment Inspection
Printed : 5/10/2019 11:32:38 4	M Plan Checker	John Kwong	
		community.	nwork, customer service and continuous imrovement in partnership with the
Customer	Service .	Teamwork	Continuous Improvement Page 1 of 8

STREET EXCAVATION REQUIREMENTS

1. The permittee shall call Underground Service Alert (U.S.A.), telephone number 811, 48 hours prior to any excavation.

All work including sidewalk and pavement cutting and removal, lagging, excavation, backfill, and sidewalk and pavement restoration shall be done by a licensed paving contractor and in accordance with the requirements of the Current Standard Specifications of Public Works. All work including sidewalk and pavement cutting and removal, lagging, excavation, backfill, and sidewalk and pavement restoration shall

be done by a licensed contractor and in accordance with the requirements of the latest edition of Standard Specifications and Plans of San Francisco Public Works, and Department of Public Works Order Nos. 187,005.

Sidewalk and pavement restoration shall include the replacement of traffic lane and crosswalk striping, parking stall markings, and curb a. Have the City forces do the striping and painting work at the permittees shall perform their work under on the following options: a. Have the City forces do the striping and painting work at the permittees expense. The permittee shall make a deposit with the Department of Parking & Traffic for this purpose in an amount estimated by the Municipal Transportation Agency (MTA) 7th Floor 1 South Van Ness Ave telephone 701-4500, and notify the MTA at least 48 hours in advance of the time the work is to be done.

b, Perform the work themselves following instructions available at the Department of Parking & Traffic and MTA.

The permittee shall submit a non-refundable fee to Bureau of Street-Use and Mapping to pay for City Inspection of the backfill and pavement restoration. At least 48 hours in advance, the permittee shall make arrangements with the Street Improvement Section Inspectors, 554-7149, for an inspection schedule.

6. The permittee shall file and maintain an excavation bond in the sum of \$25,000.00 with the Department of Public Works, to guarantee the maintenance of the pavement in the excavation area for a period of 3 years following the completion of the backfill and pavement restoration pursuant to Article 2.4.40 of the Public Works Code.

The permittee shall conduct construction operations in accordance with the requirements of Article 900 Section 903(a) and (b) of the Traffic The permittee shall conduct construction operations in accordance with the requirements of Autor 900 section 900 section 900 and (b) of the Yame Code. The permittee shall contact the MTA 7th Floor 1 South Van Ness Ave telephone 701-4500, for specific restrictions before starting work.
 The permittee shall obtain the required permits, if any, from regulating agencies of the State of California.
 The permittee shall verify the locations of any City or public service utility company facilities that may be affected by the work authorized by

The permittee shall very the locations of any City of public service utility company facilities that may be anected by the work authorize this permittand shall assume all responsibility for any damage to such facilities. The permittee shall make satisfactory arrangements and payments for any necessary temporary relocation of City or public utility company facilities.
 The permittee shall pay the required fee for sewer installation permit at the Plumbing Inspection Division, Department of Building Inspection, 1660 Mission Street and arrange for inspection of this work, telephone 558-6054.

Inspection, 1660 Mission Street and arrange for inspection of this work, telephone 558-6054. 11. Planting of trees and performance of any work in the right-of-way which may affect a tree and/or landscaping shall not be performed prior to obtaining a permit and/or another form of approval from Bureau of Urban Forestry (BUF), telephone: 554-6700. 12. Per DPW Order 178,806, the recycling of Cobble Stones and Granit Curb shall follow as: a. Cobblestones shall be clean of dirt prior to transporting. Extreme care shall be taken during the transporting the cobblestones to minimize damage before delivery to City. The cobblestones shall be neatly and securely placed on pallets so they can be moved about safely after the delivery, The Minimum size of cobblestone shall be 4 inches square (16 square inches). The cobblestones shall be delivered, including off loading, to 901 14th Street on Treasure Island or at alternative location directed by the Department within the City of San Francisco. Contact the Department forty-eight hours (48 hours) prior to delivery. The Department can be reached at (415) 695-6673. b. Granite Curb shall be neatly and securely placed on pallets so they can be moved about safely after delivery. The Contractor shall exercise care in transporting the granite curb to minimize damage. The length limit of recyclable delivery. The Dontractor shall he no less than four feet

exercise care in transporting the granite curb to minimize damage. The length limit of recyclable granite curbs shall be no less than four feet. The granite curb shall be delivered, including off loading, to 901 14th Street on Treasure Island or at an alternative location directed by the Department within the City of San Francisco. Contact Bureau of Street and Sewer Repair (BSSR) at least forty-eight hours (48 hours) prior to delivery. BSSR can be reached at (415) 695-6673.

13. In consideration of this Permit being issued for the work described in the application, Permittee on its behalf and that of any successor or assign, and on behalf of any lessee, promises and agrees to perform all the terms of this Permit and to comply with all applicable laws, ordinances and regulations.

14. Permittee agrees on its behalf and that of any successor or assign to hold harmless, defend, and indemnify the City and County of San Francisco, including, without limitation, each of its commissions, departments, officers, agents and employees (hereinafter collectively referred to as the "City") from and against any and all losses, liabilities, expenses, claims, demands, injuries, damages, fines, penalties, costs or judgments including, without limitation, attorneys' fees and costs (collectively, "claims") of any kind allegedly arising directly or indirectly from (i) any act by, omission by, or negligence of, Permittee or its subcontractors, or the officers, agents, or employees of either, while engaged in the performance of the work authorized by this Permit, or while in or about the property subject to this Permit for any reason connected in any way whatsoever with the performance of the work authorized by this Permit, or allegedly resulting directly or indirectly from the maintenance of installation of any equipment, facilities or structures authorized under this Permit, (ii) any accident or injury to any contractor or subcontractor, or any officer, agent, or employee of either of them, while engaged in the performance of the work authorized by this Permit, or while in or about the property, for any reason connected with the performance of the work authorized by this Permit, or arising from liens or claims for services rendered or labor or materials furnished in or for the performance of the work authorized by this Permit, (iii) injuries or damages to real or personal property, good will, and persons in, upon or in any way allegedly connected with the work authorized by this Permit from any cause or claims arising at any time, and (iv) any release or discharge, or threatened release or discharge, of any hazardous material caused or allowed by Permittee in, under, on or about the property subject to this Permit or into the environment. As used herein, "hazardous material" means any substance, waste or material which, because of its quantity, concentration of physical or chemical characteristics is deemed by any federal, state, or local governmental authority to pose a present or potential hazard to human health or safety or to the environment. 15. Permittee must hold harmless, indemnify and defend the City regardless of the alleged negligence of the City or any other party, except only for claims resulting directly from the sole negligence or willful misconduct of the City. Permittee specifically acknowledges and agrees that it has an immediate and independent obligation to defend the City from any claim which actually or potentially falls within this indemnity provision, even if the allegations are or may be groundless, false or fraudulent, which obligation arises at the time such claim is tendered to

Permittee by the City and continues at all times thereafter. Permittee agrees that the indemnification obligations assumed under this Permit shall survive expiration of the Permit or completion of work. 16. Permittee shall obtain and maintain through the terms of this Permit general liability, automobile liability or workers' compensation

insurance as the City deems necessary to protect the City against claims for damages for personal injury, accidental death and property damage allegedly arising from any work done under this Permit. Such insurance shall in no way limit Permitee's indemnity hereunder. Certificates of insurance, in form and with insurers satisfactory to the City, evidencing all coverages above shall be furnished to the City before commencing any operations under this Permit, with complete copies of policies furnished promptly upon City request.

 The permittee and any permitted successor or assign recognize and understand that this permit may create a possessory interest.
 Separate permit is required for excavation of side sewers. Installation authorized only by Class "A" or "C-42" Licensed Contractor or 18. Separate permit is required for excavation of side sewers. Instantion autionized only by Class A of C-42 Licensed Contractor of "C-12" with "C-36" Licensed Contractor. Authorization requires the filing of a \$25,000 excavation bond to cover the cost of City inspection and having obtained authorization to excavate in the roadway. The contractor shall obtain the proper permits and arrange for an inspection, for the section of pipe from the trap to the property, with the Plumbing Inspection Division at 1660 Mission Street, telephone 558-6054.
19. Pursuant to state law, all survey monuments must be preserved. No work (including saw cutting) may commence within 20' of a survey

monument until an application for Monument Referencing has been approved and notification of monument referencing has occurred. Prior to construction, all CCSF survey monuments shall be referenced by a licensed Land Surveyor on a Corner Record of Survey if any construction will take place within 20 ft. of a monument. For any questions please email Monument.Preservation@sfdpw.org or call 415-554-5827. Note, all survey monuments shall be preserved per state law and disturbance of a survey monument is a crime.

IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to learnwork, customer service and continuous imrovement in partnership with the community. Teamwork

Customer Service

Continuous Improvement

Not all survey monuments are visible.

•

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

Page 3 of 8

1186

Permit Addresses

14IE-0749

*RW = RockWheel, SMC = Surface Mounted Cabinets, S/W = Sidewalk Work, DB = Directional Boring, BP= Reinforced Concrete Bus Pad, UB = Reinforced Concrete for Utility Pull Boxes and Curb Ramps Green background: Staging Only

Number of blocks: 23 Total repair size:0 sqft Total Streetspace:0 Total Sidewalk: sqft

ίĐ.		Street Name	From St	to St	Silies	*Other	Asphalt	Consiete	Street	Sidewalk
									Spare Reek	Feet
	5	CHANNEL ST	END	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
	4		END	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
	1		04TH ST	END	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
	2		END	END	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
	3		END	END	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	. 0	. 0	
	6		END	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0		
	8	TOTAL	CHINA BASIN ST	MISSION BAY BLVD	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	C	C	

IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to learwork, customer service and continuous imrovement in partnership with the community. Customer Service Tearwork Continuous Improvement

				\sim			•			
D.	5 1	Street Name	HOMS?	37	Step,	*ONNER	Asphalt	्रान्ध्रम्त		Sidewalk
a suran da Galaria									Space	ित्वन
(1.) (2.)							17 (M.		ित्स	
	10	LONG BRIDGE ST	MISSION BAY	MISSION BAY	Roth	RW : False	0	0	0	
	10		BLVD	BLVD \ SIXTH	DOUT	SMC : False	0	v	U	
				ST		S/W Only :				
]		7	-		False		I	ī.	
				ч.		DB: False				
						BP: False UB: False				
		·		.	A 11					****
			CHINA BASIN ST	Intersection	All	RW : False SMC : False	0	0	0	
						S/W Only :				
						False				
						DB: False				
						BP: False				
24220-0	cites ()		Constant of the local division of the local	UB: False				
		Total					(\cdot , \cdot , \cdot)	0	0 = 0	a de la sector de la destrucción Notas en la sector de la sector d
nethin 995.25	11	MISSION BAY BLVD	MERRIMAC ST \	LONG	Both	RW : False	0	. 0	0	and the second
		NORTH	MISSION BAY	BRIDGE ST \		SMC : False		. 0	Ű	
			BLVD	MISSION BAY		S/W Only:				
				BLVD		False DB: False				
· .						DB: False BP: False				
						UB: False				
en 15 estre 15 - 1 4	9	1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -	LONG BRIDGE	Intersection	All	RW : False	0	0	0	**************************************
			ST \ MISSION	TUCISCEUUI		SMC : False	U	U	U U	
			BAY BLVD			S/W Only:				*
						False				
						DB: False				
						BP: False UB: False				
						Service Service				
		Toal					0	(\cdot,\cdot)		
	12	MISSION BAY BLVD		LONG	Both	RW : False	0	0	0	
					1	SMC ; False				1
		SOUTH		BRIDGE ST \						
1		SOUTH	MISSION BAY	MISSION BAY		S/W Only :				
	-	SOUTH		MISSION BAY BLVD \ SIXTH		S/W Only : False				
		SOUTH	MISSION BAY	MISSION BAY		S/W Only :		-		
vaandelist or is between the blick will be the the		SOUTH	MISSION BAY	MISSION BAY BLVD \ SIXTH		S/W Only : False DB: False		_		
			MISSION BAY	MISSION BAY BLVD \ SIXTH		S/W Only : False DB: False BP: False	0			
		Total	MISSION BAY BLVD	MISSION BAY BLVD \ SIXTH ST		S/W Only : False DB: False BP: False UB: False	<u>(</u>)	0		
	14	Tople	MISSION BAY	MISSION BAY BLVD \ SIXTH ST	Both	S/W Only : False DB: False BP: False UB: False RW : False		0	() 0	
	14	Total	MISSION BAY BLVD	MISSION BAY BLVD \ SIXTH ST	Both	S/W Only : False DB: False BP: False UB: False UB: False RW : False SMC : False		0		
	14	Total	MISSION BAY BLVD	MISSION BAY BLVD \ SIXTH ST	Both	S/W Only : False DB: False BP: False UB: False RW : False		0		
	14	Total	MISSION BAY BLVD	MISSION BAY BLVD \ SIXTH ST	Both	S/W Only : False DB: False BP: False UB: False RW : False SMC : False S/W Only : False DB: False		0		
	14	Total	MISSION BAY BLVD	MISSION BAY BLVD \ SIXTH ST OWENS ST	Both	S/W Only : False DB: False BP: False UB: False UB: False SMC : False S/W Only : False DB: False BP: False		0		
		110121	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST		S/W Only : False DB: False BP: False UB: False W: False SMC : False S/W Only : False DB: False BP: False UB: False	0		0	
	14	110121	MISSION BAY BLVD	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY		S/W Only : False DB: False BP: False UB: False UB: False SMC : False S/W Only : False DB: False BP: False UB: False RW : False		0 0	0	
		110121	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST		S/W Only : False DB; False BP; False UB: False W: False SMC : False S/W Only : False DB; False UB: False UB: False RW : False SMC : False	0		0	
		110121	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY		S/W Only : False DB; False BP; False UB: False W: False SMC : False S/W Only : False DB; False BP; False UB; False RW : False SMC : False SMC : False SMC : False	0		0	
		110121	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY		S/W Only : False DB: False BP: False UB: False WB: False SMC : False S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False SMC : False SMC : False DB: False DB: False	0		0	
		110121	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY		S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False S/W Only : False DB: False UB: False UB: False SMC : False SMC : False SMC : False SMC : False SMC : False SMC : False BP: False BP: False BP: False	0		0	
		110121	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY BLVD	Both	S/W Only : False DB: False BP: False UB: False WB: False SMC : False S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False SMC : False SMC : False DB: False DB: False	0		0	
		गठाना MISSION BAY CIR	MISSION BAY BLVD MISSION BAY DR OWENS ST	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY BLVD	Both	S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False SMC : False BP: False UB: False UB: False SMC : False SMC : False SMC : False SMC : False SMC : False BP: False BP: False UB: False UB: False UB: False UB: False	0	0	0	
	16	गठाना MISSION BAY CIR	MISSION BAY BLVD MISSION BAY DR	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY BLVD	Both	S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False S/W Only : False DB: False UB: False UB: False SMC : False SMC : False DB: False UB: False UB: False UB: False UB: False UB: False UB: False UB: False	0	0	0	
	16	गठाना MISSION BAY CIR	MISSION BAY BLVD MISSION BAY DR OWENS ST	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY BLVD	Both	S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False DB: False DB: False UB: False UB: False SMC : False SMC : False BP: False UB: False BP: False UB: False BP: False UB: False SMC : False	0	0	0	
	16	गठाना MISSION BAY CIR	MISSION BAY BLVD MISSION BAY DR OWENS ST	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY BLVD	Both	S/W Only : False DB: False BP: False UB: False UB: False SMC : False SMC : False S/W Only : False DB: False BP: False UB: False SMC : False SMC : False BP: False UB: False BP: False UB: False BP: False UB: False SMC : False SMC : False SMC : False SMC : False SMC : False SMC : False	0	0	0	
	16	गठाना MISSION BAY CIR	MISSION BAY BLVD MISSION BAY DR OWENS ST	MISSION BAY BLVD \ SIXTH ST OWENS ST MISSION BAY BLVD	Both	S/W Only : False DB: False BP: False UB: False SMC : False SMC : False SMC : False DB: False DB: False UB: False UB: False SMC : False SMC : False BP: False UB: False BP: False UB: False BP: False UB: False SMC : False	0	0	0	

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

-

$\overline{\mathfrak{O}}$	Street Name	Romst -	<u>Sz</u>	Sides -	- XOB her	Asplialt	्रीगबालस्व	. Streak	Sidewalk
								Space Raat	्रिवनम्
20		Mission Bay BLVD	END	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	<u>हुहुहु</u> 0	
. 22		END	MISSION BAY DR	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
17		MISSION BAY BLVD	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
19		MISSION BAY BLVD	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
21		END	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
	Total							i j	
13	MISSION BAY DR	MISSION BAY CIR	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	C	0	
23		MISSION BAY CIR	Intersection	Ali	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	C		
	ગિરુદા					in second)(Ì
15	OWENS ST	MISSION BAY CIR	Intersection	All	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	C			7
	নতান। 👘 🗧					1) >>>>=(

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

Exceptions

14IE-0749

Sheet	From SF	nost	Message	Job	Contact	Dates
Naime						
GHANNEL ST						
	04TH ST	END -	Conflict with existing Street Use Permit.	13IE-0247	Refer to Agent - Refer to Agent	
	END	END -	Conflict with existing Street Use Permit.	14MFF-0022	Refer to Agent - Refer to Agent	Mar 12 2014-Mar 15 2015
	04TH ST	END -	Blocks with Bicycle Route designations require special attention. For details see Section 10 of DPT's Blue Book and Section 6.3 of DPW's Order No. 171.442.	N/A		
	04TH ST	end -	Mission Bay.	N/A		
	04TH ST	END -	Port Jurisdiction call (415) 274- 0565.	N/A		
	END	END -	Blocks with Bicycle Route designations require special attention. For details see Section 10 of DPT's Blue Book and Section 6.3 of DPW's Order No. 171.442.	N/A		
	END	END -	Mission Bay.	N/A		
	END	END -	Port Jurisdiction call (415) 274- 0565.	N/A		
	END	Intersection	Blocks with Bicycle Route designations require special attention. For details see Section 10 of DPT's Blue Book and Section 6.3 of DPW's Order No. 171.442.	N/A .		
	END	Intersection	Port Jurisdiction call (415) 274- 0565.	N/A		
1€9ो(G (3)Q10(d≠51)						
	MISSION BAY BLVD	Intersection	Proposed Excavation.	SF MTA SS - Transportatio n Engineering (Capital)	Cathal Hennessy -	Jun 12013-Jun 12015
NORESTON BAVABAND NGRGN						
	LONG BRIDGE ST \ MISSION BAY BLVD	Intersection	Proposed Excavation.	SF MTA SS - Transportatio n Engineering (Capital)	Cathal Hennessy -	Jun 12013-Jun 12015
MISSION INVIBLID SOUTH						
	FIFTH ST \ MERRIMAC ST \ MISSION BAY BLVD	LONG BRIDGE ST \ MISSION BAY BLVD \ SIXTH ST -	Blocks with Bicycle Route designations require special attention. For details see Section 10 of DPT's Blue Book and Section 6.3 of DPW's Order No. 171.442,	N/A		

IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community.
Customer Service Teamwork Continuous Improvement

1190

No Diagram submitted

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

Page 8 of 8



City and County of San Francisco San Francisco Public Works · Bureau of Street Use and Mapping 1155 Market Street, 3rd Floor · San Francisco, CA 94103 sfpublicworks.org · tel 415-554-5810 · fax 415-554-6161



15IE-0451

Address : Multiple Locations

Cost: \$1,267.50

Street Improvement Permit Block: Lot: Zip:

Pursuant to article 2.4 of the Public Works Code in conjunction to DPW Order 187,005, permission, revocable at the will of the Director of Public Works, to construct improvements within the public right-of-way is granted to Permittee.

FOCIL-MB, LLC

lame:	FOCIL-MB, LLC	
Conditions	· · · ·	
NTR		0
Curb Cut Sq F	Footage	
Completion		This permit is valid until work is completed/signed-off by inspector
Remove, repl	ace or reconstruct:	construct Mission Bay Parks P23 and P23, including subsurface drainage, landscaping & hardscaping improvements, site lighting & furnishings, site utilities.
Expiration Da	te	6/30/2017
Bond Amount	t:	100000
Linear Footag	le	0
Bond Holder:		· ·
Contact247		Refer to Agent
DPW Resoluti	ion #	
Inspection		This permit is invalid until the permittee contacts DPW at 554-7149 to activate the permit and schedule an inspection at least 72 hours prior to work. Failure to comply with the stated conditions will render this permit null and void.

The undersigned Permittee hereby agrees to comply with all requirements and conditions noted on this permit

Approved Date : 12/01/2015

Excavation and grading of subject area for street reconstruction shall be in accordance with approved plans and City specifications. Damaged areas adjacent to this construction shall be properly patched per City Inspector. Also, the permittee shall be responsible for any ponding due to the permitted work.

Applicant/Permitee	Date	_		Streets and Hyws) - P. Riviera mprovment Inspection
Printed : 3/21/2019 10:27:0	3 AM Plan Checker	John Kwong		
				• •
	•			
	SAN FRANCISCO" We are dedic. omer Service	ated individuals committed to team community. Teamwork	work, customer service and con Continuous Im	ntinuous imrovement in partnership with th provement

STREET EXCAVATION REQUIREMENTS

The permittee shall call Underground Service Alert (U.S.A.), telephone number 811, 48 hours prior to any excavation.

All work including sidewalk and pavement cutting and removal, lagging, excavation, backfill, and sidewalk and pavement restoration shall be done by a licensed paving contractor and in accordance with the requirements of the Current Standard Specifications of Public Works. All work including sidewalk and pavement cutting and removal, lagging, excavation, backfill, and sidewalk and pavement restoration shall

be done by a licensed contractor and in accordance with the requirements of the latest edition of Standard Specifications and Plans of San Francisco Public Works, and Department of Public Works Order Nos. 187,005. Sidewalk and pavement restoration shall include the replacement of traffic lane and crosswalk striping, parking stall markings, and curb

painting that might have been obliterated during street excavation. The permittee shall perform their work under on the following options: a. Have the City forces do the striping and painting work at the permittees expense. The permittee shall make a deposit with the Department of Parking & Traffic for this purpose in an amount estimated by the Municipal Transportation Agency (MTA) 7th Floor 1 South Van Ness Ave telephone 701-4500, and notify the MTA at least 48 hours in advance of the time the work is to be done.

b. Perform the work themselves following instructions available at the Department of Parking & Traffic and MTA.

The permittee shall submit a non-refundable fee to Bureau of Street-Use and Mapping to pay for City Inspection of the backfill and pavement restoration. At least 48 hours in advance, the permittee shall make arrangements with the Street Improvement Section Inspectors, 554-7149, for an inspection schedule.

6. The permittee shall file and maintain an excavation bond in the sum of \$25,000.00 with the Department of Public Works, to guarantee the maintenance of the pavement in the excavation area for a period of 3 years following the completion of the backfill and pavement restoration pursuant to Article 2.4.40 of the Public Works Code.

The permittee shall conduct construction operations in accordance with the requirements of Article 900 Section 903(a) and (b) of the Traffic Code. The permittee shall contact the MTA 7th Floor 1 South Van Ness Ave telephone 701-4500, for specific restrictions before starting work. The permittee shall obtain the required permits, if any, from regulating agencies of the State of California. 8.

The permittee shall verify the locations of any City or public service utility company facilities that may be affected by the work authorized by The permittee shall verify the locations of any City of public service duility company facilities that may be anected by the work autionz
this permit and shall assume all responsibility for any damage to such facilities. The permittee shall make satisfactory arrangements and
payments for any necessary temporary relocation of City or public utility company facilities.
 The permittee shall pay the required fee for sewer installation permit at the Plumbing Inspection Division, Department of Building
Inspection, 1660 Mission Street and arrange for inspection of this work, telephone 558-6054.

11. Planting of trees and performance of any work in the right-of-way which may affect a tree and/or landscaping shall not be performed prior to obtaining a permit and/or another form of approval from Bureau of Urban Forestry (BUF), telephone: 554-6700.

 a. Cobblestones shall be clean of dirt prior to transporting. Extreme care shall be taken during the transporting the cobblestones to minimize a. Cobblestones shall be clean of dirt prior to transporting. Extreme care shall be taken during the transporting the cobblestones to minimize damage before delivery to City. The cobblestones shall be neatly and securely placed on pallets so they can be moved about safely after the delivery. The Minimum size of cobblestone shall be 4 inches square (16 square inches). The cobblestones shall be delivered, including off loading, to 901 14th Street on Treasure Island or at alternative location directed by the Department within the City of San Francisco. Contact the Department forty-eight hours (48 hours) prior to delivery. The Department can be reached at (415) 695-6673.
b. Granite Curb shall be neatly and securely placed on pallets so they can be moved about safely after delivery. The Contractor shall exercise care in transporting the granite curb to minimize damage. The length limit of recyclable granite curbs shall be no less than four feet. The granite curb shall be delivered, including off loading, to 901 14th Street on Treasure Island or at an alternative location directed by the Department within the City of San Francisco. Contact Bureau of Street and Sever Repair (BSSR) at least forty-eight hours (48 hours) prior to delivery.

Department within the City of San Francisco. Contact Bureau of Street and Sewer Repair (BSSR) at least forty-eight hours (48 hours) prior to delivery. BSSR can be reached at (415) 695-6673.

13. In consideration of this Permit being issued for the work described in the application, Permittee on its behalf and that of any successor or assign, and on behalf of any lessee, promises and agrees to perform all the terms of this Permit and to comply with all applicable laws, ordinances and regulations

14. Permittee agrees on its behalf and that of any successor or assign to hold harmless, defend, and indemnify the City and County of San Francisco, including, without limitation, each of its commissions, departments, officers, agents and employees (hereinafter collectively referred to as the "City") from and against any and all losses, liabilities, expenses, claims, demands, injuries, damages, fines, penalties, costs or judgments including, without limitation, attorneys' fees and costs (collectively, "claims") of any kind allegedly arising directly or indirectly from (i) any act by, omission by, or negligence of, Permittee or its subcontractors, or the officers, agents, or employees of either, while engaged in the performance of the work authorized by this Permit, or allegedly resulting directly or indirectly from the maintenance or installation of any equipment, facilities or structures authorized under this Permit, (ii) any accident or injury to any contractor or subcontractor, or any officer, agent, or employee of either of them, while engaged in the performance of the work authorized by this Permit, or while in or the performance of the work authorized by this Permit, the performance of the work authorized by this Permit, or allegedly resulting directly or indirectly from the maintenance or installation of any equipment, facilities or structures authorized under this Permit, (ii) any accident or injury to any contractor or subcontractor, or any officer, agent, or employee of either of them, while engaged in the performance of the work authorized by this Permit, or while in or about the property, for any reason connected with the performance of the work authorized by this Permit, or arising from liens or claims for services rendered or labor or materials furnished in or for the performance of the work authorized by this Permit, (iii) injuries or damages to real or personal property, good will, and persons in, upon or in any way allegedly connected with the work authorized by this Permit from any cause or claims arising at any time, and (iv) any release or discharge, or threatened release or discharge, of any hazardous material caused or allowed by Permittee in, under, on or about the property subject to this Permit or into the environment. As used herein, "hazardous material" means any substance, waste or material which, because of its quantity, concentration of physical or chemical characteristics is deemed by any federal, state, or local governmental authority to pose a present or potential hazard to human health or safety or to the environment. 15. Permittee must hold harmless, indemnify and defend the City regardless of the alleged negligence of the City or any other party, except only for claims resulting directly from the sole negligence or willful misconduct of the City. Permittee specifically acknowledges and agrees that it has an immediate and independent obligation to defend the City from any claim which actually or potentially falls within this indemnity

provision, even if the allegations are or may be groundless, false or fraudulent, which obligation arises at the time such claim is tendered to Permittee by the City and continues at all times thereafter. Permittee agrees that the indemnification obligations assumed under this Permit shall survive expiration of the Permit or completion of work.

16. Permittee shall obtain and maintain through the terms of this Permit general liability, automobile liability or workers' compensation insurance as the City deems necessary to protect the City against claims for damages for personal injury, accidental death and property damage allegedly arising from any work done under this Permit. Such insurance shall in no way limit Permitee's indemnity hereunder. Certificates of insurance, in form and with insurers satisfactory to the City, evidencing all coverages above shall be furnished to the City before commencing any operations under this Permit, with complete copies of policies furnished promptly upon City request.

The permittee and any permitted successor or assign recognize and understand that this permit may create a possessory interest. 17. 18. Separate permit is required for excavation of side sewers. Installation authorized only by Class "A" or "C-42" Licensed Contractor or "C-12" with "C-36" Licensed Contractor. Authorization requires the filing of a \$25,000 excavation bond to cover the cost of City inspection and having obtained authorization to excavate in the roadway. The contractor shall obtain the proper permits and arrange for an inspection, for the section of pipe from the trap to the property, with the Plumbing Inspection Division at 1660 Mission Street, telephone 558-6054.

19. Pursuant to state law, all survey monuments must be preserved. No work (including saw cutting) may commence within 20' of a survey monument until an application for Monument Referencing has been approved and notification of monument referencing has occurred. Prior to construction, all CCSF survey monuments shall be referenced by a licensed Land Surveyor on a Corner Record or Record of Survey if any construction will take place within 20 ft. of a monument. For any questions please email Monument.Preservation@sfdpw.org or call 415-554-5827. Note, all survey monuments shall be preserved per state law and disturbance of a survey monument is a crime.

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Teamwork Customer Service

Continuous Improvement

Not all survey monuments are visible.

.

*IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service 7 earwork Continuous Improvement

Page 3 of 8

Permit Addresses

15IE-0451

*RW = RockWheel, SMC = Surface Mounted Cabinets, S/W = Sidewalk Work, DB = Directional Boring, BP= Reinforced Concrete Bus Pad, UB = Reinforced Concrete for Utility Pull Boxes and Curb Ramps Green background: Staging Only

Number of blocks: 3 Total repair size:0 sqft Total Streetspace:0 Total Sidewalk: sqft

110	Street Name	From St	To St	Sides	*other	Asphalt	Concrete	ି ସହରାଟର	Sidewalk Feet
1	TERRY A FRANCOIS BLVD	16TH ST	END		RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0		Aur
3		END	ILLINOIS ST \ MARIPOSA ST	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
2		END	Intersection	Both	RW : False SMC : False S/W Only : False DB: False BP: False UB: False	0	0	0	
	Total						() ()	() ()	

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous inrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

Exceptions - Coordination

It is mandatory that you coordinate your permit with the following jobs listed. You will be required to call each contact listed and create a note including the date contact was made, agreed coordination, name of contact, or date message(s) left if unable to reach a contact.

Street Use Conflicts:

Webberg hits shirt and shirt and shirts	Activity	an and a set of the se		en la	- The second
	N 34 3 14 3 4 5 1 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5				1
	AGININ				
Contraction of the second s	The second s	the second s	A REAL PROPERTY AND A REAL	the second s	and the second

Permit Conflicts:

permit	Dates	Agency	Contact						
16E-0908	11/18/2016 - 12/17/2016	Exaro Technologies Corporation	Mario Lopez 650-777- 4324 MLE@EXAROTEC.CO M						
StreetSpace	StreetSpace								
Your Notes:		ان که می در این اور در این میشود و بر رسم در می وارد میشود و برای می می می می می در می وارد می می می می در می می وارد می	չուրացից հատությունը հեմ միկուցնել ճնվառառարումը, 25 հրապոմ վառնչ, ես (բր. կիսչեցը ույլ հատեսրաս է չիրած է լեկում։ Հայ						
Streets:	TERRY A FRANCOIS BLVD: END to I 22ND ST (900 - 1099),ILLINOIS ST: 20 (800 - 899),ILLINOIS ST: 19TH ST to 2 FRANCOIS BLVD to 18TH ST (600 - 6 18TH ST (600 - 699),22ND ST: MICHU ILLINOIS ST (500 - 599)	0TH ST to 22ND ST (900 - 1099),ILLII 20TH ST (800 - 899),ILLINOIS ST: MA 99),ILLINOIS ST: MARIPOSA ST \ TE	NOÎS ST: 19TH ST to 20TH ST ARIPOSA ST \ TERRY A ERRY A FRANCOIS BLVD to						

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous impovement in partnership with the community. Customer Service Teamwork Continuous Improvement

1197

Page 6 of 8

Exceptions

15IE-0451

Street Name TERRY A FRANCOIS BLVD	From St	To St.	Message	Job	Contact:	Dates
	(ILLINOIS ST \ MARIPOSA ST -	Blocks with Bicycle Route designations require special attention. For details see Section 10 of DPT's Blue Book and Section 6.3 of DPW's Order No. 171.442.			
	END	Intersection	Blocks with Bicycle Route designations require special attention. For details see Section 10 of DPT's Blue Book and Section 6,3 of DPW's Order No. 171,442.			
		ILLINOIS ST \ MARIPOSA ST -	Conflict with existing Street Use Permit.	14IE-0522	Refer to Agent - Refer to Agent	

÷

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community, Customer Service Teamwork Continuous Improvement No Diagram submitted

"IMPROVING THE QUALITY OF LIFE IN SAN FRANCISCO" We are dedicated individuals committed to teamwork, customer service and continuous imrovement in partnership with the community. Customer Service Teamwork Continuous Improvement

. Page 8 of 8

Quint & Thummig LLP

FINAL

ACQUISITION AGREEMENT

dated as of June 1, 2001

by and between the

REDEVELOPMENT AGENCY OF THE CITY AND COUNTY OF SAN FRANCISCO

and

CATELLUS DEVELOPMENT CORPORATION

applicable to: Redevelopment Agency of the City and County of San Francisco Community Facilities District No. 6 (Mission Bay South Public Improvements)

19026.01:J4048

TABLE OF CONTENTS

RECITALS;	1
AGREEMENTS]

1. DEFINITIONS:

2. FUNDING:

2.1	Agency Proceedings; Acquisition Facilities; Supplements to Exhibit B and B-1	8
2.2	Source of Funds for Acquisition Prices	9
2.3	Public Financing Proceeds	. 10
2.4	Reimbursements	
2.5	Priority for Police/Fire Facility Funding	. 11
2.6.	Costs of the Director	

3. CONSTRUCTION OF INFRASTRUCTURE:

3.1	Plans	12
3.2	Duty of Developer to Construct	12
3.3	Relationship to Public Works Contracting Requirements	13
3.4	Independent Contractor	
3.5	Performance and Payment Bonds	14
3.6	Contracts and Change Orders	14
3.7	Time for Completion	15
3.8	School Facilities and Rail Facilities	15

4. ACQUISITION AND PAYMENT:

	Inspection	
4.2	Agreement to Sell and Purchase Facilities	
4.3	Payment Requests	
4.4	Processing Payment Requests	
4.5	Payment	
4.6	Restrictions on Payments	
4.7	Defective or Nonconforming Work	
4.8	City Cooperation	
4.9	Street Sweeper	

5. OWNERSHIP AND TRANSFER OF FACILITIES:

6. INSURANCE:

6.1	Insurance Requirements	ļ
6.2	Evidence of Insurance	ļ

7. REPRESENTATIONS, WARRANTIES AND COVENANTS:

7.1	Representations, Covenants and Warranties of the Developer	. 21
7.2	Indemnification and Hold Harmless	, 22

8. TERMINATION:

8.1	Mutual Consent	22
8.2	Agency Election for Cause	22
8.3	Force Majeure	23

-i-

1201

MISCELLANEOUS:

9.

9.1	Limited Liability of Agency and City	23
9.2	Audit	24
9.3	Attorney's Fees	24
9.4	Notices	
9.5	Successors and Assigns	27
9.6	Other Agreements	27
9.7	Waiver	
9.8	Parties in Interest	27
9.9 ·	Amendment	27
9.10	Counterparts	27
9.11	Interpretation of Agreement	27

LIST OF EXHIBITS:

EXHIBIT A	FORM OF PAYMENT REQUEST
EXHIBIT B	DESCRIPTION OF ACQUISITION FACILITIES AND APPLICABLE
	BUDGETED COSTS
EXHIBIT B-1	COMPONENTS OF ACQUISITION FACILITIES
EXHIBIT C	SCHEDULE OF REIMBURSEMENTS
EXHIBIT D	FORM OF NOTICE OF FAILURE TO NOTIFY

1202

THIS ACQUISITION AGREEMENT, dated as of June 1, 2001 is by and between the Redevelopment Agency of the City and County of San Francisco, a public body, corporate and politic of the State of California (the "Agency"), and Catellus Development Corporation, a Delaware corporation (the "Developer"). Capitalized terms used in the following recitals have the meanings given such terms in Section 1.1 hereof.

RECITALS;

A. <u>Financing Plan</u>. The Agency and the Developer have agreed to the Financing Plan for the financing of, among other things, the acquisition, construction and installation of Infrastructure, as more particularly described in the Infrastructure Plan.

B. <u>Development</u>. The Developer, together with others, is developing land within the South Plan Area, which is expected to be included in the boundaries of one or more CFDs.

C. <u>Infrastructure</u>. The Infrastructure is to be constructed with respect to the South Plan Area, and the Agency and the Developer will benefit from a coordinated plan of design, engineering and construction of the Infrastructure and the development of the land in the South Plan Area.

D. <u>Financings</u>. The Developer and the Agency wish to finance the acquisition of the Infrastructure as set forth in the Financing Plan, and to provide for the payment therefor by entering into this Acquisition Agreement for the acquisition of the Infrastructure and payment for Components thereof as set forth herein with Acquisition Funds.

E. <u>Bonds</u>. Pursuant to the Financing Plan, the Agency has formed the Redevelopment Agency of the City and County of San Francisco Community Facilities District No. 6 (Mission Bay South Public Improvements) under the Act and is proceeding with the issuance of one or more Public Financings, the proceeds of which shall be used, in part, to finance the acquisition of all or a portion of the Infrastructure . Except as provided in this Acquisition Agreement or the Financing Plan, the execution by the Agency of this Acquisition Agreement in no way obligates the Agency to issue any Public Financing, or to acquire any Infrastructure with proceeds of any Public Financing or other Acquisition Funds.

AGREEMENTS

In consideration of the mutual promises and covenants set forth herein, and for other valuable consideration the receipt and sufficiency of which are hereby acknowledged, the Agency and the Developer agree that the foregoing recitals, as applicable to each, are true and correct and further make the agreements set forth below:

1. DEFINITIONS

1.1 <u>Definitions</u>. The following terms shall have the meanings ascribed to them in this Section 1.1 for purposes of this Acquisition Agreement. Unless otherwise indicated, any other capitalized terms when used herein shall have the meanings ascribed to them in the South OPA (including the Financing Plan), the Redevelopment Plan or the Interagency Cooperation Agreement, as applicable.

"Acceptable Title" means title to real property or interest therein free and clear of all liens, taxes, assessments, leases, easements and encumbrances, whether or not recorded, except for any permitted exceptions as described in any of the Land Transfer Agreements and in the Housing Program. the construction and/or acquisition of an Acquisition Facility or Component, such as costs of security, safety signage, payment, performance and/or maintenance bonds, and insurance costs (including costs of any title insurance required under the South OPA or the Land Transfer Agreements), (vii) costs of land or right-of-way acquisitions from unrelated third parties and condemnation of the Required Infrastructure Lands pursuant to the South OPA or Interagency Cooperation Agreement, and (viii) Financing Costs. Actual Costs shall include the Infrastructure costs, pursuant to the preceding sentence, which includes improvements constructed upon privately owned land, but which are constructed within recorded permanent easements in form and substance reasonably acceptable to the Director, for the benefit of the City or the Agency and (x) pedestrians as to surface improvements, or (y) utilities as to subsurface improvements. Actual Costs of any Acquisition Facility or Component that is eligible for reimbursement by Muni, or (c) costs prohibited pursuant to Section 4.6A.(v).

"Affiliate" means a Person in which the Developer directly or indirectly owns and controls (i) twenty-five percent (25%) or more (or if such Person is not publicly traded fifty percent (50%) or more) of each class of equity interests (including rights to acquire such interests), or (ii) twenty-five percent (25%) or more (or if such Person is not publicly traded fifty percent (50%) or more) of each class of interests that have a right to nominate, vote for or otherwise select the members of the board or other governing body that directs or causes the direction of substantially all of the management and policies of that Person.

"Agency Account" means the Project Supervision Account within the Improvement Fund that may be used by the Agency to pay or reimburse Agency Costs, particularly those of a character described in the second sentence of the definition of Agency Costs in Section 1.1. hereof.

"Agency Costs" means the reasonable costs and expenses actually incurred and paid by the Agency not inconsistent with the purposes of this Acquisition Agreement and the South OPA, including reasonable costs and fees of third-party professionals necessary for the Agency to perform its duties hereunder and under the South OPA, costs incurred and paid by the Agency to City Agencies (excluding costs included in any City permit application or processing fees paid directly by the Developer to the City) excluding therefrom (i) general and administrative costs of overhead of the Agency except for costs directly attributable to staff time allocable to implementation of the development contemplated under the South OPA, (ii) any costs incurred prior to the effective date of the South OPA, (iii) fees or costs incurred in connection with an amendment of the Redevelopment Plan or Plan Documents not consented to by the Developer in accordance with the South OPA, and (iv) litigation costs otherwise potentially recoverable pursuant to Section 19.6 of the South OPA. It is expressly acknowledged that "Agency Costs" include reasonable costs and expenses related to the activities of the City (including, without limitation, its Department of Public Works and the Director and the City Attorney's Office) and the Agency described in this Acquisition Agreement, including the reasonable fees and expenses of any consultants or other parties engaged by any of them in connection with their activities hereunder.

"Budgeted Cost" means the estimated cost of an Acquisition Facility or Component as shown on Exhibit B hereto, as amended from time to time pursuant to Section 4.6A.

"City" means the City and County of San Francisco.

"City Agency/Agencies" includes all City departments, agencies, boards, commission and bureaus with subdivision or other permit, entitlement, or approval authority or jurisdiction over development within the South Plan Area, or any portion thereof, including, without limitation, the Port Commission, the City Administrator, the Public Works Department, the



-3-

"Acceptance Date" means the date the City (or such other public entity which is to own an Acquisition Facility) takes final action to accept dedication of or transfer of title to an Acquisition Facility and such Acquisition Facility has been so accepted.

"Acquisition Agreement" means this Acquisition Agreement, together with any Supplement hereto.

"Acquisition Facilities" means the Infrastructure shown in Exhibit B hereto, as such Exhibit is amended or supplemented from time to time in accordance with the provisions of this Acquisition Agreement.

"Acquisition Funds" means: (i) proceeds of Public Financings available for the purchase of Infrastructure, (ii) proceeds of Special Taxes collected by the Agency for a CFD levied to pay the costs of Infrastructure and not otherwise needed to pay debt service on a Public Financing or CFD administrative expenses, (iii) Net Available Increment to be used under the provision of the Financing Plan to pay the Acquisition Price of Infrastructure and not otherwise needed to pay debt service on any Public Financing, (iv) amounts received by the Agency for the construction of Infrastructure from any other owner of property within the South Plan Area, (v) interest earnings on all of the foregoing available for purposes of this Agreement and (vi) amounts received by the Agency for the construction of Infrastructure from The Regents of the University of California, if any, but only if the Agency and The Regents enter into a mutually acceptable agreement consistent with that certain Agreement for Contribution of Real Property, dated as of September 27, 1997, between Catellus Development Corporation and The Regents, as the same may be amended.

"Acquisition Price" means the amount paid by the Agency for an Acquisition Facility and/or any Components thereof determined in accordance with Article 4 hereof, being an amount equal to the Actual Cost of such Acquisition Facility or Component, but subject to the limitations and reductions provided for in Article 4.

"Act" means the Mello-Roos Community Facilities Act of 1982, Sections 53311 et seq. of the California Government Code, as amended.

"Actual Cost" means the substantiated, reasonable cost of an Acquisition Facility or a Component, which costs shall consist of the following, without duplication: (i) the "hard" costs incurred by the Developer for the construction of such Acquisition Facility or Component and associated demolition, environmental investigation, remediation and response activities pursuant to the South OPA, including the South Environmental Investigation and Response Program attached as Attachment K thereto, (ii) out-of-pocket costs (including for professional costs) incurred by the Developer prior to the commencement of construction of such Acquisition Facility or Component in preparing the Plans for such Acquisition Facility or Component and the related costs of environmental evaluations of the Acquisition Facility or Component, and design, engineering, architectural, legal, accounting, consulting and similar professional services, (iii) fees paid to governmental agencies for obtaining permits, licenses or other governmental approvals for such Acquisition Facility or Component, including inspection fees payable pursuant to Section 4.1 of this Acquisition Agreement, (iv) a construction and project management fee to be retained by the Developer or by or paid to any Affiliate of not to exceed four percent (4%) of the costs described in clause (i) above incurred for the construction of such Acquisition Facility or Component, (v) professional costs incurred by the Developer, the City or the Agency associated with the construction of such Acquisition Facility or Component, such as design, engineering, architectural, legal, accounting, inspection, construction staking, materials testing, consulting and similar professional services excluding cost of any such services provided directly by the Developer or any Affiliate; (vi) out-of-pocket costs directly related to

Public Utilities Commission, the Planning Commission, the Public Transportation Commission, the Parking and Traffic Commission, the Building Inspection Commission, the Public Health Commission, the Fire Commission, the Police Commission, together with any successor City Agency, department or officer designated by or pursuant to law.

"City Regulations" means (i) those City land use codes, including those of its Port Commission (including, without limitation, the Planning and Subdivision Codes, the City General Plan and Waterfront Land Use Plan), (ii) those ordinances, rules, regulations and official policies adopted thereunder (including the Mission Bay Subdivision Ordinance and Regulations), and (iii) all those ordinances, rules, regulations, official policies and plans governing zoning, subdivisions and subdivision design, land use, rate of development, density, building size, public improvements and dedications, construction standards, new construction and use, design standards, permit restrictions, development fees or exactions, terms and conditions of occupancy, or environmental guidelines or review, including those relating to hazardous substances, pertaining to the South Plan Area, as adopted and amended by the City from time to time.

"Component" means a component of an Acquisition Facility that the Director of Public Works has agreed can be separately identified, inspected and completed, and be the subject of a Payment Request hereunder. The Components of the Acquisition Facilities are shown on Exhibit B-1 hereto. Upon written request of the Developer delivered to the Agency to the effect that other Infrastructure should be included in Exhibit B for funding hereunder, the Components of such other Infrastructure to be financed following the financing of the Acquisition Facilities shall be determined by the Director of Public Works following consultation with the Developer, and shall be identified in a Supplement executed by the parties hereto, as further provided in Section 2.1(c) hereof.

"Construction Documents" means the Final Construction Documents and the applicable Design Documents.

"Design Documents" means Concept Plans, Basic Concept Design Documents, Schematic Design Documents, and Design Development Documents, all of which have the meanings set forth in the Design Review and Document Approval Procedure, and specifically excludes any contracts between the Developer and any contractor, subcontractor, architect, engineer, consultant or Mortgagee.

"Design Review and Document Approval Procedure" means the Design Review and Document Approval Procedure attached as Attachment G to the South OPA.

"Developer" has the meaning given in the first paragraph of this Acquisition Agreement.

"Developer's Cost of Funds" shall mean the cost of funds of Catellus Development Corporation as posted to the Developer's website at http://www.catellus.com. Notwithstanding the foregoing, (i) upon written request, the Developer agrees to provide to the Agency the written methodology used to determine any such cost of funds, (ii) the Developer shall update such cost of funds at least quarterly, and (iii) if the Developer ceases to post such cost of funds, and revisions thereto, on said website for any quarter, it shall provide to the Agency in writing, its then cost of funds, including the methodology to determine the same.

"Director of Public Works" or "Director" means the Director of Public Works of the City, or his or her written designee (or any successor official designated by applicable law) acting as such under this Acquisition Agreement or with respect to any specific action of the Director under this Agreement. "District" means the Redevelopment Agency of the City and County of San Francisco Community Facilities District No. 6 (Mission Bay South Public Improvements).

"Final Construction Documents" has the meaning set forth in the Design Review and Document Approval Procedure.

"Financing Costs" means, subject to the limitations described below:

(i) interest expense and lender fees with respect to any construction loan obtained by the Developer from an unrelated third party with respect to the Infrastructure, not including any penalty or default charges or interest due by reason of the occurrence of a default with respect to any such loan; and

(ii) imputed interest expense with respect to any Infrastructure not financed from a loan of the character described in the preceding clause (i), with interest calculated at a rate equal to the Developer's Cost of Funds, with said imputed interest to be deemed to commence accruing as to (A) Actual Costs of the character described in clauses (i), (iii), (v), (vi) and (vii) of the definition of Actual Cost in Section 1.1 related to any Acquisition Facility or Component, as of the later of July 30, 2001 or the thirtieth (30th) day of the month following the month in which construction of the Acquisition Facility or Component commence, provided that the Developer is out-of-pocket for such Actual Cost by such interest accrual commencement date, and (B) Actual Cost of the character described in clause (ii) of the definition of Actual Cost in Section 1.1 related to any Acquisition Facility or Component, as of the later of July 30, 2001 or the thirtieth (30th) day of the month following the month in which physical construction of the Acquisition Facility or Component that is the subject of the Plans, environmental evaluations or professional costs commences.

Notwithstanding the foregoing, any such financing costs shall not be included within the definition of Actual Cost (a) to the extent such financing costs relate to the period prior to the thirtieth (30th) day of the month following the month in which physical construction of the Acquisition Facility or Component that is the subject of the Actual Cost request commences (provided that this clause shall not apply to lender fees and costs described in the preceding clause (i) that are paid by the Developer to an unrelated third party, which fees and costs shall be Actual Costs), (b) to the extent that such financing costs are in excess of commercially prevailing rates, (c) to the extent they relate to Actual Costs of the character described in clause (iv) of the definition of Actual Costs in Section 1.1, (d) to the extent such financing costs accrue during any period that the Developer or any Affiliate is in Material Breach under the North OPA or any other Plan Document or is in default in the payment of Special Taxes, (e) to the extent such financing costs apply to any period that is more than ninety (90) days following completion of the related item of Infrastructure as approved pursuant to the inspection described in Section 4.1 of this Agreement, or (f) to the extent they pertain to "Global Costs" identified as such in Exhibit C hereto.

"Financing Plan" means the Financing Plan attached as Attachment E to the South OPA.

"Fiscal Agent" means the entity acting as fiscal agent under the Fiscal Agent Agreement, or any successor thereto acting as fiscal agent under a Fiscal Agent Agreement, as used in Section 2.3 of this Agreement.

"Fiscal Agent Agreement" means an agreement by that name between the Agency and the Fiscal Agent, providing for, among other matters, the issuance of a Public Financing payable



from Special Taxes, and the establishment of an Improvement Fund, as it may be amended from time to time.

"Goals for CFDs" means the Agency's Local Goals and Policies for Community Facilities Districts, in the form provided to the Owner on the date of the South OPA (and to be adopted in substantially such form by the Commission), and as thereafter amended but, with respect to the CFD(s) formed under the Financing Plan, solely to the extent required under the Act or other controlling federal or state law or as otherwise agreed to by the Owner, in its discretion.

"Housing Program" means the Housing Program attached as Attachment C to the South OPA.

"Improvement Fund" means an Improvement Fund established by a Fiscal Agent Agreement, or other document providing for the issuance of a Public Financing, each of which is expected to include an acquisition account and an Agency Account.

"Infrastructure" means those items identified in the Infrastructure Plan, including (1) the open space (including, among other items, park improvements and restrooms), streets, rails and rail line bridges, sewer and storm drainage systems, water systems, street improvements (including freeway ramps or other demolition), traffic signal systems, acquisition of Required Infrastructure Lands, dry utilities, and other improvements any of which are to be constructed in or for the benefit of the South Plan Area or any other matters described in the Infrastructure Plan.

"Infrastructure Plan" means the Infrastructure Plan attached as Attachment D to the South OPA, as it may be amended from time to time.

"Interagency Cooperation Agreement" means the Mission Bay South Interagency Cooperation Agreement, dated as of November 16, 1998, between the City and the Agency.

"Interim Facilities" means improvements installed in connection with the construction of Acquisition Facilities or Components, which improvements (i) are not intended to be permanent, and (ii) are not part of the Infrastructure included in the Infrastructure Plan; however, temporary improvements installed which are necessary in the normal due course of construction of permanent improvements (i.e. "means and methods") are not to be considered "Interim Facilities."

"Land Transfer Agreements" mean those certain agreements between Catellus Development Corporation, the City, the City acting by and through its Port Commission and the State Lands Commission, as applicable, generally referred to as the Amended and Restated City Land Transfer Agreement, Amended and Restated Port Land Transfer Agreement and Amended and Restated Agreement Concerning the Public Trust.

"Material Breach" means a default or breach by the Developer or any Affiliate that materially affects the ability of the Agency or any other party to a Plan Document (other than the Developer or any Affiliate) to timely proceed without substantially increased costs.

"Mission Bay Subdivision Ordinance" means the Subdivision Code of the City and County of San Francisco for the Mission Bay Project Area, also referred to as the Mission Bay Subdivision Code in the Design Review and Document Approval Procedure. "Mission Bay Subdivision Ordinance and Regulations" means the Mission Bay Subdivision Ordinance, together with the Mission Bay Subdivision Regulations adopted by order of the City Department of Public Works.

"Muni" means the San Francisco Municipal Railway of the City and County of San Francisco.

"Net Available Increment" means the tax increment revenues arising under the Redevelopment Plan and received by the Agency, exclusive of: (i) Housing Increment (calculated solely at 20% of the total tax revenues received by the Agency pursuant to the Redevelopment Plan), (ii) tax increment revenues required by Redevelopment Law to be paid to other taxing agencies (initially, 20% of the total tax increment revenues received by the Agency, and otherwise pursuant to the Redevelopment Law and the Redevelopment Plan), and (iii) tax increment revenues needed to pay Agency Costs (as defined in the Financing Plan) not otherwise paid from other sources.

"Owner" means Catellus Development Corporation, a Delaware corporation, and its Transferees as permitted under the South OPA, except as otherwise provided in Section 3.9, Section 5.3, Article 6, Article 10 and Section 12.2 of the South OPA and the Program in Diversity/Economic Development Program.

"Payment Request" means a document, substantially in the form of Exhibit A hereto, to be used by the Developer in requesting payment of an Acquisition Price.

"Permit to Enter" means the Permit to Enter attached as Attachment F to the South OPA.

"Person" means any natural person, corporation, firm, partnership, association, joint venture, governmental or political subdivision or agency or any similar entity.

"Plan Documents" means the Redevelopment Plan and its implementing documents including, without limitation, any owner participation agreements, the Mission Bay South Design for Development and the Mission Bay Subdivision Ordinance and regulations adopted thereunder.

"Plans" means the Construction Documents, specifications, schedules and related construction contracts for the Acquisition Facilities or any Components thereof approved pursuant to the Design Review and Document Approval Procedure, applicable City Regulations (consistent with the Redevelopment Plan and Interagency Cooperation Agreement), or any other applicable standards of the entity (if other than the City or the Agency) that will own, operate or maintain the Acquisition Facilities when completed and acquired.

"Required Infrastructure Lands" has the meaning set forth in Section 5.4 of the South OPA.

"Program in Diversity/Economic Development Program" means the Mission Bay South Program in Diversity/Economic Development Program attached as Attachment H to the South OPA.

"Public Financing" means a debt obligation of the Agency the net proceeds of which are used to finance or refinance Infrastructure.

1209

"Redevelopment Plan" means the Mission Bay South Redevelopment Plan for the Mission Bay South Redevelopment Project, approved pursuant to Ordinance No. 335-98, adopted by the Board of Supervisors of the City on November 2, 1998.

"South OPA" means the Mission Bay South Owner Participation Agreement, entered into as of November 16, 1998, between the Agency and Catellus Development Corporation.

"South Plan Area" means the land described in Attachment A to the South OPA.

"Special Taxes" means special taxes authorized to be levied in the District under the Act and the proceedings to establish the District.

"State" means the State of California.

"Supplement" means a written document amending, supplementing or otherwise modifying this Acquisition Agreement and any exhibit hereto, including (i) any amendments to the list of Components in Exhibit B-1 and the list of reimbursements in Exhibit C, and/or (ii) the addition to Exhibit B of additional Acquisition Facilities (and Components) to be acquired hereunder.

"Transfer" means to sell, assign, convey, lease, sublease, mortgage, hypothecate or otherwise alienate, excluding therefrom any grant of occupancy rights for permanent improvements such as space leases or granted in connection with existing improvements within the South Plan Area.

"Transfer Entity" means any Person to whom a Transfer of all or substantially all of the undeveloped property in the South Plan Area has been effected by a Transfer permitted under the South OPA.

"Unavoidable Delay" means a delay in the performance of any term or condition of this Agreement that is caused by strikes or other labor disputes, acts of God, shortage of or inability to obtain labor or materials, damage to works in progress by any casualty, except to the extent caused by the negligence of the Person claiming the benefit of the Unavoidable Delay, lawsuits brought by plaintiffs unaffiliated with the Person claiming the benefit of Unavoidable Delay, restrictions imposed or mandated by governmental or quasi-governmental entities (other than the party claiming the unavoidable delay or delays by City Agencies) in issuing requisite approvals or consents, enemy action, civil commotion, fire, flood, earthquake or any other unforeseeable event beyond the reasonable control of a Person.

2. FUNDING

2.1 Agency Proceedings: Acquisition Facilities: Supplements to Exhibit B and B-1.

(a) The Agency shall conduct all necessary proceedings under the Act for the issuance, sale and delivery of Public Financings; provided, however, that nothing herein shall be construed as requiring the Agency to issue a Public Financing except to the extent provided for in the Financing Plan.

(b) The Agency shall be obligated to purchase from the Developer under this Acquisition Agreement only the Acquisition Facilities listed in Exhibit B hereto, as such Exhibit may be amended and/or supplemented by any Supplement in accordance with Section 2.1(c) below.



(c) Upon the written request of the Developer, accompanied by a list of Acquisition Facilities and proposed Components thereof to be acquired hereunder, together with the proposed Budgeted Costs thereof, the Director of Public Works shall meet with representatives of the Developer to establish mutually acceptable supplements to Exhibit B and Exhibit B-1 to this Acquisition Agreement consistent with the Financing Plan and Interagency Cooperation Agreement. The Director of Public Works shall be deemed to have accepted any proposed supplement of the Developer unless, within sixty (60) days of the submittal thereof, the Director of Public Works shall send the Developer a written objection to all or any portion thereof. Such objection must be based upon the following grounds (the determination of which shall be made in good faith): (i) the unacceptability of any Component because it is not a complete, functional portion of an Acquisition Facility or a proposed Acquisition Facility is not included in the Infrastructure, (ii) the Budgeted Cost of an Acquisition Facility or Component appears to be unreasonable in the circumstances or otherwise in excess of the reasonably expected Actual Cost thereof or (iii) it is not permissible under the Act or the South OPA (including the Financing Plan). The Developer may resubmit any proposed supplement to Exhibit B [or B-1] (or portion thereof) to which a written objection is made by the Director of Public Works, and the Director of Public Works shall have thirty (30) days to review any such resubmittal. The Developer shall provide any supporting materials reasonably requested by the Director of Public Works in writing relative to an analysis of the proposed supplement, and the applicable time periods mentioned in the preceding sentences shall be tolled until such materials have been provided to the Director. Any proposed supplement to Exhibit B and B-1 (or any resubmittal thereof) not subject to a written objection by the Director of Public Works within the applicable period shall be deemed to be a part of Exhibit B and B-1, as applicable, hereof for all purposes of this Acquisition Agreement.

2.2 Source of Funds for Acquisition Prices.

(a) The Agency shall not be obligated to pay the Acquisition Price of any Acquisition Facility or any Components thereof under this Agreement except from Acquisition Funds. The Agency shall establish one or more accounts into which it shall deposit, upon receipt, Acquisition Funds pending their use for purposes of this Acquisition Agreement or as otherwise provided in the Financing Plan.

(b) The Developer acknowledges that a portion of the proceeds of some Public Financings may be deposited in an escrow fund established as necessary to comply with the Act, the Goals for CFDs or for credit concerns, and would become Acquisition Funds only upon satisfaction of the requirements and otherwise in the amounts specified in the applicable document authorizing the issuance of the Public Financing. The Agency agrees that, upon written request of the Developer, it will take all reasonable actions necessary to make the determinations and present the documents necessary under any such authorizing document to cause the release of funds from an escrow fund.

(c) While the Agency now expects to issue Public Financings, the Agency shall be under no obligation to issue any Public Financing except to the extent provided in the Financing Plan and makes no warranty, express or implied, that the proceeds thereof, together with other Acquisition Funds, will be sufficient to pay for all of the Infrastructure, including the Acquisition Facilities.

(d) It is acknowledged that the Fiscal Agent Agreement provides for the establishment of a Bond Proceeds Account and a Tax Increment Account from which Acquisition Funds are to be disbursed to pay the Acquisition Prices of Acquisition Facilities and Components, and that the Fiscal Agent Agreement provides for the use of amounts in the Bond Proceeds Account for such purpose prior to the use of amounts in the Tax Increment Account unless the Agency otherwise directs the Fiscal Agent. Upon the written request of the Developer, the Agency



agrees to direct the Fiscal Agent to apply amounts designated in such request on deposit in the Tax Increment Account prior to the use of amounts in the Bond Proceeds Account so long as such action will not adversely affect the exclusion from gross income of the interest on the bonds issued pursuant to the Fiscal Agent Agreement and is not otherwise inconsistent with the provisions of the Financing Plan.

(e) It is further acknowledged that the Fiscal Agent Agreement allows for a mandatory redemption of the bonds issued thereunder, in part, from amounts in the Bond Proceeds Account established thereunder, if the Finance Director (as defined in the Fiscal Agent Agreement) makes a determination or receives a certificate to the effect that the Project (as defined in the Fiscal Agent Agreement) has been abandoned. The Agency agrees to provide written notice to the Developer if at any time the Agency believes that work on the Project has ceased for a continuous period of nine (9) months and the Agency anticipates that it may, in the future, take actions under the Fiscal Agent Agreement to cause a redemption of the bonds as described in the prior sentence. The Agency acknowledges that Unavoidable Delays may occur which result in a cessation of work on the Project (as defined in the Fiscal Agent Agreement) for periods in excess of twelve (12) consecutive months, and that such circumstances may not constitute abandonment of the Project giving rise to grounds for a mandatory redemption of bonds issued under the Fiscal Agent Agreement.

(f) The Agency will use its best efforts to provide the Developer with the accounting records provided by the Fiscal Agent under Section 7.03 of the Fiscal Agent Agreement.

2.3 <u>Public Financing Proceeds</u>.

(a) The proceeds of any Public Financing shall be deposited, held, invested, reinvested and disbursed as provided in the instrument providing for the issuance thereof, all in a manner not inconsistent with the Financing Plan and this Agreement. A portion of the proceeds of each Public Financing may be used to fund reserves for debt service, to pay interest on a Public Financing (commonly referred to as "capitalized interest"), and to pay costs of issuance and therefore would not constitute Acquisition Funds.

(b) The Developer agrees that the Agency alone shall direct the investment of the funds on deposit in the funds and accounts established by or pursuant to any Public Financing authorizing document, and that the Developer has no right whatsoever to direct any such investment. The Agency shall invest such funds in a manner consistent with the Agency's investment policies for similar financings and otherwise in accordance with all applicable laws and the Fiscal Agent Agreement. The Agency shall have no responsibility whatsoever to the Developer with respect to any investment of Acquisition Funds prior to their use for purposes of this Acquisition Agreement, including any loss of all or a portion of the principal invested or any penalty for liquidation of an investment. Any such loss may diminish the amounts available as Acquisition Funds.

(c) The Developer acknowledges that its obligation as an owner of real property in a CFD to pay Special Taxes levied in the CFD is not in any way dependent on: (i) the availability of Acquisition Funds to pay for all or any portion of the Acquisition Facilities or Components thereof hereunder, or (ii) the alleged or actual misconduct of the Agency in the performance of its obligations under this Acquisition Agreement, any Fiscal Agent Agreement, the South OPA, or any agreement to which the Developer or the Agency is a signatory.

(d) The Developer and the Agency hereby acknowledge that any lack of availability of Acquisition Funds to pay the Acquisition Price of Infrastructure or any Components thereof, in and of itself, shall in no way modify any rights or obligations of the Developer under the South OPA.

(e) The Agency may establish a separate Agency Account and deposit a portion of the proceeds of any Public Financing therein, to the extent it reasonably identifies Agency Costs incurred or to be incurred by the Agency or the City in discharging their obligations hereunder. The Agency may draw on such funds as necessary to pay such Agency Costs.

2.4 Reimbursements.

(a) The Agency acknowledges that, in addition to its acquisition of Facilities and payment for Components thereof hereunder, it will use a portion of the proceeds of the Public Financings to reimburse the Developer, to the extent permitted under the Act, for certain costs for which the Developer has advanced its own funds, including (i) CFD formation costs eligible to be financed by a CFD, (ii) certain freeway demolition costs, (iii) contributions by the Developer for Infrastructure constructed by others, such as contributions referred to in Section 2.B.v. of the Financing Plan related to sewer odor conditions and contributions for railway improvements, and (iv) other costs incurred by the Developer in anticipation of reimbursement from the proceeds of a Public Financing, such as advances pursuant to Section 2.E.i. of the Financing Plan in respect of consultant costs. The Agency shall use a portion of the proceeds of Public Financing Plan, as described in Exhibit C.

Notwithstanding the foregoing, the Agency agrees that the Developer may include in any Payment Request submitted under the terms of this Acquisition Agreement a line item for reimbursement of amounts theretofore paid by or on behalf of the Developer to the Peninsula Corridor Joint Powers Board (the "JPB") under and pursuant to the Railroad Construction and Maintenance Agreement for Common Street Grade Crossing Project, between the JPB and the Developer, and to the extent that the Developer provides with any such Payment Request evidence satisfactory to the Director of Public Works that the amount requested to be reimbursed was paid to the JPB in respect of the cost of Infrastructure (such as copies of invoices from the JPB and copies of corresponding checks in payment thereof or other evidence of payment by or on behalf of the Developer), the Agency will promptly reimburse the amounts so expended from Acquisition Funds, subject to the priority for the use of funds under Section 2.5 hereof.

(b) The Agency and the Developer agree to amend Exhibit C hereto from time to time to add additional items, to be reimbursed from the proceeds of future Public Financings, that are eligible for such reimbursement as described in Section 2.4(a) but were not included on Exhibit C at the time of execution of this Agreement.

2.5 Priority for Police/Fire Facility Funding. The Developer and the Agency acknowledge and agree that under the provisions of Section 4.4(b) of the South OPA, upon satisfaction of the conditions set forth in clauses (i) and (ii) of the first sentence of said Section 4.4(b) (the "Conditions"), the City may obtain CFD funds in the amounts specified in said sentence. In order to implement the provisions of Section 4.4 of the South OPA, the Developer and the Agency hereby agree that, notwithstanding any other provision of this Agreement, upon satisfaction of the Conditions, the Agency shall have the right to use all available CFD Funds permitted under the applicable bond documents to make payments directly to the City required under Section 4.4(b) of the South OPA, and following the date on which the Conditions have been satisfied and until the obligation to the City under said Section 4.4(b) has been fully satisfied and provided that the Agency shall have expeditiously proceeded to obtain such funds, no Acquisition Funds will be used to pay Acquisition Prices of Acquisition Facilities or Components not theretofore paid under this Acquisition Agreement.

2.6. Costs of the Director.

(a) It is acknowledged that the Fiscal Agent Agreement provides for the Agency Account, that it is expected that the proceeds of Public Financings may be deposited to such Agency Account, and that it is intended that costs and expenses of the Director, and any consultants engaged by the Director or the City, related to the activities of the Director under this Acquisition Agreement will be charged against amounts in the Agency Account.

(b) In the event that amounts in the Agency Account are insufficient to fully pay the costs and expenses described in the preceding clause (a), and there is not sufficient Net Available Increment (excluding for purposes of this clause (b) amounts described in clause (iii) of the definition of Net Available Increment in Section 1.1 hereof) the Developer agrees to promptly pay, following submission of an invoice therefor, any of such costs and expenses.

(c) The Agency agrees that, upon the written request of the Developer, it will consider billing the Developer directly for costs and expenses described in the preceding clause (a), as opposed to funding amounts in the Agency Account or using Net Available Increment (excluding for purposes of this clause (c) amounts describe in clause (iii) of the definition of Net Available Increment in Section 1.1 hereof) for such purpose. The Agency will accommodate any such request, until it is rescinded in writing by the Developer, if the Developer has theretofore timely made any payment required under the preceding clause (b), and the Agency has no other material reason not to proceed in the manner requested by the Developer.

3. CONSTRUCTION OF INFRASTRUCTURE

3.1 <u>Plans</u>. To the extent that it has not already done so, the Developer shall prepare and obtain applicable governmental approval of all Plans for the Acquisition Facilities in accordance with the South OPA and the City Regulations or, as applicable, regulations of any other public entity that will own and operate the Acquisition Facilities. Copies of all Plans shall be provided by the Developer to the Director of Public Works upon request therefor, and, in any event, as built drawings and a written assignment (provided that the same can be reasonably obtained) of the Plans for any Acquisition Facility shall be provided to the City prior to its acceptance of a related Facility.

3.2 <u>Duty of Developer to Construct</u>.

(a) All Acquisition Facilities shall be constructed by or at the direction of the Developer in accordance with the South OPA and the applicable Construction Documents. The Developer shall perform all of its obligations hereunder and shall conduct all operations with respect to the construction of Infrastructure in a good, workpersonlike and commercially reasonable manner, with the standard of diligence and care normally employed by duly qualified persons utilizing their good faith efforts in the performance of comparable work and in accordance with generally accepted practices appropriate to the activities undertaken. The Developer shall employ adequate staff or consultants with the requisite experience necessary to administer and coordinate all work related to the design, engineering, acquisition, construction and installation of the Acquisition Facilities.

(b) To the extent required under the South OPA, the Developer shall be obligated (i) to construct and convey to the City (or other applicable governmental agency) all Acquisition Facilities and Components thereof, and (ii) to use its own funds to pay all costs thereof in excess of the Acquisition Prices thereof to be paid therefor hereunder, subject in all events to the terms of the Financing Plan.

-12-

(c) Except as otherwise provided in the South OPA, the Developer shall not be relieved of its obligation to construct each Acquisition Facility and Component thereof and convey each such Acquisition Facility in accordance with the terms hereof, even if, (i) because of the limitations imposed by Section 4.6 hereof, the Acquisition Price for such Component or Acquisition Facility is less than the Actual Cost, or cost to the Developer, of such Component or Acquisition Facility, or (ii) there are insufficient Acquisition Funds then available to pay the Acquisition Prices thereof at the time the Developer submits a Payment Request therefor.

3.3 Relationship to Public Works Contracting Requirements.

(a) This Acquisition Agreement is for the acquisition by the City of the Acquisition Facilities and payment for Components thereof from time to time, from Acquisition Funds and is not intended to be a public works contract. The Agency and the Developer acknowledge and agree that the Infrastructure is of local, and not state-wide concern, and that the provisions of the California Public Contract Code shall not apply to the construction of the Infrastructure. The Agency and the Developer further acknowledge and agree that City public works contracting requirements are not applicable to the construction and acquisition of Infrastructure. The Agency and the Developer agree that the Developer shall award all contracts for the construction of the Acquisition Facilities and the Components thereof, and that this Acquisition Agreement is necessary to assure the timely and satisfactory completion of the Acquisition Facilities would work an incongruity and would not produce an advantage to the Agency or any CFD.

(b) Notwithstanding the foregoing, the Developer shall award all contracts for construction of the Acquisition Facilities, and materials related thereto by means of a bid process consistent with this Section 3.3(b) or otherwise acceptable to the Director of Public Works, in each case consistent with the requirements of the South OPA and applicable City Regulations (including but not limited to the Program in Diversity/Economic Development Program, and prevailing wage requirements contained therein). The Developer shall establish a list of written criteria acceptable to the Director of Public Works (including experience, ability to perform on schedule and financial ability) to determine qualified general contractors for any contract. Such general contractors shall comply with any applicable provisions of the South OPA (including but not limited to the Program in Diversity/Economic Development Program and prevailing wage requirements, provided that nothing in this Agreement shall modify the remedy provisions of the Program in Diversity/ Economic Development Program). Formal bids shall be requested from those entities on the list of qualified contractors.

The Developer shall prepare bid packages, including engineering reports and estimates, for each of the Acquisition Facilities, and shall submit such packages to the Director of Public Works, reasonably in advance of the anticipated bid, for review. Upon agreement by the Director of Public Works and the Developer on the content of such bid packages and a schedule of bid prices, plus an acceptable margin of variance, the Developer may proceed to take bids on the applicable Acquisition Facilities. The Agency shall meet with the qualified general contractors to discuss the applicable requirements of the Program in Diversity/ Economic Development Program. At the reasonable request of the Developer, the Director of Public Works shall also meet with the qualified general contractors to discuss the requirements of the particular contract to be bid.

Bids for each Component shall be submitted to the Developer prior to the time and date prescribed for bid opening. If a bid is within the constraints of the approved bid package, the Developer shall award the applicable contract to the lowest responsible bidder. If all bids are in excess of the bid parameters, the Developer shall obtain the consent of the Director of Public Works prior to awarding the contract. Upon written request of the Director, the Developer



shall provide an analysis of bids for construction and materials for the Acquisition Facilities, constructed or to be constructed by or under the supervision of the Developer indicating how the winning bid was determined and how it was consistent with the applicable bid package.

(c) The Developer shall develop or cause to be developed and shall maintain or cause to be maintained a cost-loaded project schedule, using the critical path method, providing for all major project elements included in the construction of the Acquisition Facilities to be acquired hereunder, so that the whole project is scheduled in an efficient manner. The Developer shall provide the Director of Public Works with complete copies of the schedule and each update to the schedule for the Director's review.

(d) From time to time at the request of the Director, representatives of the Developer shall meet and confer with the Director of Public Works and Agency staff, consultants and contractors regarding matters arising hereunder with respect to the Acquisition Facilities, Components and the progress in constructing and acquiring the same, and as to any other matter related to the Acquisition Facilities or this Acquisition Agreement. The Developer shall advise the Director of Public Works in advance of any coordination and scheduling meetings to be held with contractors relating to the Acquisition Facilities, in the ordinary course of performance of an individual contract. The Director of Public Works shall have the right to be present at such meetings, and to meet and confer with individual contractors if deemed advisable by the Director of Public Works to resolve disputes and/or ensure the proper completion of the Acquisition Facilities, and, at the request of the Developer, shall attend such meetings.

3.4 Independent Contractor.

(a) In performing this Acquisition Agreement, the Developer is an independent contractor and not the agent or employee of the Agency, the City or any CFD. Except as otherwise provided in this Acquisition Agreement, none of the Agency, the City or any CFD shall be responsible for making any payments to any contractor, subcontractor, agent, consultant, employee or supplier of the Developer.

(b) The Agency has determined that it would obtain no advantage by undertaking the construction by the Agency directly of the Infrastructure, and that the provisions of this Acquisition Agreement require that the Acquisition Facilities be constructed by the Developer as if they had been constructed under the direction and supervision of the Agency.

3.5 <u>Performance and Payment Bonds</u>. Subject to the provisions of the South OPA and the Interagency Cooperation Agreement, the Developer agrees, in accordance with applicable City Regulations, to post performance and payment bonds with respect to the construction of Acquisition Facilities to the extent that the projected Acquisition Funds are reasonably determined by the Agency to be insufficient (in time or amount) to pay the expected Acquisition Prices of the Acquisition Facilities; provided that to the extent not otherwise required by the applicable City Regulations, the Developer shall require all contractors and/or subcontractors it employs in connection with the construction of Acquisition Facilities to provide labor and materials and performance bonds (the premiums for which shall constitute Actual Costs of the related Acquisition Facilities) which name the Agency and the City as additional insureds.

3.6 <u>Contracts and Change Orders</u>. The Developer shall be responsible for entering into all contracts and any supplemental agreements (commonly referred to as "change orders") required for the construction of the Acquisition Facilities, and all such contracts and supplemental agreements shall be submitted to the Director. Prior approval of supplemental agreements by the Director of Public Works shall only be required for such change orders which in any way materially alter the quality or character or expected future maintenance costs of the subject Acquisition Facilities, or which involve an amount equal to the lesser of five percent (5%) of the amount of the bid for the Acquisition Facility involved or \$50,000. The Director of Public Works shall approve or deny all such contracts or supplements submitted to it (any such denial to be in writing, stating the reasons for denial and the actions, if any, that can be taken to obtain later approval) within ten (10) business days of receipt by the Director of Public Works thereof. Any such contract or supplemental agreement properly submitted to the Director of Public Works and not denied in writing by the Director of Public Works within such 10 day period shall be deemed to be approved in the form submitted for all purposes of this Acquisition Agreement.

3.7 <u>Time for Completion</u>. The Developer acknowledges and agrees that the reasonably anticipated time for the completion of the Acquisition Facilities or Components thereof must satisfy the requirements of applicable federal tax laws and regulations with respect to the use of bond proceeds to finance such Acquisition Facilities or Components, and the Developer shall provide the Agency with such reasonably requested certificates or other assurances as may be required in connection therewith.

3.8 <u>School Facilities and Rail Facilities</u>. Pursuant to Sections 4.5 and 5.3 of the South OPA, Infrastructure, for purposes of this Acquisition Agreement, may include certain costs related to school facilities and rail facilities. It is hereby acknowledged that any such facilities will be eligible for funding with CFD Public Financing or Special Tax proceeds only to the extent permitted under Sections 53313.9 and 53316.2, as applicable, of the Act or as otherwise permitted under applicable law.

4. ACQUISITION AND PAYMENT

•••••

4.1 Inspection. No payment hereunder shall be made by the Agency to the Developer for an Acquisition Facility or Component thereof until the Acquisition Facility or Component thereof has been inspected and found by the Director of Public Works to be completed substantially in accordance with the approved Plans and otherwise consistent with the South OPA, the Interagency Cooperation Agreement and any applicable City Regulations. The Agency shall cooperate with the Developer in obtaining applicable approvals consistent with the terms of the South OPA. Except as otherwise provided in the South OPA, the Developer agrees to pay all inspection, permit and other similar fees of the Agency or the City applicable to construction of the Acquisition Facilities, not otherwise paid from an Agency Account, subject to reimbursement as a component of the Acquisition Price of the related Acquisition Facilities.

Agreement to Sell and Purchase Facilities. The Developer hereby agrees to sell 4.2the Acquisition Facilities listed in Exhibit B hereto, as amended from time to time, to the Agency (or other applicable public agency that will own an Acquisition Facility), and the Agency hereby agrees to use Acquisition Funds when available to pay the Acquisition Prices thereof to the Developer, subject to the terms and conditions hereof and of the Financing Plan. The Agency shall not be obligated to purchase any Acquisition Facility until the Acquisition Facility is completed and the Acceptance Date for such Acquisition Facility has occurred; provided that the Agency has agreed hereunder to make payments to the Developer for certain Components of Acquisition Facilities expressly shown in Exhibit B-1 hereto, as it may be supplemented by any Supplement prior to completion of the Acquisition Facility or the transfer of title to the property underlying it to the applicable governmental agency or utility. The Developer acknowledges that the Components have been identified for payment purposes only, and that the City (or other applicable public agency that will own an Acquisition Facility) shall not be obligated to accept an Acquisition Facility of which a Component is a part until the entire Acquisition Facility has been completed. The Agency acknowledges that the Components do not have to be

-15-

1217

accepted by the City (or other applicable public agency that will own an Acquisition Facility) as a condition precedent to the payment of the Acquisition Price therefor, but any such payment shall not be made until the Component has been completed in accordance with the Plans therefor and any City Regulations applicable thereto, as determined in accordance with the Interagency Cooperation Agreement. After the Developer has met the inspection requirements set forth in Section 4.1, the Agency shall use good faith efforts to cause the City to make the Acceptance Date for a final Component to occur by causing the City to accept dedication of any Infrastructure or Open Space Parcels required to be dedicated to the City, in accordance with the Interagency Cooperation Agreement.

Payment Requests. In order to receive the Acquisition Price for a completed 4.3 Acquisition Facility or Component thereof, inspection thereof under Section 4.1 shall have been made and the Developer shall deliver to the Director of Public Works: (i) a Payment Request in the form of Exhibit A hereto for such Acquisition Facility or Component, together with all attachments and exhibits required by Exhibit A and this Section 4.3 to be included therewith, in an organized manner, and (ii) if payment is requested for a completed Acquisition Facility, (a) if the property on which the Acquisition Facility is located is not owned by the Agency (or other applicable public agency that will own the Acquisition Facility) at the time of the request, a copy of the recorded documents conveying to the Agency (or other applicable public agency that will own the Acquisition Facility) Acceptable Title to the real property on, in or over which such Acquisition Facility is located, as described in Section 5.1 hereof, (b) a copy of the recorded notice of completion of such Acquisition Facility (if applicable), (c) an assignment of any warranties and guaranties for such Acquisition Facility, in a form acceptable to the Agency, (d) a computation showing any reimbursements from Muni that may be payable with respect to the Acquisition Facilities, which amounts shall be deducted from the determination of Actual Cost for the related Acquisition Facility or Component, and (e) an assignment to the Agency, to the extent permissible, of any reimbursements from third parties (other than Muni) that may be payable with respect to the Acquisition Facilities, such as utility or other reimbursements, to be used by the Agency to repay Public Financings or to be added to the Acquisition Funds.

Processing Payment Requests. Upon receipt of a Payment Request (and all 4.4 accompanying documentation), the Director of Public Works shall conduct a review in order to confirm that such request is complete, that such Component or Acquisition Facility identified therein was constructed substantially in accordance with the requirements of Section 4.1 of this Agreement, and to verify and approve the Actual Cost of such Component or Acquisition Facility specified in such Payment Request. The Developer agrees to cooperate with the Director of Public Works in conducting each such review and to provide the Director of Public Works with such additional information and documentation as is reasonably necessary for the Director of Public Works to conclude each such review. For any Acquisition Facilities to be acquired by a public entity or utility other than the City or the Agency, the Developer shall provide evidence acceptable to the Director of Public Works that such Acquisition Facilities are acceptable to such entity or utility. Within ten (10) business days of receipt of any Payment Request, the Director of Public Works shall diligently attempt to complete his or her review of the request for completeness and notify the Developer whether such Payment Request is complete, and, if not, what additional documentation must be provided. The Director of Public Works shall provide a written approval or denial (specifying the reason for any denial) of each completed Payment Request within 30 days of its submittal, or, if additional documentation has been requested from the Developer with respect to a Payment Request within the period required by the next sentence, within 30 days of the submission by the Developer of the additional documentation. Failure of the Director of Public Works to notify the Developer that a Payment Request is incomplete on or before ten (10) days after the Developer first notifies the Director that the Developer has not received notification within the 10-business day period therefor as provided above (by delivery by the Developer of a written notice in the form of Exhibit D hereto), shall be deemed to mean that the Payment Request is complete. All requests

-16-

1218

for payment for the costs of any Component or Acquisition Facility contained in a Payment Request that are not specifically denied by the Director of Public Works within thirty (30) days after the Developer first notifies the Director of failure to respond within the applicable 30-day period for review specified above, shall be deemed to be approved in the form submitted for all purposes of this Agreement.

4.5 Payment.

(a) Upon approval or deemed approval of the Payment Request by the Director as provided in Section 4.4 above, the Director of Public Works shall sign the Payment Request and forward the same to the Fiscal Agent, with a copy to the Deputy Executive Director, Finance Administration of the Agency. In the event of the deemed approval of a Payment Request, the Developer shall have the right to forward to the Payment Request directly to the Fiscal Agent, with copies thereof to the Deputy Executive Director, Finance Administration of the Agency and the Director of Public Works. A Payment Request (or a Payment Request that is deemed approved pursuant to Section 4.4 above), shall be paid by the Fiscal Agent in accordance with the provisions of the Fiscal Agent Agreement or, if there are insufficient funds available in the bond proceeds account or the tax increment proceeds account of the Improvement Fund, the Deputy Executive Director, Finance Administration of the Agency shall, within the then current Agency financial accounting payment cycle but in any event within fifteen (15) business days of receipt of such Payment Request, cause the same to be paid by the Agency from available Acquisition Funds. The source of Acquisition Funds on which to draw to meet any Payment Request shall be determined in accordance with the procedures set forth in the Financing Plan. Any such Payment Request not paid in full due to an insufficiency of Acquisition Funds, shall be paid promptly following the availability of additional Acquisition Funds. The Agency agrees to take all actions reasonably required to cause the Fiscal Agent to satisfy Payment Requests submitted to the Fiscal Agent in accordance with this Acquisition Agreement, subject to the availability of Acquisition Funds in the bond proceeds account or the tax increment proceeds account of the Improvement Fund.

(b) Once paid in full, the Acquisition Price paid for any Acquisition Facility or Component shall constitute payment in full for such Acquisition Facility or Component, as applicable, including, without limitation, payment for all labor, materials, equipment, tools and services used or incorporated in the work, supervision, administration, overhead, expenses and any and all other things required, furnished or incurred for completion of such Acquisition Facility or Component, as specified in the Plans.

4.6 <u>Restrictions on Payments</u>. Notwithstanding any other provisions of this Acquisition Agreement, the following restrictions shall apply to any payments made to the Developer under Sections 4.2 and 4.5(a) hereof:

A. Amounts of Payments.

(i) Subject to the following paragraphs of this Section 4.6, payments for each Component or Acquisition Facility will be made only in the amount of the Acquisition Price for the respective Component or Acquisition Facility, not to exceed the Budgeted Cost thereof, except as provided in the remainder of this Section 4.6A(i). The Budgeted Cost for each Component or Acquisition Facility shall be the budgeted cost for such item set forth on Exhibit B as increased by (i) the increase, if any, between the amount of any contract awarded pursuant to Section 3.3(b) and the Budgeted Cost for such Acquisition Facility and (ii) (a) the cost of any change orders approved by the Director of Public Works or (b) any amount otherwise permitted pursuant to Section 3.6. To the extent the Actual Cost of a Component or Acquisition Facility exceeds the Budgeted Cost therefore, the Acquisition Price shall equal the Actual Cost to the extent that: (i) the Director of Public Works reasonably concludes that the increase was due to

changes that were necessary and appropriate, and (ii) the Agency reasonably expects there will be sufficient Acquisition Funds during the life of the Redevelopment Plan to pay for the reasonably expected costs of all remaining Infrastructure.

(ii) Nothing herein shall require the Agency in any event to pay more than the Actual Cost of an Acquisition Facility or Component. The parties hereto acknowledge and agree that all payments to the Developer for the Acquisition Prices of Acquisition Facilities or Components are intended to be reimbursements to the Developer for monies already expended or for immediate payment by the Developer (or directly by the Agency) to third parties in respect of such Acquisition Facilities and/or Components. The Developer shall provide evidence reasonably satisfactory to the Director that payments have been received by the applicable contractor or other third party with respect to any amounts to be reimbursed to the Developer. Such evidence may consist of canceled checks, bank statements, lien releases not conditioned on payment or other similar evidence that such payments have been received.

(iii) Notwithstanding any other provision of this Acquisition Agreement, payments in respect of Actual Costs described in clause (ii) of the definition of Actual Costs in Section 1.1 (the "Clause ii Amounts") shall be made as follows: (a) at the time the Developer submits a Payment Request for the first Component of an Acquisition Facility, the Developer shall provide a reasonable estimate, based on documented costs per clause (ii) above, of the total expected Actual Costs of the Acquisition Facility of which the Component is a part, (b) payment for the Clause ii Amounts shall be paid with other Actual Costs of the related Acquisition Facility pro rata, based upon the estimate of such other Actual Costs described in the preceding clause (a) and the total amount of such Clause ii Amounts, (c) in connection with the Payment Request for the final Component of any Acquisition Facility, the portion of the Clause ii Amounts to be paid pursuant to such Payment Request shall be adjusted to be the then remaining Clause ii Amount related to the applicable Acquisition Facility not theretofore paid to the Developer.

(iv) The Developer shall make reasonable allocations of the costs of any joint trenches to the Infrastructure and non-Infrastructure to be installed in any such trench, such that Actual Costs related to such trench shall only include the portion of the costs thereof reasonably allocable to the Infrastructure.

(v) The Developer shall exclude from any Payment Request the portion of any costs related to Infrastructure that are eligible for reimbursement from Muni. The Agency shall be entitled to delay payments in respect of costs for which any such reimbursements may apply until the amount eligible for reimbursement can reasonably be determined.

B. Joint or Third Party Payments. The Agency may make any payment jointly to the Developer and any mortgagee or trust deed beneficiary, contractor or supplier of materials, as their interests may appear, or solely to any such third party, if the Developer so requests the same in writing or (unless the Developer provides sureties, undertakings, securities and/or lien bonds of the Developer or appropriate contractors or subcontractors that are deemed satisfactory by the Director to assure payment of such claims) as the Agency otherwise determines such joint or third party payment is necessary to obtain lien releases.

C. Withholding Payments.

(i) The Agency shall be entitled, but shall not be required, to withhold any payment hereunder for a Component or an Acquisition Facility if the Developer or any Affiliate is delinquent in the payment of ad valorem real property taxes, special assessments or taxes, possessory interest taxes, or Special Taxes levied in the CFD. In the event of any such delinquency, the Agency shall only make payments hereunder directly to contractors or other

-18-

third parties employed in connection with the construction of the Acquisition Facilities or a Transfer Entity, until such time as the Developer provides the Director of Public Works with evidence that all such delinquent taxes and assessments have been paid.

(ii) The Agency shall withhold final payment for any Acquisition Facility (but not for any Component thereof) constructed on land, until Acceptable Title to such land has been conveyed to the public entity that will own the respective Facility (if such property in not already owned by the City or any other such public entity), as described in Article V hereof. Notwithstanding the foregoing, it is acknowledged that the Actual Cost of any land on which an Acquisition Facility or Component is to be constructed may be paid to the Developer or its designee, following conveyance of Acceptable Title thereto to the City (or other applicable governmental agency) and submission by the Developer of a Payment Request therefor.

(iii) The Agency shall be entitled to withhold any payment hereunder for a Component that is the subject of a Payment Request until it is satisfied that any and all claims for labor and materials have been paid by the Developer for the Component that is the subject of a Payment Request, or conditional lien releases have been provided by the Developer for such Component. The Agency shall waive this limitation upon the provision by the Developer of sureties, undertakings, and/or lien bonds of the Developer or appropriate contractors or subcontractors and deemed satisfactory by the Director of Public Works to assure payment of such claims.

(iv) The Agency shall be entitled to withhold payment for the final Component of any Acquisition Facility until: (a) the Director of Public Works determines that the Acquisition Facility is ready for its intended use and has been constructed substantially in accordance with all applicable City Regulations, (b) the Acceptance Date for the Acquisition Facility has occurred and the requirements of Section 5.1, if applicable to such Acquisition Facility, have been satisfied, and (c) general lien releases (conditioned solely upon payment from Acquisition Funds to be used to acquire such Acquisition Facility or final Component) have been submitted to the Director of Public Works for the Acquisition Facility. The Agency hereby agrees that the Developer shall have the right to post or cause the appropriate contractor or subcontractor to post a bond with the Agency to indemnify the Agency and the City for any losses sustained by the Agency or the City because of any liens that may exist at the time of acceptance of such an Acquisition Facility, so long as such bond is drawn on an obligor and is otherwise in a form acceptable to the Director, but that payment for the final Component of any Acquisition Facility may be withheld until all disputes with the applicable contractor or subcontractor have been resolved to the satisfaction of the Director. The Agency shall be entitled to withhold payment for the final Component of any Acquisition Facility to be owned by governmental entities other than the City, until the Developer provides the Director of Public Works with evidence that the governmental entity has accepted dedication of and/or title to the Acquisition Facility. The Director of Public Works shall promptly determine whether an Acquisition Facility is ready for intended use and is in compliance with applicable City Regulations under (a) above and shall so notify the Developer as soon as reasonably practicable in writing of his or her determination. If such determination is that an Acquisition Facility does not meet such requirements, the Director shall, in such notice, identify with particularity the reason(s) therefor.

(v) Nothing in this Acquisition Agreement shall be deemed to prohibit the Developer from contesting in good faith the validity or amount of any mechanics or material man's lien nor limit the remedies available to the Developer with respect thereto so long as such delay in performance shall not subject the Acquisition Facilities or any Component thereof to foreclosure, forfeiture or sale. In the event that any such lien is contested, the Developer shall only be required to post or cause the delivery of a bond in an amount equal to the amount in dispute with respect to any such contested lien, so long as such bond is drawn on an obligor and is otherwise in a form acceptable to the Director.

-19-

D. Retention. The Agency shall be entitled to withhold from the amounts payable pursuant to any Payment Request such amounts as are authorized by applicable City Regulations. The Agency shall be obligated to release any such retention for each Component in accordance with applicable City Regulations.

E. Frequency. Unless otherwise agreed to by the Director, no more than one Payment Request shall be submitted by the Developer in any calendar month.

F. Restrictions on Escrowed Funds. The Developer acknowledges that the provisions of a Public Financing authorizing document may require that Public Financing proceeds deposited to an escrow fund be used to redeem a portion of the Public Financing, and in such event will not be available as Acquisition Funds. The Developer agrees to assist the Agency in releasing funds from any such escrow fund as requested by the Agency.

4.7 <u>Defective or Nonconforming Work</u>. If any of the work done or materials furnished for a Facility or Component are found by the Director of Public Works to be defective or not in accordance with the applicable Plans and City Regulations: (i) and such finding is made prior to payment for the Acquisition Price of such Facility or Component hereunder, the Agency may withhold payment therefor until such defect or nonconformance is corrected to the satisfaction of the Director, or (ii) and such finding is made after payment of the Acquisition Price of such Facility or Component, the Agency and the Developer shall act in accordance with applicable City Regulations, and the Interagency Cooperation Agreement and the Infrastructure Plan.

4.8 <u>City Cooperation</u>. The Agency shall use all reasonable efforts to obtain the compliance by the City with the provisions of the Interagency Cooperation Agreement, as they affect the acceptance by the City of Acquisition Facilities.

4.9 Street Sweeper. Notwithstanding the foregoing or any other provision of this Acquisition Agreement, (i) a street sweeper shall be considered an Acquisition Facility for purposes of this Agreement, and (ii) payment may be made for the Actual Costs related to the street sweeper promptly following its conveyance to, and the acceptance thereof, by the City and the submission by the Developer of a Payment Request therefor.

5. OWNERSHIP AND TRANSFER OF FACILITIES

5.1 <u>Conveyance of Land. Title</u>. The transfer of, maintenance of and right of entry with respect to all land on, in or over which any Infrastructure will be located shall be governed by the South OPA, the Interagency Cooperation Agreement and the City Regulations.

6. INSURANCE

6.1 <u>Insurance Requirements</u>. The Developer shall, at all times prior to the final Acceptance Date of any Acquisition Facilities comply with the insurance requirements set forth in any Permit to Enter issued by the Agency in accordance with the South OPA or by the City in accordance with the Interagency Cooperation Agreement, or otherwise in accordance with any other applicable City Regulations.

6.2 Evidence of Insurance. The Developer shall furnish to the Agency and the City, from time to time upon request of the Agency or the City's Risk Manager, a certificate of insurance (and/or, upon request by the Agency or the City's Risk Manager, a complete copy of any policy) regarding each insurance policy required to be maintained by the Developer under any Permit to Enter issued by the Agency in accordance with the South OPA or by the City in

accordance with the Interagency Cooperation Agreement, or otherwise in accordance with any other applicable City Regulations.

7. REPRESENTATIONS, WARRANTIES AND COVENANTS

7.1 <u>Representations, Covenants and Warranties of the Developer</u>. The Developer represents and warrants for the benefit of the Agency as follows:

A. Organization. The Developer is a corporation duly organized and validly existing under the laws of the State of Delaware, is in compliance with the laws of such State, and has the power and authority to own its properties and assets and to carry on its business as now being conducted and as now contemplated.

B. Authority. The Developer has the power and authority to enter into this Acquisition Agreement, and has taken all action necessary to cause this Acquisition Agreement to be executed and delivered, and this Acquisition Agreement has been duly and validly executed and delivered by the Developer.

C. Financial Records. Until the final Acceptance Date for each Acquisition Facility, the Developer covenants to maintain proper books of record and account for the construction of such Acquisition Facility and all costs related thereto. Such accounting books shall be maintained in accordance with generally accepted accounting principles.

D. Land Sales. The Developer agrees that in the event that it sells any land owned by it within the boundaries of a CFD, the Developer will (i) notify the purchaser in writing prior to the closing of any such sale of the existence of this Acquisition Agreement, and (ii) notify the purchaser in writing of the existence of the CFD and the special tax lien in connection therewith, and otherwise comply with any applicable provision of Section 53341.5 of the Act.

E. Additional Information. The Developer agrees to cooperate with all reasonable written requests for nonproprietary information by the original purchasers of any Public Financing or the Agency related to the status of construction of improvements within the CFD, the anticipated completion dates for future improvements, and any other matter material to the investment quality of the respective Public Financing.

F. No Misrepresentation. The Developer shall not make any material misrepresentation or omission in any written materials furnished to the Agency for use in connection with any preliminary official statement, official statement, bond purchase contract or continuing disclosure certificate or agreement used in connection with the sale of any Public Financing.

G. Continuing Disclosure. The Developer agrees to comply with all of its obligations under any continuing disclosure agreement executed by it in connection with the offering and sale of any Public Financing. The Developer acknowledges that a condition to the issuance of any Public Financing will be the then compliance by the Developer with its obligations under such agreement.

H. Allocation of Sales Taxes. The Developer shall cooperate reasonably with the Agency and the City in investigating the feasibility of a program to maximize the capture of sales taxes for the City with respect to any construction contracts and subcontracts for Acquisition Facilities or Components and other Improvements, provided that the Developer shall not be unreasonable in declining to implement such a program if it would incur other than immaterial costs in such implementation and such costs would not be reimbursed. Such a program could include, by way of example only, use of a purchasing agent. Before commencing construction of Acquisition Facilities under this Agreement, the Developer, the Agency and the

.

City shall meet and confer in good faith to evaluate the feasibility of implementing any such program and the relative financial benefits and burdens to the City and the Developer.

I. Utility and Other Reimbursements. The Developer agrees to use commercially reasonable efforts to enter into contractual arrangements with utility companies (such as Pacific Bell, Pacific Gas and Electric, TCI and RCN) to obtain reimbursements related to the installation of Infrastructure, under circumstances and in form similar to those obtained by the Developer in connection with the installation of infrastructure improvements being constructed by the Developer in other similar developments. The Developer agrees to submit any such agreements to the Director for reasonable review and comment at least twenty (20) days prior to the execution thereof, and to use diligent efforts to assist the Agency in collecting amounts due under any such agreements.

7.2 Indemnification and Hold Harmless. The Developer acknowledges and agrees that the indemnities of the Owner contained in the South OPA and in the consent to the Interagency Cooperation Agreement include, without limitation, any and all Losses (as defined therein) arising out of the breach of this Agreement by the Developer, the Developer's or any of its contractor's, agents', consultants' or representatives' negligent or defective construction of the Acquisition Facilities or any Components acquired from the Developer under this Agreement, the Developer's non-payment under contracts between the Developer and its consultants, engineers, advisors, contractors, subcontractors or suppliers in the provision of such Acquisition Facilities or Components or any claims of persons employed by the Developer or its contractors, agents, consultants or representatives to construct such Acquisition Facilities or Components, all subject to the terms, conditions, exceptions (including, without limitation, the exception for negligence or willful acts or omissions of the indemnified party) and limitations contained in the South OPA and the Interagency Cooperation Agreement, as applicable and further provided that any demand for indemnification hereunder with respect to negligent or defective construction must be brought, if at all, within two (2) years after the related Acquisition Facilities or Components are determined to be complete in accordance with the inspection described in Section 4.1 hereof.

8. TERMINATION

8.1 <u>Mutual Consent</u>. This Acquisition Agreement may be terminated by the mutual, written consent of the Agency and the Developer, in which event the Agency may let contracts for any remaining work related to the Acquisition Facilities not previously acquired from the Developer hereunder, and use all or any portion of the Acquisition Funds to pay for same, and in such event the Developer shall have no claim or right to any further payments for the Acquisition Price of Acquisition Facilities or Components hereunder, except for Acquisition Facilities or Components which have been completed but not yet paid for from Acquisition Funds or as otherwise may be provided in such written consent.

8.2 Agency Election for Cause.

(a) The following events shall constitute grounds for the Agency, at its option, to terminate this Acquisition Agreement, without the consent of the Developer:

(i) The Developer shall voluntarily file for reorganization or other relief under any Federal or State bankruptcy or insolvency law.

(ii) The Developer shall have any involuntary bankruptcy or insolvency action filed against it, or shall suffer a trustee in bankruptcy or insolvency or receiver to take possession of the assets of Developer, or shall suffer an attachment or levy of execution to be made against the property it owns within the CFD unless, in any of such cases,



such circumstance shall have been terminated or released within ninety (90) days thereafter.



(iii) The Developer or any of its Affiliates shall at any time challenge the validity of a CFD established in accordance with, or any Public Financing issued in accordance with the Financing Plan, or the levy of Special Taxes within such a CFD, other than on the grounds that such levy was not made in accordance with the terms of the Rate and Method of Apportionment of the Special Taxes for such CFD.

(b) If any such event described in Section 8.2(a) occurs, the Agency shall give written notice of its knowledge thereof to the Developer, and the Developer shall agree to meet and confer with the Director of Public Works and other appropriate Agency staff and consultants as to options available to assure timely completion of the Acquisition Facilities and Infrastructure not yet constructed. Such options may include, but not be limited to the termination of this Acquisition Agreement by the Agency. If the Agency elects to terminate this Acquisition Agreement, the Agency shall first notify the Developer (and any mortgagee or trust deed beneficiary specified in writing by the Developer to the Agency to receive such notice) of the grounds for such termination and allow the Developer a minimum of thirty (30) days to eliminate or mitigate to the satisfaction of the Director of Public Works the grounds for such termination. Such period may be extended, at the sole discretion of the Agency, if the Developer, to the satisfaction of the Agency, is proceeding with diligence to eliminate or mitigate such grounds for termination. If at the end of such period (and any extension thereof), as determined solely by the Agency, the Developer has not eliminated or completely mitigated such grounds, to the satisfaction of the Agency, the Agency may then terminate this Acquisition Agreement.

(c) Notwithstanding the foregoing, so long as any event listed in Section 8.2(a) has occurred, notice of which has been given by the Agency to the Developer, and such event has not been cured or otherwise eliminated by the Developer, the Agency may in its discretion cease making payments for the Acquisition Price of Acquisition Facilities or Components under Article 4 hereof to the Developer; provided that the Developer shall receive payment of the Acquisition Price of any Component or Acquisition Facility that was completed at the time of the occurrence of an event listed in Section 8.2(a) above upon submission of the documents and compliance with the other applicable requirements of this Acquisition Agreement.

8.3 Force Majeure. A party who is subject to Unavoidable Delay in the performance of an obligation hereunder, or in the satisfaction of a condition to the other party's performance hereunder, shall be entitled to a postponement of the time for performance of such obligation or satisfaction of such condition during the period of enforced delay attributable to an event of Unavoidable Delay, subject to the provisions of this Section 8.3.

The Unavoidable Delay provisions of this Section shall not apply unless (i) the party seeking to rely upon such provisions shall have given notice to the other party, within thirty (30) days after obtaining knowledge of the beginning of an enforced delay, of such delay and the cause or causes thereof, to the extent known, and (ii) a party claiming the Unavoidable Delay must at all times be acting diligently and in good faith to avoid foreseeable delays in performance, and to remove the cause of the delay or to develop a reasonable alternative means of performance.

9. MISCELLANEOUS

9.1 <u>Limited Liability of Agency and City</u>. Except as otherwise provided in the South OPA, the Developer agrees that any and all obligations of the Agency and/or the City arising out of or related to this Acquisition Agreement are special and limited obligations of the Agency



and the City, as applicable, and the Agency and City's obligations to make any payments hereunder are restricted entirely to available Acquisition Funds and from no other source. No member of the Board of Supervisors, the Commission, or Agency staff member, employee or agent shall incur any liability hereunder to the Developer or any other party in their individual capacities by reason of their actions hereunder or execution hereof. It is understood and agreed that no commissioners, members, officers, agents, or employees of the Agency or the City (or of either of its successors or assigns) shall be personally liable to the Developer nor shall any officers, directors, shareholders, agents or employees of the Developer (or of its successors or assigns) be personally liable to the Agency or the City in the event of any default or breach of this Agreement by the Agency or the Owner or for any amount which may become due to the Owner or the Agency or the City, as the case may be, hereunder or for any obligations of the parties under this Agreement.

9.2 <u>Audit</u>. The Director of Public Works and the Deputy Executive Director of Public Works-Finance Administration of the Agency, or their respective representatives, shall have the right, during normal business hours and upon the giving of reasonable prior written notice to the Developer, to review all books and records of the Developer pertaining to costs and expenses incurred by the Developer related to any of the Components and Acquisition Facilities, and any bids taken or received for the construction thereof or materials therefor.

9.3 <u>Attorney's Fees</u>. Should either party hereto institute any action or proceeding in court or other dispute resolution mechanism (DRM) to enforce any provision hereof or for damages by reason of an alleged breach of any provision of this Agreement, the prevailing party shall be entitled to receive from the losing party court or DRM costs or expenses incurred by the prevailing party including, without limitation, expert witness fees, document copying expenses, exhibit preparation costs, carrier expenses and postage and communication expenses, and such amount as the court or DRM may adjudge to be reasonable attorneys' fees for the services rendered the prevailing party in such action or proceeding. Attorneys' fees under this Section 9.3 include attorneys' fees on any appeal, and, in addition, a party entitled to attorneys' fees shall be entitled to all other reasonable costs and expenses incurred in connection with such action.

For purposes of this Agreement, reasonable fees of attorneys and any in-house counsel for the Agency or the Developer shall be based on the fees regularly charged by private attorneys with an equivalent number of years of professional experience in the subject matter area of the law for which the Agency's or the Developer's in-house counsel's services were rendered who practice in the City in law firms with approximately the same number of attorneys as employed by the City, or, in the case of the Developer's in-house counsel, as employed by the outside counsel for the Developer.

9.4 Notices.

(a) A notice or communication under this Acquisition Agreement by either party to the other (or by or to the Director of Public Works) shall be sufficiently given or delivered if dispatched by hand or by registered or certified mail, postage prepaid, addressed as follows:

(i) In the case of a notice or communication to the Agency:

San Francisco Redevelopment Agency 770 Golden Gate Avenue San Francisco, CA 94102-3102 Attn: Executive Director Reference: Mission Bay South Telefacsimile: (415) 749-2565

-24-

With copies to:

San Francisco Redevelopment Agency 770 Golden Gate Avenue San Francisco, CA 94102-3102 Attn: Mission Bay Project Manager Reference: Mission Bay South Telefacsimile: (415) 749-2585

San Francisco Redevelopment Agency 770 Golden Gate Avenue San Francisco, CA 94102-3102 Attn: General Counsel Reference: Mission Bay South Telefacsimile: (415) 749-2575

(ii) In the case of notice or communication to the Director of Public Works:

Department of Public Works City and County of San Francisco 1680 Mission Street San Francisco, CA 94103 Attn: Deputy Bureau Chief Bureau of Construction Management Telefacsimile: (415) 554-8218

With copies to:

Mayor's Office of Economic Development City and County of San Francisco City Hall 1 Dr. Carlton B. Goodlett Place, Suite 436 San Francisco, CA 94102 Attn: Mission Bay Project Manager Reference: Mission Bay South Telefacsimile: (415) 554-6018

Office of the City Attorney 1390 Market Street, 6th Floor San Francisco, CA 94102 Attn: Jesse C. Smith Reference: Mission Bay South Telefacsimile: (415) 554-3808

(iii)

) And in the case of a notice or communication to the Developer at:

Catellus Development Corporation 201 Mission Street, Second Floor San Francisco, California 94105 Attn: Mission Bay Development Office Telefacsimile: (415) 974-3724

With a copies to:

Catellus Development Corporation 201 Mission Street, Second Floor San Francisco, California 94105 Attn: General Counsel Telefacsimile: (415) 974-4613

And to:

O'Melveny & Myers 400 South Hope Street Los Angeles, CA 90071 Attn: Kathryn Sanders Telefacsimile: (213) 430-6407

Coblentz, Patch, Duffy & Bass, LLP 222 Kearny Street, 7th Floor San Francisco, California 94108 Attn: Pamela S. Duffy Telefacsimile: (415) 989-1663

For the convenience of the parties, copies of notice may also be given by telefacsimile.

Every notice given to a party hereto, pursuant to the terms of this Acquisition Agreement, must state (or must be accompanied by a cover letter that states) substantially the following:

(i) the Section of this Acquisition Agreement pursuant to which the notice is given and the action or response required, if any;

(ii) if applicable, the period of time within which the recipient of the notice must respond thereto;

(iii) if approval is being requested, shall be clearly marked "Request for Approval under the Mission Bay South Acquisition Agreement"; and

(iv) if a notice of a disapproval or an objection which requires reasonableness, shall specify with particularity the reasons therefor.

(b) Any mailing address or telefacsimile number may be changed at any time by giving written notice of such change in the manner provided above at least ten (10) days prior to the effective date of the change. All notices under this Acquisition Agreement shall be deemed given, received, made or communicated on the date personal receipt actually occurs or, if mailed, on the delivery date or attempted delivery date shown on the return receipt. A party may not give official or binding notice by telefacsimile.

(c) Any notice or request for review, consent or other determination or action by the Agency or the Director of Public Works that could be subject to deemed approval under any provision of this Agreement shall display prominently on the envelope enclosing such request (if any) and the first page of such request, substantially the following words: "MISSION BAY INFRASTRUCTURE: IMMEDIATE ATTENTION REQUIRED; FAILURE TO RESPOND COULD RESULT IN DEEMED APPROVAL."



9.5 <u>Successors and Assigns</u>. This Acquisition Agreement shall be binding upon and inure to the benefit of the successors and assigns of the parties hereto. This Acquisition Agreement shall not be assigned by the Developer, except to a Transferee in connection with a Transfer permitted under the South OPA and upon such Transfer, the Developer shall be released from its obligations hereunder to the extent provided in the South OPA. In any event, any such assignment shall be in writing and shall clearly identify the scope of the rights and/or obligations assigned.

9.6 <u>Other Agreements</u>. The obligations of the Developer hereunder shall be those of a party hereto and not as an owner of property in the South Plan Area. Nothing herein shall be construed as affecting the Agency's or the Developer's rights, or duties to perform their respective obligations, under the South OPA, the Interagency Cooperation Agreement and other Plan Documents and any applicable City Regulations. This Acquisition Agreement shall not confer any additional rights, or waive any rights given, by either party hereto under any development or other agreement to which they are both a party.

9.7 <u>Waiver</u>. Failure by a party to insist upon the strict performance of any of the provisions of this Acquisition Agreement by the other party, or the failure by a party to exercise its rights upon the default of the other party, shall not constitute a waiver of such party's right to insist upon and demand strict compliance by the other party with the terms of this Acquisition Agreement thereafter.

9.8 <u>Parties in Interest</u>. Nothing in this Acquisition Agreement, expressed or implied, is intended to or shall be construed to confer upon or to give to any person or entity other than the Agency, the City and the Developer any rights, remedies or claims under or by reason of this Acquisition Agreement or any covenants, conditions or stipulations hereof; and all covenants, conditions, promises, and agreements in this Acquisition Agreement contained by or on behalf of the Agency or the Developer shall be for the sole and exclusive benefit of the Agency, the City and the Developer. The City is an intended third party beneficiary of this Acquisition Agreement.

9.9 <u>Amendment</u>. This Acquisition Agreement may be amended, from time to time, by written Supplement hereto and executed by both the Agency and the Developer. Such amendment may provide for additional Acquisition Facilities (including Components thereof) to be added to Exhibit B hereto and, if applicable, Exhibit B-1 hereto pursuant to Section 2.1(c), and/or the additional reimbursements to be added to Exhibit C hereto pursuant to Section 2.4.

9.10 <u>Counterparts</u>. This Acquisition Agreement may be executed in counterparts, each of which shall be deemed an original.

9.11 Interpretation of Agreement. Unless otherwise provided in this Agreement, whenever approval, consent or satisfaction is required of the Developer or the Agency pursuant to this Agreement, it shall not be unreasonably withheld or delayed. Captions used in this Agreement are for convenience of reference only and shall not affect the interpretation or meaning of this Agreement.

-27-

IN WITNESS WHEREOF, the parties have executed this Acquisition Agreement as of the day and year first-above written.

Authorized by Agency Resolution No.193-98, adopted September 17, 1998.

REDEVELOPMENT AGENCY OF THE CITY AND COUNTY OF SAN FRANCISCO, a public body, corporate and politic

By

/ Executive Director

Its

Approved as to form:

Agency General Counsel

CATELLUS DEVELOPMENT CORPORATION, a Delaware corporation

By: ____

Title:

By;_____

Title: _____

19026 01-14048

-28-

IN WITNESS WHEREOF, the parties have executed this Acquisition Agreement as of the day and year first-above written.

Authorized by Agency Resolution No.193-98, adopted September 17, 1998.

REDEVELOPMENT AGENCY OF THE CITY AND COUNTY OF SAN FRANCISCO, a public body, corporate and politic

By:_

Its: _

Executive Director

Secretary

Approved as to form:

By:

Agency General Counsel

CATELLUS DEVELOPMENT CORPORATION, a Delaware corporation

By Title: Vice President

By: _____

Title:

19026.01:J4048

-28-

ACQUISITION AGREEMENT

EXHIBIT A

FORM OF PAYMENT REQUEST

PAYMENT REQUEST NO ____

The undersigned (the "Developer"), hereby requests payment in the total amount of for the Acquisition Facilities (as defined in the Acquisition Agreement for Mission Bay South (the "Agreement") between the Redevelopment Agency of the City and County of San Francisco (the "Agency") and the Developer), or Components thereof (as described in Exhibit B-1 to that Agreement), all as more fully described in Attachment 1 hereto. In connection with this Payment Request, the undersigned hereby represents and warrants to the Agency as follows:

1. He (she) is a duly authorized officer of the Developer, qualified to execute this Payment Request for payment on behalf of the Developer and is knowledgeable as to the matters set forth herein.

2. To the extent that this payment request is with respect to a completed Acquisition Facility, the Developer has submitted or submits herewith to the City as-built drawings or similar plans and specifications for the items to be paid for as listed in Attachment 1 hereto with respect to any such completed Acquisition Facility, and such drawings or plans and specifications, as applicable, are true, correct and complete. To the extent that this payment request is for a Component, the Developer has in his construction office a marked set of drawings or similar plans and specifications for the Components to be acquired as listed in Attachment 1 hereto, which drawings or plans and specifications, as applicable, are current and show all changes or modifications which have been made to date.

3. All costs of the Acquisition Facilities or Components thereof for which payment is requested hereby are Actual Costs (as defined in the Agreement) and have not been inflated in any respect. The items for which payment is requested have not been the subject of any prior payment request submitted to the Agency.

4. Supporting documentation (such as canceled checks or unconditional lien releases with respect to amounts to be reimbursed to the Developer, or such as third party invoices along with conditional lien releases in the case of direct payments to be made to third parties) is attached with respect to the costs for which payment is requested.

5. There has been compliance with applicable provisions of the South OPA (as defined in the Agreement) relating to prevailing wages or otherwise for the work to construct the Acquisition Facilities or Components thereof for which payment is requested.

6. The Acquisition Facilities or Components thereof for which payment is requested were constructed in accordance with all applicable City Regulations (as defined in the Agreement), and in accordance with the as-built drawings or plans and specifications, as applicable, referenced in paragraph 2 above.

7. The Developer is in compliance with the terms and provisions of the Agreement and no portion of the amount being requested to be paid was previously paid.



A-1

8. The Acquisition Price for each Acquisition Facility or Component (a detailed calculation of which is shown in an Attachment 2 hereto for each such Acquisition Facility or Component), has been calculated in conformance with the terms of Section 4.6 of the Acquisition Agreement.

9. Neither the Developer nor any Affiliate (as defined in the Agreement) is in default in the payment of ad valorem real property taxes, possessory interest taxes or special taxes or special assessments levied in the South Plan Area (as defined in the Agreement), except as follows:

I hereby declare under penalty of perjury that the above representations and warranties are true and correct.

By:

Date:

DEVELOPER:

CATELLUS DEVELOPMENT CORPORATION

Authorized Representative of the Developer

.

Payment Request Approved for Submission to Fiscal Agent

By:

.

Director of Public Works of of the City, or designee

Date:

ATTACHMENT 1 TO EXHIBIT A

[list here all Acquisition Facilities or Components thereof for which payment is requested, and attach support documentation]

[To be completed prior to submission of related Payment Request]

ATTACHMENT 2 TO EXHIBIT A

CALCULATION OF ACQUISITION PRICE

[Use a separate sheet for each Acquisition Facility or Component for which payment is being requested]

1. Description (by reference to Exhibit B or B-1 to the Acquisition Agreement) of the Acquisition Facility or Component

2. Actual Cost (list here total of supporting invoices and/or other documentation supporting determination of Actual Cost):

3. Budgeted Cost:

4. Permitted Additions to Budgeted Cost (to the extent, and only to the extent, that Actual Cost exceeds Budgeted Cost):

- A. Increase, if any, between amount of contract awarded pursuant to Section 3.3(b) of the Acquisition Agreement and the Budgeted Cost
- B. Costs of change orders approved by the Director of Public Works pursuant to Section 3.6 of the Acquisition Agreement

s

5

\$

- C. Costs of change orders permitted under Section 3.6 of the Acquisition Agreement for which prior approval of the Director of Public Works was not required
- D. Proposed additions, not otherwise included in A., B. or C. above, that were necessary or appropriate (subject to review by Director of Public Works as to necessity and appropriateness, and Agency as to expectation of sufficient Acquisition Funds for remaining Infrastructure costs, pursuant to last sentence of Section 4.6 A.(i) of the Acquisition Agreement)
- 5. Subtractions from Purchase Price:
 - A. Holdback for lien releases (see Section 4.6 C.(iii) of the Acquisition Agreement)
 - B. Retention (see Section 4.6 D. of the Acquisition Agreement)

6.

Total disbursement requested (Amount listed in 3, plus amounts, if any, listed in 4 (total of amounts in 3 and 4 not to exceed amount listed in 2), less amounts, if any, listed in 5).

ACQUISITION AGREEMENT

EXHIBIT B

DESCRIPTION OF ACQUISITION FACILITIES AND APPLICABLE BUDGETED COSTS Planned Projects Initiated Calendar Year 2001

Among other reimbursements, the Communities Facilities District (CFD) will acquire and reimburse Catellus for the Actual Costs associated with the design, approval, construction, development and acquisition of subsurface utilities components, surface improvements components and open space improvements associated with the development of the Mission Bay South Plan Area.

At the present time, Catellus' calendar year 2001 acquisition facilities to be under construction consists of the following projects, denoted by the Mission Bay Master Plan Block Number, when associated with a final map, or improvement plan title when not associated with a final map.

Mission Bay Plan Block 26-28 Phase 1

Budgeted Cost: \$9,893,316

Subsurface utilities components and surface improvements components shall be developed in accordance with Improvement Plans as approved by and amended from time to time by the City and County of San Francisco Director of Public Works, and as accepted, in whole or in part, from time to time, by the City and County of San Francisco Board of Supervisors.

- Realign Terry Francois Boulevard with subsurface utilities components and surface improvements components.
- Construct South Commons Street with subsurface utilities components and surface improvements components.
- Construct South Street with subsurface utilities components and surface improvements components.

Mission Bay Plan Block 41-43 Phase 1, 16th and Owens (UCSF Blocks 18, 21 and 24 Infrastructure)

Budgeted Cost: \$13,851,105

Subsurface utilities components and surface improvements components shall be developed in accordance with Improvement Plans as approved by and amended from time to time by the City and County of San Francisco Director of Public Works, and as accepted, in whole or in part, from time to time, by the City and County of San Francisco Board of Supervisors.

- Realign and/or reconstruct portions of Sixteenth Street and construct subsurface utilities components and surface improvements components.
- Realign and reconstruct portions of Owens Street with subsurface utilities components and surface improvements components.
- Construct entry to Fourth Street with subsurface utilities components and surface improvements components.

Owens St at Park P1

Budgeted Cost: \$3,764,075

Subsurface utilities components and surface improvements components shall be developed in accordance with Improvement Plans as approved by and amended from time to time by the City and County of San Francisco Director of Public Works, and as accepted, in whole or in part, from time to time, by the City and County of San Francisco Board of Supervisors.



B-1

- Construct subsurface utilities components and surface improvements components on Owens Street.
- Construct subsurface utilities components and surface improvements components on Fourth Street.

Park P1

Budgeted Cost: \$4,758,278

Subsurface utilities components and surface improvements components shall be developed in accordance with Improvement Plans as approved by and amended from time to time by the San Francisco Redevelopment Agency, and as accepted, in whole or in part, from time to time, by the City and County of San Francisco Board of Supervisors.

- Active and passive recreation areas consisting of subsurface utilities components and surface improvements components.
- Park pavilion building.

Pump Station 1

Budgeted Cost: \$3,712,500

Subsurface utilities components and surface improvements components shall be developed in accordance with Improvement Plans as approved by and amended from time to time by the City and County of San Francisco Director of Public Works, and as accepted, in whole or in part, from time to time, by the City and County of San Francisco Board of Supervisors.

- Construct storm water pump station including subsurface structure, piping, mechanical equipment, electrical components and controls.
- Construction surface improvements including control housing and outfall structures.

Third Street Corridor – Mission Creek to South CommonBudgeted Cost: \$15,517,382Subsurface utilities components and surface improvements components shall be developed in
accordance with Improvement Plans as approved by and amended from time to time by the
City and County of San Francisco Director of Public Works, and as accepted, in whole or in
part, from time to time, by the City and County of San Francisco Board of Supervisors.

- Construct subsurface utilities components and surface improvements components on Fourth Street from Mission Creek to Owens Street.
- Construct subsurface utilities components and surface improvements components on Owens Street.
- Construct subsurface utilities components and surface improvements components on Third Street from Owens Street to South Commons.

All Acquisition Facilities identified are or will be included in a set of Bonded Improvement Plans approved by the relevant San Francisco City Departments and the San Francisco Board of Supervisors. Schedules and standards for the Facilities are governed by the Improvement Plans and associated Improvement Agreements.



ACQUISITION AGREEMENT

EXHIBIT B-1

DISCRETE COMPONENTS OF ACQUISITION FACILITIES

B-1-1

Hock 28-28	Phase 1 Acquisition Facility	1		Hard Costs	Soft Costs	
			ļ			
						<i>.</i> .
		1]			
•						
						Total Amount
					Tot⊯ (Soft	(hard cost +
	nent by block, street or parcel as appropriate	1 OTY	Units	Total (Hard Costs).	Costsj	soft cost)
201	Land acquisition including pre-construction demolition and utility relocations and other costs				•	
	SUBTOTAL ITEM 201		>	82,317	31,199	93,598
210	Street furnishings including trash receptacies and bike racks					
<u></u>	SUBTOTAL ITEM 210	+		35,457	17,729 -	53,186
211	Storm drain including trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, structures, manholes,			11		
	iniets, cleanouts, and service stubs]	}			-
	SUBTOTAL ITEM 211		·>	1,189,041	594,521	1,783,562
212	Sanitary sawer including tranching, soil spoil off-haul and disposal, pipe, backfill, compaction, structures, manholes,					
	vents, cleanouts, and service stubs	<u> </u>				
	SUBTOTAL ITEM 212		>	502,195	251,098	753,293
213	Low pressure water including trenching, soll spoll off-hau and disposal, pipe, backfill, compaction, valves, corrosion protection, service stubs and hydrants			-		-
	SUBTOTAL ITEM 213		>	988,789 ;	494,395	1,483,184
214	Recisimed water including trenching, soil spoil off-haul and disposal, pipe, backfill, compaction, velves, corrosion protection, service stubs and hydramis				1	_
	SUBTOTAL ITEM 214			348,108	173.054	519,167
215	Joint Trench Including trenching, soil spoil off-haul and disposal, backfill, compaction, conduits, vauits, equipment, cables, various under ground costs, and miscellaneous attructures. Total emount listed is subject to partial				.:	
	reimbureement by accupants.				·····	
	SUBTOTAL ITEM 215			1,210,165	605,083	1,815,248
216	Curbs and gutters including soll spoil off-haul and disposal, vertical curbs, construction curbs, granite curbs, curb ramps and driveway depressions		·			-
	SUBTOTAL ITEM 214		>	132,145	66,073	198,218
217	Street sections including grading, soil spoil off-haut and disposel, base-rock, concrete base, conform-grinding, concrete barrier, and asphalt pavement, permanent, primary			1	, 	
·	SUBTOTAL ITEM 217					6 476 587
	and the second			752,635	376,318	1,128,953
218	Signage and striping including all posts, foundations, sign attachments, striping, pavement markings, markers, delineators, and berriers	·			·	
·	BUSTOTAL ITEM 218		>	154,632	77,316	231,948
219	Sideweiks inclusing final grading, soli spoil off-haul and disposal, curb rampa, driveways, concrete, temporary aspiral sidewaik, and specially treatments (pavere, granite)					
	(exclusive of Blocks 284 and 28) SUBTOTAL ITEM 215			25,925	12,982	38,887
	Landscaping including structural backfill (tree vault), soil spoil off-haul and disposal, associated infigation, trees, shrubs and plants (exclusive of Blocka 18a and 28)	· · · · ·				
220				•		•
220					13,268	39,804
	SUBTOTAL ITEM 220 Street lighting, including foundations, soli spoil off-haul and		>	26,536	13,200	39,897
220	SUBTOTAL ITEM 220			28, 536	67,172	JULINY

Revised 6/28/01 Issued for Bid 6/28/01

Attachment VIII 1 of 2 Schedule of Values Blocks 26-28

tals		 	6,595,544	3,297,772 11	9,893,31
	SUBTOTAL ITEM 227	 	281,515	130,758	392.27
227	Street lighting, including foundations, soil spoil off-hau) and disposal, conduit (exclusive of joint trench), conductors	 			
	BUBTOTAL ITEM 226	 >	119,412	59,708	179,1
225	Landscaping including structural backfill (tree vault), soll apoil off-haul and disposal, associated irrigation, trees, ishrubs and plants	 			
	BUBTOTAL ITEM 225	 >	116,601	58,330	174,9
225	Sidewaiks including final grading, soil spoil off-haul and disposal, curb ramps, driveways, concrete, temporary asphait sidewaik, and specially treatments (pavers, granite) along parcel's street frontage	 	-	-	
ock 28 F	rontage Surface Improvements	 ↓↓	<u>.</u>	<u> </u>	
	SUBTOTAL ITEM 224		281,515 .	130,758	392,2
724	Street lighting, including foundations, soil spoil off-haul and disposal, conduit (axclusive of joint trench), conductors	 	·. - !i	.	
	BURTOTAL ITEM 223	 ·>	119,412	59,704	179,1
223	Landscaping including structural backfill (tree vauit), soil spoil off-haul and disposal, associated irrigation, trees, shrubs and plantagents	 		·····	
	AURYOTAL ITEM 222	 >	116,681	58,130	174,9
222	Sidewalks including final grading, soil spoil off-haul and disposal, curb reinps, driveways, concrete, temporary asphal sidewalk, and spocially treatments (pavers, granite) along parcel's strest frontage	 	•	• •	-



Revised 6/28/01 Issued for Bid 6/28/01 Attachment VIII 2 of 2

Schedule of Values Blocks 26-28

FD compo	ment by block, st	reet or parcel as appropriate				Total (Hard Costa)	Total (Soft Costs)	Total Amount (hard cost + soft cost)
Bid Kem	component	Description ed on plans titled Block 41, 42	A A Public I	Units	mer	, ita		
	· ····································				n	11.9		
301		tion including pre-construction dem nd other costs		LY .				.
		SUBTOTAL ITEM 301	[·>	Н		•	•
310	Strack forming	nings including trash receptacles an	d blke recke		1			
		SUBTOTAL ITEM 310			h	7,400	3,700	11,100
	1				H			
311	backfill, com service stube	ncluding trenching, soil spoil off-ha paction, structures, manholes, joints - including Storm Drain Pump Stati and storm drain detention basin	s, Inists, claano	uts, and	•			
		SUBTOTAL ITEM 311		>	h	1,599,100	799,550	2,398,650
	Т						· · · ·	
312	pipe, backfill, and service s	er including trenching, soil spoil off- compaction, structures, manholas, tubs - including Pump Station				-	<u> </u>	,
·	·····	UBTOTAL ITEM 312		[>	μ	524,050	262,025	786,075
313	trenching, so valves, corro	er supply system (AWSS) high press il spoll off-haut and disposal, pipe, i sion protection, service stubs and h	backfill, compa	ction,		· :	• !	:
		UBTOTAL ITEM 313			μ	179,000	89,500	268,500
314	pipe, backfill, and hydrant l						•	
	<u>ب</u>	UBTOTAL ITEM 314			μ	458,500	229,250	687,750
315	pipe, backfill, stubs	ster including tranching, soil spoll of compaction, valves, corrosion prote				- 1		
		UNTOTAL ITEM 315		>		254,000	127,000	381,000
316	offhaul and d and other ass	né, including mainline extension, tra Isposai, isterais and service stubs, b lociated work					1	
	1	UBTOTAL ITEM 318			μ	20,000	10,000	30.000 1
317	backfill, comp ground costs	including trenching, soil spoil off-ha paction, conduits, vaults, equipment, , and miscellaneous structures. Tot rial reimbursement by occupants	, cables, variou	s under		· · · · · · · · · · · · · · · · · · ·	!	· · ·
	š	UBTOTAL ITEM 317		>		2,580,000	1,290,000	3.870,000
318		iters including soil offhaul and disp- iveway depressions	osal, ac curbs,	curb	•	- + ⁻		-
		UNTOTAL ITEM 314		>		81,500	40,750	122,250
319	concrete base psvement, pe	a including grading, soil offhaul and a conform-grinding, concrete barrier manent and primary and final lifts		ŀrock,				
		UBTOTAL ITEM 319		L===2	1	257,300	128,650	385,950
320	striping, pave	striping including all posts, foundatio ment markings, markers, delineatori UBTOTAL ITEM 320		nments,	-1	18,000		27,000
321		luding final grading, soil offnaul and	disposal, curb	räinps.		10,000	3.000	21,000
		walk, and specialty treatments		· · · /				-
	5	UBTOTAL ITEM 321		>	J	130,000	65,000	195,000
322		including structural backfill (tree vau ociated irrigation, trees, shrubs and j		and		_		

. • •

÷.; `

•

Blocks 41-43 Schedule of Values

Ċ

	SUBTOTAL ITEM 322		\>	E	160,000	80,000	240,000
323	Street lighting, including foundations, soil offnaul and dia (exclusive of joint trench), conductors	sposal,	conduit			• .	•
	SUBTOTAL ITEM 323		<u> </u>	Ĺ	340,000	170,000	510,000
324	Traffic signals, including poles, foundations, soil offhau conduit (exclusive of joint trench), conductors, signst he controllers, street name signs					· · ·	
	SUBTOTAL ITEM 324			-	250,000	125,000	375.000
Improv	ements defined on plans titled Owens St. and 16th	St. In	iproven	nø	nts	<u> </u>	
325	Street furnishings including trash receptacles and bike ra SUBTOTAL ITEM 125	icks	>	$\left \right $	10,000	5,000	15,000
328	Storm drain including tranching, pipe, backfill, soll offhat compaction, structures, manholes, joints, inlets, cleanout stubs			Γ		· ·	•
	SUBTOTAL ITEM 328		>	亡	373,720	186,860	580,58
327	Auxiliary water supply system (AWSS) high pressure wat trenching, soil offhaul and disposal, pipe, backfill, compa corrosion protection, service stubs and hydrant installation	ction, v			! : :		.
	SUBTOTAL ITEM 327		>	μ	92,000 .	46,000	138,000
328	Reclaimed water including trenching, soli offhaul and dia backfill, compaction, valves, corrosion protection, and se						. ·
	SUBTOTAL ITEM 328		>		80,000 ,	40,000	120,000
329	backfill, compaction, conduits, vauits, equipment, cables, ground costs, and miscellaneous structures. Total amoun aubject to partial reimbursement by occupants. SUBTOTAL (TEM 329				1,000,000 ,	-	1,500,000
330	Curbs and gutters including soil offnaul and disposal, ac ramps, and driveway depressions	curbs, c	zurb				1,000,000
	BUBTOTAL ITEM 130		>		22,000	11,000	33,000
331	Street sections including grading, soll offhaul and disposi concrete base, conform-grinding, concrete barrier, and as pavement, permanent and primary and final lifts		-rock,				
	SUBTOTAL ITEM 331		>		200,500	100,250 /	300,750
332	Signage and striping including all posts, foundations, sign striping, pavement markings, markers, delineators, and ba		ments,				-
	BUBTOTAL ITEM 332		>		7,000	3,500	10,500
333	Sidewalks including final grading, soil offhaul and dispose concrete sidewalk, and specialty treatments	ıl, curb	ramps,	Į			-
	SUBTOTAL ITEM 333		>	1	145,000	72,500 i	217,500
334	Landscaping including structural backfill (tree vault), soli o disposal, associated irrigation, trees, shrubs and plants	offhaul	and		- -	• :	
	SUBTOTAL ITEM 334	<u> </u>		J	110,000	55,000	185,000
335	Street lighting, including foundations, soil offhaul and disp (exclusive of joint trench), conductors		ondult	, 			
338	SUBTOTAL ITEM 335		abda	-4	125,000	62,500	187,500
	and controllers, street name signs SUBTOTAL ITEM 334	T		÷.	210,000	105,000	315,000
			l	1	410,000	103,000	315,000
(a)s							

2/21/2001

Attachment VIII 2 of 2 Biocks 41-43 Schedule of Values

CED	component by block, street or percel as appropriate			Total (Hard Costs)	Total (Soft Costs)	Total Amount (hard cost + soft cost)
	iral Components					
810	Land acquisition including pre-construction demolition and utility relocation costs	ns and	other			
	DIVISION SUBTOTAL		>1	193,882	96,941	290,823
811	Furnishings including play structures, recreation equipment, benches, four receptacles, bike racks, signage and other miscellaneous equipment	ntains,	rash	-	-	•
	DIVISION SUBTOTAL	F	>T	144,193	72,097	216,290
812	Underground wet and dry utilities, including sewer, storm drain, low press- reclaimed water, high pressure water (AWSS), natural gas, electrical and telecommunications services, trenching, soil spoil off-haul and disposal, pi compaction, structures, manholes, joints, inlets, cleanouts, service stubs, corrosion protection, hydrants, vauits, conduits, equipment.	ipe, bao			· · · · · · · · · · · · · · · · · · ·	
	DIVISION SUBTOTAL	<u> </u>	>	6,165	3,083	9,248
813	Hardscape including pedestrian and recreational surfaces, such as sidewa playgrounds, bikeways, seating areas, curbs, gutters, retaining walls, foun grading, soil spoil off-haul and disposal, base-rock, standard and upgrade asphalt pavement, decomposed granite and other surfaces.	dations	piles,			·
	DIVISION ŠUBTOTAL	F	>	739,195	369,598	1,108,793
814	Lighting and other electrical, including foundations, soil spoil off-haul and o conduit (exclusive of joint trench), conductors	lisposa	I.			
	DIVISION SUBTOTAL		>	141,247	70,624	211,871
815	Landscaping including structural backfill (tree vault), soil spoil off-haul and associated irrigation, trees, shrubs and ground covers, soil, soit amendme final grading, clearing, grubbing, wetland/channel bank restoration.					1
	DIVISION SUBTOTAL	J	<u> </u>	1,067,540	533,770	1,601,310
816	Pavilions and other structures including piles, wood piers, including site pr spoil offnaut and disposal, foundations, structure, finishes, mechanical, ale systems, specialty equipment		xn, soil			1
	DIVISION SUBTOTAL		>[879,983	439,982 ;	1,319,945
otal		:			A 114 A 11	1 740 675
	K.	!		3,172,185	1,586,093	4,758,278

	een oo in taga ay soo oo ah
Pump	
· · · · ·	на на станата на станата си стана си стана со стана со станата станата станата станата станата станата станата
CTD A	component by block; strast or perceit as appropriate (nerd cost)
Genera	el Componente de l'altra de la devalue de la construction de la co
11110	O Land ecquisition including pre-construction demotion and utility relocations and other
	Costa
1111	
	Pump station including, but not imited to: side properation, excavation, soli spoil haut off
1.1.1	and disposal, structural, architectural, mechanical and electrical systems, outfall and
4.000	2.455.000 1.227.500 3.683.500
1	
·	
Totala	A discussion and the second data and the second data and the second data and the 2,475,000 adds (2,475,000 adds

reiv 2/22/01

	NS ST. AT PARK P1 ACQUISITION FACILITY	Total (Maria Grand	Total (Soft	Total Amount (hard cost + so
	component by block, street or parcel as appropriate	Total (Hard Costs)	Costs)	cost)
	Land acquisition including pre-construction demolition and utility relocations and other costs			
Ś		12,635	6,318	18,953
110	Street furnishings including trash receptacles and bike racks			
11	Storm drain including trenching, soil spoil off-haul and disposel, pipe, backfill, compaction, structures, menholes, joints, inlets, cleancuts, and service stube			
		373,438	186,719	560,157
)12	Sanitary sewer including trenching, soil spoil off-haul and disposal, pide, backfill, compaction, structures, manholes, joints, vents, cleanouts, and service stube			
		304,862	152,431	457,293
915	Reclaimed water including trenching, soil spoil off-haul and disposal, pipe, backfill. compaction, valves, corrosion protection, and service stubs			
		200,676	100,338	301,014
916	Natural gas line, including mainline extensions, laterals and service stubs, backfill, trenching, soil spoil off-haul and disposal, compaction and other associated work.			
		59,241	29,620	88,861
917	Joint Trench including trenching, soil spoil off-haul and disposal, backfill, compaction, conduits, vaults, equipment, cables, various under ground costs, and miscellaneous structures. Total amount listed is subject to partial reimbursement by occupants.			
		533,165	266,583	799,748
)18	Curbs and gutters including soil spoil off-haul and disposel, granite curbs, curb ramps, and driveway depressions			
į.		9,485	4,743	14,228
919	Street sections including grading, soil spoll off-haul and disposal, base-rock, concrete base, conform grinding, and asphalt pavement, primary and final lifts			
		287,304	143,652	430,956
320	Signage and striping including all posts, foundations, skyn attachments, striping, pavement markings, markers, dalineators, and barriers			
		68,754	34,377	103,131
21	Sidewalks including final grading, soil spoil off-haul and disposal, curb ramps, concrete sidewalk, and specially traitmenta.			
		91,598	45,799	137,397
22	Landscaping including structural backfill (tree vault), soil spoil off-haul and disposal.			
923	Street lighting, including foundations, soil apoil off-heul and disposal, conduit (exclusive of joint tranch), conductors, and installation of Owner furnished anchor bolts, bases, poles, arms, and luminaires			
		248,697	124,349	373,048
24	Traffic signals, including contractor furnished poles and foundations, soil spoil off-haul and disposal, conduit (exclusive of joint trench), conductors, signal heads and controllers, street name signs, and installation of Owner furnished anchor bolts, bases, poles, arms, and luminaires.			
	DIVISION SUBTOTAL	150,000	75,000	225,000
	PENDING MUNI REIMBURSEMENT - INFRA. PLAN ITEM 924 ONLY	(75,000)	(13,500)	(88,500)
tal		2,493,383	1,270,692	3,764,075

FD compo	ment by block, i	street or percel as appropriate				Total (Havd Costs)	Total (Soft Coals)	Total Amount (ha cost + 10/1 cost)
mex bl@	component	Description	·qTY	r. Un				
	1					· · · · · · · · · · · · · · · · · · ·	······	
1001	Land acquisit	tion including pre-construction on its	emolition and utility n	elocation	8			
		SUBTOTAL ITEM 1001	<u></u>		->[169,184	84,582	253,74
1010	Street furnish	ings including trash receptacles	and bike racks			•	-	-
	· · · · · · · · · · · · · · · · · · ·	SUBTOTAL ITEM 1010			->[99,820	49,910	149,73
1011	Storm drain ir	voluting trenching, soil spoil off	haul and disposal, pl	ipa, backi	NH,	:		•
		itructures, manholes, joints, Inle IUBTOTAL ITEM 1011	is, cleanouts, and ser	vice stub		725,625	382,813	1,088,434
	<u> </u>				-+-	1 123,023	,	1,008,436
1012		r including trenching, soli spoll sction, structures, menholes, jo			امن			
	aluba		ina, venta, creationta,		~	- 1		·•
·		12" 88 UBTOTAL ITEM 1012			5	507,938 .	253,959	761,900
	Г — — — — — — — — — — — — — — — — — — —			· · · · ·				
1013		r supply system (AW33) high pr www.and.disposal, pipe, backfill,						
		rvice stube and hydrant Instalist	lon			507,938	253.969	761,004
	<u>_</u>		1			1		1
1014		water including trenching, soil s action, valves, corresion protect						
	Installation			- Hyursen		· · ·	<u> </u>	
	3	UBTOTAL ITEM 1014			⇒ -'	435,375 :	217,688	\$53,083
1015	Reclaimed we	ler including tranching, solt spol	off-haul and discose	d. islae.		! :	t t	
	backfill, comp	action, valves, corrosion protect						
	3	UBTOTAL ITEM 1015	l		<u>→ ^</u>	3\$2,813	181,405	544,219
1016		e, including mainline extension, als and service stubs, backfill, c				! !		
	work							
		UBTOTAL ITEM 1016		-1	<u>~</u> [*	217,658 ;	108,844	326,531
	compaction, ca and miscalians	ncluding trenching, soil spoil off onduits, vauits, equipment, cabi- rous structures. Total amount ii t by occupants	ss, various under grou	ind costs	•			
1		UNTOTAL ITEN 1017			-> #	2,031,750	1,015,875	3,047,825
1018	Curbs and dut	ters including soll offhaul and di	soosal, curb ramos, a	nd		:	•	
	driveway depri	nalona						
7		UBTOTAL ITEM 1018	l	<u></u>	╧┞╝	335,383	167,682	503,045
		Including grading, soll offhaul				· ·	· .'	
		conform-grinding, concrete bar I primary and final lifts	inal, and asprint paver	тютн		-	× ,	•
	\$1	JETOTAL ITEM 1019	I	-1	<u>></u>	1,283,092	641,548	1,924,839
		riping including all posts, found		nta,			i	
l		vent markings, markers, dellnest JETOTAL ITEM 1020	018, 214 D211418		51	198,795	99,383	298,148
1					Τ			
		wing finel grading, soil official a all, and specially treatments	nd disposal, curb ram	фs,		•	-	
		INTOTAL ITEM 1621	1	-[-13	684,930	342,485	1,027,395
		cluding structural backfill (Irea	rsult), soil offnaul and	disposed				
		istion, trees, shrubs and plants INTOTAL ITEM 1022	T		5-10	1,879,902	838,951	2,519,853
		Including foundations, soli offici	wi and disposal, cond		+7			A14191944
	axclusive of jo	int trench), conductors					-	-
		BTOTAL ITEM 1023	<u></u>	1	भूष	722,760	3\$1,380	1,084,140
T.	ettic signala	newsbod solos boundations to	li offnaul and disposal					
1024 (exclusive of joint name signs	int trench), conductors, signal h		street	Ĺ	•	•	-
1024 (exclusive of joint name signs					600,000	000,00€	\$00,000
1024	exclusive of joi raine signs SU	int trench), conductors, signal h	and controllers, a			500,000 (150,000)	300,000 (177,000)	\$00,000 (327,909)

ACQUISITION AGREEMENT

EXHIBIT C

SCHEDULE OF REIMBURSEMENTS

Amounts shown to be drawn from available Public Financing proceeds are entirely dependent on the availability of the proceeds of a Public Financing for such purpose, if and when any such Public Financing is issued.

Source of Obligation	From First Public Financing	Purpose	From Later Public Financings	Purpose
Formation Costs	\$1,992,832(1)	District Formation		
"Global" Costs	\$1,140,617(2)	Early engineering studies benefiting large areas of project		•
Sewer Plant Exaction	\$5,000,000	Two separate payments of \$2.5 million		
Infrastructure Lands	\$2,643,000	Reimbursement for land purchased for public Infra., dedicated to City	•	
JPB Costs	\$222,000	JPB Rail Reimbursement	· .	
Cost of Issuance	\$20,000	Initial payment for SOC appraisal		
Cost of Issuance	\$35,000	Developer Counsel O'Melveny & Meyers		
Cost of Issuance	\$20,000	Special Tax Consultant		•

- (1) Consisting of the following: Antonia Bava, Landscape Architect, \$56,462; Caldwell Flores Winters, Special Tax Consultant, \$9,548; Coblentz, Patch, Duffy & Bass LLP, legal expenses, \$22,620; Davis Langdon Adamson, Infra Cost Planning & Mgmt., \$37,480; David Taussig & Associates, Special Tax Consultant, \$45,255; JF Engineering & Co., infrastructure estimates, \$47,028; KCA Engineers, Infra Est/Phasing/Sewer, \$476,474; Lee & Ro, Inc., water quality consultant, \$73,923; Olin Partnership, Landscape Architect, \$134,540; O'Melveny & Myers, Developer's Bond Counsel, \$82,504; Peninsula Corridor, Rail Estimates, \$79,932; SF Redevelopment Agency, RDA Staff/City Attorney Fees, \$66,147; Santina & Thompson, Engineers/Rail Estimates, \$621,304; Treadwell Rolio, Environmental & Geotechnical, \$30,326; and Wilbur Smith Associates, Traffic Engineers, \$209,289.
- (2) Consists of Master Streetscape Plans, \$252,969; Master BCDC Permit, \$178,845; Hardy Cross Study, \$19,362; Rail Infrastructure Plan, \$8,965; JPB Passenger Rail, \$65,377; CPUC Rail Crossing, \$371,756; Grading Plan, \$79,953; and Storm/Sewer, \$163,388.

C-1

ACQUISITION AGREEMENT

EXHIBIT D

FORM OF NOTICE OF FAILURE TO NOTIFY

RESPONSE REQUIRED TO AVOID DEEMED COMPLETION

____ [insert date of Notice]

Department of Public Works City and County of San Francisco 1680 Mission Street San Francisco, California 94103 Attn: Deputy Bureau Chief of Construction Management

Re: Payment Request No. _____ – Mission Bay South Acquisition Agreement, dated as of June 1, 2001, by and between the Redevelopment Agency of the City and County of San Francisco and Catellus Development Corporation

Dear Director of Public Works:

This notice is being delivered pursuant to Section 4.4 of the above-referenced Agreement (the "Agreement"). On ________ the undersigned (the "Developer") submitted to you Payment Request No. ______ (the "Payment Request"). The purpose of this notice is to inform you, in accordance with Section 4.4 of the Agreement, that the Developer has not received notice from you, within ten (10) business days after submittal of the Payment Request, that the Payment Request is complete or what, if any, additional documentation is needed to complete the Payment Request.

Section 4.4 of the Agreement provides that a failure by you to notify the Developer that the Payment Request is incomplete on or before ten (10) business days after your receipt of this notice shall be deemed to mean that the Payment Request is complete.



D-1

If you have any questions regarding this notice or the Payment Request, please contact

CATELLUS DEVELOPMENT CORPORATION, a Delaware corporation

By: ______
Title: _____

· · · · · · ·

By: ______ Title: _____

cc: Mayor's Office of Economic Development City and County of San Francisco City Hall 1 Dr. Carlton B. Goodlett Place, Suite 436 San Francisco, CA 94102 Attn: Mission Bay Project Manager

Reference: Mission Bay South

Office of the City Attorney 1390 Market Street, 6th Floor San Francisco, CA 94102 Attn: Jesse C. Smith Reference: Mission Bay South

San Francisco Redevelopment Agency 770 Golden Gate Avenue San Francisco, CA 94102-3102 Attn: Executive Director Reference: Mission Bay South

San Francisco Redevelopment Agency 770 Golden Gate Avenue San Francisco, CA 94102-3102 Attn: Mission Bay Project Manager Reference: Mission Bay South

San Francisco Redevelopment Agency 770 Golden Gate Avenue San Francisco, CA 94102-3102 Attn: General Counsel Reference: Mission Bay South

D-2

BOS Package Attachments
Mission Bay South – Parks P11-11A, P23-P24 & P2 Parking Lot

		Associated	Park	·
Item	P11-P11A	P23-P24	P2 Parking Lot	Document
1	Х	X	X	Department of Public Works Order No. 201474
2	Х			Formal letter dated 6/10/19 from the Office of Community Infrastructure and Investment consistency
				determination and recommendation of Board of Supervisors acceptance of facilities
3		Х		Formal letter dated 6/21/19 from the Office of Community Infrastructure and Investment consistency
				determination and recommendation of Board of Supervisors acceptance of facilities
4			X	Formal letter dated 6/10/19 from the Office of Community Infrastructure and Investment consistency
				determination and recommendation of Board of Supervisors acceptance of facilities
5	Х		Х	Formal letter dated May 10, 2019 from Department of City Planning determining consistency with the
				General Plan and making environmental findings
6		Х		Formal letter dated May 14, 2019 from Department of City Planning determining consistency with the
				General Plan and making environmental findings
7	X 1			Irrevocable Offer of Improvements
8			X X	Irrevocable Offer of Improvements
9		Χ	·	Irrevocable Offer of Improvements
10	Х			Conditional Assignment of Warranties & Guaranties
11			X	Conditional Assignment of Warranties & Guaranties
12		X		Conditional Assignment of Warranties & Guaranties
13	X			A-17-183 Map
- 14			X	A-17-185 Map
15			X	Q-20 Drawing
16		Х		A-17-184 Map
17	Х		· X	Permit 14IE-0749
18		X		Permit 15IE-0451
19	Х	X	X	Mission Bay South Acquisition Agreement



City and County of San Francisco

4

183 L 19

Member, Board of Supervisors District 3

AARON PESKIN

佩斯金市參事

		. i	
DATE:	 July 17, 2019	Ą	
TO:	Angela Calvillo Clerk of the Board of Supervisors		
FROM:	Supervisor Aaron Peskin, Chair, Land Use and Transportation C	ommittee	
RE:	Land Use and Transportation Committee COMMITTEE REPORTS		

Pursuant to Board Rule 4.20, as Chair of the Land Use and Transportation Committee, I have deemed the following matters are of an urgent nature and request they be considered by the full Board on Tuesday, July 23, 2019, as Committee Reports

190754 Mission Bay South - Storm Water Pump Station No. 5 Public Infrastructure Improvements

Ordinance accepting the irrevocable offer of public infrastructure improvements associated with Mission Bay South Storm Water Pump Station No. 5, including acquisition facilities located on and under portions of State Trust Parcel 5, adjacent to Terry Francois Boulevard and 16th Street; accepting said facilities for City maintenance and liability purposes, subject to specified limitations; approving an easement agreement for the Pump Station control room; adopting findings under the California Environmental Quality Act; making findings of consistency with the General Plan, and the eight priority policies of Planning Code, Section 101.1, and the Mission Bay South Redevelopment Plan; adopting a Public Works Order; and authorizing official acts, as defined herein, in connection with this Ordinance.

190755 Mission Bay South - Parks P2 Parking Lot, P11-11A, P23, and P24 Acceptance

Ordinance dedicating Park P2 Parking Lot (a portion of Assessor's Parcel Block No. 8710, Lot No. 2, adjacent to Channel Street), Park P11-11A (east of Mission Bay Drive and Circle), and Parks P23 and P24 (adjacent to Terry Francois Boulevard between 16th Street and Illinois Street), as open public right-of-way in Mission Bay South; accepting an irrevocable offer for the acquisition facilities that comprise the Park improvements; designating said facilities for public open space and park purposes only; accepting the Parks for City maintenance and liability purposes, subject to specified limitations; amending Ordinance No. 1061 entitled "Regulating the Width of Sidewalks" to establish a new official sidewalk width on the north side of Channel Street adjacent to Park P2 Parking Lot; adopting findings under the California Environmental Quality Act; making findings of consistency with the General Plan, the eight priority policies of Planning Code, Section 101.1, and the Mission Bay South Redevelopment Plan; adopting a Public Works Order that recommends acceptance of the abovementioned Parks and related actions; and authorizing official acts, as defined herein, in connection with this Ordinance.

City Hall • 1 Dr. Carlton B. Goodlett Place • Room 244 • San Francisco, California 94102-4689 • (415) 554-7450 Fax (415) 554-7454 • TDD/TTY (415) 554-5227 • E-mail: Aaron.Peskin@sfgov.org Land Use and Transportation Committee

190661 Planning Code - Permitting Polk/Pacific Special Area Design Guidelines

Ordinance amending the Planning Code to reference the Polk/Pacific Special Area Design Guidelines; affirming the Planning Department's determination under the California Environmental Quality Act; adopting findings of public necessity, convenience, and welfare under Planning Code, Section 302; and making findings of consistency with the General Plan, and the eight priority policies of Planning Code, Section 101.1.

180777 Planning Code - Conditional Use Authorization Required for Employee Cafeterias within Office Space

Ordinance amending the Planning Code to require a Conditional Use authorization for Employee Cafeterias, as defined, within Office space, except for existing Employee Cafeterias; affirming the Planning Department's determination under the California Environmental Quality Act; making findings of consistency with the General Plan and the eight priority policies of Planning Code, Section 101.1; and adopting findings of public necessity, convenience, and welfare under Planning Code, Section 302.

190165 Planning Code - Legitimization Program for Non-Residential Uses at 3150-18th Street

Ordinance amending the Planning Code to establish a legitimization program for certain nonresidential uses at 3150-18th Street (Assessor's Parcel Block No. 3573, Lot No. 106); affirming the Planning Department's determination under the California Environmental Quality Act; and making findings of consistency with the General Plan, and the eight priority policies of Planning Code, Section 101.1, and findings of public necessity, convenience, and welfare under Planning Code, Section 302.

These matters will be heard in the Land Use and Transportation Committee at a Regular Meeting on Monday, July 22, 2019, at 1:30 p.m.

President, District 7 BOARD of SUPERVISORS	THE TO THE SOUTH OF THE SOUTH O	B-S-11, Airdes, COB, LV, Dep City Atty, Mayor's City Hall Deps 1 Dr. Carlton B. Goodlett Place, Room 244 San Francisco, CA 94102-4689 Tel. No. 554-6516 Fax No. 554-7674 TDD/TTY No. 544-6546
	Norman Yee	5∛ 20
[P]	RESIDENTIAL AC	
Date: 7/15/2019		LI6
To: Angela Calvillo,	Clerk of the Board of	Supervisors
Madam Clerk,		
Pursuant to Board Rules, I a	m hereby:	
⊠ Waiving 30-Day Rule ®	oard Rule No. 3.23)	
File No. 190	755 Ma	yor
Title. Mission Bay So Acceptance	outh - Parks P2 Parkir	(Primary Sponsor) ng Lot, P11-11A, P23, and P24
□ Transferring (Board Rule No	2.2	
	()	
File No.	(c.c.	(Primary Sponsor)
		(Primary Sponsor)
File No.		
File No.		(Primary Sponsor) Committee Committee
File No Title. From:		Committee Committee
File No. Title. From: To:	ommittee Appointme	Committee Committee
File No. Title. From: To: Assigning Tempotary C	ommittee Appointme Replacin	Committee Committee nt (Board Rule No. 3.1)

OFFICE OF THE MAYOR



LONDON N. BREED ARD OF SUPERVISORT MAYOR SAN FRANCISCO

TO:Angela Calvillo, Clerk of the Board of SupervisorsFROM:Sophia KittlerRE:Mission Bay South - Parks P2 Parking Lot, P11-11A, P23, and P24AcceptanceDATE:7/9/19

Ordinance dedicating Park P2 Parking Lot (a portion of Assessor's Parcel Block No. 8710, Lot 2, adjacent to Channel Street), Park P11-11A (east of Mission Bay Drive and Circle), and Parks P23 and P24 (adjacent to Terry Francois Boulevard between 16th and Illinois Streets), as open public right-of-way in Mission Bay South; accepting an irrevocable offer for the acquisition facilities that comprise the Park improvements; designating said facilities for public open space and park purposes only; accepting the Parks for City maintenance and liability purposes, subject to specified limitations; amending Ordinance No. 1061 entitled "Regulating the Width of Sidewalks" to establish official sidewalk width on the north side of Channel Street adjacent to Park P2 Parking Lot; adopting findings under the California Environmental Quality Act; making findings of consistency with the General Plan, the eight priority policies of Planning Code, Section 101.1, and the Mission Bay South Redevelopment Plan; adopts a Public Works Order that recommends acceptance of the abovementioned Parks and related actions; and authorizing official acts, as defined, in connection with this ordinance.

Please note that Supervisor Haney is a co-sponsor of this legislation.

Should you have any questions, please contact Sophia Kittler at 415-554-6153.

1 DR. CARLTON B. GOODLETT PLACE, ROOM 200 SAN FRANCISCO, CALIFORNIA 94102-4681 TELEPHONE: (415) 554-6141



London N. Breed Mayor

Mohammed Nuru Director

Suzanne Suskind Acting Bureau Manager

Project Management and Construction

30 Van Ness Ave., 5th floor San Francisco, CA 94102 tel 415-558-5259

sfpublicworks.org facebook.com/sfpublicworks twitter.com/sfpublicworks Infrastructure Task Force

άŰ

54

July 11, 2019

Angela Calvillo, Clerk of the Board Board of Supervisors 1 Dr. Carlton B. Goodlet Place, Room 244 San Francisco, Ca 94102-4689

Subject: Accompanying Documents - Acceptance of Mission Bay Park P11-11A, P23-P24 and Park P2 Parking Lot Infrastructure Improvements

Ms. Calvillo:

The above legislation was introduced on June 25, 2019. We are now submitting the accompanying documents as listed on the attached sheet which constitutes the full package needed for the Clerk of the Board of Supervisors. We have also submitted the subject documents electronically via email to <u>bos_legislation@sfdpw.org</u> as required,

Please feel free to contact me if you have any questions.

Sincerely,

Cathal Hennessy Project Manager, Infrastructure Task Force San Francisco Public Works Phone: 415-558-5285 Email: cathal.hennessy@sfdpw.org

Attached: List of Accompanying Documents

Infrastructure Task Force • 30 Van Ness Avenue, Suite 4200 • San Francisco, CA 94102