CITY AND COUNTY OF SAN FRANCISCO

CONTRACT ORDER

CONTRACT WITH:

HENSEL PHELPS CONSTRUCTION COMPANY

226 AIRPORT PARKWAY, SUITE 150
SAN JOSE, CA 95110

Original

Modification - Increase

- Decrease

Date Change Only

	Department: 27 Airport Commission	Controller No.: 0000159674
*	Department Contact: KRIS OPBROEK	Tel. No: (650) 821-5316
	PS Contract No. 1000009505	Date: 05/13/2019 Page 1 of 1
*	Category Code 95877 / Supplier No. 0000029434	Job No. CT 10072.41
	Period Covered: 3/13/2018 – 3/12/2020	Amount: $0.00

FOR THE PURPOSE OF: MODIFICATION NO. 2 FOR CT10072.41 - PROGRAM MANAGEMENT SUPPORT SERVICES (PMSS) FOR THE COURTYARD 3 CONNECTOR PROJECT

TO PROVIDE OVARALL MANAGEMENT EXPERTISE AND OVERSIGHT OF THE COURTYARD 3 CONNECTOR PROJECT FOR A TOTAL NOT TO EXCEED AMOUNT OF $3,250,000.00. MODFICATION NO. 2 TO INCREASE THE CONTRACT AMOUNT BY $5,000,000 FOR NEW TOTAL NOT TO EXCEED AMOUNT OF $8,250,000 AND EXTEND THE TERM OF CONTRACT THROUGH MARCH 12, 2020.

PSC 47501-16/17 APPROVED AMOUNT: $280,000,000
PSC FORM 2 (7/1/2017 - 06/30/2019) : $8,250,000

PREVIOUS ENCUMBRANCE: $ 2,494,000.00 (0000159674)
THIS ENCUMBRANCE: $0.00 (0000159674)
TOTAL ENCUMBRANCE: $ 2,494,000.00

CONTRACT PERIOD: ONE YEAR FROM THE DATE OF NOTICE TO PROCEED (NTP DATE: 03/13/18)
CONTRACT AWARD: $3,250,000.00 FOR FIRST YEAR PER COMMISSION RESOLUTION NO. 17-0321. $5,000,000.00 FOR FIRST YEAR PER COMMISSION RESOLUTION NO. 19-0030.

Insurance Required	PGH Wong	CFWright	Avila & Ass.
Worker's Comp.	09/01/2019	07/01/2019	03/09/2020
Comp. Gen. Liab.	12/18/2019	07/01/2019	02/20/2020
Automobile	09/30/2019	07/01/2019	04/20/2020
Umbrella	12/18/2019	07/01/2019	02/20/2020
Professional Liab.	12/15/2019	07/01/2019	02/20/2020

Mail Invoice to:
Kris Opbroek – Planning, Design & Construction

San Francisco Airport Commission
P.O. Box 8097
San Francisco, CA 94128

RECOMMENDED AND APPROVED

IVAR C. SATERO Airport Director	Chief Administrative Officer, Board of Supervisor	Materials, Supplies & Services Purchaser Real Property Leases & Rents Director of Property	Certification Date:
By:			MAY 13 2019

Ln. No	Document	Amount	Account	Fund	Dept	Authority	Project	Activity
		$0.00						

City and County of San Francisco
Airport Commission
P.O. Box 8097
San Francisco, California 94128

Modification No. 2

Contract No. 10072.41
Project Management Support Services for
the Courtyard 3 Connector Project

THIS MODIFICATION (this "Modification") is made as of **February 19, 2019**, in San Francisco, California, by and between: **PGH Wong & Partners JV** ("Contractor"), and the City and County of San Francisco, a municipal corporation ("City"), acting by and through its Airport Commission, hereinafter referred to as "**Commission.**"

RECITALS

A. City and Contractor have entered into the Agreement (as defined below); and

B. On December 19, 2017, by Resolution No. 17-0321, the Commission awarded this Agreement to the Contractor for an amount not-to-exceed $3,250,000 for the first year of services; and

C. On September 1, 2018, City and Contractor administratively modified the Agreement to update rates and incorporate a new subcontractor through Modification No. 1; and

D. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase the contract amount and extend the term of the contract; and

E. On February 19, 2019, by Resolution No. 19-0030, the Commission approved Modification No. 2 to increase the contract amount by $5,000,000, for a new not-to-exceed amount of $8,250,000; to extend the term of the contract through March 12, 2020 and

F. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 47501-16/17 on August 7, 2017; and

G. Any prior modification shall here and in the future be identified as a Modification and numbered accordingly—for example, "First Amendment," "First Modification," or "Amendment No. 1" shall be identified as Modification No. 1.

NOW, THEREFORE, Contractor and the City agree as follows:

1. Definitions. The following definitions shall apply to this Modification:

Agreement. The term "Agreement" shall mean the Agreement dated **December 19, 2017** between Contractor and City, as amended by the:

Modification No. 1, dated **September 1, 2018**

2. Article 1. Definitions, 1.10 Other Terms is now added to the Agreement as follows:

1.10 Other Terms. Terms used and not defined in this Modification shall have the meanings assigned to such terms in the Agreement.

3. Article 2. Term of the Agreement, Section 2.1 is hereby amended to extend the term of the contract for **365 days** for a new ending date of **March 12, 2020**.

4. Article 3. Financial Matters, 3.3. Compensation, Section 3.3.1 Payment is hereby amended to increase the total compensation payable by Five Million Dollars ($5,000,000) for a new total not-to-exceed amount of Eight Million Two Hundred Fifty Thousand Dollars ($8,250,000).

5. Effective Date. Each of the changes set forth in this Modification shall be effective on and after the date of this Modification.

6. Legal Effect. Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first referenced above.

CITY
AIRPORT COMMISSION
CITY AND COUNTY OF
SAN FRANCISCO

By: _____
Ivar C. Satero, Airport Director

Attest:

By _____
C. Corina Monzón, Secretary
Airport Commission

Resolution No: 19-0030

Adopted on: February 19, 2019

Approved as to Form:

Approved as to Form:

Dennis J. Herrera
City Attorney

By _____
~~Heather Wolnick~~
Deputy City Attorney

_____
Authorized Signature

Clifford S. M. Wong
President
PGH Wong Engineering, Inc.
182 2nd Street, Suite 500
San Francisco, California 94105
(415) 566-0800

_____
Authorized Signature

Curtis Wright
President
CFWright Consulting, LLC
1108- A Bryant Street
San Francisco, CA 94103
(619) 288-5400

_____
Authorized Signature

Ernesto A. Avila
President
Avila and Associates Consulting Engineers, Inc.
490 Post Street, Suite 1415
San Francisco, CA 94102
(415) 576-1230

City Supplier Number: 0000029434

Federal Employer ID Number: 82-3487026