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FiLE NO. 090387 RESOLUTION NO.

[Approval of Contract Modification No. 4 to Contract No. 350 between the City and County of
San Francisco and DaimlerChrysler Commercial Buses North America Ltd.]

Resolution approving Contract Modification No. 4 to Contract No. 350 between the City
and County of San Francisco, through the San Francisco Municipal Transportation
Agency, and DaimlerChrysler Commercial Buses North America Ltd., to replace the
energy storage system in the entire 40-foot hybrid electric bus fieet from lead acid
based batteries and controls to lithium-ion based batteries and controls with a five-year
battery warranty, at an additional cost of $2,520,000, for a total contract amount not to

exceed $32,223,133.25.

WHEREAS, On June 30, 2005, the San Francisco Municipal Transportation Agency
Board of Directors adopted Resolution No. 05-104 which authorized the Director of
Transportation to execute Contract Proposal No. 350, Procurement of Standard Low Floor
Hybrid-Electric Diesel Coaches with Orion Bus Industries, for an amount not to exceed
$29,398,629; and,

WHEREAS, On August 2, 2005, the Board of Supervisors adopted Resolution No. 597-
05, which approved the award of Contract Proposal No. 350 (Procurement of Standard Low
Floor Hybrid-Electric Diesel Coaches) between the City and County of San Francisco and

Orion Bus Industries, in an amount not to exceed $29,398,629; and,

WHEREAS, On October 20, 2008, Orion Bus Industries Ltd. changed its name to

DaimlerChrysler Commercial Buses North America Ltd.; and,

WHEREAS, On December 28, 2008, the Executive Director/CEQ executed Contract
Modification No.1 to revise the quantity of Automatic Passenger Counter systems for an

additional cost of $138,745; and,
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WHEREAS, On March 6, 2007, the Executive Director/CEO executed Contract
Modification No.2 to change the quantities of spare parts, tools, and add new features to
vehicles for an additional cost of $152,328.25; and,

WHEREAS, On March 24, 2008, the Executive Director/CEO executed Contract
Modification No.3 to change the quantities of spare parts, tools, for an additional cost of
$13,431;and,

WHEREAS, All the hybrid electric buses have been delivered, accepted and are in
revenue service; and,

WHEREAS, Lead acid battery technology has a limited useful life but was chosen at
the time of award because it was the best available technology; and,

WHEREAS, The lithium-ion battery type technology is now mature and has been
service proven for heavy duty urban transit ‘and is expected to achieve reliability goals and
contribute toward meeting on time performance requirements; and,

WHEREAS, A maintenance life cycle cost analysis projects a considerable operational
cost savings over the life of the vehicles using lithium-ion batteries instead of lead acid
batteries; and,

WHEREAS, On March 3, 2009, The San Francisco Municipal Transportation Agency
Board of Directors adopted Resolution No. 09-037, which authorized the Executive
Director/CEO to execute Contract Modification No. 4 to Contract No. 350, Procurement of
Standard Low Floor Hybrid-Electric Diesel Coaches, with DaimlerChrysler Commercial Buses
North America Ltd., to replace the energy storage system in the entire 40-foot bus fleet from
lead acid based batteries and confrols to lithium-ion based batteries and controls with a five-
year battery warranty, at a cost not to exceed $2,520,000, for a total contract amount not to

exceed $32.223,133.25 subject to approval by the Board of Supervisors; now, therefore, be it
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RESOLVED, That the Board of Supervisors approves the Contract Modification No. 4
to Contract No. 350, between the City and County of San Francisco, through the San
Francisco Municipal Transportation Agency, and DaimlerChrysier Commercial Buses North
America Ltd., at a cost not fo exceed $2,520,000, for a total contract amount not to exceed

$32,223,133.25.
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Resolution approving Contract Modification No. 4 to Contract No. 350 between the City and County of
San Francisco, through the San Francisco Municipal Transportation Agency, and DaimlerChrysler
Commercial Buses North America Ltd., to replace the energy storage system in the entire 40-foot
hybrid electric bus fleet from lead acid based batteries and controls fo lithium-ion based batteries and
controls with a five-year battery warranty, at an additional cost of $2,520,000 for a total contract
amount not to exceed $32,223,133.25.
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