
Embarcadero Plaza Draft Schedule SF REC AND PARK
October 25, 2024 

CONSTRUCTION 
(Duration established at 
concept design approval)

BID/ ADVERTISE/ AWARD/ NTP 
6 Months

SCHEMATIC DESIGN
3 Months

DESIGN DEVELOPMENT
4 Months

CONCEPT DESIGN + CEQA
7 months

CONSTRUCTION DOCUMENTATION  
4.5 Months                                                     

Grant approval by Board of Supervisors

CM #1 CM #2 CM #3

* RP Commission
(Concept Design and 
Environmental Review Approval)

Secure 
construction 

funding

RP Commission
(Approval to award 
construction contract)

*      dependant upon timing required for environmental review


