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FILE NO. 251248 ORDINANCE NO.
RO# 26009

SA# 31-09

[Appropriation - Port Harbor Fund - Port - Fund Balance for Stabilization and Removal of Dry
Dock - $18,500,000 - FY2025-2026]

Ordinance appropriating $18,500,000 of Fund Balance from the Port Harbor Fund to the
Port of San Francisco (PRT) for stabilization and disposal of dry docks and other

shipyard improvements and safety measures in Fiscal Year (FY) 2025-2026.

Note: Unchanged Code text and uncodified text are in plain Arial font.
Additions to Codes are in single-underline italics Times New Roman font.

Deletions to Codes are in strikethrough-talics Fimes New Reman-font:

Board amendment additions are in double-underlined Arial font.Board

amendment deletions are in-strikethrough-Arial-font:

Be it ordained by the People of the City and County of San Francisco:

Section 1. The sources of funding outlined below are herein appropriated to the Port of San

Francisco for Fiscal Year 2025-26.

SOURCES Appropriation
Fund/ Project & Activity / Account Description Amount
Department ID Authority
23680 - PRT-OP 10026768 - 0001 PO 499999 Beg Fund Balance $18,500,000
Annual Account Ctrl / Administration / PO Fund
109754 PRT EA- Administration /10000 Balance -
Administration Operating Budget Only
Total SOURCES $18,500,000

Mayor Lurie Page 1
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Section 2. The uses of funding outlined below are herein appropriated to the Port of San

Francisco for Fiscal Year 2025-26.

USES Appropriation
Fund / Project & Activity / Account Description Amount
Department ID Authority
23700 - PRT-OP 10032260 - 0030 PO SF 567000 Dry Dock $18,500,000

Continuing Authority ~ Shipyard Repair Project

Ctrl / 232116 PRT Port  / Drydock Stabilization

Commission and Removal /21271

(Portwide) PO Maritime

Total USES

Bldgs,Struct&|

mprv Proj-

Stabilization and

Preparation for

Budget Removal and

Disposal

$18,500,000

Section 3: The Controller is authorized to record transfers between funds and adjust the

accounting treatment of sources and uses appropriated in this ordinance as necessary to

conform to Generally Accepted Accounting Principles and other laws.

APPROVED AS TO FORM:
DAVID CHIU, City Attorney

By: /sl
BRAD RUSSI
Deputy City Attorney
Mayor Lurie

BOARD OF SUPERVISORS

FUNDS AVAILABLE
GREG WAGNER, Controller

By: /sl
GREG WAGNER
Controller
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BUDGET AND FINANCE COMMITTEE MEETING FEBRUARY 11, 2026

Item 7 Department:
File 25-1248 Port

Legislative Objectives

The proposed ordinance would appropriate $18,500,000 of fund balance from the Port
Harbor Fund for stabilization and disposal of dry docks and other shipyard improvements
and safety measures.

Key Points

On February 3, 2026, the Board of Supervisors approved an emergency declaration for work
related to stabilizing Dry Dock #2 at Pier 68 (File 26-0009). The emergency declaration
suspends procurement requirements in Administrative Code Chapters 6 and 14B as well as
Labor & Employment Code Sections 131 and 132 to expedite the contracting process. Once
Dry Dock #2 is stabilized, the Port plans to dispose of Dry Dock #2 at Pier 68 and Eureka Dry
Dock at Pier 70.

The Port estimates that the work to stabilize Dry Dock #2 will take place between January
and July 2026.

The disposal plan for both Dry Dock #2 and Eureka Dry Dock are in the conceptual phase and
will require substantial planning and approval from regulatory authorities that could take
from two to four years, according to the Port. Three conceptual options have been prepared
by the consultant Herbert Engineering Corp., which include either scrapping within or
outside of the San Francisco Bay Area, or scuttling (sinking at sea).

Fiscal Impact

The proposed ordinance appropriates $18,500,000 in funding from the Port Harbor Fund.
This funding, along with $1.5 million in previously appropriated BAE settlement funds
(following abrupt termination of shipyard operations by BAE Systems at Pier 70) will provide
a total of $20 million in initial funding to complete assessments, design for repairs and
demolition, and pay for the emergency contract for stabilization repair work of Dry Dock #2.

According to Port staff, the FY 2026-27 Capital Budget is anticipated to include an additional
$41.2 million in funding for a total of $61.2 million (including the proposed supplemental
appropriation of $18.5 million and previously appropriated funding of $1.5 million) to fully
cover disposal of Dry Dock #2 and Eureka Dry Dock at Pier 70. As of June 2025, the Port
Harbor Fund had $190 million in unrestricted net assets, all held in cash. Assuming the
proposed ordinance is approved to appropriate $18.5 million from the Port Harbor Fund, the
balance of the fund would be $171.5 million.

Recommendation

Approve the proposed ordinance.

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST
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BUDGET AND FINANCE COMMITTEE MEETING FEBRUARY 11, 2026

MANDATE STATEMENT

City Charter Section 9.105 states that amendments to the Annual Appropriations Ordinance,
after the Controller certifies the availability of funds, are subject to Board of Supervisors approval
by ordinance.

BACKGROUND

Dry Dock #2 is a large floating dry dock at the Port’s Pier 68/70 shipyard used to lift large vessels
out of the water so they can be inspected, repaired, and maintained. Dry Dock #2 at Pier 68 is a
55-year-old 900-foot steel floating dry dock. A second dry dock known as Eureka Dry Dock is
located at Pier 70. Since 2017, the Pier 68/70 shipyard has been without a tenant to provide ship
repairs and dock maintenance. The Port issued solicitations to identify a shipyard operator in
2017 and again in 2018 but did not identify a viable proposal to reactivate the shipyard.

On February 3, 2026, the Board of Supervisors approved an emergency declaration for work
related to stabilizing Dry Dock #2 at Pier 68 (File 26-0009). The emergency declaration suspends
procurement requirements in Administrative Code Chapters 6 and 14B as well as Labor &
Employment Code Sections 131 and 132 to expedite the contracting process. Once Dry Dock #2
is stabilized, the Port plans to dispose of both dry docks.

DETAILS OF PROPOSED LEGISLATION

The proposed ordinance would appropriate $18,500,000 of fund balance from the Port Harbor
Fund for stabilization and disposal of dry docks and other shipyard improvements and safety
measures.

Project Timeline

The Port estimates that the work to stabilize Dry Dock #2 will take place between January and
July 2026.

The final demolition and disposal for both Dry Dock #2 and Eureka Dry Dock are in the conceptual
phase and will require substantial planning and approval from regulatory authorities that could
take from two to four years, according to the Port. Three conceptual options have been prepared
by the consultant Herbert Engineering Corp., which include either scrapping within or outside of
the San Francisco Bay Area, or scuttling (sinking at sea).

FISCAL IMPACT

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST



BUDGET AND FINANCE COMMITTEE MEETING FEBRUARY 11, 2026

The proposed ordinance appropriates $18,500,000 in funding from the Port Harbor Fund. This
funding, along with $1.5 million in previously appropriated BAE settlement funds,* will provide a
total of $20 million in initial funding to complete assessments, design for repairs and demolition,
and pay for the emergency contract for stabilization repair work of Dry Dock #2.

Total Costs to Demolish Dry Docks

According to Port staff, the FY 2026-27 Capital Budget is anticipated to include an additional
$41.2 million in funding for a total of $61.2 million (including the proposed supplemental
appropriation of $18.5 million and previously appropriated funding of $1.5 million) to fully cover
disposal of Dry Dock #2 and Eureka Dry Dock at Pier 70, as shown in Exhibit 1.

Exhibit 1: Total Cost to Complete Demolition of Dry Dock #2 and Eureka Dry Dock

Uses (By Construction Phase)

Phase 1A: Dry Dock #2 Emergency $8,600,000
Stabilization

Phase 2A: Dry Dock #2 Disposal 27,400,000
Phase 2B: Eureka Disposal 15,700,000
Subtotal 51,700,000
Contingency on Hard Costs (30%) 9,500,000
Total $61,200,000

Source: Port
Note: The contingency is applied only to hard costs (a subset of total costs shown) at 30 percent, which equates to
18 percent of overall costs of $51,700,000.

According to Port staff, the engineering as-needed consultant team GHD-Structus JV along with
naval engineering firm Herbert Engineering and BK Cooper were engaged in December 2024 to
prepare a conceptual work plan and cost estimates for the Port to utilize for budgeting for the
disposal of the two dry docks at a total of $61.2 million. The Port’s total budget of $61.2 million
assumes the dry docks will be disposed in the San Francisco Bay Area region; however, the
unexpected closure of the Mare Island Dry Dock in Vallejo means that the Port will evaluate
alternatives that may drive up costs by anywhere from $2 to $53 million, according to Port staff.

Funding Source

As of June 2025, the Port Harbor Fund had $190 million in unrestricted net assets, all held in cash.
Assuming the proposed ordinance is approved to appropriate $18.5 million from the Port Harbor
Fund, the balance of the fund would be $171.5 million. According to Port staff, most federal and
state grants do not provide funding for the type of emergency repair and disposal needed;
however, Port staff are evaluating whether any state or federal funding may be available to offset
these costs.

IRefers to a $4.9 million settlement payment made by BAE Systems to the Port in July 2017, secured following the
abrupt termination of shipyard operations at Pier 70.

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST
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BUDGET AND FINANCE COMMITTEE MEETING FEBRUARY 11, 2026

The Port reports that no specific projects are being delayed to fund the Dry Dock #2 repair and
disposal of both dry docks. Without the emergency repair work, the Port reports the $8.6 million
in funding for emergency work would have been used for maintenance projects.

RECOMMENDATION

Approve the proposed ordinance.

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST
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Item 7. Supplemental Appropriation: Dry Docks

February 11, 2026

“PORT::
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Background

Dry Dock 2
* Dry Dock #2 (900’ x 200’)

» Eureka (570’ x 125’)
o Abandoned by BAE in 2017 Eureka

» Port’s multiple efforts to reactivate
the shipyard have failed

o Staff shifted focus to sale or
disposal in 2023

e Negotiations with Desean Shipyards
were unsuccessful in establishing a
path to divestment




Dry Dock 2 /

November 2025 — storm

Listing Event
Emergency Declaration

Damage enlarged existing tears, new tears

Drydock flooding created actual emergency as
defined in San Francisco Administrative Code

Emergency Declaration approve by Board of
Supervisors on February 3, 2026

3
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Supplemental Appropriation

= On February 9, the Capital Planning Committee recommended approval of this ordinance

= Ordinance will appropriate $18,500,000 of fund balance from the Port Harbor Fund for
stabilization and disposal of dry docks.

= Additional $1.5 million available from BAE settlement funds available, for a total of $20
million in this initial phase.

= The proposed budget for FY 2026-27 will include the remaining $41.2 million needed to
remove and dispose of both dry docks, for a total of $61.2 million.

TOTAL
AMOUNT
USES — By Fiscal Year/Phase FY2025-26 FY2026-27 ($ millions)
Construction Phase 1A: Dry Dock 2 - Emergency Stabilization $8.6 - $8.6
Construction Phase 2A: Dry Dock 2 - Disposal $3.0 $24.4 $27.4
Construction Phase 2B: Eureka - Disposal $3.0 $12.7 $15.7
Subtotal $14.6 $37.1 $51.7
All Phases: 30% Construction Contingency $5.4 $4.1 $9.5
TOTAL $20.0 $41.2 $61.2




Memorandum

To: Elaine Forbes

From: Matthew Bell

CC: Andre Coleman

Date: December 8, 2025

Subject: Pier 68 Dry Dock 2, Emergency Declaration

Dear Director Forbes:

Per Section 6.60 of the San Francisco Administrative Code, Port Engineering requests
you declare an emergency regarding the rapid deterioration of Dry Dock #2 (DD2) at
Pier 68. DD2 requires immediate emergency repairs to stabilize the vessel and to
remove or stabilize the cranes on top of the DD2 vertical wing. These steps are
necessary to safeguard the lives of citizens and staff who work, or are located on or
near the vessel.

Background
DD2 is a 55-year-old 900-foot single-section steel floating dry dock constructed by the

Bethlehem Steel Corporation. It is a rigid unit-type dock with continuous pontoon and
wing walls with 40 ballast compartments (20 per side).

The Pier 68 shipyard has been without a tenant performing ship repairs or dry dock
maintenance since 2017. Inadequate maintenance of DD2 was a major factor in the
closure of the shipyard. Without sustained maintenance the vessel continues to
deteriorate.

The DD2 has become a liability as it continues to deteriorate. The following actions
have been taken to reduce and remove this liability from the Port:

e On March 17, 2021, the Port issued an Emergency Declaration to facilitate
repairs to stabilize crane #33 on the western wing wall on DD2 that was freely
rotating due to failure of a slewing brake caused by high wind in the winter storm
of 2021.

e In June of 2023, and February 2024, Port staff pursued Requests for Offers to
sell the vessel for removal and off-site repair. However, by the Spring of 2025,
the sole respondent, Desan Shipyard, and the Port were unable to reach an
agreement for sale and removal of DD2.

e In April of 2024, Port Engineering engaged an on-call consultant, GHD-Structus
JV, to provide an overall assessment of DD2 after it was found to be
listing/heeling in March 2024. The consultant team prepared a technical



memorandum in May 2024 summarizing the general conditions to develop a plan
for removal, repair, or demolition.

e In December 2024, Port Engineering engaged the same on-call consultant to
provide supplemental staff, a project manager, and a Naval Architecture
subconsultant, Herbert Engineering Corp., to prepare designs for stabilization
repairs that will enable the final demolition of DD2. Inspections by the consultant
team documented extensive hull tears near the waterline of the vessel, and
welded steel repairs were designed.

e Winter storms in 2024-25 required urgent action by the Port to move quickly to
enter into an informal contract in April 2024 to demolish a DD2 access stair that
nearly collapsed onto a critical electrical panel during a listing incident. The
electrical panel is the only source of electricity for DD2 and powers the high-
capacity ballast tank pumps that keep DD2 afloat.

e Most recently, a storm in November 2025 caused additional damage to DD2 that
now requires emergency repairs. The current conditions are explained below.

On November 5, 2025, a member of the public in a nearby tugboat contacted Port
Maritime staff to report excessive listing of DD2 on the north-east side. Port staff
opened the holding tanks and observed that existing tears in the hull had enlarged, and
new tears had appeared, resulting in additional uncontrolled flooding of ballast tanks
and unsafe listing of the vessel. Auxiliary industrial pumps have been rented by Port
Maintenance and installed to pump out ballast tanks where the dock’s onboard pumps
no longer function. The auxiliary pumping requires Port staff to monitor the water levels
visually and move portable pumps from tank to tank. Potential consequences of
uncontrolled flooding of ballast tanks through holes in the vessel include: (i) collapse of
the cranes located near the only dock-side access point to DD2 due to the excess listing
angle; (ii) breaking of mooring keepers due to excess listing angle, potentially setting
the dock adrift; and (iii) sinking of the dock, which would introduce pollution into the bay
and necessitate a significantly more complex salvage and demolition effort.

In the interest of protecting public and staff safety, and preventing further damage, a
contractor with the ability to deploy a floating crane barge, perform underwater welding,
and perform other specialized marine salvage and vessel repair work is required to
address the needed work expeditiously.

Section 6.60 of the San Francisco Administrative Code defines an “actual emergency”
in part as the discovery of any condition involving a clear and imminent danger to public
health or safety, demanding immediate action. The situation at Pier 68 fits the definition
of an “actual emergency” because it represents a clear and imminent danger to public
health or safety.

The timing of the emergency request is urgent due to winter storms, which could cause
uncontrolled flooding and movements of DD2 with the potential for DD2 to be unmoored
and sent adrift. Per Section 6.60(f) of the San Francisco Administrative Code, contracts



awarded under emergency circumstances are exempt from requirements of Chapter 6
and Chapters 12A, 12B, 12C, and Chapter 14 of the Administrative Code (although it is
policy to make every effort to comply with the provisions of Administrative Code 12A,
12B, 12C, and Chapter 14B). The emergency declaration allows the Port to facilitate
repairs in the most expeditious manner.

The repair work is estimated to be up to $10,000,000, and will be procured and
managed by San Francisco Public Works. Since the estimated repair work is
anticipated to exceed $250,000, additional approvals by the President of the Port
Commission and the San Francisco Board of Supervisors are required, per Section
6.60(d) of the Administrative Code.

If you approve of the declaration of emergency, please sign and return the emergency
declaration document.
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December 8, 2025

To: Mayor Daniel Lurie
City Hall, Rm. 200
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102

San Francisco Port Commission

Attention: The Honorable Gail Gilman, President
Pier One, The Embarcadero

San Francisco, CA 94111

The Honorable Board of Supervisors
Attention: Ms. Angela Calvillo

City Hall, Rm. 244

1 Dr. Carlton B. Goodlett Place

San Francisco, CA 94102

Mr. Greg Wagner, Controller
City Hall, Rm. 316

1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102

From: Elaine Forbes, Port of San Francisco Executive Director
Subject: Declaration of Emergency; Repairs to Stabilize Pier 68 Dry Dock Vessel

Dear Mayor Lurie, Members of the Board, Commission President Gail Gilman, Port
Commissioners, and Mr. Wagner,

In accordance with Chapter 6, Section 6.60 of the Administrative Code of the City and
County of San Francisco, | am declaring an emergency on behalf of the Port of San
Francisco (“Port”).

Storms in November 2025 with high winds have accelerated damage to Dry Dock #2
(DD2), so that existing tears have enlarged, and new tears have appeared on the hull of
DD2. These conditions have resulted in increasingly difficult-to-control flooding of
ballast tanks, causing DD2 to list beyond safe limits and increasing the risk of
catastrophic failure. The situation is a clear and imminent danger to public health or
safety, demanding immediate action.

The accelerated deterioration of DD2 at Pier 68 represents an “actual emergency” as
defined by Section 6.60 of the San Francisco Administrative Code. Immediate
emergency repairs are necessary to stabilize the vessel and remove or stabilize the
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cranes on top of the DD2 vertical wing walls, which will safeguard the property of the
Port, and maintain public health and welfare.

This emergency declaration is to enable the Port to engage one or more contractors to
(i) perform welding and patching repairs to minimize the intake of water, (ii) access the
DD2 cranes on top of the wing walls to stabilize or remove the cranes, and (iii) take
other actions necessary to address the emergency and make DD2 safe. This work is
beyond the capabilities of City forces. The Port will collaborate with San Francisco
Public Works to contract for the work. The estimated cost of these services is
approximately $10,000,000.

| am therefore declaring the existence of an emergency. Because the estimated cost of
the emergency work will exceed the threshold amount of $250,000, | request that
Commission President Gail Gilman approve this declaration, pursuant to Section
6.60(d) of the Administrative Code.

Sincerely,

Elaine Forbes
Executive Director, Port of San Francisco

CONCUR AND APPROVE:

Gail Gilman, President

San Francisco Port Commission
DATE: 12/9/2025

Cc: Carla Short, Director, San Francisco Department of Public Works.
Michelle Sexton, General Counsel, Port



OFFICE OF THE MAYOR DANIEL LURIE

SAN FRANCISCO MAYOR
TO: Angela Calvillo, Clerk of the Board of Supervisors
FROM: Adam Thongsavat, Liaison to the Board of Supervisors
RE: Appropriation - Port Commission — Fund Balance for Stabilization and Removal of Dry Dock -

$18,500,500 - FY2025-2026
DATE: December 16, 2025

Ordinance appropriating $18,500,000 of Fund Balance from the Port Harbor Fund to the Port of San
Francisco (PRT) for stabilization and disposal of dry docks and other shipyard improvements and safety
measures in Fiscal Year (FY) 2025-2026.

Should you have any questions, please contact Adam Thongsavat at adam.thongsavat@sfgov.org

1 DR. CARLTON B. GOODLETT PLACE, Roowm 200
SAN FRANCISCO, CALIFORNIA 94102-4681
TELEPHONE: (415) 554-6141
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