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[Emergency Declaration - Repair of Hetch Hetchy Water and Power Roads - Not to Exceed - 
$20,000,000] 
 

Resolution approving an emergency declaration of the San Francisco Public Utilities 

Commission pursuant to Administrative Code Section 6.60, to contract resources to 

repair the road failures on Cherry Lake Road and Hetch Hetchy Road, which were 

damaged by above normal precipitation and a series of recent winter storms, with a 

total estimated emergency contract cost not to exceed $20,000,000. 

 

WHEREAS, Above-normal precipitation from November 2022 through March 2023 and 

in particular a series of storms occurring March 10, 2023 through March 15, 2023 brought 

heavy rainfall to upcountry locations, causing significant damage to the City’s road 

infrastructure and impeded access to essential Hetch Hetchy watershed facilities; and 

WHEREAS, The additional precipitation in March 2023, combined with early snowmelt 

and previously saturated soils after the December 2022 and January 2023 series of 

atmospheric river events, resulted in countless rockslides and multiple road failures, some 

occurring along steep embankments, creating a risk to employee and public safety; and 

WHEREAS, Under the terms of the federal Raker Act, the City is obligated to maintain 

these roads; and 

WHEREAS, Cherry Lake Road has multiple slides – the top of Intake Grade (Intake) is 

most concerning given that the road descends steeply to the Tuolumne River canyon floor 

and has been eroded and undercut at multiple locations, reducing the roadbed to a single 

vehicle width; and  

WHEREAS, The road has many additional hazard locations with overhanging rocks, 

active slide areas, potential rockfalls and continued precipitation jeopardizes the remaining 

roadbed; and 
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WHEREAS, Cherry Lake Road failure is a risk to emloyees, public safety, and would 

eliminate road access to the Intake 230kV Switchyard, Kirkwood Powerhouse, Holm 

Powerhouse, Cherry Lake Dam, Lake Eleanor Dam, and Cherry Lake Compound, including 

access for SFPUC employee residents of those facilities; and  

WHEREAS, A section of Hetch Hetchy Road, which provides primary access to 

O’Shaughnessy Dam from Early Intake, has failed completely in a steep location and is not 

passable; and  

WHEREAS, Under Administrative Code, Chapter 6, Section 6.60, “an ‘actual 

emergency’ means a sudden, unforeseeable and unexpected occurrence involving a clear 

and imminent danger, demanding immediate action to prevent or mitigate loss of or damage 

to, life, health property or essential public services.  An ‘actual emergency’ shall also mean 

the discovery of any condition involving a clear and imminent danger to public health or 

safety, demanding immediate action. Examples of an actual emergency may include, but are 

not limited to, the following: (1)  Weather conditions, fire, flood, earthquake or other 

unforeseen occurrences of unusual character; or (2) The breakdown or imminent breakdown 

of any plant, equipment, structure, street or Public Work necessitating immediate emergency 

repair or reconditioning to safeguard the lives or property of the citizens; or the property of the 

City; or to maintain the public health or welfare . . .”; and  

WHEREAS, On March 22, 2023, the SFPUC General Manager declared an 

emergency, which the President of the San Francisco Public Utilities Commission approved, 

to contract resources to repair the road failures on Cherry Lake Road and Hetch Hetchy 

Road; and  

WHEREAS, Under Administrative Code, Section 6.60(d), the SFPUC General Manager 

must seek the Board of Supervisors’ approval in all cases where the estimated cost of the 

emergency work exceeds $250,000; and 
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WHEREAS, The SFPUC estimates the cost of construction requiring an emergency 

contract under Section 6.60 to repair the road failures on Cherry Lake Road and Hetch Hetchy 

Road will not exceed $20,000,000; and 

WHEREAS, Certain repairs such as removing rocks and debris from the roadway, 

placing traffic safety barricades to protect the public, clearing damaged/blocked culverts and 

diverting runoff, installing visqueen to protect the remaining roadbed from erosion, and 

removing additional hazard rocks from above the roadway, were prioritized for immediate 

action using non-emergency contracts in place before the emergency condition; and 

WHEREAS, Professional service contract task orders under non-emergency contracts 

in place before the emergency condition are being  used for planning, design, environmental, 

and construction management; and 

WHEREAS, The Controller has certified that funds are available for this emergency 

work and contract; now, therefore, be it 

RESOLVED, That the Board of Supervisors approves the SFPUC declaration of 

emergency dated March 22, 2023, to contract for the repair of Cherry Lake Road and Hetch 

Hetchy Road, for a total cost not to exceed $20,000,000; and hereby authorizes the General 

Manager to use any source of available Hetch Hetchy Water and Power funds for such 

purposes, including the authority to reallocate funds between Authorities 15363 - Water, 

15364 - Power, and 15365 - Joint, ; and, be it  

FURTHER RESOLVED, That the Board of Supervisors ratifies actions taken to date by 

the San Francisco Public Utilities Commission to address such emergency work and resolve 

the emergency condition. 

 

$20,000,000 Available 
Fund ID:  HHP 2021 Bond Fund 25337   
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Fund ID:  WTR CPF HHW 2021 Bond Fund 26602 

Department ID: HHP10 Hetchy Water 
 

  
298646 

Project ID: 2023 January Winter Storm Jnt 
Project ID:  2023 March Winter Storm Joint 

10040016 
  

10040031 
Authority ID:  UH Hetchy Water - Joint Projec 15365   
Account ID: Bldgs,Struct&Imprv Proj-Budget 567000   
Activity ID: Program Management 
Activity ID:  Program Management 1   

 
Fund ID:  HHP 2021 Bond Fund 
Fund ID:  WTR CPF HHW 2021 Bond Fund 

25337 
  

26602 
Department ID: HHP10 Hetchy Water 298646   

Project ID: Hetchy Water - Joint Projects 
Project ID:  Mocc Old Powerhouse Hazard Mit 

10014093 
  

10037077 
Authority ID:  UH Hetchy Water - Joint Projec 15365   
Account ID: Bldgs,Struct&Imprv Proj-Budget 567000   
Activity ID: Hetchy Water - Joint Projects 
Activity ID:  Mocc Old Powerhouse Hazard Mit 1   

 

Fund ID:  HHW CPF 2019 Bond 
Fund ID:  HHP 2021 Bond Fund 
Fund ID:  WTR CPF HHW 2021 Bond Fund 

25327 
  25337 

26602 
Department ID: HHP10 Hetchy Water 298646   
Project ID: R&R Wildfire Mitigation-Joint 10039681   
Authority ID:  UH Hetchy Water - Joint Projec 15365   
Account ID: Bldgs,Struct&Imprv Proj-Budget 567000   
Activity ID: R&R Wildfire Mitigation-Joint 1   
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RECOMMENDED:       FUNDS AVAILABLE: 
 
         
 
___________/s/________________   __________/s/_________________ 
Dennis Herrera                BEN ROSENFIELD 

General Manager of the SFPUC    Controller 
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Item 9 
File 23-0625 

Department:  
Public Utilities Commission (PUC) 

EXECUTIVE SUMMARY 

Legislative Objectives 

• The proposed resolution would approve an emergency declaration of the San Francisco 

Public Utilities Commission (SFPUC) to repair road failures on Cherry Lake Road and Hetch 
Hetchy Road, with a total cost not to exceed $20,000,000. 

Key Points 

• In March 2023, a series of storms brought heavy rainfall to SFPUC ’s upcountry locations, 
which had already been covered in snow. Cherry Lake Road, which provides access to SFPUC 
facilities, was eroded and blocked by debris, with the potential for additional hazards due 
to changes in the landscape. Hetch Hetchy Road failed completely in a steep location and 
was not passable. SFPUC declared an emergency, and after a competitive process, SFPUC 
awarded an emergency construction contract to Sierra Mountain construction for an 
amount not to exceed $11,541,525. 

• In addition to the emergency contract with Sierra Mountain Construction, SFPUC 
anticipates that approximately $8.5 million is needed for work at an additional location on 
Hetch Hetchy Road, repair to further damage caused by construction equipment, and 
contingencies associated with uncertain field conditions and partial designs at time of bid. 

The additional construction work would be added to the scope of Sierra Mountain 
Construction’s contract through change orders. 

Fiscal Impact 

• The total cost of the emergency declaration is not to exceed $20,000,000. In addition to 
Sierra Mountain Construction’s emergency contract amount of $11,541,525, the total 

amount includes approximately $8.5 million for additional anticipated construction work 
and design contingencies. 

• In addition to the $20 million amount of the emergency declaration, the emergency 
response also includes approximately $5 million for preliminary tasks completed by Sierra 

Mountain Construction under an existing on-call contract and $3.4 million in professional 
services for planning and design, construction management, and environmental 
management. Including these tasks, the total emergency response budget is approximately 

$28.4 million. Emergency Response costs are funded by SFPUC’s Hetch Hetchy Water and 
Power Enterprises 

Recommendation 

• Approve the proposed resolution. 
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MANDATE STATEMENT 

Administrative Code Section 6.60(D) states that contracts entered into for emergency work that are 

more than $250,000 are subject to Board of Supervisors approval. Prior to the commencement of 
emergency work above the $250,000 threshold, the Department must also secure approval in writing 

from the Mayor, the President of the Board, or the Commission. If the emergency does not permit 
approval of the emergency determination by the Board of Supervisors before work begins, the 
Department head must submit a resolution approving the emergency determination to the Board of 

Supervisors within 60 days. 

 BACKGROUND 

The State of California experienced above normal precipitation from November 2022 through 
March 2023, resulting in one of the wettest years on record. In March 2023, a series of storms 
brought heavy rainfall to the San Francisco Public Utilities Commission’s (SFPUC) upcountry 
locations, which had already been covered in snow. Cherry Lake Road, which provides access to 
SFPUC facilities, was eroded and blocked by debris, with the potential for additional hazards due 
to changes in the landscape. Hetch Hetchy Road failed completely in a steep location and was 
not passable. Under the federal Raker Act, which authorized construction of the O’Shaughnessy 
Dam, SFPUC is responsible for maintaining these roads. On March 22, 2023, SFPUC General 
Manager Dennis Herrera declared an emergency, which was approved by SFPUC Commission 
President Newsha Ajami. 

On April 20, 2023, SFPUC issued a Request for Qualifications (RFQ) to identify qualified firms to 
perform the road repairs through an emergency contract. SFPUC determined that six 
respondents were qualified and issued a Request for Bids (RFB) to these respondents. Two firms 
submitted bids, which were evaluated on a low-bid basis, as shown in Exhibit 1 below. 

Exhibit 1: Respondents and Bids from RFB 

Proposer Bid Amount 

Sierra Mountain Construction, Inc. $11,541,525 

Wilson Utility Construction Company 17,352,792 

Engineer’s Estimate $14,000,000 

Source: SFPUC 

Sierra Mountain Construction, which also performed approximately $5,000,000 of preliminary 

construction work through an existing on-call contract,1 was deemed the lowest bidder at an 
amount of $11,541,525, which was below the engineer’s estimate of $14,000,000, and was 
awarded an emergency contract. SFPUC submitted a resolution approving the emergency 

declaration to the Board of Supervisors on May 22, 2023, or 61 days after General Manager 
Herrera’s declaration, which is one day after the deadline required by Administrative Code 
Section 6.60(D). 

 
1 Following a Request for Proposals (RFP) process, SFPUC awarded Sierra Mountain Construction an on-call 
construction contract in (2023) for an amount not to exceed ($5,000,000). 



BUDGET AND FINANCE COMMITTEE MEETING JULY 12, 2023 

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST 
18 

DETAILS OF PROPOSED LEGISLATION 

The proposed resolution would approve SFPUC’s emergency declaration to repair road failures 
on Cherry Lake Road and Hetch Hetchy Road, with a total cost not to exceed $20,000,000. 

According to Jeremy Spitz, SFPUC Local and Regional Government Affairs Manager, Sierra 
Mountain Construction has begun construction. SFPUC anticipates that Cherry Lake Road 
construction will be complete in August 2023 and Hetch Hetchy Road construction will be 
complete in October 2023. SFPUC utilized Sierra Mountain Construction through an existing on-
call contract to complete preliminary tasks, such as removing debris from the roadway, placing 
traffic safety barricades, clearing damaged/blocked culverts and diverting runoff, installing 
erosion protection measures, constructing small repairs, and removing additional hazard rocks 
from above the roadway. SFPUC has also used professional service contractors for planning and 
design, construction management, and environmental management work.  

The City Attorney’s Office has advised SFPUC that only new contracts, and not tasks initiated from 
existing contracts, should be counted towards the proposed $20,000,000 not-to-exceed amount 

of the requested emergency declaration. For this reason, initial work undertaken by Sierra 
Mountain Construction and professional service contractors does not count towards the 

proposed resolution’s $20,000,000 not to exceed amount. 

In addition to the emergency contract with Sierra Mountain Construction, SFPUC anticipates that 
approximately $8.5 million is needed for work at an additional location on Hetch Hetchy Road, 
repair to further damage caused by construction equipment, and contingencies associated with 
uncertain field conditions and partial designs at time of bid. The additional construction work 
would be added to the scope of Sierra Mountain Construction’s contract through change orders.  

FISCAL IMPACT 

The total cost of the emergency declaration is not to exceed $20,000,000. In addition to Sierra 
Mountain Construction’s emergency contract amount of $11,541,525, the total amount includes 
approximately $8.5 million for additional anticipated construction work and design 
contingencies, as shown in Exhibit 2 below. 

Exhibit 2: Estimated Emergency Declaration Budget 

Scope Amount 

Sierra Mountain Construction- Emergency Contract $11,541,525 

Additional Sites Work 1,687,950 

Pavement Repairs (Due to Construction Equipment) 4,375,800 

Contingency (Due to Partial Design at Time of Bid) 2,390,000 

Total $19,995,275 

Source: SFPUC  

In addition to the $20 million amount of the emergency declaration, the emergency response 

also includes approximately $5 million for preliminary tasks completed by Sierra Mountain 
Construction under an existing on-call contract and $3.4 million in professional services for 

planning and design, construction management and environmental management. Including 
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these tasks, the total emergency response budget is approximately $28.4 million. Emergency 
Response costs are funded by SFPUC’s Hetch Hetchy Water and Power Enterprises.  

RECOMMENDATION 

Approve the proposed resolution. 



Hetch Hetchy Water and Power (HHWP) 
Road Emergency Repair Project

Budget and Finance Committee

July 12, 2023

Margaret Hannaford, Hetch Hetchy Water Division Manager

San Francisco Public Utilities Commission

1
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• November 2022 through March 
2023, the gauge at Hetch Hetchy 
Reservoir recorded about 58 
inches of precipitation (160% of 
what we normally expect in a 12 
month period).

• Saturated soils and a series of 
atmospheric rivers events resulted 
in countless rockslides, multiple 
road failures, creating a risk to 
both employee and public safety 
and access issues to HHWP 
Project facilities.
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• HHWP Project 
assets stretch from 
Hetch Hetchy 
Reservoir in 
Yosemite National 
Park to Newark.

• Identified damage 
on our access 
roads to our 
facilities, from 
Hetch Hetchy 
Road down to 
Livermore Valley.
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• The majority of storm 
damage is on Cherry 
Lake and Hetch 
Hetchy roads

• Significant damage 
identified by red 
markers

• Contract HH-1014E 
to remediate these 
sites

• The estimated cost to 
remediate these sites, 
marked in red, is $20 
million
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• Hetch Hetchy Road (left)
• Above Cherry Lake Road (below)
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• On April 20, 2023, SFPUC issued a Request for Qualifications to identify qualified 
firms to perform the road repairs through an emergency contract

• SFPUC determined that six respondents were qualified and issued a Request for Bids 
to these respondents

• Two of the six firms submitted bids

Proposer Bid Amount

Sierra Mountain Construction, Inc. $11,541,525

Wilson Utility Construction Company $17,352,792

Engineer’s Estimate $14,000,000
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Contract Contractor Service New Chapter 
6.60

Existing 
Contracts

PRO.167.A KH-Terra Professional Services: Design $1.60 Million
PRO.167.B Kleinfelder & Lee Professional Services: Design $0.86 Million
PRO.097.A AECOM-EMS Professional Services: Design $0.63 Million
PRO.097.C Avila & Associates Professional Services: Design $0.07 Million
CS-258.C URS Professional Services: Design $0.25 Million
JOC 92 Sierra Mountain 

Construction, Inc. (SMCI)
Construction (Job Order 
Contract)

$5.00 Million

HH-1014E SMCI Construction (Emergency 
Contract)

$11.5 Million

TBD $8.5 Million
Total $20 Million $8.4 Million



HHWP Road Emergency Repair Project

8

• HH-1014E, Sierra Mountain Construction Inc. emergency contract amount is 
$11,541,525

• We have estimated contingencies at approximately $5.5 to $8.5 million
• Emergency declaration is not to exceed $20,000,000

* Site on Hetch Hetchy Road. Current estimate at $1.7 million.
** Cut, remove, dispose and replace about 4 miles of pavement (about 10% of total paved roads). Estimated at $4.4 
million.

Scope Amount
SMCI- Emergency Contract (HH-1014E) $11.5 Million
Additional Site(s) Work* $1.7 Million
Pavement Repairs (Due to Construction Equipment)** $4.4 Million
Contingency (Due to Partial Design at time of Bid) $2.4 Million
Total $20 Million
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• Timeline
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• Questions?



 

 

 

OUR MISSION: To provide our customers with high-quality, efficient and reliable water, power and sewer 
services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 
  

PO Box 160 
Moccasin, CA 95347  

T  209.989.2000 
F  209.989.2104 

Junction of Hwy 49 and Hwy 120 
 
 

MEMORANDUM 
 
DATE:   March 22, 2023 
 
TO:    Commissioner Newsha K. Ajami 
  President, San Francisco Public Utilities Commission 
 
FROM:  Dennis J. Herrera 
  General Manager 
 
SUBJECT:  Declaration of Emergency – Repair of Hetch Hetchy Water and 

Power Roads due to March Storms 
 
In accordance with Chapter 6, Article IV, Section 6.6(D) and Section 21.15(a) 
of the Administrative Code of the City and County of San Francisco, I am 
declaring an emergency on behalf of the Public Utilities Commission. 
 
Above normal precipitation from November 2022 to March 2023 has 
significantly impaired the City’s road infrastructure to essential facilities. Under 
the terms of the federal Raker Act, the City is obligated to maintain these 
roads. The following figure shows precipitation at Hetch Hetchy during Water 
Year 2023 compared to the historical median and the wettest year on record 
(1983). A series of storms occurring March 10 to March 15 brought heavy 
rainfall to upcountry locations, which were already covered in snow. The 
additional precipitation combined with early snowmelt and already saturated 
soils after the December and January series of atmospheric river events 
resulted in countless rockslides and multiple road failures, some occurring 
along steep embankments, creating a risk to both employee and public safety.  
More precipitation is expected, and we expect the coming snowmelt this spring 
to be intense. 
 



  

 

 

 
Cherry Lake Road has multiple slides – the top of Intake Grade (Intake) is most 
concerning. The road at Intake descends steeply to the Tuolumne River 
canyon floor and has been eroded and undercut at multiple locations, reducing 
the roadbed to a single vehicle width. The road has many additional hazard 
locations with overhanging rocks, active slide areas, and potential rockfalls.   
Continued precipitation jeopardizes the remaining roadbed. In addition to the 
risk to employees and public safety, Cherry Lake Road failure would eliminate 
road access to Intake 230kV Switchyard, Kirkwood Powerhouse, Holm 
Powerhouse, Cherry Lake Dam, Lake Eleanor Dam, and Cherry Lake 
Compound, including access for SFPUC employee residents of those facilities. 
 
Also, a section of Hetch Hetchy Road failed completely in a steep location and 
is not passable. (See photo in Attachment A.). The road provides primary 
access to O’Shaughnessy Dam from Early Intake.  
 
According to Chapter 6.60 of the Administrative Code, an “actual emergency” 
means a sudden, unforeseeable and unexpected occurrence involving a clear 
and imminent danger, demanding immediate action to prevent or mitigate loss 
of or damage to life, health, property, or essential public services. An “actual 
emergency” shall also mean the discovery of any condition involving a clear 
and imminent danger to public health or safety, demanding immediate action.” 
 
According to Section 21.15(a) of the Administrative Code, “The Board of 
Supervisors hereby declares that an actual emergency shall exist when it 
becomes necessary to immediately procure Commodities or Services to make 
repairs, to safeguard the lives or property of the citizens or the property of the 
City or to maintain public health or welfare as a result of extraordinary 



  

 

conditions created by war, epidemic, weather, fire, flood, earthquake or other 
catastrophe, or the breakdown of any plant equipment, structure, street or 
public work.” 
 
This emergency declaration is for contracting and emergency procurement 
authority to repair the road failures on Cherry Lake Road and Hetch Hetchy 
Road.  The current estimate for repairs is $20 million based on already 
observed damage as well as ongoing damage assessment work and expected 
damages to occur as a result of short-term wet weather and anticipated 
snowmelt runoff from the historic snowpack in the High Sierra.   
 
The immediate- and high- priority field activities include: (1) removing rocks and 
debris from the roadway; (2) placing traffic safety barricades to protect the 
public; (3) clearing damaged/blocked culverts and diverting runoff; (4) installing 
visqueen to protect the remaining roadbed from erosion; and (5) removing 
additional hazard rocks from above the roadway. Repairs are being prioritized 
for immediate action using Job Order Contract task orders and near-term 
action using emergency construction contracts. Professional service contract 
task orders will be used for planning, design, environmental, and construction 
management. 
 
I am therefore declaring the existence of an emergency.  I trust that this meets 
with your concurrence and approval. 
 
 
CONCUR AND APPROVE: 
 
 
 
Newsha K. Ajami – President, 
San Francisco Public Utilities Commission 
 
cc:  Commissioners Sophie Maxwell, Timothy Paulson, Anthony Rivera, and 

Kate H. Stacy 
Margaret Hannaford 
Steven Ritchie 
Moccasin Records 

 



  

 

 
 
 

Attachment A  
Hetch Hetchy Road Failure – Stanislaus National Forest 

 

 



City Hall 
1 Dr. Carlton B. Goodlett Place, Room 244

San Francisco, CA 94102-4689 
    President, District 3     

BOARD of SUPERVISORS 
Tel. No. 554-7450

     Fax No. 554-7454     
TDD/TTY No. 544-6546 

Aaron Peskin

PRESIDENTIAL ACTION 

Date: 

To: Angela Calvillo, Clerk of the Board of Supervisors 

Madam Clerk, 
Pursuant to Board Rules, I am hereby: 

Waiving 30-Day Rule (Board Rule No. 3.23)

File No. 

Title. 

To:  Committee 
Assigning Temporary Committee Appointment (Board Rule No. 3.1)

Meeting 
    (Date)      (Committee) 

____________________________
Aaron Peskin, President 
Board of Supervisors 

(Primary Sponsor)

(Primary Sponsor)

From: Committee

Supervisor:

File No.

Transferring (Board Rule No 3.3)

Title.

Start Time: End Time:

Replacing Supervisor:

For: 

Temporary Assignment: Partial Full Meeting

initiator:Alvin.Moses@sfgov.org;wfState:distributed;wfType:shared;workflowId:6abfe61696b52049be5d8e81ffd12163



 

 

 

OUR MISSION: To provide our customers with high-quality, efficient and reliable water, power and sewer 
services in a manner that values environmental and community interests and sustains the resources entrusted 
to our care. 
  

525 Golden Gate Avenue, 13th Floor 
San Francisco, CA 94102  

T  415.554.3155 
F  415.554.3161 

TTY  415.554.3488 
 
 
 
 
FROM: Jeremy Spitz, Policy and Government Affairs 
 
DATE:  May 22, 2023 
 
SUBJECT: [Emergency Declaration - Repair of Hetch Hetchy Water and 

Power Roads – Total Estimated Cost Not to Exceed 
$20,000,000] 

 
 
Please see attached a proposed Resolution approving an emergency declaration of the San 
Francisco Public Utilities Commission pursuant to Administrative Code Section 6.60, to 
contract resources to repair the road failures on Cherry Lake Road and Hetch Hetchy Road, 
which were damaged by above normal precipitation and a series of recent winter storms, with 
a total estimated cost not to exceed $20,000,000. 
 
The following is a list of accompanying documents: 
• Proposed Resolution (Word Doc Version) 
• Signed SFPUC Declaration of Emergency Letter  
 
Please contact Jeremy Spitz at jspitz@sfwater.org if you need any additional 
information on these items.  
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