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[Airport Professional Services Agreement - WCME JV - Project Management Support 
Services for the Terminal 3 West Modernization Project - Further Modifications Not to Exceed 
$126,000,000] 

 
 

Resolution approving Modification No. 15 to Airport Contract No. 10071.41, Project 

Management Support Services for the Terminal 3 West Modernization Project, with 

WCME JV, to increase the Contract amount by $76,000,000 for a new not to exceed 

amount of $126,000,000 and extend the Contract for services for an additional five 

years from December 31, 2025, for a total term of April 12, 2016 through December 12, 

2030, pursuant to Charter, Section 9.118(b). 

 

WHEREAS, The Terminal 3 West Modernization Project (“Project”) will renovate and 

expand portions of Terminal 3 and provide a seismic retrofit, upgrade and replace old building 

systems, increase international operational flexibility by providing three wide-body or four 

narrow-body swing gates and create a sterile connection to the Customs and Border 

Protection Federal Inspection Area, implement an expanded concessions program to increase 

revenue generation, enhance the passenger experience, improve passenger circulation, 

increase passenger processing, and expand the security checkpoint to increase the capacity 

to meet forecasted passenger growth; the Project will also construct the core and shell for the 

Courtyard 4 Connector, a multi-story office building above Courtyard 4 that will accommodate 

operational functions and provide operational office and airline lounge space; and 

WHEREAS, On February 16, 2016, by Resolution No. 16-0053, the Airport 

Commission (“Commission”) awarded Contract No. 10071.41, Project Management Support 

Services for the Terminal 3 West Modernization Project (“Contract”), to WCME JV, a joint 

venture between PGH Wong Engineering, Inc., Cooper Pugeda Management, Inc., MCK 
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Americas, Inc., and Environmental and Construction Solutions, Inc., in the not to exceed 

amount of $8,100,000 for the first year of services; and  

WHEREAS, The Contract scope of work includes design management and 

construction management services, project controls, contract administration, cost estimating 

services, and field inspection; and 

WHEREAS, On March 21, 2017, by Resolution No. 17-0064, the Commission 

approved Modification No. 1 to the Contract, extending the Contract term for an additional 

year of services with no change to the Contract amount; and 

WHEREAS, On October 1, 2017, the Airport Director administratively approved 

Modification No. 2 to the Contract, updating the contractor’s labor rates with no changes to the 

Contract amount or term; and 

WHEREAS, On March 6, 2018, by Resolution No. 18-0053, the Commission approved 

Modification No. 3 to the Contract, increasing the not to exceed amount by $1,890,000 to 

$9,990,000 and extending the Contract term for services for an additional four months; and 

WHEREAS, Also, on March 6, 2018, by Resolution No. 18-0053, the Commission 

approved Modification No. 4 to the Contract, increasing the not to exceed amount by 

$4,010,000 to $14,000,000, extending the Contract term for services for an additional eight 

months, and instructing the Director of Commission Affairs to seek Board of Supervisors 

approval of Modification No. 4; and 

WHEREAS, On July 31, 2018, by Resolution No. 284-18, the Board of Supervisors 

approved Modification No. 4 to the Contract in a not to exceed amount of $14,000,000; and 

WHEREAS, On August 1, 2018, the Airport Director administratively approved 

Modification No. 5 to the Contract, replacing a sub-consultant with no changes to the Contract 

amount or term; and 
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WHEREAS, On November 20, 2018, by Resolution No. 18-0370, the Commission 

approved Modification No. 6 to the Contract, increasing the not to exceed amount by 

$36,000,000 to $50,000,000 and extending the Contract term for services for an additional 

four years and six months; and 

WHEREAS, On February 12, 2019, by Resolution No. 73-19, the Board of Supervisors 

approved Modification No. 6 to the Contract in a not to exceed amount of $50,000,000; and 

WHEREAS, On March 20, 2019, the Airport Director administratively approved 

Modification No. 7 to the Contract, allowing Contractor’s joint venture member, Cooper 

Pugeda Management, Inc., to assign its membership in the joint venture to CPM Associates, 

Inc., and modifying the Calculation of Charges document with no changes to the Contract 

amount or term; and 

WHEREAS, On September 16, 2019, the Airport Director administratively approved 

Modification No. 8 to the Contract, adding new sub-consultants, updating overhead rates, and 

updating standard contractual clauses with no changes to the Contract amount or term; and 

WHEREAS, On April 7, 2020, the Airport suspended work on the Project due to the 

COVID-19 pandemic's impact on Airport finances and travel demand; after the demand 

returned, the Airport lifted the suspension and work resumed on January 1, 2023; and 

WHEREAS, On June 1, 2020, the Airport Director administratively approved 

Modification No. 9 to the Contract, updating the Notices to the Parties provision of the 

Agreement, replacing the Calculation of Charges document, and updating standard 

contractual clauses with no changes to the Contract amount or term; and 

WHEREAS, On November 14, 2022, the Airport Director administratively approved 

Modification No. 10 to the Contract, replacing the Calculation of Charges document and 

updating standard contractual clauses with no changes to the Contract amount or term; and 
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WHEREAS, On March 6, 2023, the Airport Director administratively approved 

Modification No. 11 to the Contract, acknowledging the contractor’s joint venture member 

name change from CPM Associates, Inc. to Consor PMCM, Inc. and updating the Notices to 

the Parties provision of the Agreement with no changes to the Contract amount or term; and 

WHEREAS, On April 4, 2023, by Resolution No. 23-0089, the Commission approved 

Modification No. 12 to the Contract, extending the Contract term for services for an additional 

two years and three months; and 

WHEREAS, On September 12, 2023, the Airport Director administratively approved 

Modification No. 13 to the Contract, updating standard contractual clauses and adding a new 

sub-consultant and its labor rates with no changes to the Contract amount or term; and 

WHEREAS, On November 5, 2024, the Airport Director administratively approved 

Modification No. 14 to the Contract, updating standard contractual clauses and updating the 

Calculation of Charges document with new classifications and updated range of rates with no 

changes to the Contract amount or term; and 

WHEREAS, Following the Project’s suspension due to the impacts of the COVID-19 

pandemic, the Airport worked collaboratively with Airport and airline stakeholders, and the 

project team, to refine the scope of the Project to align with current operational procedures, 

policies, and technologies; changes to local code and federal codes and regulations; 

capitalize on revenue generating opportunities; and to address infrastructure that incurred 

accelerated deterioration during the Project’s suspension; additionally, the Project 

resequenced the schedule and phasing to align with current operational constraints, thereby 

limiting the closure of aircraft parking positions to meet passenger demand; this Modification 

would accommodate the aligned scope and schedule into the Contract; and  

WHEREAS, On July 15, 2025, by Resolution No. 25-0103, the Commission approved 

Modification No. 15 to the Contract, increasing the not to exceed amount by $76,000,000 to 
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$126,000,000, extending the Contract term for services for an additional five years through 

December 12, 2030, and directing the Director of Commission Affairs to seek Board of 

Supervisors’ approval of the proposed increase to the Contract’s not to exceed amount; and 

WHEREAS, Charter, Section 9.118(b) provides that agreements entered into by a 

department, board, or commission requiring anticipated expenditures of ten million dollars or 

more, or modifications to such agreements having an impact that exceeds $500,000 shall be 

subject to approval by the Board of Supervisors by Resolution; and 

WHEREAS, The Planning Department has determined that the Project is categorically 

exempt from review under the California Environmental Quality Act (California Public 

Resources Code, Sections 21000 et seq.; “CEQA”) as a CEQA Guidelines, Section 15332 

(Class 32) exemption (File No. 2015-002670ENV) for the Terminal 3 West Project; CEQA 

Guidelines, Section 15332 (Class 32) exemption (File No. 2023-011487ENV) for 

redevelopment of additional infill areas; and CEQA Guidelines, Section 15332 (Class 32) 

exemption (File No. 2023-011595ENV) for the Courtyard 4 Connector; said determinations 

are on file with the Clerk of the Board of Supervisors in File No. 250774 and is incorporated 

herein by reference; now, therefore, be it 

RESOLVED, That the Board of Supervisors affirms the determination by the Planning 

Department that the Project is categorically exempt from review under CEQA; and, be it 

FURTHER RESOLVED, That the Board of Supervisors hereby approves Modification 

No. 15 to Airport Contract No. 10071.41, Project Management Support Services for the 

Terminal 3 West Modernization Project, increasing the Contract amount by $76,000,000 for a 

new total amount not to exceed $126,000,000; a copy of Modification No. 15 is contained in 

Board of Supervisors File No. 250774 along with the Contract and all previously executed 

modifications; and, be it 
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FURTHER RESOLVED, That within thirty (30) days of Modification No. 15 being fully 

executed by all parties, the Commission shall provide a copy to the Clerk of the Board for 

inclusion in the official file. 


