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Item 2 

File 15‐0067 

(Continued from February 25, 2015) 

Department:  

Department of Public Works (DPW) 

EXECUTIVE SUMMARY 

Legislative Objectives 
The  proposed  resolution  would  approve  four  emergency  public  works  contracts  under 
Administrative Code, Section 6.60 to construct a temporary modular fire station on Treasure Island 
for a total amount not to exceed $2,700,000 for the four contracts collectively.  

Key Points 

 During  an  inspection  on March  2014, mold was  discovered  in  Fire  Station  48  on  Treasure 
Island.  In  consultation  with  a  mold  consultant,  the  Department  of  Public  Works  (DPW) 
declared  the  facility unusable, and temporarily moved  the  fire operations  to  the nearby San 
Francisco Fire Department (SFFD) training facility on Treasure Island.  

 Construction  of  a  new  permanent  fire  station  is  planned  as  part  of  the  Treasure  Island 
redevelopment. However,  it will  not  be  constructed  for  approximately  eight  years,  or  until 
2023. Therefore, SFFD needs a temporary fire station in the interim.  

 In  October  2014,  the  DPW  Director  declared  an  emergency  situation  and  awarded  four 
construction  contracts  to  build  a  temporary  fire  station.  The  construction  is  currently 
underway, and SFFD expects to move into the temporary fire station by April 2015. 

Fiscal Impact 

 The total project cost for the temporary fire station on Treasure Island is $3,000,000, of which 
$2,700,000  is  for  the  four  contracts,  and  $300,000  is  for  DPW  costs  and  reserves. Of  the 
$3,000,000,  $1,500,000 was  previously  appropriated  in  SFFD’s  FY  2014‐15  budget,  and  the 
$1,500,000 comes from Earthquake Safety and Emergency Response (ESER) bonds. 

Policy Consideration 

 The Budget and  Legislative Analyst does not  consider  the  construction of a  temporary  fire 
station on  Treasure  Island  to be  an  emergency  as defined by Administrative Code  Section 
6.60. Mold was  discovered  in  Treasure  Island  Fire  Station  48  in March  of  2014, which  is 
almost one year ago. 

 ESER General Obligation Bonds are intended for long‐term seismic and safety improvements 
to neighborhood fire stations, and DPW is now recommending use of ESER bond proceeds to 
fund a temporary, modular fire station on Treasure Island. 

Recommendations 
 Members of  the Board of Supervisors should consider proposing an ordinance amending  the 

Administrative  Code  to  limit  the  ability  of  departments  to  award  emergency  contracts  and 
waive the competitive bidding process, and should confer with the City Attorney about options. 

 Approval of  the proposed resolution  is a policy matter because  (1)  the resolution waives  the 
competitive bid process  for  four  contracts under Administrative Code  Section 6.60  although 
these contracts could have been awarded through the City’s normally required competitive bid 
procedures; and (2) the construction of the temporary modular fire station on Treasure Island 
will be partially funded by ESER bond proceeds, which are intended for long‐term seismic and 
safety improvements to the neighborhood fire stations. 
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

Administrative Code Section 6.60(D) states that contracts entered  into for emergency work  in 

the amount of $250,000 or more are subject to Board of Supervisors approval. Section 6.60(D) 

also  states  that  if  the  emergency work must  be  accomplished  prior  to  obtaining  Board  of 

Supervisors  approval,  department  heads may  enter  into  the  necessary  contract,  notify  the 

Controller  and  Board  of  Supervisors,  and  seek  Board  of  Supervisors  approval  as  soon  as 

conditions permit.  

The  Administrative  Code  defines  an  “actual  emergency”  as  a  sudden,  unforeseeable  and 

unexpected occurrence involving a clear and imminent danger, demanding immediate action to 

prevent or mitigate  loss of or damage to  life, health, property or essential public services. An 

actual emergency also means  the discovery of  any  condition  involving  a  clear  and  imminent 

danger to public health or safety, and demanding immediate action. 

Background 

Since the U.S. Navy closed operations on Treasure  Island and Yerba Buena  Island  in 1997, the 

San  Francisco  Fire  Department  (SFFD)  has  provided  emergency  services  for  both  islands 

operating out of Fire Station 48, a former Navy fire station located at 849 Avenue D on Treasure 

Island.  

During  an  inspection  by  Pro  Tech  Consulting  and  Engineering  on March  6,  2014, mold was 

discovered  in  Fire  Station  48.  Immediately  upon  learning  this,  SFFD moved  firefighters  and 

operations  from  the  station  to  the nearby  SFFD  training  facility  located at 649 Avenue N on 

Treasure  Island.   SFFD converted classrooms  into  living quarters and created a temporary fire 

station at their training facility.  

On March  28,  2014,  the Department  of  Public Works  (DPW),  along with  a mold  consultant, 

released a rapid assessment report of Fire Station 48 stating the mold abatement costs would 

be approximately $4,000,000. This cost does not include other building conditions that are not 

currently  in compliance with  the code and would need  to be addressed,  including a separate 

men’s and women’s bathroom and full Americans with Disabilities Act (ADA) accessibility. Given 

the circumstances, the report recommended that SFFD not rehabilitate the property.   

Under the Disposition and Development Agreement between the Treasure Island Development 

Authority  (TIDA)  and  the  master  developer,  Treasure  Island  Community  Development,  the 

master  developer  will  be  required  to  construct  a  new  joint‐use  police  and  fire  station  on 

Treasure  Island,  in approximately 2023 or eight years. SFFD  is unable  to use  the existing Fire 

Station 48 because of the mold condition which  is a danger to firefighters  in the facility. Since 

construction  of  a  new  station  is  not  planned  for  approximately  eight  years,  SFFD wants  to 

construct a temporary fire station on Treasure Island. SFFD does not consider long term use of 
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the training facility as a fire station to be feasible because the training facility does not provide 

covered space for fire apparatus, and the facility is needed for fire academies.1   

DETAILS OF PROPOSED LEGISLATION 

The  proposed  resolution  would  approve  four  emergency  public  works  contracts  under 

Administrative Code, Section 6.60 with (1) Design Space Modular Buildings, Inc. (two separate 

contracts),  (2)  McGuire  and  Hester,  and  (3)  Albert  Electric  to  expedite  procurement  and 

installation of temporary modular structures and related infrastructure to serve as a temporary 

fire  station  on  Treasure  Island  including: water,  sewer,  electrical  design,  emergency  alarms, 

telecom/data and public address systems to house fire operations on Treasure Island for a total 

amount not to exceed $2,700,000 for the four contracts collectively.  

SFFD  requested  funding  from  the  Director  of  Capital  Planning  in  April  2014  to  construct  a 

temporary  fire  station  on  Treasure  Island.  The  SFFD  FY  2014‐15  budget  as  previously 

appropriated by  the Board of Supervisors  included $1.5 million  to construct a  temporary  fire 

station on Treasure Island.  

SFFD provided  information and specifications of  the modular structures and  infrastructure  to 

the Office of Contract Administration  (OCA)  in  July  2014 with  the  intention  that  the project 

would  go  out  to  bid  in  August  2014.  However,  upon  reviewing  the  materials,  the  City 

Administrator recommended that the project be reassigned to DPW. In a September 22, 2014 

letter to DPW, the Fire Chief requested that DPW expedite the construction of a temporary fire 

station on Treasure  Island until the new permanent fire station  is constructed  in 2023. At the 

request of the TIDA Director, the Director of DPW declared an emergency on October 7, 2014 

due to the lack of adequate fire facilities on Treasure Island, and awarded the four contracts to 

construct the temporary facility without conducting a competitive bid (see Policy Consideration 

Section below).  

FISCAL IMPACT 

The total estimated project costs for the temporary fire station on Treasure Island is $3,00,000, 

of which $2,700,000 is for the four emergency contracts noted above and $300,000 is for DPW 

in‐house design and project management and project contingencies. $1,500,000 was previously 

appropriated  by  the  Board  of  Supervisors  in  SFFD’s  FY  2014‐15  budget,  and  the  balance  of 

$1,500,000  will  come  from  Earthquake  Safety  and  Emergency  Response  (ESER)  General 

Obligation  Bond  proceeds,  previously  appropriated  by  the  Board  of  Supervisors  for 

neighborhood fire station improvements. Although $2,500,000 was originally expected to cover 

the construction costs, they have  increased to $2,700,000.   According to Ms. Simone Jacques, 

the $200,000 difference will be covered by the construction contingency and project reserves. 

 

                                                 
1 According to Assistant Deputy Chief Ken Lombardi, SFFD conducted academy classes  in March 2014 and during 
the Fall of 2014 at a smaller training facility at Folsom Street & 19th Street. 
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Interim Fire Station 48 Construction Costs 

DPW determined  that  in order  to  build  the  temporary  fire  station, DPW needed  to procure 

services to construct: 

1. A modular structure for barracks and operations;   

2. A temporary garage structure; 

3. Underground utilities infrastructure including water and sewer; and 

4. Electrical  and  lighting  infrastructure  including  emergency  alarms,  telecom/data,  and 

public address systems. 

DPW selected three contractors: Design Space Modular Buildings, McGuire & Hester, and Albert 

Electric  to  complete  the  four  tasks  necessary  to  build  the  interim  fire  station.  Due  to  the 

emergency nature of the work, the contractors were not procured through the City’s normally 

required competitive bid process. Such waivers to the City’s normally required competitive bid 

process are authorized for emergency contracts  in accordance with Administrative Code 6.60. 

According to Mr. Charles Higueras, DPW Project Manager, the contractors were selected based 

on their readiness to respond, as well as their prior history working with the City. Details of the 

four contracts which collectively total $2,700,000 are provided in Table 1 below.  

Table 1: Interim Fire Station 48 Emergency Construction Contract Details 

Contractor  Item   Estimated Cost 

Design Space Modular Buildings 
108’ x 60’ modular office complex to serve as 

barracks and operation center  $1,021,739 

Design Space Modular Buildings  60’ x 75’ temporary garage structure  $276,732 

McGuire & Hester 
Preparatory infrastructure work related to 

underground utilities  $259,892 

Albert Electric (LBE) 
Electrical and lighting infrastructure for 

temporary structures  $494,394 

   Subtotal  $2,052,757 

   32% Contingency*  $647,243 

   Total Emergency Contracts Request  $2,700,000 

According to DPW, conventionally delivered projects generally include a design contingency of 20‐25%. Given the 

emergency nature of this contract, a larger contingency was included by DPW to account for unforeseen expenses 

related  to  design  and  construction  including  possible  special  hazardous  material  construction  protocols  and 

hazardous material remediation.  

According to Mr. Higueras, the prices quoted by the three contractors are reasonable based on 

DPW’s prior experience.  

To date, DPW has expended $286,361,  and encumbered $1,817,230 of  the  total $3,000,000 

project budget as shown in Table 2 below. 
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Table 2: Amount of Funding Expended, Encumbered & Remaining to Date 

 

DPW In‐House 
Design & Project 
Management 

Construction 
Contracts and 
Contingency 

Project 
Reserve 

Total 

Actual Expenditures 

FY 2014‐15 Budget  $47,292  $79,246  $126,538 

ESER 2014 Bond  19,273  140,550  159,823 

Subtotal  66,565  219,796  0   286,361 

Encumbered 

FY 2014‐15 Budget  1,343,887  1,343,887 

ESER 2014 Bond  473,344  473,344 

Subtotal  0  1,817,231  0   1,817,231 

Balance 

FY 2014‐15 Budget  10,836  18,740  29,576 

ESER 2014 Bond  247,185  488,349  131,299   866,833 

Subtotal  258,021  507,089  131,299   896,409 

Total  $324,586  $2,544,116  $131,299   $3,000,000 

    Source: DPW 

Project Timeline 

Construction on the  interim Fire Station 48 commenced  in December 2014 and  is expected to 

be complete by March 2015. Currently,  installation of site utilities at the  location  is underway 

and construction of the modular fire station is taking place off‐site. SFFD is expected to move in 

to the interim facilities by April 2015. 

POLICY CONSIDERATION 

Emergency Contracts 

The  Budget  and  Legislative  Analyst  does  not  consider  the  construction  of  a  temporary  fire 

station on Treasure Island to be an emergency as defined by Administrative Code Section 6.60. 

Mold was discovered  in Treasure  Island Fire Station 48  in March of 2014, which  is almost one 

year  ago. During  the  planning  process  for  the  temporary  facility  that occurred  over  the  last 

year,  there  were  several  points  during  which  the  respective  City  departments  could  have 

moved  forward with  the City’s normally  required  competitive bid process  to  accomplish  the 

work needed for construction of the temporary fire station on Treasure Island.  

According to Mr. Higueras, DPW Project Manager, terminating the four existing contracts and 

conducting  a  competitive  process  for  new  contractors  is  not  feasible  at  this  time  because 

construction began in December 2014 and is scheduled for completion in April 2015. 

Members of  the Board of Supervisors  should consider proposing an ordinance amending  the 

Administrative  Code  to  limit  the  ability  of  departments  to  award  emergency  contracts  and 

waive the competitive bidding process, and should confer with the City Attorney about options.  
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ESER Bonds 

As  discussed  above,  DPW  intends  to  use  $1,500,000  in  Earthquake  Safety  and  Emergency 

Response (ESER) General Obligation Bond proceeds to partially fund DPW and contractor costs 

to  construct  the  temporary  fire  station.  Initial  planning  for  use  of  the  ESER  bonds  for  the 

neighborhood fire stations did not include the permanent fire station on Treasure Island, which 

will be constructed by the developer  in 2023 as part of the redevelopment of Treasure Island. 

Also,  the  ESER  bonds  are  intended  for  long‐term  seismic  and  safety  improvements  to  the 

neighborhood fire stations, but DPW is now recommending use of ESER bond proceeds to fund 

a temporary, modular fire station on Treasure Island prior to construction of the permanent fire 

station by the developer. Both the City Attorney’s Office and the Office of Public Finance have 

determined that this is an allowable use of bond funds. 

RECOMMENDATIONS 

 

1. Members of  the Board of  Supervisors  should  consider proposing  an ordinance amending 

the Administrative Code to  limit the ability of departments to award emergency contracts 

and waive the competitive bidding process, and should confer with the City Attorney about 

options.  

2. Approval of the proposed resolution is a policy matter for the Board of Supervisors because 

(1)  the  resolution  waives  the  competitive  bid  process  for  four  contracts  under 

Administrative  Code  Section  6.60  although  these  contracts  could  have  been  awarded 

through the City’s normally required competitive bid procedures; and (2) the construction 

of  the  temporary  modular  fire  station  on  Treasure  Island  will  be  partially  funded  by 

Earthquake Safety and Emergency Response (ESER) bond proceeds, which are intended for 

long‐term seismic and safety improvements to the neighborhood fire stations. 
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Item 7 
File 15‐0110 

Department:  
San Francisco Public Utilities Commission 

EXECUTIVE SUMMARY 

Legislative Objectives 

The proposed resolution would authorize the SFPUC General Manager to execute a new 10‐
year water service contract with the United States Department of Energy, retroactive from July 
1, 2014 through June 30, 2024, for the SFPUC to continue delivery of Hetch Hetchy water to 
the U.S. Department of Energy for the Lawrence Livermore National Lab.   

Key Points 

 Since  June 27, 1960,  the SFPUC has  sold and delivered Hetch Hetchy water  to  the U.S. 
Department  of  Energy  for  the  Lawrence  Livermore  Field  Office  located  at  7000  East 
Avenue in Livermore.   

 In 2014 SFPUC and  the U.S. Department of Energy determined  that a new contract was 
necessary, as the original contract had been amended several times making it difficult to 
accurately describe the current state of affairs at the two points of water delivery service 
to Lawrence Livermore. 

 Negotiations between SFPUC and the U.S. Department of Energy occurred from April 2014 
through mid‐January 2015, surpassing the term of the original contract, which expired on 
June 30, 2014, by more than six months. 

 During  the  negotiation  period,  SFPUC  continued  to  provide  water  service  without  a 
contract,  increasing the rates charged by SFPUC to the U.S. Department of Energy to the 
FY 2014‐15 rates effective July 1, 2014 

 

Fiscal Impact 

 Under  the proposed contract, SFPUC  is expected  to  receive average annual  revenues of 
$2,986,558  for  the  sale  of  441,146  centum  cubic  feet  (CCF)  of  water  to  Lawrence 
Livermore at an average rate of $6.77 per CCF. 

 Over  the 10‐year  term  for  the Hetch Hetchy water delivery  to  the  Lawrence  Livermore 
Lab, the SFPUC the U.S. Department of Energy would pay the SFPUC an estimated total of 
$29,865,584. 

Recommendations 

 Amend  the  proposed  resolution  to  include  the  correct  contract  dates  retroactive  from 
January 1, 2015 through December 31, 2024. 

 Approve the proposed resolution, as amended.  
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

City  Charter  Section  9.118(a)  states  that  contracts  entered  into  by  a  department,  board  or 
commission  that will  generate  revenue  in  excess  of  $1 million  or  any modification  of  that 
contract is subject to Board of Supervisors approval.  

Background 

The  San  Francisco  Public  Utilities  Commission  (SFPUC)  serves  approximately  2.6  million 
residential,  commercial,  and  industrial  customers  in  the  San  Francisco  Bay  Area  through  a 
complex water  supply  system  including  reservoirs,  tunnels, pipelines, and  treatment  systems 
stretching from Hetch Hetchy Reservoir in the Sierra Nevada Mountains to San Francisco. Two 
thirds of  the wholesale water deliveries go  to 26 suburban agencies  in Alameda, Santa Clara, 
and  San Mateo  counties.  Since  June  1960,  the United  States  (U.S.) Department  of  Energy’s 
Lawrence Livermore National Lab  (Lawrence Livermore)  located  in Alameda County, has been 
one of SFPUC’s wholesale water customers.  

Original Contract (1960‐2014) 

Since  June  27,  1960,  the  SFPUC  has  sold  and  delivered  Hetch  Hetchy  water  to  the  U.S. 
Department of Energy for the Lawrence Livermore Field Office  located at 7000 East Avenue  in 
Livermore.  Water for Lawrence Livermore is provided by Site 200 at Mocho Shaft and Site 300 
at Thomas Shaft of the Coast Range Tunnel of the Hetch Hetchy Aqueduct. From 1960 to 2014, 
the U.S. Department  of  Energy  exercised  its  option  to  renew  the  contract  annually,  adding 
several amendments over the past 54 years.  

New Contract 

According to Mr. David Briggs, SFPUC Water Supply and Treatment Division Manager,  in 2014 
SFPUC and the U.S. Department of Energy determined that a new contract was necessary, as 
the original contract had been amended several times making it difficult to accurately describe 
the current state of affairs at the two points of water delivery service to Lawrence Livermore. 
Since 1960, both SFPUC and Lawrence Livermore have added new facilities at the Thomas and 
Mocho shaft sites which were not fully reflected in the original contract. Determination of legal 
ownership of these facilities was unclear, and was clarified in the new contract.   

Item  D was  also  added which  inserted  language  permitting  SFPUC  to  take more  restrictive 
measures  to  conserve water during  severe droughts per California Water Code, Section 350. 
SFPUC may  implement conservation measures as  long as  they notify  the U.S. Department of 
Energy  approximately  60  days  in  advance  about  the  anticipated measures,  as  well  as  the 
estimated length of the measure.  

Contract Negotiations 

Negotiations  between  SFPUC  and  the U.S.  Department  of  Energy  occurred  from  April  2014 
through mid‐January 2015, surpassing the term of the original contract, which expired on June 
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30, 2014, by more than six months. According to Mr. Briggs, the six‐month delay was primarily 
due  to  lengthy  internal  U.S.  Department  of  Energy  review  periods, which  led  to  significant 
delays  during  the  back  and  forth  of  negotiations.  During  the  negotiation  period,  SFPUC 
continued to provide water service without a contract,  increasing the rates charged by SFPUC 
to the U.S. Department of Energy to the FY 2014‐15 rates effective July 1, 2014. In the absence 
of a  contract,  the U.S. Department of Energy has  continued  to pay  the SFPUC  for  the Hetch 
Hetchy water delivery to Lawrence Livermore National Lab.   The U.S. Department of Energy  is 
current in its payments.  

Key topics of the negotiations and the new contract include: 

 Ownership of property and facilities at Mocho Shaft and Thomas Shaft; 

 Addition of information regarding natural gas hazards and liability; 

 Changes  to  the Federal Acquisition Regulations  requiring  internal  review and exchange of 
comments; 

 Insertion of text regarding interruption of service; and 

 Clarification of ownership of improvements at both locations. 
 
According to Mr. Briggs, the contract between the SFPUC and the U.S. Department of Energy 
would be substantially the same as the prior contract which has been in place since 1960, with 
the exception of the additions and clarifications described above. 

DETAILS OF PROPOSED LEGISLATION 

The proposed  resolution would authorize  the SFPUC General Manager  to execute a new 10‐
year water service contract with the United States Department of Energy, retroactive from July 
1, 2014 through June 30, 2024, for the SFPUC to continue delivery of Hetch Hetchy water to the 
U.S. Department of Energy for the Lawrence Livermore National Lab.  Total estimated revenues 
to SFPUC over the ten‐year term of the contract are $29,865,584. 

On  January  27,  2015,  SFPUC  approved  Resolution  No.  15‐0022,  authorizing  the  General 
Manager  of  SFPUC,  following  approval  by  the  Board  of  Supervisors,  to  execute  the  subject 
contract  with  the  U.S.  Department  of  Energy  for  continued  water  service  to  Lawrence 
Livermore.  

Contract Term 

Although the proposed resolution states that the contract term is retroactive from July 1, 2014 
through  June  30,  2024,  the  contract  states  that  the  contract  term  is  from  January  1,  2015 
through  December  31,  2024.    Therefore,  the  proposed  resolution  should  be  amended  to 
include the correct contract dates. 
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FISCAL IMPACT 

Under  the  proposed  contract,  the  U.S.  Department  of  Energy  would  pay  the  SFPUC  an 
estimated total of $29,865,584, based on estimated average annual revenues of $2,986,558.40 
over  the  10‐year  term  for  the Hetch Hetchy water  delivery  to  the  Lawrence  Livermore  Lab. 
SFPUC  conducts  an  independent  rate  survey  every  five  years,  and  adjusts  water  rates 
accordingly. The water rates used to estimate total payments to SFPUC by Lawrence Livermore 
are based on the SFPUC Water Rate Schedule W1‐C for commercial uses, which took effect July 
1, 2014. The FY 2014‐15 rate for commercial units of water is $5.79 per centum cubic feet (CCF) 
and increases annually to $7.65 per CCF by FY 2017‐2018, averaging $6.77 per CCF from 2014‐
2018. 

Under  the  proposed  contract,  SFPUC  is  expected  to  receive  average  annual  revenues  of 
$2,986,558 for the sale of 441,146 centum cubic feet (CCF) of water to Lawrence Livermore at 
an average rate of $6.77 per CCF. 

Actual revenues payable by the U.S. Department of Energy to SFPUC over the 10‐year term of 
the proposed contract will  likely be more than $29,865,584 because the average rate per CCF 
over the final six years of the contract from 2019 through 2024 will likely be higher than $6.77. 
The  proposed  contract  states  that  “new  rates will  be  incorporated  into  the  contract  as  an 
Attachment,  and  the  contract  award  amount,  if  necessary,  shall  be  adjusted  to  reflect  the 
change in rates.”  

RECOMMENDATIONS 

 
1. Amend the proposed resolution to  include the correct contract dates retroactive  from 

January 1, 2015 through December 31, 2024. 
 

2. Approve the proposed resolution, as amended.  
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Item 8 
File 15‐0016 

Department:  
Department of Environment (DOE) 

EXECUTIVE SUMMARY 

Legislative Objectives 

 The City of San Francisco’s Department of the Environment (DOE) is requesting the release 
of the remaining balance of $550,688 in State grant funds awarded by the California Public 
Utilities  Commission  (CPUC)  to  the  City  of  San  Francisco  for  the  Environmental  Justice 
Program,  including:  (1)  $400,688  for  program  administrative  costs  for  Environmental 
Justice  Program  for  a  two‐year  period;  and  (2)  Environmental  Justice  Program  grant 
awards totaling $150,000. 

Key Points 

 In  1998,  the  CPUC  awarded  $13,000,000  in  grant  funds  to  the  City  for  the  purpose  of 
mitigating environmental  issues caused by the Bayview‐Hunters Point and Potrero power 
plants.  In  1999,  the  Board  of  Supervisors  placed  the  entire  $13,000,000  on  reserve, 
pending submission of budget and programmatic details pertaining to the grant monies to 
be expended by the DOE. The Board of Supervisors has previously approved six releases of 
reserved funds for a total of $12,449,312, resulting in a remaining balance of $550,688. 

 The requested release of reserves will fund: (1) $400,688 for program administrative costs 
for  Environmental  Justice Program  for  a  two‐year period;  and  (2)  Environmental  Justice 
Program  grant  awards  totaling  $150,000,  including  $20,000  to  the  A.  Phillip  Randolph 
Institute,  $19,974  to  Bay  Institute  Aquarium  Foundation,  and  $110,026  for  future 
allocations of grant awards in May 2015. 

Fiscal Impact 

 The  requested  release  of  $550,668  in  funds  includes  $306,124  in  DOE  staff  costs  to 
administer  the  Environmental  Justice  Program,  $150,000  in  grant  awards,  $75,564  in 
overhead costs, and $19,000 in other administrative costs. 

 DOE plans to release a second Request for Proposals to allocate the remaining $110,026 in 
grant  awards  in May  2015.  The  Budget  and  Legislative  Analyst  recommends  releasing 
$440,662 and retaining the final $110,026 on Budget and Finance Committee Reserve until 
final recommendations on allocation of grant awards have been made.   

Recommendations 

 Approve  the  release  of  $440,662  on  Budget  and  Finance  Committee  Reserve  for  the 
Environmental Justice Program.  

 Retain $110,026  in funds on Budget and Finance Committee Reserve for future allocation 
of grant awards for the Environmental Justice Program. 
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MANDATE STATEMENT  

In accordance with section 3.3 of the City’s Administrative Code, the committee of the Board of 

Supervisors  that  has  jurisdiction  over  the  budget  (i.e.,  Budget  and  Finance  Committee) may 

place requested expenditures on reserve until released by the Budget and Finance Committee 

of the Board of Supervisors.  

BACKGROUND 

In 1998, the California Public Utilities Commission (CPUC) awarded $13,000,000  in grant funds 

to  the  City  and  County  of  San  Francisco  for  the  purpose  of mitigating  environmental  issues 

caused  by  the  Bayview‐Hunters  Point  and  Potrero  power  plants.  In  1999  the  Board  of 

Supervisors  placed  the  entire  $13,000,000  on  reserve,  pending  submission  of  budget  and 

programmatic details pertaining to the grant monies to be expended by the Department of the 

Environment (DOE).  

In April 2001, the Mayor’s Office of Economic and Workforce Development and DOE submitted 

a plan for DOE’s Environmental Justice Program to the Board of Supervisors, which addressed 

the environmental pollution and energy concerns of  the southeast area of  the City. Scope of 

work  for  the  Environmental  Justice  Program  includes  providing  grants  to  nonprofit 

organizations  in  the  Potrero  and  Bayview‐Hunters  Point  neighborhoods  that  operate 

community health, environmental  justice and energy programs, and providing support  to  the 

City’s  environmental  programs  related  to  energy  efficiency,  reduction  of  vehicle  emissions, 

brownfields cleanup planning, and related environmental activities.  As shown in Table 1 below, 

of the $13,000,000 originally awarded by the CPUC to the City in 1998, the Board of Supervisors 

has previously approved six releases of reserved funds for a total of $12,449,312, resulting in a 

remaining balance of $550,688. 

Table 1: Board of Supervisors Approvals of Releases of Reserved Funds 

File No.  Approval Date 
Amount 
Released 

Remaining 
Balance 

01‐0257  5/9/2001  $9,615,121 $3,384,879 

03‐0085  2/2/2003  342,186 3,042,693 
03‐1516  10/1/2003  576,544 2,466,149 
08‐0579  6/4/2008  813,488 1,652,661 
09‐0496  6/3/2009  793,264 859,397 
10‐0696  11/10/2010  308,709 550,688 

Total  $12,449,312  

 

 



BUDGET AND FINANCE SUB-COMMITTEE MEETING MARCH 4, 2015 

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST 
13 

DETAILS OF PROPOSED LEGISLATION 

The City’s Department of  the  Environment  (DOE)  is  requesting  the  release of  the  remaining 

balance  of  $550,688  in  State  grant  funds  awarded  by  the  CPUC  to  the  City  for  the 

Environmental Justice Program placed on Budget and Finance Committee reserve, including: (1) 

$400,688  for program administrative  costs  for Environmental  Justice Program  for a  two‐year 

period;  and  (2)  Environmental  Justice  Program  grant  awards  allocated  to  nonprofit 

organizations totaling $150,000.  

Grant Awards 

The  requested  release  of  funds will  pay  for  $150,000  in  grants  in  FY  2014‐15  to  nonprofit 

organizations  to  provide  outreach,  education,  and  engagement  services  on  climate  change 

issues. Of  this $150,000, $39,974  is allocated  for an  initial  round of grants, and an additional 

$110,026 will be allocated through a second round of grants in May 2015.  

DOE will award $39,974 in grant funds to two non‐profit organizations based on a competitive 

Request for Proposals (RFP) that was issued on August 29, 2014, and covered four categories of 

service,  including: 1) gardening and nutrition education services; (2) a bicycle training project; 

(3)  a  used  oil  pollution  mural  project;  and  (4)  climate  change  community  outreach  and 

education  services.  DOE  received  four  applications  to  perform  climate  change  community 

outreach  and  education  services1.  DOE  empaneled  a  review  committee2  which,  based  on 

criteria  in  the RFP,  selected  the  two highest  scoring applicants  to  receive awards  for  climate 

change outreach and education services, as follows:  

 $20,000  to  the  A.  Phillip  Randolph  Institute  to  design  and  implement  a  climate  change 

adaptation and mitigation outreach campaign in the Bayview‐Hunters Point neighborhood.   

 $19,974  to  Bay  Institute  Aquarium  Foundation  to  provide  30  interactive  educational 

programs promoting climate change awareness targeted to middle and high school students 

at various locations in the Bayview‐Hunters Point neighborhood.   

Mr. Guillermo Rodriguez, Policy  and Communications Director  at DOE,  reports  that DOE will 

issue  the second RFP  to allocate  the remaining $110,026  in May 2015. This RFP will  focus on 

community  resources  and  training  to  address  climate  change,  reducing  toxic  pollution  and 

improving air quality in the Bayview‐Hunters Point and Potrero Hill neighborhoods.  

 

 

                                                 
1 Although DOE received three proposals for garden and nutrition education and one proposal for bicycle training, 
DOE did not award grants for these categories.  
2 The panel consisted of DOE’s Development Director and Outreach Program Manager.    
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FISCAL IMPACT 

Table 2 below  shows  the budget  for  requested  release of $550,668  in  reserved  funds, which 

includes $373,373 in Fiscal Year 2014‐15 and $177,315 in Fiscal Year 2015‐16.3 

Table 2: Budget for Release of Reserve Funds for FY 2014‐15 and FY 2015‐16. 

Category  FY 2014‐15  FY 2015‐16  Total 

Grant Awards       
A. Phillip Randolph Institute  $20,000 ‐  $20,000
Bay Institute Aquarium Foundation  19,974 ‐  19,974

Subtotal Allocated Grant Awards  39,974   39,974

Future RFP Allocation  110,026 ‐  110,026
Grants Awards Subtotal  $150,000 ‐  $150,000

Administrative Costs   
Salaries/Benefits  $149,329 $156,795  $306,124
Overhead  55,044 20,520  75,564
Professional Services  2,500 ‐  2,500
Training  500 ‐  500
Printing  500 ‐  500
Food  500 ‐  500
City Attorney  15,000 ‐  15,000

Administrative Costs Subtotal  $223,373 $177,315  $400,688

Total  $373,373 $177,315  $550,688

The $306,124  in Salaries/Benefits will  fund existing  .97 FTEs  to administer  the Environmental 

Justice Program,  including:  (1)  .22 FTE 5644 Senior Environmental Specialist;  (2)  .50 FTE 5642 

Environmental Specialist; (3) .25 FTE 5640 Environmental Specialist.  

Overhead costs represent the Environmental  Justice Program’s share of DOE’s total overhead 

costs  based  on  FTEs,  and  include  rent,  computer  and  phones  services,  office  supplies, 

administrative staff support and other related overhead costs.  

Maintain $110,026 on Reserve pending 2nd Round of Grant Allocations 

DOE plans to release a second RFP to allocate the remaining $110,026 in grant awards in May 

2015.  The  Budget  and  Legislative  Analyst  recommends  releasing  $440,662  and  that  the 

remaining  $110,026  continue  to  be  reserved  pending  completion  of  the  RFP  process  and  a 

subsequent request to release the funds subject to Board of Supervisors approval of the grant 

award allocations to nonprofit organizations.  

 

                                                 
3  The  requested  $149,329  for  salaries  and  benefits  in  FY  2014‐15 would  pay  full‐year  costs  for  three  existing 
positions. 
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RECOMMENDATIONS 

1. Approve  the  release  of  $440,662  on  Budget  and  Finance Committee Reserve  for  the 

Environmental Justice Program.  

2. Continue  to  reserve  $110,026  in  funds  on  Budget  and  Finance  Committee  Reserve 

pending completion of the RFP process and final allocation to nonprofit organizations. 
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Item 9 
File 15‐0027 

Department:  
Department of Building Inspection (DBI) 

EXECUTIVE SUMMARY 

Legislative Objectives 

 The  proposed  ordinance would  extend  the  temporary  7  percent  reduction  of  Building 
Code  permit  fees  until  the  Board  of  Supervisors  approves  an  updated  Building  Code 
permit fee schedule. 

 

Key Points 

 The Department  of  Building  Inspection  (DBI)  collected  approximately  30  percent more 
permit fee revenue than budgeted  in FY 2013‐14, and recommended reducing fees on a 
temporary basis. The purpose of the fee reduction was to study DBI’s current permit fee 
structure  and  identify  potential  fee  reductions,  given  historically  high  permit  fee 
revenues. As part of  that effort,  the Controller’s Office was  to  review  and  recommend 
changes to DBI’s fee structure, which DBI would then use to update its fees.  The Board of 
Supervisors approved a six month fee reduction from September 2014 to March 1, 2015. 

 Because the Controller’s study has not yet been completed, DBI is requesting the Board of 
Supervisors  approve  an  extension  of  the  temporary  7  percent  fee  reduction  to  the 
Building  Code.  The  proposed  ordinance  does  not  provide  a  new  end  date  for  the 
temporary  7  percent  fee  reduction.  The  Budget  and  Legislative  Analyst  recommends 
amending  the proposed ordinance  to  include  an end date of October 31, 2015  for  the 
temporary 7 percent reduction in Building Code permit fees. This end date of October 31, 
2015 should allow sufficient time for DBI to finalize the revised Building Code permit fees, 
obtain Building  Inspection Commission and Board of Supervisors approval, and allow for 
an effective date 30 days after Board of Supervisors approval. 

Fiscal Impact 

 Based on DBI’s estimated revenues, the Budget and Legislative Analyst estimates that DBI 
will  collect  an  estimated  $54,285,714  in  permit  fees  for  the  eight‐month  period  from 
March 1, 2015  to October 31, 2015.  If  the proposed ordinance  is approved, DBI would 
collect  $3,800,000  or  7  percent  less  than  projected,  resulting  in  net  fee  revenues  of 
$50,485,714. 

 

Recommendations 

 Amend  the proposed ordinance  so  that  the  temporary 7 percent  fee  reduction ends on 
October 31, 2015.  

 Approve the proposed ordinance as amended. 
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

Charter Section 2.109  requires Board of Supervisors approval by ordinance all  rates,  fees, or 
similar charges imposed by any City department. 

Background 

The Board of Supervisors approved a  temporary 7 percent  fee reduction on  July 15, 2015  for 
Building Code permit fees (File 14‐0592). The fee reduction was effective for six months from 
August  30,  2014  to March  1,  2015.  The  Department  of  Building  Inspection  (DBI)  collected 
approximately  30  percent  more  permit  fee  revenue  than  budgeted  in  FY  2013‐14,  and 
recommended  reducing  fees on a  temporary basis. The purpose of  the  fee  reduction was  to 
study DBI’s current permit fee structure and identify potential fee reductions, given historically 
high  permit  fee  revenues.  As  part  of  that  effort,  the  Controller’s Office was  to  review  and 
recommend  changes  to  DBI’s  fee  structure,  which  DBI  would  then  use  to  update  its  fees. 
Because  the  Controller’s  study  has  not  yet  been  completed, DBI  is  requesting  the  Board  of 
Supervisors  approve  an  extension  of  the  temporary  7  percent  fee  reduction  to  the  Building 
Code.  

DETAILS OF PROPOSED LEGISLATION 

The proposed ordinance would extend the temporary 7 percent reduction of all Building Code 
permit  fees  until  the  Board  of  Supervisors  approves  an  updated  Building  Code  permit  fee 
schedule. Fees in DBI Table 1A‐R, which refund certain fees for projects that are abandoned or 
have expired permits, are excluded from the temporary fee reduction.  

The  proposed  ordinance  would  also  affirm  the  Planning  Department’s  Findings  that  DBI’s 
proposed  temporary  fee  reduction  complies  with  the  California  Environmental  Quality  Act 
(CEQA).  

The  proposed  ordinance  would  authorize  the  extension  of  the  temporary  7  percent  fee 
reduction  retroactively  from  March  1,  2015,  the  end  date  of  the  original  temporary  fee 
reduction. According  to  the proposed ordinance,  “the Board of  Supervisors  intends  that  the 
Department of Building  Inspection exercise administrative discretion  to continue  to apply  the 
7%  fee  reduction”  from March  1,  2015  until  the  effective  date  of  the  proposed  ordinance, 
which is 30 days after Board of Supervisors approval. 

The proposed ordinance does not provide  a new  end date  for  the  temporary  7 percent  fee 
reduction. According  to Ms. Taras Madison, DBI Deputy Director of  Finance,  the Controller’s 
review of Building Code permit  fees  is expected to be completed  in March or April 2015. DBI 
expects that finalizing the revised Building Code permit fees based on the Controller’s review, 
and  obtaining  Building  Inspection  Commission  and  Board  of  Supervisors  approval, will  take 
approximately four to five months.  
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The Budget and Legislative Analyst recommends amending the proposed ordinance to  include 
an end date of October 31, 2015 for the temporary 7 percent reduction in Building Code permit 
fees.  This  end  date  of October  31,  2015  should  allow  sufficient  time  for DBI  to  finalize  the 
revised  Building  Code  permit  fees,  obtain  Building  Inspection  Commission  and  Board  of 
Supervisors  approval,  and  allow  for  an  effective  date  30  days  after  Board  of  Supervisors 
approval. 

FISCAL IMPACT 

As a result of extending the proposed 7 percent temporary fee reduction, based on information 
provided  by  DBI,  the  Budget  and  Legislative  Analyst  estimates  a  $3,800,000  reduction  in 
Building Code fee revenues for the eight month period from March 1, 2015 through October 31, 
2015, as shown in Table 1 below.  

Table 1: Fee Reduction Impact: March – October 2015 

Estimated Permit Fee Revenue  $54,284,714 
Temporary 7% Fee Reduction   $3,800,000 

Net Estimated Fees   $50,485,714 
 

RECOMMENDATIONS 

 
1. Amend the proposed ordinance so that the temporary 7 percent fee reduction ends on 

October 31, 2015.  
2. Approve the proposed ordinance as amended. 
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Item 10 
File 15‐0044 

Department 
Department of Public Works (DPW) 

EXECUTIVE SUMMARY 

Legislative Objectives 

The proposed ordinance would waive the competitive solicitation requirement under the City’s 
Administrative Code Section 6.20, and authorize DPW to enter  into a sole‐source construction 
services  agreement  with  Pneumatic  Tube  Products  Company  in  an  amount  not‐to‐exceed 
$951,887  for  the purpose of modifying and  integrating  the pneumatic  tube delivery system  in 
Buildings 5 and 25 at San Francisco General Hospital to provide one integrated pneumatic tube 
system to service both buildings.  

Key Points 

 A  new  $887,400,000  acute  care  and  trauma  building  (Building  25)  is  currently  under 
construction at San Francisco General Hospital  (SFGH) which will replace Building 5 as the 
acute care hospital. 

 Pneumatic Tube Products Company (PTP) installed a pneumatic tubing system in Building 5 
in 1976. An integrated pneumatic tubing system between Buildings 5 and the new Building 
25 is necessary to allow staff to transport medications, medical records, and lab specimens 
between acute care facilities in Building 25 and support facilities in Building 5. 

 In  2009,  SwissLog  was  awarded  a  subcontract  under  the  larger  SFGH  Rebuild  Webcor 
Builders contract to construct the pneumatic tubing system in the new Building 25, as well 
as  perform  the  necessary  modifications  to  the  existing  PTP  pneumatic  tubing  system 
required to integrate the two systems for compatibility purposes. 

 By 2011, the SFGH Rebuild Team realized that the associated architectural and construction 
work, to be performed by a separate subcontractor, necessary for SwissLog to continue to 
integrate the two systems would cost approximately $2,480,000. Including the $752,008 to 
complete  the  pneumatic  tubing  conversion  work,  the  total  project  cost  would  be 
$3,232,008.  

 Alternatively,  if  PTP  integrates  the  two  systems,  the  associated  architectural  and 
construction work would cost $240,000, and the pneumatic tubing conversion work would 
cost  $951,887,  for  a  total  project  cost  of  $1,191,887.  The  cost  savings  to  DPW  if  PTP 
completes the work rather than SwissLog is estimated to be $2,040,121. 

Fiscal Impact 

 The  total project cost  for PTP  to perform  the conversion work necessary  to  integrate  the 
two existing pneumatic tubing systems would be $951,887. Funding would come from the 
$887,400,000 SFGH Rebuild Project funded with Proposition A General Obligation Bonds.  

Recommendation 

Approve the proposed ordinance. 
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

Administrative  Code  Section  6.20  requires  City  departments  to  use  a  competitive  selection 
process when  procuring  outside  construction  services  for  public work  projects  greater  than 
$400,000. 

Background 

San Francisco General Hospital Rebuild Project 

Construction of a new acute care and trauma building at San Francisco General Hospital (SFGH), 
located  in Potrero Hill,  is currently underway at an estimated cost of $887,400,000,  including 
the construction of Building 25, a new nine‐story 453,000 square feet building that will replace 
Building 5 as the acute care hospital facility. In the future, Building 5 will be used for acute care 
support facilities including pharmacies, labs, and administrative offices. The new Building 25 is 
necessary to upgrade the hospital to seismic standards mandated by California law.1 The SFGH 
Rebuild  Project  is  funded with  $887,400,000  of  General Obligation  Bonds  approved  by  San 
Francisco  voters  in November  2008  (Proposition  A).  The  new  Building  25  is  expected  to  be 
completed and ready for occupancy in December 2015.  

Pneumatic Tube System at SFGH 

A pneumatic  tubing  system  is a network of  tubes  that  transports  items  from one  location  to 
another by using compressed air and partial vacuum technology. A pneumatic tubing system is 
currently  in  place  in  Building  5,  and  one  is  under  construction  in  the  new  Building  25.  A 
compatible and integrated pneumatic tubing system between buildings at SFGH is necessary to 
allow staff to quickly and safely transport medications, medical records,  lab specimens, sterile 
supplies and other critical patient care  items between acute care  facilities  in Building 25 and 
support facilities including pharmacies, labs, and administrative offices in Building 5.  

Pneumatic Tube Products Company (PTP)  installed the original dual‐tube pneumatic system  in 
Building 5 in 1976, and has maintained this system for almost 40 years. In 2008, DPW issued a 
Request for Proposals (RFP) for a pneumatic tube system to be constructed in the new Building 
25 as a subcontract under the  larger $690,000,000 Webcor Builders construction contract  for 
the SFGH Rebuild Project. In 2008, PTP was undergoing a change in ownership and was not able 
to satisfy the City’s bonding requirements to submit a bid for the pneumatic tubing system  in 
Building  25.  Only  one  company,  SwissLog,  responded  to  the  RFP,  and  was  awarded  the 
subcontract  in 2009  in  the amount of $2,185,655 as detailed  in Table 1 below. The SwissLog 
subcontract  included  the construction of  the new pneumatic  tubing system  in Building 25, as 

                                                 
1  In 1996, California Senate Bill  (SB) 1953 was passed as an amendment to the Alfred E. Alquist Hospital Seismic 
Safety  Act  (Alquist  Act)  enacted  in  1973,  to  ensure  that  acute  care  hospitals  remain  functional  after  a major 
earthquake.  Current  State  law  requires  all  general  acute  care  hospital  buildings  meet  explicit  seismic  safety 
standards by either retrofitting existing buildings or rebuilding new hospital buildings.  



BUDGET AND FINANCE SUB-COMMITTEE MEETING MARCH 4, 2015 

SAN FRANCISCO BOARD OF SUPERVISORS BUDGET AND LEGISLATIVE ANALYST 
21 

well  as  necessary modifications  required  to  integrate  the  existing  system  in  Building  5  for 
compatibility purposes.  

Table 1: Original SwissLog Subcontract for Installation of  
Pneumatic Tube System in Buildings 5 & 25 

Item  Price 

SwissLog CTS 430 System  $1,950,000  

BIM Coordination ‐Preconstruction  90,000  

Performance Bond  31,200  

Engineering for turn‐key in Building 5  114,455  

Total $2,185,655  
         Source: DPW 

SwissLog Scope of Work & System Installation  

After  securing  the  subcontract  in 2009, SwissLog began constructing a  single‐tube pneumatic 
system in Building 25 with the intention of additionally converting the existing 31 control panels 
in  Building  5  to  make  the  two  systems  compatible.  However,  between  April  2009  and 
November 2011, the SFGH Rebuild Team2, SwissLog, and clinical staff realized that to convert 
the existing 31 control panels in Building 5 would require opening up numerous walls, resulting 
in  significant additional architectural and construction work. This additional architectural and 
construction work was not included in either the SwissLog bid or subcontract, and would have 
to  be  performed  by  a  construction  contractor,  since  SwissLog  serves  only  as  the  pneumatic 
tubing  service  contractor.  In  addition,  the  SFGH  Rebuild  Team  realized  that  this  additional 
construction work in Building 5 would be disruptive to existing staff and patient operations and 
costly to complete.  

Before  a  decision  was  made  on  how  to  proceed  given  the  extensive  architectural  and 
construction  costs,  SwissLog  continued  to  build  out  its  new  system  in  Building  25 which  is 
expected to be completed in April 2015 as originally procured and designed. Although the two 
pneumatic  tube  systems  in  Building  5  and  25  are  in  place,  the  SFGH  Rebuild  Team  has 
determined  that  having  two  incompatible  pneumatic  tube  systems  is  not  viable,  as medical 
materials would  need  to  be  hand  carried  by  staff  between  buildings which  could  negatively 
affect time‐sensitive material and would drive up the hospital’s staffing costs. The Department 
of  Public  Health  (DPH) would  be  responsible  for  paying  courier  staff, which  DPH  estimates 
would cost $1,890,000 annually.  

Two Alternative Options 

The  SFGH  Rebuild  Team  identified  the  following  two  options  to  connect  and  integrate  the 
pneumatic tubing systems in Building 5 and Building 25:  

Option 1: SwissLog could make  its new system  in Building 25 compatible with the existing 
system in Building 5 by converting the 31 existing control stations in Building 5 in addition to 
constructing ten new transfer stations and four blowers. The bulk of this work would occur 

                                                 
2  The  SFGH  Rebuild  Team  is  comprised  of  three DPW  project management  staff,  and  two DPH‐SFGH  Program 
Director/operations staff.  
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in Building 5 which could potentially disturb hazardous materials, such as asbestos, resulting 
in additional costs for hazardous waste containment and disposal. As Building 5 is currently 
in use as an acute care hospital staff and operations would also need to be relocated while 
this work is completed, disturbing normal hospital operations and resulting in further costs. 
The SFGH Rebuild Team estimates a total cost of approximately $3,232,008 to complete this 
work. 

Option  2:  PTP  could  make  its  existing  system  in  Building  5  compatible  with  the  new 
SwissLog system  in Building 25 by connecting  three SwissLog control panels  in Building 5. 
PTP would  not  need  to modify  any  of  the  existing  31  control  panels  in  Building  5.  This 
process  would  minimize  disruption  to  staff  or  patient  operations  in  Building  5  as  the 
majority of work would occur in Building 25 that is not yet occupied; the work in Building 5 
would be part of PTP’s  install  cost  rather  than architectural modifications by others. The 
SFGH Rebuild Team estimates a total cost of $1,191,887 to complete this work. 

Table 2 below summarizes these two options.  

Table 2: PTP and SwissLog Pneumatic Tube System Conversion Cost Comparison 

 
Option 1: SwissLog 

Option 2: Pneumatic Tube 
Products Co. (PTP) 

Cost to Convert to Compatible 
Pneumatic Tube System   

$752,008 
 

$ 951,887 

Architectural Modification Touch 
Points with accompanying 
Construction, Deconstruction, 
and Project Controls* 

31 Existing 
Stations, 

$80,000 each 
$2,480,000 

3 Existing 
Stations, 

$80,000 each 
$240,000 

Total Estimated Cost  $3,232,008 $1,191,887

       *Includes asbestos removal, infection control, wall revisions, additional inspections, etc. 
       Source: SF DPW 

The SFGH Rebuild Team believes DPW should proceed with Option 2. Option 2 is estimated to 
cost $2,040,121 less ($3,232,008 less $1,191,887) than Option 1, and will have minimal impact 
on existing hospital activities. After comparing the cost of the two options, Mr. Ron Alameida, 
Department of Public Works (DPW) SFGH Rebuild Program Manager,  issued a cancel order for 
the portion of SwissLog’s contract related to this work. As a result, a credit of $752,008 on the 
SwissLog subcontract was released and will be used to partially  fund the cost of Option 2. At 
this  time, Mr.  Alameida  advises  that  PTP  is  now  in  a  financial  position  to meet  the  City’s 
bonding requirements to perform the necessary Option 2 work to convert the two pneumatic 
tube systems at a new subcontract cost of $951,887. 

Mr.  Alameida  advises  that  preliminary  architectural  drawings  would  be  completed  by 
LDA/KMD, an as‐needed design joint venture for the SFGH Rebuild Project. Under Option 2, the 
estimated  $240,000  cost  for  associated  architectural modification  and  related  construction 
work would be obtained  through  a  separate bid process. Mr. Alameida  anticipates  that  this 
work will be completed by December 2015, when the new hospital is expected to open.  
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DETAILS OF PROPOSED LEGISLATION 

The proposed ordinance would waive the competitive solicitation requirement under the City’s 
Administrative Code Section 6.20, and authorize DPW to enter  into a sole‐source construction 
services  agreement  with  Pneumatic  Tube  Products  Company  in  an  amount  not‐to‐exceed 
$951,887 for the purpose of modifying and  integrating the pneumatic tube delivery system  in 
Buildings 5 and 25 at San Francisco General Hospital to provide one integrated pneumatic tube 
system to service both buildings.  

Rationale for Waiver of Competitive Bid Process Request 

According to Mr. Alameida, because the pneumatic tubing equipment is proprietary, there are 
only two companies able to perform the work without replacing the system in its entirety, PTP 
or  SwissLog.  Therefore,  the  SFGH  Rebuild  Team  is  requesting  a  waiver  of  the  competitive 
bidding requirement in Administrative Code Section 6.20 for a new PTP subcontract to integrate 
the pneumatic tube delivery system at SFGH. The SFGH Rebuild Team provides three reasons 
for their request to select PTP as the sole‐source contractor:  

(1) The work  performed  by  PTP  and  a  yet  to  be  selected  contractor  to  complete  the 
construction modification work would cost an estimated $1,191,887 (Table 2 above), 
or an estimated $2,040,121 less than the $3,232,008 total estimated cost of the work 
by  SwissLog  and  a  yet  to  be  selected  contractor  to  complete  the  construction 
modification work; 

(2) PTP’s  construction  would  not  disturb  the  continued  occupation  and  operation  of 
Building  5, whereas  SwissLog’s work would  require  shutting  down  operations  at  31 
control  panel  stations  which  would  include  deconstruction  and  reconstruction  of 
station  areas,  including  full  hazardous materials  and  infection  control measures,  as 
well as temporarily moving patients and staff from these sites; and 

(3) PTP’s familiarity with the existing pneumatic tube system in Building 5 would increase 
efficiencies and reduce the chance of errors throughout construction.  

Waiver of Local Business Enterprise Subcontracting Goals 

On December 26, 2014,  the Office of Contract Administration’s Contract Monitoring Division 
granted DPW a sole source waiver of the Local Business Enterprise (LBE) subcontracting goals 
for this project, given the specialized knowledge of pneumatic tube systems required, and the 
absence of any LBEs who are certified to provide the goods or services required for this work.  

FISCAL IMPACT 

In  October  2014,  PTP  provided  a  scope  of  work  to  perform  the  pneumatic  tubing  system 
modification and integration work at an estimated cost of $951,887 as shown in Table 3 below. 
This budget includes all labor, material, equipment, programming, and supervision to complete 
the project.  
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Table 3: Pneumatic Tube Products Proposed Budget 

Item  Price 

Tube Conversion in  Building 25  $321,726  

Upgrades to Building 5  425,413  

CA Office of Statewide Health Planning and 
Development/Seismic Upgrades 

59,388  

New Lab Stations  145,360  

Total $951,887 
     Source: Pneumatic Tube Products 

Including  the  amount  paid  to  SwissLog  for  the  work  they  have  completed,  as  well  as  the 
associated  architectural  design  and  construction modifications,  the  total  cost  to  create  an 
integrated  pneumatic  tubing  system will  be  approximately  $2,630,284  as  shown  in  Table  4 
below.  

Table 4: Pneumatic Tubing System Contract Amounts 

Company  Final Contract Amount 

SwissLog Subcontract (adjusted)3  $1,438,397  
Pneumatic Tube Products (proposed)  
Design and Construction Modifications 

951,887 
 240,000 

Total $2,630,284  
        Source: SF DPW 

If DPW had  continued  the work as  set  forth  in  the original  contract with SwissLog,  the  total 
estimated  project  cost  for  the  entire  pneumatic  tubing  system  would  be  $4,665,655 
($2,185,655 for original contract amount + $2,480,000 for architectural and construction work). 
This  amount  of  $4,665,655  is  $2,035,371,  or  44%, more,  than  the  final  $2,630,284  adjusted 
project cost using both SwissLog and PTP to complete the pneumatic tubing system.    

Funding Source 
Funding  for  the  pneumatic  tube  system  contract  is  within  the  SFGH  Rebuild  $887,400,000 
Construction Budget capacity. According to Mr. Alameida, there are sufficient funds under the 
existing  SFGH  Rebuild  Construction  Budget  to  complete  the  pneumatic  tube  system  and 
associated architectural and construction work without utilizing Project contingency funds.  
 
  

                                                 
3 According to Mr. Alameida, the final cost of the SwissLog System is $1,438,397 including the $752,008 credit back 
to the City for releasing the original work expected in Building 5, and one $4,750 increase for tube station design 
costs after the 95% construction drawings. 
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POLICY CONSIDERATIONS 

Comprehensive Evaluation of Construction Projects 

The unanticipated increase in costs and need to waive the competitive bid requirements for the 
integrated pneumatic tubing system between Buildings 5 and 25 resulted from (a) the existing 
vendor,  PTP,  not  bidding  on  the  project,  such  that  the  City  only  received  one  bid  from  an 
outside  vendor,  SwissLog,  and  (b)  a  lack  of  initial  comprehensive  evaluation  of  the  work 
necessary  to  integrate  these  systems.  Technically,  the  one  bidder,  SwissLog,  provided  an 
accurate bid for their portion of the work to install a new pneumatic system in Building 25, and 
the associated modification work necessary in Building 5. However, at the outset, neither DPW 
nor  SwissLog  evaluated  the  associated  architectural  and  construction  costs  that  would  be 
required  to  complete  the work,  such  as opening up walls  in Building  5, potential hazardous 
materials abatement, and disturbing hospital operations that SwissLog needed to do to convert 
the 31 control panels in Building 5.  

An  initial comprehensive evaluation should be the responsibility of DPW as the overall project 
manager, rather  than  the  individual bidders, as they are often not aware of  the project  in  its 
entirety,  or  the  details  of  the  proposals  from  other  companies.  In  addition,  companies 
submitting bids should be asked to provide details about any related work that would need to 
be completed by other contractors in order to successfully complete their project. Although this 
did not  initially occur on  the subject  integrated pneumatic  tubing system  for SFGH, given  the 
current  situation,  the proposed ordinance  to  allow DPW  to waive  the City’s  competitive bid 
requirement to enter into a sole‐source construction services agreement with Pneumatic Tube 
Products Company, at an estimated cost of $951,887 to integrate the pneumatic tube delivery 
system at SFGH appears reasonable. 
 

RECOMMENDATION 

Approve the proposed ordinance. 
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Item 11 
File 15‐0152 

Department:  
San Francisco International Airport (Airport) 

EXECUTIVE SUMMARY 

Legislative Objectives 

 The  proposed  resolution would  approve  the  license  and  service  agreement  on  a  sole 
source basis between  the Airport  and  a non‐profit, Airport Research  and Development 
Foundation (ARDF),  in which the Airport would  license the application‐based commercial 
ground transportation, or ABCT, system to ARDF. 

Key Points 

 In October 2014,  the Airport  issued operating permits  to  three  transportation network 
companies (Lyft, Uber, and Sidecar) to pick up and drop off passengers at the Airport for a 
fixed fee payable to the Airport of $3.85 per trip. In order to monitor these Airport trips 
and  collect  trip  fees,  Airport  staff  developed  the  ABCT  system  in‐house.  The  Airport 
proposes a license and service agreement with ARDF, in which ARDF would implement the 
ABCT system at the Airport and collect the transportation network companies’ trip fees. 

Fiscal Impact 

 Under  the  proposed  license  and  service  agreement,  the  Airport  would  pay  ARDF  an 
Administrative Service Fee equal to 5% of trip fee revenues. In exchange, ARDF would pay 
the Airport a Service Development Fee equal to 25% of the Administrative Service Fee to 
compensate  the  Airport  for  ADRF’s  use  of  the  Airport’s  proprietary  ABCT  system.  The 
Administrative Service Fee and Service Development Fee would be waived during the first 
year of the agreement. 

 Over  the  initial  two  year  term  of  the  agreement,  the  Airport  expects  to  collect 
$11,600,000  ($5,800,000  annually)  in  trip  fees.  Based  on  this  revenue  projection,  the 
Airport would pay ARDF $290,000 in Administrative Service Fees; and ARDF would pay the 
Airport $72,500 in Service Development Fees, for net Airport revenues of $11,382,500. 

 The Airport  intends  to  license  the ABCT  system  to  other  airports. Under  the  proposed 
license  and  service  agreement,  ADRF  would  be  able  to  enter  into  agreements  and 
implement  the ABCT  system at other airports. The Airport would charge ADRF  the 25% 
Service  Development  Fee  for  revenues  received  by  ADRF  from  other  airports  as 
compensation  for  ADRF’s  use  of  the  Airport’s  proprietary  ABCT  system.  The  Airport 
estimates $352,500 in these Service Development Fee revenues over the two‐year term. 

 The  proposed  license  and  service  agreement  between  the  Airport  and  ADRF was  the 
result  of  a  sole  source  contracting  process.  ARDF  is  a  non‐profit  corporation  that was 
formed  by  the  American  Association  of  Airport  Executives  (AAAE),  an  airport  trade 
association. AAAE already has business relationships with all major airports, which would 
facilitate marketing the ABCT system to other airports. AAAE has experience operating a 
complex  clearing  house  of  transaction  data,  as  it  currently  manages  a  system  that 
conducts background checks on airport employees.  

Recommendation 

 Approve the proposed resolution. 
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

City  Charter  Section  9.118(a)  states  that  contracts  entered  into  by  a  department,  board  or 
commission  that will  generate  revenue  in  excess  of  $1 million  or  any modification  of  that 
contract is subject to Board of Supervisors approval. 

Background 

In October 2014, the Airport  issued permits to three transportation network companies, Lyft, 
Uber, and Sidecar.1 These permits allow transportation network companies to pick up and drop 
off passengers at the Airport for a fixed fee payable to the Airport of $3.85 per trip.  

Airport staff developed an application‐based commercial ground transportation (ABCT) system 
in‐house, which can monitor transportation network companies’ trips to the Airport and collect 
the appropriate  fees. The ABCT system  is  technically compatible with  transportation network 
companies  (Uber,  Lyft,  and  Sidecar)  that  have  permits  to  pick  up  and  drop  off  Airport 
passengers.  The  Airport  worked  with  these  transportation  network  companies  to  test  the 
accuracy of the ABCT system. 

The  ABCT  system  defines  a  perimeter  around  the  Airport  using  geographic  coordinates. 
Transportation network companies are required by  the  terms of  their permit  to send data  to 
the Airport’s ABCT system any time that one of their respective vehicles enters, leaves, picks‐up 
or drops‐off passengers within the perimeter. The ABCT system stores this trip data for future 
auditing and passes this trip data to the Airport’s financial systems for invoicing. 

The ABCT system may be  licensed by the San Francisco  International Airport to other airports 
that charge trip fees to transportation network companies. 

DETAILS OF PROPOSED LEGISLATION 

The proposed  resolution would approve  the  license and  service agreement on a  sole  source 
basis  between  the  Airport  and  a  non‐profit,  Airport  Research  and Development  Foundation 
(ARDF),  in  which  the  Airport  would  license  the  application‐based  commercial  ground 
transportation, or ABCT, system to ARDF. The proposed  license and service agreement has an 
initial two‐year term, with three optional one year extensions, which are at the discretion of the 
Airport.  

Under the proposed license and service agreement, ARDF would implement the ABCTsystem at 
the  Airport, monitor  transportation  network  companies’  (Uber,  Lyft,  and  Sidecar)  trips,  and 
collect trip fees.  The Airport would pay ARDF an Administrative Services Fee of 5% of total trip 
fee revenues.  ARDF would pay the Airport a Service Development Fee equal to 25% of ARDF’s 
Administrative  Service  Fee  revenues  (see  Table  1  below).  The  Service  Development  Fee  is 
intended to partially reimburse the Airport for its costs to develop the ABCT system. 

                                                 
1 The permits are in effect through May 31, 2015. 
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Licensing the ABCT System to Other Airports 

Under  the  proposed  license  and  service  agreement,  the ABCT  system  remains  the  exclusive 
property of the City. As noted above, the Airport developed the ABCT system in‐house, and may 
license the system to other airports that issue permits and collect trip fees from transportation 
network companies.  

Under the proposed  license and service agreement, ARDF would be able to enter  into service 
agreements with other airports  to  implement and operate  the ABCT system. ARDF would  (1) 
collect Administrative Service Fees  from participating airports; and  (2) pay  to  the Airport  the 
Service Development Fee, equal to 25% of total Administrative Service Fee revenues received 
by ARDF from the participating airports.  

Payment of the Service Development Fee by ARDF to the Airport  is  intended to reimburse the 
Airport for ARDF’s use of the proprietary ABCT system. According to Ms. Cathy Widener, Airport 
Government Affairs Manager, the Airport decided to contract with ARDF to license the Airport’s 
ABCT  system  to other airports,  rather  than  the Airport directly  licensing  the ABCT  system  to 
other airports, because software licensing is not the Airport’s core business. 

During  the  first  year  of  the  agreement,  both  the  Airport  and  ARDF  would  waive  the 
Administrative Services Fee and the Service Development Fee. According to Ms. Widener, the 
one‐year waiver of the Administrative Services Fee and the Service Development Fee is to give 
the service provider sufficient time to develop a derivative of the Airport’s ABCT system for the 
purpose of providing trip monitoring and fee collection services to other airports.  

FISCAL IMPACT 

As  shown  below  in  Table  1,  over  the  initial  two  year  term  of  the  proposed  agreement,  the 
Airport expects  to  collect $11,600,000  ($5,800,000 annually)  in  trip  fees  from  transportation 
network  companies  (Uber,  Lyft,  and  Sidecar).  Based  on  this  revenue  projection,  the  Airport 
would pay Airport Research and Development Foundation (ARDF) $290,000 (5% of $5,800,000) 
in Administrative  Service  Fees. ARDF would pay  the Airport $72,500  in  Service Development 
Fees (25% of Administrative Service Fee revenues).  Net Airport revenue is $11,382,500.  

 

Table 1: Fee Collection for the Initial Two Year Term of the Agreement 

Fees  Year 1  Year 2  Total 

Transportation Network Companies Trip Fee Revenues  $5,800,000  $5,800,000   $11,600,000 

Administrative Services Fee Paid by Airport to ARDF  $0  ($290,000)  ($290,000) 

Service Development Fee paid by ARDF to the Airport  $0  $72,500   $72,500 

Net Revenue to the Airport  $5,800,000  $5,582,500   $11,382,500 

Source: Airport 

According  to  Ms.  Widener,  there  are  currently  nine  airports  in  addition  to  San  Francisco 
International Airport that allow or are expected to allow permitting of transportation network 
companies.  These  nine  airports may  therefore wish  to  obtain  ABCT  technology  to manage 
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collection of  trip  fees. These airports  include Los Angeles  International  (LAX), Orange County 
(SNA), Mineta San Jose International (SJC), Oakland International (OAK), Sacramento (SMF), San 
Diego  (SAN),  Denver  International  (DEN),  Chicago  O’Hare  International  (ORD)  and  Nashville 
(BNA).    If  the nine  airports  license  the ABCT  system,  the Airport would  collect an estimated 
additional  $352,500  in  Service  Development  Fees  for  the  initial  two‐year  term  of  the 
agreement. 

POLICY CONSIDERATION 

Sole Source Contracting Process 

The proposed license and service agreement between the Airport and ADRF was the result of a 
sole source contracting process. According to Ms. Widener, the Airport investigated companies 
that  could  serve  as  its  licensee  and  determined  that  a  not‐for‐profit  trade  organization 
representing  the  interests  of  the  airport  industry  was  the  only  option  because  such  an 
organization  could  use  the ABCT  system  to  provide  services  to  other  airports  at  reasonable 
rates.  Of  the  not‐for‐profit  trade  organizations  representing  the  interests  of  the  airport 
industry,  the Airport  determined  that ARDF  is  the  only  such  organization with  the  technical 
expertise and clearinghouse capabilities to adequately provide the desired services.  

ARDF  is  a  non‐profit  corporation  that  was  formed  by  the  American  Association  of  Airport 
Executives (AAAE), an airport trade association.2 According to Ms. Widener, AAAE already has 
strong business relationships with all major airports, which would facilitate marketing the ABCT 
system  to  other  airports.  AAAE  has  proven  it  can  operate  a  complex  clearing  house  of 
transaction data, as it currently manages a system that conducts background checks on airport 
employees.  

The  Office  of  Contract  Administration  approved  ARDF  as  a  sole  source  contractor  for  the 
agreement on January 30, 2015. 

RECOMMENDATION 

Approve the proposed resolution. 

                                                 
2 AAAE  has  various  levels  of membership.  The main membership  group  is  the Airport  Legislative Alliance  that 
includes  approximately  100  small,  regional,  and  international  airports.  San  Francisco  International  Airport  is  a 
member. 




