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Item 2 

File 15‐0049  

Department: 

Public Utilities Commission (PUC) 

EXECUTIVE SUMMARY 

Legislative Objectives 

 Resolution  authorizing  the  General Manager  of  the  PUC  to  negotiate  and modify  the 

existing  PUC Memorandum  of  Agreement  (MOA) with  the  National  Park  Service  to  (a) 

increase  the  authorized  funding  by  $6,586,880  from  $27,486,504  to  a  not‐to‐exceed 

$34,073,384 and (b) extend the MOA by one year from five to six years, from July 1, 2015 

through June 30, 2016. 

Key Points

 On October 19, 2010, the Board of Supervisors approved a resolution for a Memorandum 

of Agreement between the PUC and the United States Department of the Interior, National 

Park Service for a five‐year period based on a retroactive start date of July 1, 2010 through 

June 30, 2015 for an amount not‐to‐exceed $27,486,504 (File 10‐0984).   

Fiscal Impact

 The proposed expenditures over the one‐year extension period from July 1, 2015 through 
June 30, 2016 are estimated at $6,119,988. 

 Actual PUC expenditures  from  July 1, 2010  through  June 30, 2015  totaled $27,953,396, 

which  is  $466,892  more  than  the  not‐to‐exceed  $27,486,504  authorized  in  the  prior 

resolution,  approved  by  the  Board  of  Supervisors  in  2010.  The  PUC was  able  to make 

payments  totaling  $27,953,396  to  the National  Park  Service  because  the  current MOA 

does not specify an authorized not‐to‐exceed amount. 

 The $466,892 difference (between the total actual expenditures  incurred of $27,953,396 

and the total approved not‐to‐exceed amount in the prior resolution of $27,486,504) plus 

the  projected  $6,119,988  expenditures  for  the  FY  2015‐16  one‐year  extension  total  an 

increased amount of $6,586,880. 

Policy Consideration 

 The PUC expended more than the not‐to‐exceed amount specified  in the prior resolution, 

because the current MOA between the PUC and the National Park Service does not specify 

a not‐to‐exceed amount. The PUC plans to address this issue. However, the proposed MOA 

also does not specify a not‐to‐exceed amount. 

Recommendations 

1. Amend  the proposed  resolution  to urge  the General Manager of  the PUC  to  specify  the 

increased  amount  of  $6,586,880  for  a  total  not‐to‐exceed  $34,073,384  in  the  revised 

Memorandum of Agreement with the National Park Service. 

2. Approve the proposed resolution as amended. 
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MANDATE STATEMENT  

Mandate Statement 

Charter  Section  9.118(b)  requires  that  any  agreement  entered  into  by  a  department which 
extends for ten or more years or has anticipated City and County expenditures of $10,000,000 
or more, or amendments to such agreements of $500,000 or more, be subject to the approval 
of the Board of Supervisors by resolution.  

BACKGROUND 

Existing PUC Contract with the National Park Service 

On  October  19,  2010,  the  Board  of  Supervisors  approved  a  resolution  authorizing  a 

Memorandum  of  Agreement  (MOA)  between  the  San  Francisco  Public  Utilities  Commission 

(PUC) and  the United States Department of  the  Interior, National Park Service  for a  five‐year 

period based on a retroactive start date of July 1, 2010 through June 30, 2015 for an amount 

not‐to‐exceed $27,486,504 payable by the PUC to the United States Department of the Interior, 

National Park Service (File 10‐0984).   

The Hetch Hetchy watershed  is  located entirely within Yosemite National Park, such  that  the 

National Park Service  is  responsible  for managing  the Yosemite National Park watersheds. At 

the  same  time,  the PUC  is  responsible  for  supplying drinking water  to  the San Francisco Bay 

Area  from  the Hetch Hetchy watershed.  The  PUC  is  not  required  to  filter  the Hetch Hetchy 

water  supply due  to:  (a)  the exceptionally high quality water produced by  the Hetch Hetchy 

watershed; and (b) the ongoing and effective source water protection provided by the National 

Park Service watershed management. 

The existing MOA between the PUC and the United States Department of the Interior, National 

Park  Service  addresses  the  specific  fees,  functions,  projects,  and  management  of  the 

watersheds that are within the Yosemite National Park, including: 

1. Raker Act  Fees:  The  Federal Raker Act  of  1913  requires  that  the  PUC  reimburse  the 

National Park  Service  for  the  cost  of  inspection necessary  to  secure  compliance with 

sanitary regulations as well as an annual payment of $30,000. 

2. Source Water Protection: This function requires the National Park Service to protect the 

water quality of the Yosemite National Park watersheds, manage standby water source 

watersheds and ensure  that  the PUC  is  in compliance with State and Federal drinking 

water quality regulations. 
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3. Dam Security: This function requires the National Park Service to identify measures and 

provide security for essential PUC facilities within the Yosemite National Park. 

4. Environmental Stewardship Projects: This function requires the National Park Service to 

protect  and  rehabilitate  the  ecosystems  that  affect,  or  are  affected  by,  PUC  water 

operations.   

5. Special  Projects:  These  projects  are  performed  on  an  as‐needed  basis  to  meet 

unanticipated  needs,  have  a  limited  time  duration,  and  are  jointly  developed  by  the 

United States Department of the  Interior, National Park Service and the PUC. Should a 

Special Project require ongoing activity, the PUC and the United States Department of 

the  Interior,  National  Park  Service will  consider  reclassifying  such  projects  as  a  core 

function and allocate the necessary funds. 

DETAILS OF PROPOSED LEGISLATION 

The proposed  resolution would authorize  the General Manager of  the PUC  to negotiate and 

modify the existing PUC Memorandum of Agreement with the United States Department of the 

Interior, National Park Service to (a) increase the authorized funding payable by the PUC to the 

United  States  Department  of  the  Interior,  National  Park  Service  by  $6,586,880  from 

$27,486,504 to a not‐to‐exceed $34,073,384 and (b) extend the MOA by one year from five to 

six years, through June 30, 2016.  

The PUC  is proposing  to extend  the existing MOA with  the United States Department of  the 

Interior, National Park Service by only one year,  from  July 1, 2015  through  June 30, 2016,  to 

coincide with the PUC’s two‐year budget cycle. The PUC anticipates requesting approval from 

the Board of  Supervisors  for a new  six‐year MOA with  the United  States Department of  the 

Interior, National Park Service in early 2016. 

FISCAL IMPACT 

 

The PUC expenditures under the proposed MOA over the one‐year extension period from July 

1, 2015 through June 30, 2016 are estimated at $6,119,988, as shown in Table 1 below.  
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Table 1. Projected Expenditures for One‐Year Extension 

   Fiscal Year 2015‐2016 

Raker Act Fees  $30,000  

Source Water Protection  4,518,103  

Dam Security  768,568  

Environmental Stewardship 

    Looking Downstream  167,974  

    Amphibian Survey  41,057  

Program Management  169,394  

Special Projects  317,175  

Rim Fire Project  107,717  

Total  $6,119,988*  

             Source: PUC Staff. 
  *Total estimated expenditures include an estimated 5 percent cost‐of‐living adjustment. 

 

Table 2 below outlines actual PUC expenditures under the existing MOA term from July 1, 2010 

through June 30, 2015, showing total expenditures of $27,953,396 over the five‐year period.  

Table 2. Actual Expenditures of Existing MOA* 

   FY 2010‐11  FY 2011‐12  FY2012‐13  FY 2013‐14  FY 2014‐15**  Total 

Raker Act Fees  $30,000   $30,000  $30,000  $30,000  $30,000   $150,000 

Source Water  
Protection 

3,626,219   3,781,022  3,966,073  4,164,378  4,341,518   19,879,210 

Dam Security  637,020   654,042  674,843  708,585  741,716   3,416,206 
Environmental 
Stewardship    

    Looking Downstream  179,553   273,160  160,927  168,974  159,945   942,559 

    Amphibian Survey  0   29,437  40,361  42,379  40,058   152,235 

Program Management  144,498   150,101  151,061  158,614  164,819   769,093 

Special Projects  214,581   538,163  558,612  743,088  435,528   2,489,972 

Rim Fire Project  0   0  0  85,439  68,682   154,121 

Total  $4,831,871   $5,455,925  $5,581,877  $6,101,457  $5,982,266   $27,953,396 

     Source: PUC Staff. 
      *Actual expenditures during each fiscal year include a 5 percent cost‐of‐living adjustment.     

      **All expenditures for Fiscal Year 2014‐15 have already been incurred by the PUC. 

As  shown  in Table 2 above,  the PUC has already  incurred $27,953,396  in expenses, which  is 

$466,892 more  than  the not‐to‐exceed $27,486,504 authorized  in  the prior  resolution, which 

was approved by the Board of Supervisors in 2010. According to Ms. Margaret Hannaford, PUC 

Hetch Hetchy Water and Power Division Manager, the PUC was able to pay $466,892 more than 

the  $27,486,504  not‐to‐exceed  amount  to  the  United  States  Department  of  the  Interior, 
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National  Park  Service  because  although  the  previous  resolution  approved  by  the  Board  of 

Supervisors recommended a not‐to‐exceed amount of $27,486,504, the current MOA between 

the PUC and the National Park Service did not specify an authorized not‐to‐exceed amount. The 

proposed  MOA  also  does  not  include  a  specified  authorized  not‐to‐exceed  amount.  The 

additional $466,892 was paid from PUC operating funds previously appropriated by the Board 

of Supervisors in the PUC’s annual budget.  

As shown in Table 3 below, the projected $6,119,988 expenditures for the FY 2015‐16 one‐year 

extension  plus  the  $466,892  difference  (between  the  total  actual  expenditures  incurred  of 

$27,953,396  and  the  total  approved  not‐to‐exceed  amount  in  the  prior  resolution  of 

$27,486,504)  equal  a  total  increased  amount  of  $6,586,880.  Adding  the  $6,586,880  to  the 

existing total authorization of $27,486,504 results in a total revised not‐to‐exceed $34,073,384. 

Table 3: Revised Total Increased Authorization Needed 

Projected Expenditures                                                     
(FY 2015‐16) 

$6,119,988  

Additional expenses incurred                                           
(FY 2010‐15) 

466,892  

Subtotal (Additional Funding Requested)   
FY 2015‐16 

$6,586,880  

 

Existing Total Authorization                                        
(FY2010‐15) 

27,486,504 

Revised Total Not‐to Exceed Amount                        
(FY 2010‐16) 

$34,073,384  

 

POLICY CONSIDERATION 

 

As noted above, the PUC expended more than the not‐to‐exceed amount specified in the prior 

resolution, approved by the Board of Supervisors in 2010. Based on discussions with PUC staff, 

this  oversight  occurred  because  the  current MOA  between  the  PUC  and  the  National  Park 

Service does not specify a not‐to‐exceed amount. Based on our discussions, the PUC recognizes 

the gravity of  this  issue and plans  to revise  the PUC’s  internal controls  to require verification 

that the funding cap recorded in the PUC’s financial system matches the not‐to‐exceed amount 

specified  in the contract or MOA and corresponds to the relevant resolution approved by the 

Board of Supervisors. With these measures, the PUC hopes to prevent this type of error in the 

future.  
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However,  the  Budget  and  Legislative  Analyst  notes  that  the  proposed MOA  also  does  not 

specify  a  not‐to‐exceed  amount.  Therefore,  the  Board  of  Supervisors  should  urge  the  PUC 

General Manager  to  specify  the  increased  amount  of  $6,586,880  for  a  total  not‐to‐exceed 

amount  of  $34,073,384  in  the  revised Memorandum  of  Agreement with  the  National  Park 

Service.  

 

RECOMMENDATIONS 

1. Amend the proposed resolution to urge the General Manager of the PUC to specify the 

increased  amount of $6,586,880  for  a  total not‐to‐exceed $34,073,384  in  the  revised 

Memorandum of Agreement with the National Park Service. 

2. Approve the proposed resolution as amended. 
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Item 4 
File 15‐0219 
(Continued from March 25, 2015) 

Department:  
Recreation and Parks Department (RPD) 

EXECUTIVE SUMMARY 

Legislative Objectives 

The proposed ordinance would  (1) de‐appropriate $11,417,300 of  the 2012 Clean  and  Safe 
Neighborhood Parks Bond proceed  funded projects and $100,000 of General Fund projects, 
totaling $11,517,300,  from eight existing projects; and  (2)  re‐appropriate  these  funds  to 11 
playground and recreation center projects. 

Key Points 

 In November  2012,  San  Francisco  voters  passed  Proposition  B,  a  $195 million General 
Obligation Bond  known  as  the  2012  San  Francisco Clean  and  Safe Neighborhood Parks 
Bond (“Bond”) to fund infrastructure in parks throughout the City.  The first Bond sale of 
$53,200,000 occurred in Spring 2013. In June 2013, Bond proceeds were appropriated to 
provide funding for planning, design, and construction for 13 Neighborhood parks, three 
Citywide parks, five Citywide programs, and three Waterfront parks.  

 The re‐appropriation of funds will de‐appropriate funding from two Neighborhood parks, 
two  Citywide  parks,  and  three  Citywide  programs,  and  re‐appropriate  the  funds  to  10 
Neighborhood parks. The re‐appropriation is needed due to changes in anticipated project 
schedules and community outreach efforts.  

 Common reasons regarding RPD’s request  for the de‐appropriation of  funding  for select 
projects  includes  the  (a) decision  to  competitively bid design  consultants,  (b) extensive 
public processes and coordination with nonprofit partners, and (c) planning process that 
are behind schedule and causing delays. According to RPD, none of the budgets for these 
projects have been reduced or eliminated. 

 Common  reasons  that  projects  are  seeking  re‐appropriations  include  (a)  readiness  to 
award construction and design contracts, (b) commencement of community and  internal 
planning processes, and (c) entrance into final stages of construction to deliver of project. 

 

Fiscal Impact 

 The  proposed  ordinance will  de‐appropriate  $11,517,300  from  eight  projects,  and  re‐
appropriate $11,517,300 to eleven other projects. One of the de‐appropriated and one of 
the re‐appropriated projects are General Fund projects. 

Recommendation 

Approve the proposed ordinance.  
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

City Charter Section 9.105 states that amendments to the Annual Appropriation Ordinance are 
subject  to  Board  of  Supervisors  approval  by  ordinance  after  the  Controller  certifies  the 
availability of funds. 

Background 

In  November  2012,  San  Francisco  voters  passed  Proposition  B,  a  $195  million  General 
Obligation Bond known as  the 2012 San Francisco Clean and Safe Neighborhood Parks Bond 
(“Bond”) to fund  infrastructure  in parks throughout the City.   The Bond allocates $99,000,000 
for  Neighborhood  Parks,  $21,000,000  for  Regional  Parks,  $12,000,000  for  the  Community 
Opportunity  Fund,  $15,500,000  for  Failing Playgrounds,  $13,000,000  for  Forestry,  Trails,  and 
Water Conservation, and $34,500,000 for Waterfront parks and open spaces. 

The Bond projects commenced in 2013 and are expected to be complete by 2018. According to 
the  December  2014  Citizens’  General  Obligation  Bond  Oversight  Committee  report,  the 
Recreation and Park Department, Department of Public Works and the Port jointly determined 
the original scheduling of Bond projects  to allow  for site efficiencies, balance across districts, 
parity across  facility types, allocation of workload resources, to spread contracts over time to 
improve competitive bidding, and to provide adequate workload capacity of the departments.   

The first Bond sale of $53,200,000 occurred in Spring 2013. In June 2013, Bond proceeds were 
appropriated  to provide  funding  for planning, design, and  construction  for 13 Neighborhood 
parks, three Citywide parks, five Citywide programs, and three Waterfront parks. 

According  to  Ms.  Dawn  Kamalanathan,  Director  of  Planning  and  Capital  Division  at  the 
Recreation and Park Department,  the  second Bond  sale  is expected  to occur  in  fall of 2015. 
Subsequent Bond sale dates are not yet known.  

DETAILS OF PROPOSED LEGISLATION 

The proposed ordinance would appropriate and de‐appropriate $11,417,300 of the 2012 Clean 
and  Safe Neighborhood  Parks Bond  proceed  funded  projects  and  $100,000  of General  Fund 
projects,  totaling $11,517,300,  for  the  renovation,  repair, or  construction of parks  and open 
spaces in the Recreation and Park Department (RPD) for FY 2014‐15.  

The re‐appropriation of  funds will de‐appropriate  funding from two Neighborhood parks, two 
Citywide parks, and three Citywide programs, and re‐appropriate the funds to 10 Neighborhood 
parks.  According  to  Ms.  Kamalanathan,  this  ordinance  would  not  change  any  of  the 
fundamental commitments of the Bond, but would rather help in managing cash flow based on 
the actual status of  the various Bond projects. The  re‐appropriation of  funds will ensure RPD 
can award contracts for those projects scheduled to go into construction during the spring and 
summer of 2015.  
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Almost all projects named in the Bond received an initial level of appropriation authority after 
the first Bond sale. According to Ms. Kamalanathan, this reflected RPD’s anticipated schedules 
and community outreach efforts at that time. As those schedules and efforts progressed, plans 
and  policy  directives  were  better  understood,  giving  RPD  greater  clarity  on  each  project’s 
funding needs. RPD has determined that certain projects slated to receive  funding  in the  first 
Bond sale do not currently face an immediate funding need, and the appropriated funds could 
be more effectively used on other projects as identified by the Recreation & Park Department.  

Seven of the eight de‐appropriated projects and ten of the eleven re‐appropriated projects are 
Bond projects. One of the de‐appropriated and one of the re‐appropriated projects are General 
Fund projects.  

FISCAL IMPACT 

Table 1 below shows  the proposed de‐appropriation and  re‐appropriation of $11,517,300  for 
the subject Recreation and Park Department projects.  

Table 1: De‐appropriation and Re‐appropriation of  
Recreation & Park Department Bond Funds 

Sources of Funds 

Description  De‐appropriation 

Balboa Park Pool Building  $4,716,000  

Lake Merced Park  354,800  

Garfield Square Pool Building  146,000  

Golden Gate Park  1,018,000  

Playgrounds  3,925,000  

Park Trails  1,000,000  

Contingency  257,500  

West Portal Playground Play Structure Replacement  100,000*  

Total Uses De‐Appropriation $11,517,300  

Uses of Funds 

Description  Re‐appropriation 

George Christopher Playground  $290,000  

Gilman Playground  45,000  

Glen Canyon Recreation Center  300,000  

Joe Dimaggio Playground  137,500  

Moscone Recreation Center  290,000  

Mountain Lake Playground  50,000  

Potrero Hill Recreation Center  275,000  

South Park  25,000  

West Sunset Playground  9,900,000  

Willie "Woo Woo" Wong Playground  104,800  

Golden Gate Heights Park  100,000*  

Total Uses Appropriation $11,517,300  
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         *General Fund Projects 

Common Reasons for De‐appropriation & Re‐appropriation of Funding 

Although  the  circumstances  of  each  project  are  unique,  there  are  some  common  reasons 
regarding RPD’s  request  for  the de‐appropriation of  funding  for  select projects  including,  the 
decision  to competitively bid design consultants, extensive public processes and coordination 
with nonprofit partners, and planning process that are behind schedule and causing delays.  

Common  reasons  that  projects  are  seeking  re‐appropriations  include  readiness  to  award 
construction  and  design  contracts,  commencement  of  community  and  internal  planning 
processes, and entrance into final stages of construction to deliver of project. 

According to Ms. Kamalanathan, none of the budgets for these projects have been reduced or 
eliminated. A detailed status of each project to be de‐appropriated and re‐appropriated is listed 
in the Attachment. 

RECOMMENDATION 

 
Approve the proposed ordinance.  
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Detailed Status of Individual Projects 

De‐appropriations 

Balboa Park Pool Building  Amount 

Project Description 
Renovation of pool, pool building, potential 
addition of a multi‐purpose space, and site 
improvements to related amenities 

Total Project Budget  $7,000,000  

First Bond Sale/Current Appropriation  $6,825,000  

Expenditures + Encumbered to Date  $986,248  

Total Remaining in Project Budget  $6,013,752  

De‐appropriation  $4,716,000  

Revised Current Appropriation after  
De‐appropriation  $2,109,000  

Project Status  Current: Design 
Expected Completion Date: April 2017 

Explanation 

RPD decided to pursue non‐city design consultants 
for the development of Balboa Pool. The additional 
time associated with obtaining permission from 
Civil Service Commission, and the RFP process to 
select a design consultant means Balboa Pool will 
not need construction funds as early as initially 
anticipated. 

 

 

Lake Merced Park  Amount 

Project Description 

Restoration of natural features including lakes, 
meadows, and landscapes; recreational assets, such 
as playgrounds, playfields, courts, and picnic areas; 
and connectivity and access such as roads, 
pedestrian safety, paths, and trails 

Total Project Budget  $2,000,000  
First Bond Sale/Current Appropriation  $1,000,000  

Expenditures + Encumbered to Date  $84,579  

Total Remaining in Project Budget  $1,915,421  

De‐appropriation  $354,800  

Revised Current Appropriation after  
De‐appropriation  $645,200  

Project Status 
Current: Planning 
Expected Completion Date:2018 

Explanation 

This project requires an extended public process 
and coordination with nonprofit partners. RPD 
continues to develop a program plan with partners 
to deliver these projects. At this time, no additional 
design funds are required.  
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Garfield Square Pool Building  Amount 

Project Description 
Renovation of the pool, pool building, and 
reconfiguration of park indoor facilities, improved 
park accessibility, and related amenities 

Total Project Budget  $11,000,000  

First Bond Sale/Current Appropriation  $1,750,000  

Expenditures + Encumbered to Date  $84,579  

Total Remaining in Project Budget  $10,915,421  

De‐appropriation  $146,000  

Revised Current Appropriation after 
 De‐appropriation  $1,604,000  

Project Status  Current: Planning 
Expected Completion Date: April 2018 

Explanation 

RPD decided to pursue non‐city design consultants 
for Garfield Pool. With approval from the Civil 
Service Commission, RPD is now drafting an RFP to 
select a consultant. 

 

 

Golden Gate Park  Amount 

Project Description 

Restoration of natural features including lakes, 
meadows, and landscapes; recreational assets, such 
as playgrounds, playfields, courts, and picnic areas; 
and connectivity and access such as roads, 
pedestrian safety, paths, and trails 

Total Project Budget  $9,000,000  

First Bond Sale/Current Appropriation  $1,475,000  

Expenditures + Encumbered to Date  $56,967  

Total Remaining in Project Budget  $8,943,033  

De‐appropriation  $1,018,000  

Revised Current Appropriation after  
De‐appropriation  $457,000  

Project Status  Current: Planning 
Expected Completion Date: 2018 

Explanation 

This project requires an extended public process 
and coordination with nonprofit partners. RPD 
continues to develop a program plan with partners 
to deliver these projects. At this time, no additional 
design funds are required.  
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Failing Playgrounds  Amount 

Project Description 
Renovating, replacing, and remediating the most 
dilapidated playgrounds throughout the City 

Total Project Budget  $15,500,000  

First Bond Sale/Current Appropriation  $5,000,000 

Expenditures + Encumbered to Date  $72,899 

Total Remaining in Project Budget  $15,427,101 

De‐appropriation  $3,925,000 

Revised Current Appropriation after  
De‐appropriation  $1,075,000 

Project Status 
Current: Planning 
Expected Completion: 2018 

Explanation 
The planning phase will begin in late Spring and 
funding is needed at that time.  

 

 

 

Park Trails  Amount 

Project Description 
Repair and reconstruct park nature trails, 
pathways, and connectivity in Golden Gate Park 
and John McLaren Park 

Total Project Budget  $4,000,000  

First Bond Sale/Current Appropriation  $1,000,000  

Expenditures + Encumbered to Date  $0  

Total Remaining in Project Budget  $4,000,000  

De‐appropriation  $1,000,000  

Revised Current Appropriation after  
De‐appropriation  $0  

Project Status  Current: Planning 
Expected Completion Date:2018 

Explanation 

This project requires an extended public process 
and coordination with nonprofit partners. RPD 
continues to develop a program plan with partners 
to deliver these projects. At this time, no additional 
design funds are required.  
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Contingency  Amount 

Total Project Budget  $6,000,000  

First Bond Sale/Current Appropriation  $2,923,570  

Expenditures + Encumbered to Date  $0  

Total Remaining in Project Budget  $6,000,000  

De‐appropriation  $257,500  

Revised Current Appropriation after  
De‐appropriation  $2,666,070  

Project Status 
N/A 

Explanation 

Program Contingency is available to offset overages 
caused by unforeseen site conditions, cost 
escalation, and other factors that impact park 
project budgets. RPD has funded the Program 
Contingency based on past experience and 
anticipated needs.  

 

 

West Portal Playground Play Structure 
Equipment  Amount 

Project Description  Renovating, replacing, and remediating the 
playground 

Total Project Budget 

N/A, Currently included in the overall Failing 
Playgrounds program throughout the City. Typically 
playgrounds cost between $1,000,000 to 
$2,000,000 plus soft costs. 

First Bond Sale/Current Appropriation  See Failing Playgrounds. 

Expenditures + Encumbered to Date 

Total Remaining in Project Budget 

De‐appropriation  $100,000 

Revised Current Appropriation after 
De‐appropriation 

Project Status 

Explanation 

The re‐appropriation of $100,000 from West Portal 
Playground to Golden Gate Heights Park will correct 
a budgeting error. The $100,000 should have been 
originally allocated to Golden Gate Heights Park 
rather than the West Portal Playground, which now 
has $100,000 in excess funds.  The re‐appropriation 
to Golden Gate Heights provides funding for a 
planning project in Spring/Summer 2015. 
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Re‐appropriations 

George Christopher Playground  Amount 

Project Description 
Improvements to the children’s play area, exterior 
clubhouse, restrooms, park access, and related 
amenities 

Total Project Budget  $2,800,000 

First Bond Sale/Current Appropriation  $10,000 

Expenditures + Encumbered to Date  $0 

Total Remaining in Project Budget  $2,800,000 

Re‐appropriation  $290,000 

Revised Current Appropriation after  
Re‐appropriation  $300,000 

Project Status  Current: Planning 
Expected Completion Date: August 2018 

Explanation 
The planning process is expected to start in April 
2015. 

 

 

 

Gilman Playground  Amount 

Project Description 
New play equipment, a separate tot area, 
repavement, site lighting upgrades, and restroom 
modification 

Total Project Budget  $1,800,000 

First Bond Sale/Current Appropriation  $1,755,000 

Expenditures + Encumbered to Date  $233,848 

Total Remaining in Project Budget  $1,566,152 

Re‐appropriation  $45,000 

Revised Current Appropriation after 
Re‐appropriation  $1,800,000 

Project Status  Current: Bid/Award 
Expected Completion Date: May 2016 

Explanation 
This playground is ready to go into construction this 
summer. RPD has issued a construction bid and 
needs the money to fund the construction. 
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Glen Canyon Recreation Center  Amount 

Project Description 

Enhancements to the recreation center including 
the gymnasium, auditorium, offices and related 
amenities. Addition of multipurpose space and 
improved restroom. 

Total Project Budget  $12,000,000 

First Bond Sale/Current Appropriation  $11,700,000 

Expenditures + Encumbered to Date  $1,642,662 

Total Remaining in Project Budget  $10,357,338 

Re‐appropriation  $300,000 

Revised Current Appropriation after  
Re‐appropriation  $12,000,000 

Project Status  Current: Design 
Expected Completion Date: April 2017 

Explanation 
RPD is finishing drawings with DPW and is looking 
to award a construction contract in July 2015, and 
therefore needs the bond funds to do so. 

 

 

 

Joe Dimaggio Playground  Amount 

Project Description 

Expand the children’s play area, relocate and 
improve the tennis courts, resurface sports courts, 
upgrade landscaping, improve seating, picnicking, 
and lighting 

Total Project Budget  $5,500,000 

First Bond Sale/Current Appropriation  $6,162,500* 

Expenditures + Encumbered to Date  $1,034,895 

Total Remaining in Project Budget  $4,465,105 

Re‐appropriation  $137,500 

Revised Current Appropriation after  
Re‐appropriation  $6,300,000 

Project Status  Current: Construction 
Expected Completion Date: March 2016 

Explanation 
This project is currently in construction, and needs 
the funding to finish construction and deliver the 
project. 

       * The current appropriations is over the total project cost due to a contingency included in the first bond sale. 
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Moscone Recreation Center  Amount 

Project Description 
Improvements to the children’s play area, 
improved access, and related amenities 

Total Project Budget  $1,500,000 

First Bond Sale/Current Appropriation  $10,000 

Expenditures + Encumbered to Date  $0 

Total Remaining in Project Budget  $1,500,000 

Re‐appropriation  $290,000 

Revised Current Appropriation after  
Re‐appropriation  $300,000 

Project Status  Current: Planning 
Expected Completion Date: November 2017 

Explanation 
Community planning efforts will begin in April 
2015.  

 

 

 

 

Mountain Lake Playground  Amount 

Project Description 

New play areas for preschool and school age 
children, climbing structure, landscaping, seating, 
interactive facilities and access, irrigation 
improvements 

Total Project Budget  $2,000,000 

First Bond Sale/Current Appropriation  $1,950,000 

Expenditures + Encumbered to Date  $146,440 

Total Remaining in Project Budget  $1,853,560 

Re‐appropriation  $50,000 

Revised Current Appropriation after 
 Re‐appropriation  $2,000,000 

Project Status  Current: Bid/Award 
Expected Completion Date: June 2016 

Explanation 
This project is ready to go to bid and needs funding 
to do so. The community partner has completed 
their fundraising efforts. 
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Potrero Hill Recreation Center  Amount 

Project Description 
Improvements to the natural turf playfields and the 
dog play area 

Total Project Budget  $4,000,000 

First Bond Sale/Current Appropriation  $25,000 

Expenditures + Encumbered to Date  $0 

Total Remaining in Project Budget  $4,000,000 

Re‐appropriation  $275,000 

Revised Current Appropriation after 
 Re‐appropriation  $300,000 

Project Status  Current: Planning 
Expected Completion Date: September 2018 

Explanation  Community planning efforts will begin in April 2015. 

 
 
 

South Park  Amount 

Project Description 

Pathway through the park, children’s play area, open 
meadow plazas, sitting and picnicking areas, bulb‐
outs and chicanes for traffic calming, bio‐infiltration 
swales, and a rainwater cistern for irrigation usage 

Total Project Budget  $1,000,000 

First Bond Sale/Current Appropriation  $975,000 

Expenditures + Encumbered to Date  $168,466 

Total Remaining in Project Budget  $831,534 

Re‐appropriation  $25,000 

Revised Current Appropriation after Re‐
appropriation  $1,000,000 

Project Status  Current: Bid/Award 
Expected Completion Date: July 2016 

Explanation 
Community has finished fundraising and need the 
funding to begin planning for the next phase of 
construction this summer. 
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West Sunset Playground  Amount 

Project Description 
Improve 3 baseball fields, 3 soccer fields, improve the 
retainer wall, fencing, bleacher seating, athletic 
courts, landscape and irrigation, improve ADA access 

Total Project Budget  $13,200,000 

First Bond Sale/Current Appropriation  $3,300,000 

Expenditures + Encumbered to Date  $1,003,509 

Total Remaining in Project Budget  $12,196,491 

Re‐appropriation  $9,900,000 

Revised Current Appropriation after  
Re‐appropriation  $13,200,000 

Project Status  Current: Bid/Award 
Expected Completion Date: October 2016 

Explanation 
RPD is completing the design and the re‐
appropriation will fund the construction contract so it 
can go out to bid. 

 

Willie "Woo Woo" Wong Playground  Amount 

Project Description 
Renovation of courts, children’s play area, improved 
park access including the adjacent alleyways and 
amenities, reconfiguration of park features 

Total Project Budget  $6,000,000 

First Bond Sale/Current Appropriation  $845,200 

Expenditures + Encumbered to Date  $758,055 

Total Remaining in Project Budget  $5,241,945 

Re‐appropriation  $104,800 

Revised Current Appropriation after  
Re‐appropriation  $950,000 

Project Status  Current: Planning 
Expected Completion Date: April 2018 

Explanation 

Design contract was awarded and used the initial 
round of funding. This will cover soft costs for design, 
as well as the beginning of the community planning 
process.  
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Golden Gate Heights Park  Amount 

Total Project Budget 
Renovating, replacing, and remediating the 
playground 

First Bond Sale/Current Appropriation 

N/A, Currently included in the overall Failing 
Playgrounds program throughout the City. Typically 
playgrounds cost between $1,000,000 to $2,000,000 
plus soft costs. 

Expenditures + Encumbered to Date  See Failing Playgrounds. 

Total Remaining in Project Budget 

Re‐appropriation  $100,000 

Revised Current Appropriation after  
Re‐appropriation 

Project Status 

Explanation 

The re‐appropriation of $100,000 from West Portal 
Playground to Golden Gate Heights Park will correct a 
budgeting error. The $100,000 should have been 
originally allocated to Golden Gate Heights Park 
rather than the West Portal Playground, which now 
has $100,000 in excess funds.  The re‐appropriation 
to Golden Gate Heights provides funding for a 
planning project in Spring/Summer 2015. 
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Item 5 
File 15‐0204  
(Continued from March 25, 2015) 

Department:  
San  Francisco  Municipal  Transportation  Agency 
(SFMTA) 

EXECUTIVE SUMMARY 

Legislative Objectives 

The  proposed  resolution  would  approve  a  grant  agreement  with  Bay  Area  Air  Quality 
Management  District  (BAAQMD)  for  the  SFMTA’s  Electronic  Bicycle  Lockers  Project,  in  an 
amount of $70,000 for a term in excess of 10 years.  

Key Points 

 The provision of secure  long‐term bicycle parking  is a key strategy  for promoting bicycle 
transportation in the City.  

 Currently, there are 52 bicycle lockers located in SFMTA owned parking garages, but they 
are traditional lock and key lockers, and many are broken and misused. Therefore, SFMTA 
seeks to replace them with electronic lockers. 

 SFMTA plans  to use  grant  funds  to  install 28 BikeLink electronic bicycle  lockers,  in  four 
SFMTA owned parking garages. 

Fiscal Impact 

 The  proposed  resolution  would  approve  a  grant  agreement  between  the  SFMTA  and 
BAAQMD  for  $70,000,  to  cover  59  percent  of  the  estimated  total  $117,870  electronic 
bicycle locker project costs.  

 The  SFMTA  will  provide  $8,000  in  matching  funds,  from  Proposition  K  funds.  The 
remaining source of  funds of $39,870 will come  from State Transportation Development 
Act, Article 3 Pedestrian and Bicycle Facilities Funds. 

Recommendations 

 Amend  the proposed  resolution  to change  the word “Clear”  to “Clean”  in  line 10 of  the 
proposed  resolution  to  read  “WHEREAS,  The Bay Area Air Quality Management District 
(BAAQMD),  under  the  Transportation  for  Clean  Air  Regional  Fund  Program,  awarded  a 
$70,000  grant  to  the  San  Francisco Municipal  Transportation  Agency  (SFMTA)  for  the 
Electronic Bicycle Lockers Project.” 

 Approve the proposed resolution, as amended. 
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MANDATE STATEMENT / BACKGROUND 

Mandate Statement 

City  Charter  Section  9.118(b)  states  that  contracts  entered  into  by  a  department,  board  or 
commission that (1) have  term of ten years or more, (2) require expenditures of $10 million or 
more,  or  (3)  require  a modification with  a  $500,000  impact  or more  is  subject  to  Board  of 
Supervisors approval. 

Background 

The San Francisco Municipal Transportation Authority (SFMTA) has a history of applying for and 
receiving  funding  from  the Bay Area Air Quality Management District  (BAAQMD)  for projects 
designed to  improve air quality.  In June 2014, the SFMTA was awarded a $70,000 grant  from 
the BAAQMD to fund electronic bicycle  lockers under the BAAQMD’s Transportation for Clean 
Air  Regional  Fund  Program.  Approval  of  this  agreement  is  just  now  being  submitted  to  the 
Board of  Supervisors,  as  the  SFMTA had  a  three‐month delay due  to missing environmental 
documents, extended negotiations with  the BAAQMD  regarding  the  terms of  the agreement, 
and approval by the SFMTA Board, which took approximately six weeks.  

The  provision  of  secure  long‐term  bicycle  parking  is  a  key  strategy  for  supporting  and 
promoting bicycle  transportation  in  the City, as well  as  reducing motor  vehicle emissions by 
providing  trip  reducing  transportation alternatives  that would  result  in a  reduction of vehicle 
miles traveled.   Results of the SFMTA Long Term Bicycle Parking Strategy survey conducted  in 
fall  of  2012  indicate  that  secure  and  flexible  bicycle  parking would  result  in  higher  rates  of 
bicycling in the City.  

Currently, there are 52 bicycle  lockers  located  in SFMTA owned parking garages, but they are 
traditional lock and key lockers, and many are broken and misused. Therefore, SFMTA seeks to 
replace them with electronic lockers. Electronic bicycle lockers are accessed and paid for with a 
microelectronics  card  similar  to  a  credit  card  that  can  be  purchased  online,  at  nearby 
businesses, or in a vending machine. The card opens the locker and guides the user through the 
rental process including payment, similar to a parking meter. It is expected that each electronic 
bicycle  locker  can  provide  bicycle  storage  facilities  for  five  to  seven  more  people  versus 
traditional lock and key lockers.  

Conformance with City Bicycle Policies 

Improved  long‐term  and  electronic  bicycle  parking  is  discussed  in  several  city  and  regional 
planning documents including the Strategy for Long‐Term Bicycle Parking in San Francisco, the 
Metropolitan Transportation Commission (MTC) Regional Bicycle Plan for the San Francisco Bay 
Area, and the SFMTA Clean Air Policies and Programs.  
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DETAILS OF PROPOSED LEGISLATION 

The  proposed  resolution would  approve  a  grant  agreement with  BAAQMD  for  the  SFMTA’s 
Electronic Bicycle Lockers Project, in an amount of $70,000 for a term in excess of 10 years. On 
January 6, 2015, the SFMTA Board of Directors approved Resolution No. 15‐005, authorizing the 
Director of Transportation  to execute  the grant agreement with  the BAAQMD  for $70,000 of 
Transportation Fund for Clean Air monies, and recommended approval of the agreement by the 
Board of Supervisors.  

On October  31,  2014,  the  SF  Planning Department  determined  the  electronic  bicycle  locker 
project is categorically exempt from the California Environmental Quality Act (CEQA). 

Electronic Bicycle Parking Locations 

With $70,000  in  funding  from this grant, SFMTA plans to  install 28 BikeLink electronic bicycle 
lockers  from  vendor  ELock  Technologies,  LLC,  in  four  SFMTA  owned  parking  garages.  These 
locations have been identified as high‐need bicycle parking areas near busy transit stations. The 
four locations are:  

 174 West Portal Avenue, near the West Portal MUNI Station; 

 1340 7th Avenue, in the Inner Sunset near a MUNI station and commercial corridor; 

 Moscone Garage at 255 3rd St, located in SOMA near the Moscone Center; and 

 Golden Gateway Garage at 250 Clay Street, located in the Financial District.  
 

Installation  of  the  electronic  bicycle  lockers  is  expected  to  commence  in May  2015  and  be 
complete by January 2017.  
 

FISCAL IMPACT 

The  total estimated project cost  for  the 28 electronic bicycle  lockers  is $117,870 as shown  in 
Table 2 below.  
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Table 2: Electronic Bicycle Lockers Estimated Project Cost 

Electronic Bicycle Lockers by Location  Cost 

Moscone Garage  $30,780  

Golden Gateway Garage  $30,350  

West Portal  $9,850  

7th & Irving  $9,850  

Subtotal $80,830  

License & Installation 

Software License  $18,000  

Installation  $5,600  

Subtotal $23,600  

Service & Operations 

Annual Service Plan  $16,800  

Discount  ($3,360) 

Subtotal $13,440  

Total Project Cost $117,870  
      Source: SFMTA 

The proposed resolution would approve a grant agreement between the SFMTA and BAAQMD 
for  $70,000,  to  cover  59  percent  of  the  estimated  total  $117,870  electronic  bicycle  locker 
project  costs.  The  Transportation  for  Clean  Air  Regional  Fund  Program  requires  10  percent 
matching funds of the total grant eligible project costs. However, the SFMTA decided to provide 
$8,000 or 11% of the $70,000 BAAQMD grant  in matching  funds,  from Proposition K  funds, a 
half‐cent  local sales tax  for transportation projects approved by San Francisco voters  in 2003. 
The  remaining  source of  funds of $39,870  ($117,870 estimated  total project cost  less $8,000 
match,  less  $70,000  grant)  will  be  from  State  Transportation  Development  Act,  Article  3 
Pedestrian and Bicycle Facilities Funds, as summarized in Table 3 below.  

Table 3: Sources of Funds for Electronic Bicycle Lockers Project  

Funding Source  Funding Description  Amount 

BAAQMD   Grant  $          70,000 

Proposition K   11% City Match  $             8,000 

Transportation Development Act Article 3 Funds  Remaining Project Cost  $          39,870 

Total Project Cost    $        117,870 
 Source: SFMTA 

Ongoing Costs 

According to Mr. Lui, annual maintenance costs for the electronic bicycle lockers are estimated 
to be $2,000 per year. The  first  five years of maintenance costs are covered under warranty 
which is included in the purchase of the equipment. After five years, the SFMTA Operating Fund 
will cover any maintenance costs. 
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RECOMMENDATIONS 

1. Amend  the proposed  resolution  to  change  the word  “Clear”  to  “Clean”  in  line 10 of  the 

proposed  resolution  to  read  “WHEREAS,  The  Bay  Area  Air Quality Management  District 

(BAAQMD),  under  the  Transportation  for  Clean  Air  Regional  Fund  Program,  awarded  a 

$70,000  grant  to  the  San  Francisco  Municipal  Transportation  Agency  (SFMTA)  for  the 

Electronic Bicycle Lockers Project.”  

2. Approve the proposed resolution, as amended.  

 




