Sale of 30 Van Ness

Land Use and Transportation Committee
May 11, 2015
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Office Project- Development Timeline to Date

Tuly 29,
2014

Board
approves
resolution

authorizing
letter of intent

December 9,

2014

Board fmally
approves
ordinance

authorizing
conditional
purchase

April 14, | Summer
2015 ¢ 2015
City lists sale Board votes
of 30 Van {}n sale of 30

Ness : Van Ness

Today

Late
2015
City will
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1660 &

1680
Mission

Spring
2016
Board will
vote on
sales of

16680 & 1680
Mission

Fall
2016
Board will
vote on fmal
purchase and

funding of
office

building

Late
2016

Construction
ofnew office
building
begins

Late
2018

Construction
complete and
City
departments
relocate to new

building



30 Van Ness Sale

» Property has been placed on the market for sale
(mid-April)

» Tours of the property began the week of April 27
» First offers due on May 28th

» Board of Supervisors to consider the sale before
summer recess in late July







Civic Center Consolidation
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Civic Center Consolidation

2015

30 Van Ness Avenue
Department of Public Works (DPW)

Department of Emergency Management (DEM)

Recreation and Parks Department (REC)
Department of Public Health (DPH)

1650 Mission Street
Planning Department (CPC)
Human Services Agency (HSA)

1660 Mission Street
Department of Building Inspection (DBI)

1680 Mission Street
Department of Public Works (DPW)

1145 Market Street (Privately Leased)
Retirement Services (RET)
Health Services System (HSS)

1155 Market Street (Privately Leased)
Department of Public Works (DPW)
Office of Assessor Recorder (ASR)
Office of the Controller (CON)
Treasurer-Tax Collector (TTX)

Mayor's Office on Disability (MOD)

2019

1500 Mission Street (or alternative site)

Department of Public Works (DPW)

Department of Emergency Management (DEM)

Recreation and Parks Department (REC)
Planning Department (CPC)

Department of Building Inspection (DBI)
Retirement Services (RET)

Health Services System (HSS)

1650 Mission Street
Human Services Agency (HSA)
Dedicated Non-Profit Office Space

1155 Market Street (Privately Leased)
Department of Public Health (DPH)
Office of Assessor Recorder (ASR)
Office of the Controller (CON)
Treasurer-Tax Collector (TTX)

Mayor's Office on Disability (MOD)




New Office Project Overview

- One Stop Permitting

- Onsite City Childcare Facilities
- Shared Conference Facility

- LEED Gold

- Green Roofs and Terraces

- Wellness Center

- Access to Public Transportation




One-Stop Permit Center
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Office Project- Development Timeline

July 29,
2014
Board

approves
resolution

authorizing
letter of mtent

December 9,

2014
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purchase

April 14, é Summer
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Mission

Spring
2016
Board will
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16680 & 1680
Mission

Fall
2016

Board will
vote on final
purchase and

funding of
office

building

Late
2016
Construction
ofnew office
building
begins

Late
2018

Construction
complete and
City
departments
relocate to new

building



Civic Center Consolidation - Budget Review

Total Project Costs and Sources of Funding

Total City Project Costs
Total Development Costs $326,690,953
Estimated FF&E and Moving 9,500,000
Department of Technology 2,798,400
Total City Project Costs $338,989,353
Sources of Funding
Sales Proceeds of City-owned Buildings 122,000,000
Less bond defeasance (35,160,000)
Less sales costs (3,660,000)
Subtotal from Sale of City Buildings $83,180,000
Funds Previously Approved $1,250,000
Subtotal Available Funds $84,430,000
Estimated Certificates of Participation (COPs)* 254,559,353
Total $338,989,353
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