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 Equipment 
($)

FY Task Name Appendix F Section(s) Initiate
Complete

(Invoice Date)

17-18 Execute Contract
4.6.2.1 Project Initiation & Kickoff 
Meeting

12/21/2017 12/21/2017 -                            -   -   0

17-18 System Design
4.6.2.2 Customer Detailed Design 
Review

12/21/2017 1/31/2018 -                            -   -   0

17-18
SFPUC Acceptance of System 
Design 

4.6.2.2 Customer Detailed Design 
Review

1/31/2018 2/5/2018 -                 999,567 -   999,567

17-18
Order & Receipt of 
Infrastructure Equipment

4.6.2.5 Order Processing & 
Manufacturing

2/5/2018 3/5/2018 3,034,209 -                            -   3,034,209

17-18 Civil & Site Development
4.6.3 Statement of Work-Civil Work, 
page 2-1 

2/5/2018 10/31/2018 -                 599,291 -   599,291

17-18 Installation
4.6.2.9 Fixed Network Equipment 
Installation

2/5/2018 12/31/2018 -                 477,780 -   477,780

18-19
Order & Receipt of Handheld 
and Mobile Radios

4.6.2.2.11 Portable Radio, Mobile 
Radio & Control Station Installation 
Plan

9/1/2018 9/31/2018 926,697               333,586 -   1,260,283

18-19 Testing & Final Acceptance 
4.6.2.7 Factory Acceptance Testing 
4.6.2.11 System Acceptance  
(Coverage) Testing

1/1/2019 3/1/2019 -             2,000,000 -   2,000,000

19-20 Year 2 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2019 2/29/2020 -                            -                 232,621 232,621

20-21 Year 3 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2020 2/28/2021 -                            -                 236,145 236,145

21-22 Year 4 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2021 2/28/2022 -                            -                 239,764 239,764

22-23 Year 5 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2022 2/28/2023 -                            -                 243,483 243,483

23-24 Year 6 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2023 2/29/2024 -                            -                 203,437 203,437

24-25 Year 7 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2024 2/28/2025 -                            -                 206,616 206,616

25-26 Year 8 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2025 2/28/2026 -                            -                 209,876 209,876

26-27 Year 9 Maintenance & SUA2 4.6.7 System Support Plans 3/1/2026 2/28/2027 -                            -                 213,224 213,224

3,960,906         4,410,224         1,785,166         750,000             10,906,296

    
   

75
0,

00
0 

Total

Motorola may make partial shipments of Equipment and will request payment upon delivery of such Equipment. The value of the 
Equipment shipped will be determined by the value of the shipped performed as a percentage of the total milestone value. 

Appendix H - Calculation of Charges 


	Sheet3

