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[Airport Professional Services Agreement Modification - WCME JV - Project Management 
Support Services - Terminal 3 West Modernization Project - Not to Exceed $50,000,000] 

 

Resolution approving Modification No. 6 to Contract No. 10071.41, Project Management 

Support Services for the Terminal 3 West Modernization Project, with WCME JV to 

extend the term by four and a half years, from April 5, 2019, through October 4, 2023; 

and to increase the Contract amount by $36,000,000 for a new total contract amount 

not to exceed $50,000,000, pursuant to Charter, Section 9.118(b). 

 

WHEREAS, The Terminal 3 West Modernization Project (“Project”) will renovate the 

western half of Terminal 3 and construct a building expansion that will upgrade seismic 

performance, replace building systems, improve passenger flow, provide a new concessions 

program and allow flexibility to accommodate both international and domestic flights by 

reconstructing necessary aircraft systems and apron pavement and building a new sterile 

connector to the International Terminal; the Project will also provide a consolidated baggage 

handling system and replace the façade of Terminal 3; and 

WHEREAS, On February 16, 2016, by Resolution No. 16-0053, the Commission 

awarded Contract No. 10071.41, Project Management Support Services for the Terminal 3 

West Modernization Project (“Contract”), to WCME JV, a joint venture of PGH Wong 

Engineering, Inc., Cooper Pugeda Management, Inc., MCK Americas, Inc., and Environmental 

and Construction Solutions, Inc., in the not to exceed amount of $8,100,000 and a term of one 

year for initial services; and  

WHEREAS, The Contract scope of work includes design and construction 

management services, project controls, contract administration, cost estimating services and 

field inspection for the Project; and 
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WHEREAS, On March 21, 2017, by Resolution No. 17-0064, the Commission 

approved Modification No. 1 to the Contract for an additional year of services through April 3, 

2018 with no change to the Contract amount; and 

WHEREAS, Effective October 1, 2017, the Airport Director executed Modification No. 2 

to modify the Contract to update the labor rates with no changes to the Contract amount or 

term; and 

WHEREAS, On October 3, 2017, the Commission awarded a design-build agreement 

for the Project to Turner Construction Company; the design-build agreement is currently 

forecasted to be $900,900,000 at completion; and 

WHEREAS, On March 6, 2018, by Resolution No. 18-0053, the Commission approved 

Modification No. 3 to increase the Contract not to exceed amount to $9,990,000 for services 

through August 30, 2018; and 

WHEREAS, Also, on March 6, 2018, by Resolution No. 18-0053, the Commission 

approved Modification No. 4 to increase the Contract not to exceed amount to $14,000,000 for 

services from September 1, 2018, through April 4, 2019; and 

WHEREAS, On July 31, 2018, by Resolution No. 284-18, the Board of Supervisors 

approved Modification No. 4 to the Contract in a not to exceed amount of $14,000,000; and 

WHEREAS, Effective August 1, 2018, the Airport Director executed Modification No. 5 

to modify the Contract to replace a sub-consultant with no changes to the Contract amount or 

term; and 

WHEREAS, On November 20, 2018, by Resolution No. 18-0370, the Commission 

approved Modification No. 6 to the Contract, increasing the Contract not to exceed amount by 

$36,000,000 and extending the Contract for services through October 4, 2023; and 

WHEREAS, Charter, Section 9.118(b) provides that modifications exceeding $500,000 

for agreements entered into by a department, board, or commission requiring anticipated 
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expenditures of ten million dollars or more, shall be subject to approval by the Board of 

Supervisors by resolution; now, therefore, be it 

RESOLVED, That the Board of Supervisors hereby approves Modification No. 6 to 

Airport Contract No. 10071.41, Project Management Support Services for the Terminal 3 West 

Modernization Project, with WCME JV, increasing the contract amount by $36,000,000 for a 

new total contract amount not to exceed $50,000,000; a copy of Modification No. 6 is 

contained in Board of Supervisors’ File No. 190017 along with the Contract and all previously 

executed modifications; and, be it 

FURTHER RESOLVED, That within thirty (30) days of Modification No. 6 being fully 

executed by all parties, the Commission shall provide a copy to the Clerk of the Board for 

inclusion in the official file. 

 


