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[Waiver of Administrative Code section 6.64 to allow modification of Agreement No. CS-525A 
in an amount that exceeds one hundred-fifty percent of the original contract amount.] 
 

Ordinance granting the San Francisco Public Utilities Commission a waiver of 

Administrative Code section 6.64 to allow the contract amount of Agreement No. CS-

525A with Olivia Chen Consultants to exceed one hundred-fifty percent of the original 

contract amount. 

 
 Note: Additions are single-underline italics Times New Roman;  

deletions are strikethrough italics Times New Roman.  
  Board amendment additions are double underlined.   
  Board amendment deletions are strikethrough normal.   
 

Be it ordained by the People of the City and County of San Francisco: 

Section 1.  General Findings: 

(a) In early 2001, the California Division of Dams (DSOD) required the San 

Francisco Public Utilities Commission (SFPUC) to conduct a geotechnical exploration 

program to determine the safe operating levels for the Calaveras Dam and Reservoir. 

(b) In the summer of 2001, the SFPUC contracted with Olivia Chen Consultants via 

As-Needed Contract No. CS-525A, Specialized Engineering Services, to conduct the 

geotechnical exploration program for the Calaveras Dam and Reservoir.  The scope of work 

involved complex and comprehensive analyses of the surrounding rock and soil conditions 

using drilling, barge drilling, soil testing and dam instrumentation. 

(c) Olivia Chen Consultants completed all fieldwork in July 2002, and completed its 

final report in January 2003.  Based on the final report, DSOD approved the continued 

operation of Calaveras Reservoir at a reduced water level. 

(d) Section 6.64 of the San Francisco Administrative Code provides in relevant part 

that cumulative modifications to an as-needed contract shall not result in a contract sum 

exceeding one hundred-fifty percent of the original contract amount. 
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(e) The original contract amount for Agreement CS-525A was $800,000.  The 

modification for Olivia Chen Consultants is in the amount of $309,692 which, if approved, 

would bring the total contract amount for Agreement CS-525A to $1,509,691 $1,506,200. 

(f) SFPUC Resolution No. 02-0166 authorizes the General Manager to (i) request 

that the Board of Supervisors grant a waiver of Administrative Code section 6.64 to allow 

Agreement No. CS-525A to be increased such that cumulative modifications to the Agreement 

will exceed one hundred-fifty percent of the original contract amount; and (ii) upon receipt of 

such a waiver, to increase the contract amount for Agreement No. CS-525A by $309,692 for a 

total contract amount of $1,509,691 $1,506,200. 

(g) The SFPUC arranged for an independent audit of all invoices and expenses to 

confirm that Olivia Chen Consultants performed additional services in the amount of 

$309,692. 

Section 2.  Waiver of Section 6.64 of the Administrative Code, As-Needed Contracts: 

(a) By this Ordinance, the Board of Supervisors grants the SFPUC a waiver of 

Administrative Code section 6.64 to allow the contract amount of Agreement No. CS-525A 

with Olivia Chen Consultants to be increased by $309,692 for a total contract amount of 

$1,509,691$1,506,200. 
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