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FILE NO. ggog79 RESOLUTION NO.

[Approving amendment to engineering services agreement for SFPUC New trvington Tunnel
Project.]

Resolution approving and authorizing the General Manager of the San Francisco Public
Utilities Commission to execute an amendment to increase the amount of a
professional services agreement with URS Corporation by $3,900,000, for a total
revised agreement amount of $13,898,561, and extend the agreement term by one year
for a total revised agreement term of eight years, pursuant to San Francisco Charter

Section 9.118.

WHEREAS, On May 9, 2006, per Resolution No. 06-0081, the San Francisco Public
Utilities Commission (SFPUC) awarded Agreement No. CS-820, Engineering Services for the
New Irvington Tunnel Project, to URS Corporation to provide geotechnical investigations,
preparation of reports, and furnishing engineering design setrvices for the design of the New
Irvington Tunnel Project; and authorized the General Manager of the SFPUC to negotiate and
execute a professional services agreement, in the amount of $8,600,000, and with a term of
seven years, concluding in June 2013; and

WHEREAS, On Auguét 21, 2008, per Resolution No. 08-0148, the SFPUC approved
Amendment No. 1 to Agreement No. CS-820 to continue URS Corporation professional
engineering services for detailed and final design of the New Irvington Tunnel Project,
increasing the original agreement amount by $1,398,561 to $9,998,561, with no extension to
the agreement term; and

WHEREAS, On July 28, 2009, per Resolution No. 09-0126, the SFPUC approved
Amendment No. 2 to Agreement No. CS-820 to provide additional engineering design
services needed prior to construction, along with engineering support services for the

environmental review and permitting process, and to provide engineering support during
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construction, start-up, commissioning and closeout of the project, increasing the
agreement amount by $3,900,000 to $13,898,561, and extending the agreement term by one
year to June 2014; and

WHEREAS, HRC established subconsulting goals of 6% DBE participation as part of
the original Agreement; and

WHEREAS, The actual DBE participation as of April 2009 is approximately 7.5; and

WHEREAS, URS Corporation, SFPUC and HRC have agreed upon a 6.75%
subcontracting goal. for Amendment No. 2; and

WHEREAS, The services requested under Amendment No. 2 are within the framework
of the work originally planned to be performed under the C5-820 Agreement; and

WHEREAS, The propoSed Amendment No. 2 is on file with the Clerk of the Board of
Supetvisors in File No. 090879 , and is hereby declared to be part of this Resolution as if
fully set forth herein; now, therefore, be it

RESOLVED, That the Board of Supetrvisors, pursuant to Charter Section 9.118, hereby
approves and authorizes the General Manager of the SFPUC to execute Amendment No. 2 to
increase the amount of Agreement No. CS-820 with URS Corporation by $3,900,000, for a
total revised agreement amount of $13,898,561, and extend the agreement term by one year
for a totai revised agreement term of eight years, to provide additional engineering design,
environmental and permitting support services needed prior to c.onstruction; and to provide
ehgineering support during construction, start-up, and commissioning of the New Irvington
Tunnel Project if the Project is approved in substantially the form on file with the Clerk of the

Board, and in such final form as approved by the Generai Manager and the City Attorney.
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Resclution

File Number: 090879 Date Passed:

Resolution approving and authorizing the General Manager of the San Francisco Public Utilities
Commission to execute an amendment to increase the amount of a professional services agreement
with URS Comporation by $3,900,000 for a total revised agreement amount of $13,898,561 and extend
the agreement term by one year for a total revised agreement term of eight years, pursuant to San
Francisco Charter Section 9.118(b).

September 22, 2009 Board of Supervisors — ADOPTED

Ayes: 10 - Alioto-Pier, Avalos, Chiu, Chu, Daly, Dufty, Elsbernd, Mar, Maxwell,
Mirkarimi
Excused: 1 - Campos
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File No. 090879 I hereby certify that the foregoing Resolution
was ADOPTED on September 22, 2009 by
the Board of Supervisors of the City and
County of San Francisco.

A 0 Ca®g

/1 Angela Calvillo
/' [Clerk ofythe Board

U921

Date Appro'ved

Mayor ¢yavin Newsom
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