
Schedule for Conveyance of Navy Lands

Parcel Status

Early Ramps Project Transfer Transferred November 2013

Initial Navy Closing Transferred May 2015

Parcels B3, 21 & 27 Transferred Sept. 2016

Parcels Building 233, UC1 & UC2 Transferred August 2017 

Parcels 30, 30N, 30S, 30W & 31 Transferred September 2018

Parcel 24 Transferred October 30, 2019

Parcels 6 & 32

Field work complete. Used by Navy 
to support activities in Site 12.  
Transfer date uncertain – may be 
transferred concurrent with Site 2.

Parcel 2
Wastewater Treatment Plant site 
included in FOST 8.  Navy to retain 
until Dec. 2020.

Parcels 12A, 12B &
Navy Retained Sites

Site subject to further remediation.
Transfer not anticipated prior to 2024.    

Land and Structures 
Lease premises 

outlined in Yellow
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