
 

NOTICE TO PROCEED 

CONTRACTOR:  A. Ruiz Construction Co., & Assoc., Inc. 
1601 Cortland Ave. 
San Francisco, CA 94110 

 
PS PROJECT TITLE: PW STM PP RPR at LRKN & MCLL 
 
FULL PROJECT TITLE: Steam Pipe Repair at Larkin and McAllister 
 
CONTRACT ID:  1000020654 
 
SUPPLIER ID:  0000003434 
       
PW ORDER NO.:  204.145 

 
SUBJECT TO FUNDS 
CONTROL AGENT?    NO 
 
START DATE:  January 18, 2021 
 
TIME ALLOWED FOR  
SUBSTANTIAL COMPLETION:  19 CONSECUTIVE CALENDAR DAYS 
 
SUBSTANTIAL COMPLETION DATE:      February 5, 2021 
 
TIME ALLOWED FOR          60 CONSECUTIVE CALENDAR DAYS AFTER THE DATE OF 
FINAL COMPLETION:         NOTICE OF SUBSTANTIAL COMPLETION 
 
FINAL COMPLETION DATE:     April 6, 2021 
            

 
    Alaric Degrafinried 
    Acting Director 
 
 
    ___________________________ 
    Finance Manager 
    Bruce Robertson 
  

Attachments: 
PW Emergency Declaration Contract Award 
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