

1 [Engineering Design Agreement Amendment - Kennedy/Jenks Consultants - Water System  
2 Improvement Program - Not to Exceed \$18,500,000]

3 **Resolution authorizing the General Manager of the San Francisco Public Utilities**  
4 **Commission to execute Amendment No. 4 to Engineering Project Design Services**  
5 **Agreement No. CS-879C for Water System Improvement Program-funded projects**  
6 **between the City and County of San Francisco and Kennedy/Jenks Consultants, to**  
7 **extend the contract for three years to commence December 6, 2016, for a total term of**  
8 **December 6, 2007, through December 6, 2019, for an additional amount of \$2,000,000 for a**  
9 **total amount not to exceed \$18,500,000.**

10  
11 WHEREAS, On October 9, 2007, the San Francisco Public Utilities Commission  
12 (SFPUC) awarded Agreement No. CS-879C, Engineering Project Design Services, and  
13 authorized the General Manager to execute a professional services agreement, in the amount  
14 of \$9,000,000, and with a duration of seven (7) years, concluding on December 6, 2014, with  
15 Kennedy/Jenks Consultants; and

16 WHEREAS, On July 28, 2009, pursuant to Resolution No. 09-0130, the SFPUC  
17 approved Amendment No. 1 for \$4,800,000 increasing the total not-to-exceed amount to  
18 \$13,800,000, and extending the agreement term by two (2) years for a total contract duration  
19 of nine (9) years, to provide engineering services for additional scopes of work and  
20 engineering support during construction, subject to Board of Supervisors approval pursuant to  
21 Charter, Section 9.118; and

22 WHEREAS, This Board of Supervisors adopted Resolution No. 404-09 on  
23 October 20, 2009, pursuant to Charter, Section 9.118, authorizing Amendment No. 1 to the  
24 Agreement; and

1           WHEREAS, On July 12, 2011, pursuant to Resolution No. 11-0128, the SFPUC  
2 approved Amendment No. 2 for \$2,700,000 increasing the total not-to-exceed amount to  
3 \$16,500,000 with no change to the agreement duration, to continue providing engineering  
4 design and construction support for projects subject to Board of Supervisors approval  
5 pursuant to Charter, Section 9.118; and

6           WHEREAS, This Board of Supervisors adopted Resolution No. 420-11 on  
7 October 4, 2011, pursuant to Charter, Section 9.118, authorizing Amendment No. 2 to the  
8 Agreement; and

9           WHEREAS, On March 22, 2012, pursuant to SFPUC Resolution No. 09-0017, the  
10 General Manager approved Amendment No. 3, with no change to the total not-to-exceed  
11 amount, and with no change to the agreement duration, to identify the Peninsula Pipelines  
12 Seismic Upgrade as a specific project assigned to Kennedy/Jenks Consultants; and

13           WHEREAS, Amendment No. 4 is being requested for \$2,000,000 increasing the total  
14 not-to-exceed agreement to \$18,500,000 and extending the agreement term by three (3)  
15 years for a total contract duration of twelve (12) years, to continue providing engineering  
16 design and engineering services during construction for the Regional Groundwater Storage  
17 and Recovery (GSR) Project and the San Francisco Groundwater Supply (SFGW) Project;  
18 and

19           WHEREAS, A Human Rights Commission (HRC) subconsulting goal of 10% Local  
20 Business Enterprise (LBE) participation has been established for this agreement; and

21           WHEREAS, Funds for this amendment are available from the following projects:  
22 Regional Groundwater Storage and Recovery (GSR) Project and the San Francisco  
23 Groundwater Supply (SFGW) Project; and

24           WHEREAS, On June 14, 2016, by its Resolution No. 16-0117, the SFPUC approved  
25 Amendment No. 4 to the Water Enterprise, Water System Improvement Program-funded

1 Agreement No. CS-879C, Engineering Project Design Services, with Kennedy/Jenks  
2 Consultants to provide continued engineering services for WSIP Projects; and authorized the  
3 General Manager to execute this amendment, increasing the agreement by \$2,000,000 for a  
4 total agreement amount of \$18,500,000 and extending the agreement term by three (3) years  
5 for a total contract duration of twelve (12) years, subject to Board of Supervisors Approval  
6 pursuant to Charter, Section 9.118; now, therefore, be it

7           RESOLVED, That this Board of Supervisors hereby approves and authorizes the  
8 General Manager of the SFPUC to execute Amendment No. 4 to Engineering Project Design  
9 Services Agreement No. CS-879C, with Kennedy/Jenks Consultants, to increase the  
10 agreement by \$2,000,000 for a total amount of \$18,500,000 and to extend the agreement  
11 term by three (3) years for a total contract duration of twelve (12) years, in substantially the  
12 form on file with the Clerk of the Board of Supervisors in File No. 160926 and in such final  
13 form as approved by the General Manager and the City Attorney; and, be it

14           FURTHER RESOLVED, That within thirty (30) days of the Amendment No. 4 being  
15 fully executed by all parties, the SFPUC shall provide the final document to the Clerk of the  
16 Board of Supervisors for inclusion into the official file.

17  
18  
19  
20  
21  
22  
23  
24  
25