



#### Services of the San Francisco Public Utilities Commission











# Amendment to Engineering Project Design Services Agreement with Kennedy/Jenks Consultants

# **Water System Improvement Program**

Daniel L. Wade, WSIP Director
San Francisco Board of Supervisors
Budget & Finance Committee
September 21, 2016




## **WSIP Program Status**

• Regional: **91.4**%

• Local: 99.8%

• Overall WSIP: 92.2%




### Original Agreement


- Provide engineering design services for 3 projects under the Water System Improvement Program (WSIP):
  - > Harry Tracy Water Treatment Plant (HTWTP) Long-Term Improvements
  - Regional Groundwater Storage & Recovery
  - > San Francisco Groundwater
- Original budget: \$9M
- Original schedule: 7 years (2007 to 2014)

#### Previous Amendments

- Amendment 1: added \$4.8M and 2 years
- Amendment 2: added \$2.7M
- Amendment 3: task order revisions only (no changes to agreement amount or term)









#### Need for Amendment No. 4

- Provide continued engineering services during Phase 1 construction of two ongoing projects:
  - San Francisco Groundwater (SFGW) Project
  - Regional Groundwater Storage and Recovery (RGSR) Project
- Complete design and provide engineering services during construction for Phase 2 of both projects



#### **Requested Action**

- Approve Resolution File No. 160926
   Amendment No. 4 to CS-879C with
   Kennedy/Jenks Consultants:
  - Increase contract amount by \$2M for a total not-toexceed amount of \$18.5M
  - Extend agreement duration by 3 years for a total agreement duration of 12 years
- Amending the agreement will allow continued engineering design and construction support of two critical WSIP Projects: RGSR and SFGW