

CONTRACT FOR CENTRAL SUBWAY

FINAL DESIGN PACKAGE # 2

MOSCONE, UNION SQUARE & CHINATOWN STATIONS

FIFTH AMENDMENT



**Fifth Amendment to Agreement between the City and County of San Francisco
and
the Central Subway Design Group
for Architectural and Engineering Services
for the Final Design and Construction of the
the San Francisco Municipal Transportation Agency
Central Subway Project
(Third Street Light Rail Project, Phase 2)**

**Contract No. CS-155-2
Design Package #2**

This Fifth Amendment to the Agreement between the City and County of San Francisco and the Central Subway Design Group for Architectural and Engineering Services for the Final Design and Construction of the San Francisco Municipal Transportation Agency Central Subway Project (Third Street Light Rail Project, Phase 2) ("the Contract") modifies the Contract to extend the Contract Term, as described below.

I. AMENDMENT

The Contract is amended as follows:

Section 1.3 (Term) is amended to extend the Term of the Contract for two years, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Twelve (12) Years from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.


All other term and conditions of the Contract remain unchanged. This Fifth Amendment will be effective on the date stated on the signature page.

II. SUMMARY OF FIFTH AMENDMENT

Change to Contract Amount:	None
Total Contract Amount:	\$47,900,606.00
Total Contract Time added by this Contract Modification:	Two years
Notice to Proceed Date	April 5, 2010
Previous Contract Completion Date:	April 4, 2020
Amended Contract Completion Date:	April 4, 2022

The remainder of this page has been intentionally left blank.

In Witness Whereof, the parties have executed this Modification in quadruplicate in San Francisco, California as of this _____ day of _____, 2020.

CITY	CONSULTANT
Recommended:	Approved:
By: <u>Nadeem Tahir</u> Nadeem S. Tahir, P.E. Program Director SFMTA	By: <u>John Fisher</u> John Fisher Principal Central Subway Design Group
Approved:	
By: <u></u> Jeffrey Tumlin Director of Transportation SFMTA	
Approved as to form:	
Dennis J. Herrera City Attorney	
By: <u>Rob Stone</u> Robert K. Stone Deputy City Attorney n:\ptc\as2020\1000387\01437569.doc	