

Eighth Amendment to Agreement between the City and County of
San Francisco
and
Central Subway Design Group JV
for Architectural and Engineering Services
for the Final Design and Construction of the
the San Francisco Municipal Transportation Agency

Central Subway Project
(Third Street Light Rail Project, Phase 2)
Contract No. CS-155-2
Design Package #2

EIGHTH AMENDMENT



**Eighth Amendment to Agreement between the City and County of San Francisco
and
the Central Subway Design Group
for Architectural and Engineering Services
for the Final Design and Construction of the
the San Francisco Municipal Transportation Agency
Central Subway Project**

(Third Street Light Rail Project, Phase 2)

**Contract No. CS-155-2
Design Package #2**

The City and County of San Francisco ("City"), by and through its Municipal Transportation Agency ("SFMTA") and Central Subway Design Group ("Consultant" or "Designer"), entered into Contract CS-155-2 ("the Agreement") for the final design of Surface, Track and Systems for the SFMTA's Central Subway Project; and

The Consultant and the SFMTA agree Modify the Agreement to extend its term without increase to the contract amount, as set out below. Therefore, the Agreement is amended as follows:

A. AMENDMENT

Section 1.3 (Term) is amended to extend the Term of the Contract Two Hundred Seventy Three days, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Thirteen (13) Years and Eighty Seven days from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.

All other term and conditions of the Contract remain unchanged. This Eighth Amendment will be effective on the date stated on the signature page.

B. SUMMARY OF THE EIGHTH AMENDMENT

Total Amount of this Eighth Amendment:	None
Previous Total Contract Amount:	\$54,779,692.00
New Revised Total Contract Amount:	\$54,779,692.00
Total Contract Time added by this Contract Modification:	273 days
Previous Contract Completion Date:	September 30, 2022
New Revised Contract Completion Date:	June 30, 2023

The remainder of this page is intentionally left blank.

In Witness Whereof, the parties have executed this Modification in quadruplicate in San Francisco, California as of this _____ day of _____, 2022.

September 28, 2022

CITY	CONSULTANT
<p>Recommended:</p> <p>By: <u>Nadeem Tahir</u> Nadeem S. Tahir, P.E. Program Director SFMTA</p> <p>Approved:</p> <p>By: <u>Jeffrey Tumlin</u> Jeffrey Tumlin Director of Transportation SFMTA</p> <p>Approved as to form:</p> <p>David Chiu City Attorney</p> <p>By: <u>Robert K. Stone</u> Robert K. Stone Deputy City Attorney</p> <p>n:\ptc\as2022\1000387\01597888.docx</p>	<p>Approved:</p> <p>By: <u>Elizabeth Justison</u> Elizabeth P. Justison Principal, Central Subway Design Group</p>


Certificate Of Completion

Envelope Id: 9DF0B6307EC94CF89C4CBE738720E4AC	Status: Completed
Subject: Please DocuSign: Central Subway Contract 155-2 Modification No. 8	
Source Envelope:	
Document Pages: 3	Signatures: 4
Certificate Pages: 2	Initials: 0
AutoNav: Enabled	Envelope Originator:
Enveloped Stamping: Disabled	Jaimie Chau
Time Zone: (UTC-08:00) Pacific Time (US & Canada)	1 South Van Ness, 3rd Floor
	San Francisco, CA 94103
	Jaimie.Chau@sfmta.com
	IP Address: 75.10.236.7

Record Tracking

Status: Original	Holder: Jaimie Chau	Location: DocuSign
9/19/2022 2:48:37 PM	Jaimie.Chau@sfmta.com	

Signer Events

Signature	Timestamp
Elizabeth Justison	Sent: 9/19/2022 2:53:52 PM
	Viewed: 9/19/2022 3:08:14 PM
liz.justison@wsp.com	Signed: 9/26/2022 3:58:02 PM
Security Level: Email, Account Authentication (None)	
Signature Adoption: Pre-selected Style	
Using IP Address: 165.225.10.99	

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Nadeem Tahir	Sent: 9/26/2022 3:58:03 PM
Nadeem.Tahir@sfmta.com	Viewed: 9/26/2022 6:27:50 PM
CCSF - MTA - Municipal Transportation	Signed: 9/26/2022 6:28:17 PM
Security Level: Email, Account Authentication (None)	
	
Signature Adoption: Pre-selected Style	
Using IP Address: 98.51.150.35	

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Rob Stone	Sent: 9/26/2022 6:28:18 PM
Rob.Stone@sfcityatty.org	Resent: 9/27/2022 3:50:17 PM
Security Level: Email, Account Authentication (None), Authentication	Viewed: 9/27/2022 5:31:03 PM
	Signed: 9/27/2022 5:31:09 PM
Signature Adoption: Uploaded Signature Image	
Using IP Address: 208.121.32.145	

Authentication Details

Phone Auth:
Transaction: c5b5a02a-bdf9-4802-b325-cc843bf4f8b6
Result: passed
Vendor ID: Prove
Type: PhoneAuth
Performed: 9/27/2022 5:30:57 PM
Phone: +1 415-246-8042

Electronic Record and Signature Disclosure:
Not Offered via DocuSign

Signer Events	Signature	Timestamp
Jeff Tumlin Jeffrey.Tumlin@sfmta.com DOT CCSF - MTA - Municipal Transportation Security Level: Email, Account Authentication (None)	 Signature Adoption: Uploaded Signature Image Using IP Address: 75.10.236.3	Sent: 9/27/2022 5:31:11 PM Viewed: 9/28/2022 11:45:18 AM Signed: 9/28/2022 11:45:36 AM

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
-------------------------	-----------	-----------

Editor Delivery Events	Status	Timestamp
------------------------	--------	-----------

Agent Delivery Events	Status	Timestamp
-----------------------	--------	-----------

Intermediary Delivery Events	Status	Timestamp
------------------------------	--------	-----------

Certified Delivery Events	Status	Timestamp
---------------------------	--------	-----------

Carbon Copy Events	Status	Timestamp
--------------------	--------	-----------

Sophia Simpliciano sophia.simpliciano@sfmta.com Executive Secretary to the SFMTA DOT San Francisco Municipal Transportation Agency Security Level: Email, Account Authentication (None)	<div style="border: 2px solid blue; padding: 5px; text-align: center; color: blue; font-weight: bold; font-size: 1.2em;">COPIED</div>	Sent: 9/28/2022 11:45:38 AM
--	---	-----------------------------

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

Witness Events	Signature	Timestamp
----------------	-----------	-----------

Notary Events	Signature	Timestamp
---------------	-----------	-----------

Envelope Summary Events	Status	Timestamps
-------------------------	--------	------------

Envelope Sent	Hashed/Encrypted	9/19/2022 2:53:52 PM
Certified Delivered	Security Checked	9/28/2022 11:45:18 AM
Signing Complete	Security Checked	9/28/2022 11:45:36 AM
Completed	Security Checked	9/28/2022 11:45:38 AM

Payment Events	Status	Timestamps
----------------	--------	------------