

AIRPORT COMMISSION

CITY AND COUNTY OF SAN FRANCISCO

RESOLUTION NO. 19-0273

APPROVAL OF MODIFICATION NO. 4 TO PROFESSIONAL SERVICES CONTRACT NO. 10072.41, PROJECT MANAGEMENT SUPPORT SERVICES FOR THE COURTYARD 3 CONNECTOR PROJECT WITH PGH WONG & PARTNERS JV, INCREASING THE CONTRACT BY \$9,000,000 FOR A NEW CONTRACT AMOUNT NOT TO EXCEED \$17,250,000 FOR SERVICES THROUGH JUNE 30, 2022

- WHEREAS, The Courtyard 3 Connector Project (Project) is constructing a new pre-security and post-security connector between Terminal 2 and Terminal 3, as well as an adjacent building for office space, tenant lease space, passenger amenities, and lounges; and
- WHEREAS, the Project Management Support Services (PMSS) Consultant provides overall management expertise and oversight of the Project, by performing tasks including design and construction management services, project controls, contract administration, cost estimating services, and field inspection; and
- WHEREAS, on December 19, 2017, by Resolution No. 17-0321, the Commission awarded this PMSS Contract to PGH Wong & Partners JV, a joint venture of PGH Wong Engineering, Inc., CFWright Consulting, LLC, and Avila and Associates Consulting Engineers, Inc., for the Project in the not-to-exceed amount of \$3,250,000 for one year of services; and
- WHEREAS, on September 1, 2018, administrative Modification No. 1 adjusted the overhead rates; and
- WHEREAS, on February 19, 2019, by Resolution No. 19-0030, the Commission approved Modification No. 2 in an amount of \$8,250,000 for the second year of services through March 12, 2020; and
- WHEREAS, on October 18, 2019, administrative Modification No. 3 adjusted the billing labor rates; and
- WHEREAS, this Modification No. 4 increases the Contract amount by \$9,000,000 for a new Contract amount not to exceed \$17,250,000 for services through June 30, 2022; and
- WHEREAS, the City's Contract Monitoring Division has approved a Local Business Enterprise subcontractor participation requirement of 21% for this Contract and PGH Wong & Partners JV has committed to meeting that requirement; now, therefore, be it
- RESOLVED, that the Commission hereby approves Modification No. 4 to Professional Services Contract No. 10072.41, Project Management Support Services for the Courtyard 3 Connector Project with PGH Wong & Partners JV, in an amount of \$9,000,000 for a new Contract amount not to exceed \$17,250,000 for services through June 30, 2022; and, be it further
- RESOLVED, that this Commission hereby directs the Commission Secretary to seek Board of Supervisors approval of Modification No. 4 to this Contract consistent with San Francisco Charter Section 9.118(b).

I hereby certify that the foregoing resolution was adopted by the Airport Commission

at its meeting of

~~NOV - 5~~ NOV - 5 2019


Secretary



MEMORANDUM

November 5, 2019

TO: AIRPORT COMMISSION
Hon. Larry Mazzola, President
Hon. Linda S. Crayton, Vice President
Hon. Eleanor Johns
Hon. Richard J. Guggenlime
Hon. Malcolm Yeung

19-0273

NOV - 5 2019

FROM: Airport Director

SUBJECT: Approval of Modification No. 4 to Professional Services Contract No. 10072.41, Project Management Support Services for the Courtyard 3 Connector Project

DIRECTOR'S RECOMMENDATION: APPROVE MODIFICATION NO. 4 TO PROFESSIONAL SERVICES CONTRACT NO. 10072.41, PROJECT MANAGEMENT SUPPORT SERVICES FOR THE COURTYARD 3 CONNECTOR PROJECT WITH PGH WONG & PARTNERS JV, A JOINT VENTURE OF PGH WONG ENGINEERING, INC., CFWRIGHT CONSULTING, LLC, AND AVILA AND ASSOCIATES CONSULTING ENGINEERS, INC., INCREASING THE CONTRACT AMOUNT BY \$9,000,000 FOR A NEW CONTRACT NOT-TO-EXCEED AMOUNT OF \$17,250,000 AND EXTENDING THE CONTRACT DURATION FOR SERVICES THROUGH JUNE 30, 2022.

Executive Summary

The Courtyard 3 Connector Project (Project) is constructing a new pre-security and post-security connector between Terminal 2 (T2) and Terminal 3 (T3), as well as an adjacent building for office space, tenant lease space, passenger amenities, and lounges.

This Contract provides Project Management Support Services (PMSS) for the Project, and provides overall management expertise and oversight, including design and construction management services, project controls, contract administration, cost estimating services, and field inspection.

This proposed action approves the full not-to-exceed amount of \$17,250,000 and the full Contract duration through June 30, 2022. Because this Modification No. 4 would cause the Contract to exceed \$10,000,000, Modification No. 4 requires approval by the Board of Supervisors.

Background

On December 19, 2017, by Resolution No. 17-0321, the Commission awarded this Contract to PGH Wong & Partners JV, a joint venture of PGH Wong Engineering, Inc., CFWright Consulting, LLC, and Avila and Associates Consulting Engineers, Inc., in a not-to-exceed amount of \$3,250,000 for the initial year of services.