

1 [Contract Amendment - Kennedy/Jenks Consultants - Engineering Design and Services - Not  
2 to Exceed \$22,000,000]

3 **Resolution approving Amendment No. 5 to Water Enterprise, Water System**  
4 **Improvement Program-funded Agreement No. CS-879.C, Engineering Project Design**  
5 **Services, with Kennedy/Jenks Consultants, for continued engineering design and**  
6 **engineering services during construction for the Regional Groundwater Storage and**  
7 **Recovery Project and the San Francisco Groundwater Supply Project; and authorizing**  
8 **the General Manager to execute this amendment increasing the agreement by**  
9 **\$3,500,000, for a total not to exceed agreement amount of \$22,000,000 and extending**  
10 **the duration by three years for a total agreement duration of 15 years from December 6,**  
11 **2007, through December 6, 2022, subject to the Board of Supervisors approval**  
12 **pursuant to Charter, Section 9.118.**

13  
14 WHEREAS, On October 9, 2007, pursuant to Resolution No. 07-0175, the San  
15 Francisco Public Utilities Commission (SFPUC) awarded Water System Improvement  
16 Program (WSIP)-funded Agreement No. CS-879.C, Engineering Project Design Services to  
17 Kennedy/Jenks Consultants, and authorized the General Manager of the SFPUC to  
18 negotiate and execute a professional services agreement in the amount of \$9,000,000 and  
19 with a duration of seven years; and

20 WHEREAS, On July 28, 2009, pursuant to Resolution 09-0130, the SFPUC approved  
21 Amendment No. 1 for \$4,800,000, increasing the total not-to-exceed agreement amount to  
22 \$13,800,000, and with a time extension of two years, for a total contract duration of nine  
23 years, in order to provide engineering services for additional scopes of work and  
24 engineering support during construction; and

1           WHEREAS, The Board of Supervisors adopted Resolution No. 404-09 on October  
2 20, 2009, pursuant to Charter Section 9.118, authorizing Amendment No. 1 to the  
3 agreement; and

4           WHEREAS, On July 12, 2011, pursuant to Resolution No. 11-0128, the SFPUC  
5 approved Amendment No. 2 for \$2,700,000, increasing the total not-to-exceed agreement  
6 amount to \$16,500,000, with no change to the agreement duration, in order to provide  
7 continued engineering services for support during construction due to additional scopes of  
8 work; and

9           WHEREAS, The Board of Supervisors adopted Resolution No. 420-11 on October 4,  
10 2011, pursuant to Charter Section 9.118, authorizing Amendment No. 2 to the agreement;  
11 and

12           WHEREAS, On March 22, 2012, pursuant to the General Manager's authority  
13 bestowed by the SFPUC under SFPUC Resolution No. 09-0017, the General Manager  
14 approved Amendment No. 3, with no change to the total not-to-exceed amount, and with no  
15 change to the agreement duration, to identify the Peninsula Pipelines Seismic Upgrade as a  
16 specific project assigned to Kennedy/Jenks Consultants under the contract; and

17           WHEREAS, On June 14, 2016, pursuant to Resolution No. 16-0117, the SFPUC  
18 approved Amendment No. 4 for \$2,000,000, increasing the total not-to-exceed agreement  
19 amount to \$18,500,000, and with a time extension of three years, for a total agreement  
20 duration of 12 years, in order to provide continued engineering design and engineering  
21 services during construction for the Regional Groundwater Storage and Recovery (GSR)  
22 Project and the San Francisco Groundwater Supply (SFGW) Project; and

23           WHEREAS, The Board of Supervisors adopted Resolution No. 423-16 on September  
24 27, 2016, pursuant to Charter Section 9.118, authorizing Amendment No. 4 to the  
25 agreement; and

1           WHEREAS, Amendment No. 5 is being requested for \$3,500,000, increasing the total  
2 not-to-exceed agreement amount to \$22,000,000, and with a time extension of three years,  
3 for a total agreement duration of 15 years, in order to provide continued engineering design  
4 and engineering services during construction for the Regional Groundwater Storage and  
5 Recovery (GSR) Project and the San Francisco Groundwater Supply (SFGW) Project, and  
6 to provide fluoride compliance evaluation for the SFGW Project; and

7           WHEREAS, A Contract Monitoring Division (CMD) subconsulting requirement of 10%  
8 Local Business Enterprise participation (of the total value of services to be provided) has  
9 been established for this agreement; and

10           WHEREAS, Funds for this amendment are available from the Regional GSR Project  
11 (CUW30103) and SFGW Project (CUW30102); now, therefore, be it

12           RESOLVED, That the Board of Supervisors hereby approves Amendment No. 5 to  
13 Water Enterprise, Water System Improvement Program-funded Agreement No. CS-879.C,  
14 Engineering Project Design Services, with Kennedy/Jenks Consultants, for continued  
15 engineering design and engineering services during construction for the GSR Project and  
16 the SFGW Project , and to provide fluoride compliance evaluation for the SFGW Project,  
17 and authorizes the General Manager of the SFPUC to execute this amendment, increasing  
18 the agreement by \$3,500,000, for a total agreement amount of \$22,000,000, and with a time  
19 extension of three years, for a total agreement duration of 15 years from December 6, 2007,  
20 through December 6, 2022, subject to Board of Supervisors approval pursuant to Charter  
21 Section 9.118.