

EXHIBIT B-2 BUDGET DETAILS

Program Budget

DELIVERABLE	AMOUNT
Produce SF Live concert series at Golden Gate Park Bandshell	\$150,000
Produce SF Live concert series at Union Square	\$850,000
Produce SF Live concerts in multiple public spaces. Spaces may include the Jerry Garcia Amphitheater, Embarcadero Plaza, and other locations	\$900,000
Marketing & promotional campaign for SF Live concert series	\$200,000
Develop an SF music brand, produce collateral, and launch campaign	\$200,000
Develop and produce "SF music week" program with industry stakeholders	\$200,000
SF LIVE SUBTOTAL	\$2,500,000
Entrepreneur Technical Assistance	\$150,000
Technical Assistance for ADA small business compliance	\$350,000
Cultural Events and Activations	\$500,000
API NEIGHBORHOOD COMMERCIAL RECOVERY STRATEGY SUBTOTAL	\$1,000,000
TOTAL	\$3,500,000

Estimated Spend Plan

SF Live

- Quarter 1 (April-June 2022): Planning and Research, Selection of Production Partner(s)
- Quarter 2 (July-September 2022): Pre-Production and Production of 2022 Concerts, Begin Development of Music Brand and Music Week \$250,000
- Quarter 3 (October-December 2022): Production of Concerts, Continued Development of Music Brand and Music Week \$150,000
- Quarter 4 (January-March 2023): Pre-Production for 2023 Concerts, Launch of Music Brand and Music Week \$250,000
- Quarter 5 (April-June 2023): Production of Concerts and Production of Yearly Report (documenting expenditures, services provided, and economic outcomes for SF Live and API Neighborhood Commercial Recovery Strategy) \$750,000
- Quarter 6 (July-September 2023): Production of Concerts and Promotional Efforts, Program Completion \$1,100,000
- Quarter 9 (April-June 2024): Production of Yearly Report
- Quarter 13 (April 2025): Production of Yearly Report

API Neighborhood Commercial Recovery Strategy

- Quarter 1 (April-June 2022): Selection of Partners for Implementation of Entrepreneur Technical Assistance, Technical Assistance for ADA Small Business Compliance, and Cultural Events and Activations
- Quarter 2 (July-September 2022): Planning and Implementation of Technical Assistance Programs and Cultural Events and Activations \$300,000
- Quarter 3 (October-December 2022): Implementation of Technical Assistance Programs and Cultural Events and Activations \$350,000
- Quarter 4 (January-March 2023): Continued Implementation of Technical Assistance Programs and Cultural Events and Activations \$350,000
- Quarter 5 (April-June 2023): Program Completion