		DPW Labor						Client Workorder -	Non Labor	Consult - Non Labor					In-Kind			Local Match	
Task		Analyst	PW PL	Contract Prep	PW Hyd.	PW DAC	PW Labor Tota	MTA	Planning	Comm Outreach Lighting	Cost Estimate	Graphic/Branding	NonLabor Total	Subtotal	SFPUC	RPD	In-Kind Match T	Cash Match	TOTAL COST
	Project Administration (no more than 5% of total grant funds)	\$ 20,000					\$ 20,000						\$ -	\$ 20,000			\$ -	\$ 500	\$ 20,500
(	2 Consultant Procurement		\$ 5,000	\$ 5,000			\$ 10,000						\$ -	\$ 10,000		\$ -	\$ -	\$ 500	\$ 10,500
	1 Site Analysis		\$ 20,000	)	\$ 50,000	\$ 6,000	\$ 76,000						\$ -	\$ 76,000	\$ 33,060		\$ 33,060	\$ 5,000	\$ 114,060
	2 Public Outreach		\$ 150,000	)			\$ 150,000			\$ 75,000			\$ 75,000	\$ 225,000		\$ 3,921	\$ 3,921	\$ 15,000	\$ 243,921
	3 Concept Design		\$ 100,000	)			\$ 100,000			\$ 20,000	\$ 25,000	\$ 50,000	\$ 95,000	\$ 195,000		\$ 3,657	\$ 3,657	\$ 15,000	
	4 Advisory Committee Meetings		\$ 20,000	)			\$ 20,000	\$ 5,000	\$ 5,000				\$ 10,000	\$ 30,000			\$ -	\$ 467	
	5 Operations and Maintenance Plan		\$ 20,000	)			\$ 20,000						\$ -	\$ 20,000			\$ -	\$ 3,000	
	6 Draft and Final Plan		\$ 50,000				\$ 50,000						\$ -	\$ 50,000			\$ -	\$ 1,000	
		\$ 20,000	\$ 365,000	\$ 5,000	\$ 50,000	\$ 6,000	\$ 446,000	\$ 5,000	\$ 5,000	\$ 75,000 \$ 20,000	\$ 25,000	\$ 50,000	\$ 180,000	\$ 626,000	\$ 33,060	\$ 7,578	\$ 40,638	\$ 40,467	\$ 707,105

\$ 10,000 \$ 456,000

FY2024-25 Salary Compensation Rates per DHR FY2024-25 PW Overhead Rate

						0.3369	1.4431		
Task	<b>Job Class</b>	Job Description	FTE	Hours	Hourly Rate	Fringe Ben	Overhead	Total	OH Total
Administration*	1822	Administrative Analyst	0.06	125	59.00	19.88	85.14	20,500.00	10,641.56
Procurement	5272	Landscape Architectural Associate II	0.02	45	84.36	28.42	121.74	10,500.00	5,450.56
Site Analysis	6335	Disability Access Coordinator	0.01	21	104.13	35.08	150.26	6,000.00	3,114.60
Site Analysis	5241	Engineer	0.07	144	95.85	32.29	138.32	38,500.00	19,985.38
Site Analysis	5203	Assistant Engineer	0.04	83	71.13	23.96	102.64	16,500.00	8,565.16
Site Analysis	5262	Landscape Architectural Associate 1	0.02	34	71.13	23.96	102.64	6,666.00	3,460.33
Site Analysis	5261	Architectural/Landscape Architectural Assistant II	0.02	38	62.98	21.22	90.88	6,666.00	3,460.33
Site Analysis	5272	Landscape Architectural Associate II	0.01	28	84.36	28.42	121.74	6,668.00	3,461.36
Public Outreach	5262	Landscape Architectural Associate 1	0.12	253	71.13	23.96	102.64	50,000.00	25,955.04
Public Outreach	5261	Architectural/Landscape Architectural Assistant II	0.14	286	62.98	21.22	90.88	50,000.00	25,955.04
Public Outreach	5272	Landscape Architectural Associate II	0.10	213	84.36	28.42	121.74	50,000.00	25,955.04
Concept Design	5262	Landscape Architectural Associate 1	0.08	169	71.13	23.96	102.64	33,333.00	17,303.18
Concept Design	5261	Architectural/Landscape Architectural Assistant II	0.09	190	62.98	21.22	90.88	33,333.00	17,303.18
Concept Design	5272	Landscape Architectural Associate II	0.07	142	84.36	28.42	121.74	33,334.00	17,303.70
Advisory	5272	Landscape Architectural Associate II	0.04	85	84.36	28.42	121.74	20,000.00	10,382.01
Ops & Maint	5262	Landscape Architectural Associate 1	0.02	35	71.13	23.96	102.64	7,000.00	3,633.71
Ops & Maint	5261	Architectural/Landscape Architectural Assistant II	0.02	40	62.98	21.22	90.88	7,000.00	3,633.71
Ops & Maint	5272	Landscape Architectural Associate II	0.01	30	84.36	28.42	121.74	7,000.00	3,633.71
Draft & Final	5262	Landscape Architectural Associate 1	0.04	89	71.13	23.96	102.64	17,666.00	9,170.43
Draft & Final	5261	Architectural/Landscape Architectural Assistant II	0.05	101	62.98	21.22	90.88	17,666.00	9,170.43
Draft & Final	5272	Landscape Architectural Associate II	0.04	75	84.36	28.42	121.74	17,668.00	9,171.47
		Labor Subtotal	1.07	2,227.51				456,000	236,710
		Planning Contingency - 5%						22,800	11,835
		Total Labor						478,800	248,545

Administration \* 3.27% Estimated of total grant funds 5% of threshold 31,300

Job Class	Job Description	Total FTE
1822	Administrative Analyst	0.06
5272	Landscape Architectural Associate II	0.30
6335	Disability Access Coordinator	0.01
5241	Engineer	0.07
5203	Assistant Engineer	0.04
5262	Landscape Architectural Associate 1	0.28
5261	Architectural/Landscape Architectural Assistant II	0.31

California Department of Transportation

## Sustainable Transportation Planning Grant Program COST AND SCHEDULE

Grant Category	Climate Adaptation Planning
Grant Fiscal Year	FY 2024-25
Project Title	SOMA Under Freeway Park
Organization (Legal name)	San Francisco Public Works
Disclaimers	Agency commits to the Cost and Schedule below. Any changes will need to be approved by Caltrans prior to initiating any Cost and Schedule change or amendment.  Use only whole dollars in the financial information fields. No rounding up or down and no cents.  Use the Local Match Calculator to ensure that grant and local match amounts are correct:  Local Match Calculator (posted on-line)
Reimbursements/ Invoicing	Does your agency plan to request reimburesement for indirect costs?    Yes   No   If yes, what is the estimated indirect cost rate? varies by department section    Does your agency plan to use the Tapered Match approach for invoicing purposes?   Yes   No

T1-				F.F	Fellowete d Feder		FY 2024/25							FY 2025/26									F۱	202	6/27			
Task #	Task Title	Grant Amount*		Estimated Local In-Kind Match*	Project Cost*	J	A	s o	N	) 1	FN	A A	W 1	J	A S	0	N D	J	F M	AM	۱ ۱	JA	s	O N	D.	JF	M A	M J
01	Project Administration (no more than 5% of total grant funds)	\$20,000.00	\$500.00	\$0.00	\$20,500.00																							
02	Consultant Procurement	\$10,000.00	\$500.00	\$0.00	\$10,500.00							П									$\prod$						П	
1	Site Analysis	\$76,000.00	\$5,000.00	\$33,060.00	\$114,060.00							П									$\prod$						П	
2	Public Outreach	\$225,000.00	\$15,000.00	\$3,921.00	\$243,921.00									П		П												П
3	Concept Design	\$195,000.00	\$15,000.00	\$3,657.00	\$213,657.00									П		П							П				П	
4	Advisory Committee Meetings	\$30,000.00	\$467.00	\$0.00	\$30,467.00							П				П												П
5	Operations and Maintenance Recommendations	\$20,000.00	\$3,000.00	\$0.00	\$23,000.00																$\prod$		П					П
6	Draft and Final Plan	\$50,000.00	\$1,000.00	\$0.00	\$51,000.00																							
	Totals	\$626,000.00	\$40,467.00	\$40,638.00	\$707,105.00									_														