

Seventh Amendment to Agreement between the City and County  
of San Francisco  
and  
Central Subway Design Group JV  
for Architectural and Engineering Services  
for the Final Design and Construction of the  
the San Francisco Municipal Transportation Agency

Central Subway Project  
(Third Street Light Rail Project, Phase 2)  
Contract No. CS-155-2  
Design Package #2

**SEVENTH AMENDMENT**



**Seventh Amendment to Agreement between the City and County of San Francisco  
and  
the Central Subway Design Group  
for Architectural and Engineering Services  
for the Final Design and Construction of the  
the San Francisco Municipal Transportation Agency  
Central Subway Project**

**(Third Street Light Rail Project, Phase 2)**

**Contract No. CS-155-2  
Design Package #2**

The City and County of San Francisco ("City"), by and through its Municipal Transportation Agency ("SFMTA") and Central Subway Design Group ("Consultant" or "Designer"), entered into Contract CS-155-2 ("the Agreement") for the final design of Surface, Track and Systems for the SFMTA's Central Subway Project; and

The Consultant and the SFMTA agree Modify the Agreement to extend its term without increase to the contract amount, as set out below. Therefore, the Agreement is amended as follows:

**A. AMENDMENT**

Section 1.3 (Term) is amended to extend the Term of the Contract One Hundred Seventy Eight days, as follows:

1.3 Term. This Agreement shall be in effect upon final approval by the Parties and shall continue for a period of Twelve (12) Years and One hundred Seventy-Eight (178) Days from the date that the SFMTA first issues Notice to Proceed ("NTP") to the Consultant.

All other term and conditions of the Contract remain unchanged. This Seventh Amendment will be effective on the date stated on the signature page retroactive to April 4, 2022.



**B. SUMMARY OF THE SEVENTH AMENDMENT**

Total Amount of this Seventh Amendment:	None
Previous Total Contract Amount:	\$54,779,692.00
New Revised Total Contract Amount:	\$54,779,692.00
Total Contract Time added by this Contract Modification:	178 days
Previous Contract Completion Date:	April 04, 2022
New Revised Contract Completion Date:	September 30, 2022

*The remainder of this page is intentionally left blank.*

In Witness Whereof, the parties have executed this Modification in quadruplicate in San Francisco, California as of this \_\_\_\_\_ day of \_\_\_\_\_, 2022.

May 11, 2022

CITY	CONSULTANT
<p>Recommended:</p> <p>By: <u>Nadeem Tahir</u> Nadeem S. Tahir, P.E. Program Director SFMTA</p> <p>Approved:</p> <p>By: <u></u> Jeffrey Tumlin Director of Transportation SFMTA</p> <p>Approved as to form:</p> <p>David Chiu City Attorney</p> <p>By: <u></u> Robert K. Stone Deputy City Attorney</p> <p>n:\ptc\as2022\1000387\01598159.docx</p>	<p>Approved:</p> <p>By: <u>Elizabeth Justison</u> Elizabeth P. Justison Principal, Central Subway Design Group</p>

**Certificate Of Completion**

Envelope Id: F72A9F1056CA4B8889A53E822A326C74

Status: Completed

Subject: Please DocuSign: Central Subway CSDG CS-155-2 Contract Mod No. 7

Source Envelope:

Document Pages: 3

Signatures: 4

Envelope Originator:

Certificate Pages: 2

Initials: 0

Jaimie Chau

AutoNav: Enabled

1 South Van Ness, 3rd Floor

Envelope Stamping: Disabled

San Francisco, CA 94103

Time Zone: (UTC-08:00) Pacific Time (US &amp; Canada)

Jaimie.Chau@sfmta.com

IP Address: 75.10.236.7

**Record Tracking**

Status: Original

Holder: Jaimie Chau

Location: DocuSign

4/29/2022 8:16:50 AM

Jaimie.Chau@sfmta.com

**Signer Events****Signature****Timestamp**

Elizabeth Justison

liz.justison@wsp.com

Security Level: Email, Account Authentication  
(None)

Sent: 4/29/2022 8:22:36 AM

Viewed: 5/1/2022 6:56:45 PM

Signed: 5/5/2022 1:47:55 PM

Signature Adoption: Pre-selected Style

Signed by link sent to liz.justison@wsp.com

Using IP Address: 104.129.198.50

**Electronic Record and Signature Disclosure:**

Not Offered via DocuSign

Nadeem Tahir

Nadeem.Tahir@sfmta.com

CCSF - MTA - Municipal Transportation

Security Level: Email, Account Authentication  
(None)

Sent: 5/5/2022 1:47:57 PM

Resent: 5/9/2022 7:41:53 AM

Viewed: 5/10/2022 7:35:38 AM

Signed: 5/10/2022 7:35:58 AM

Signature Adoption: Pre-selected Style

Signed by link sent to Nadeem.Tahir@sfmta.com

Using IP Address: 98.47.219.158

**Electronic Record and Signature Disclosure:**

Not Offered via DocuSign

Rob Stone

Rob.Stone@sfcityatty.org

Security Level: Email, Account Authentication  
(None), Authentication

Sent: 5/10/2022 7:35:59 AM

Viewed: 5/11/2022 1:22:05 PM

Signed: 5/11/2022 1:22:14 PM

Signature Adoption: Uploaded Signature Image

Signed by link sent to Rob.Stone@sfcityatty.org

Using IP Address: 208.121.32.145

**Authentication Details**

Phone Auth:

Transaction: 36c50109-3646-464b-9f67-ac2dbaf472cc

Result: failed

Vendor ID: Prove

Type: PhoneAuth

Performed: 5/11/2022 1:16:58 PM

Phone: +1 415-246-8042

Signer Events	Signature	Timestamp
---------------	-----------	-----------

Phone Auth:

Transaction: 672e30c7-b20c-42d8-b617-23b6195fdef4  
 Result: passed  
 Vendor ID: Prove  
 Type: PhoneAuth  
 Performed: 5/11/2022 1:21:58 PM  
 Phone: +1 415-246-8042

**Electronic Record and Signature Disclosure:**  
 Not Offered via DocuSign

Jeff Tumlin  
 Jeffrey.Tumlin@sfmta.com  
 DOT



Sent: 5/11/2022 1:22:15 PM  
 Viewed: 5/11/2022 1:54:58 PM  
 Signed: 5/11/2022 1:55:08 PM

CCSF - MTA - Municipal Transportation  
 Security Level: Email, Account Authentication  
 (None)

Signature Adoption: Uploaded Signature Image  
 Signed by link sent to Jeffrey.Tumlin@sfmta.com  
 Using IP Address: 174.194.207.90  
 Signed using mobile

**Electronic Record and Signature Disclosure:**  
 Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
-------------------------	-----------	-----------

Editor Delivery Events	Status	Timestamp
------------------------	--------	-----------

Agent Delivery Events	Status	Timestamp
-----------------------	--------	-----------

Intermediary Delivery Events	Status	Timestamp
------------------------------	--------	-----------

Certified Delivery Events	Status	Timestamp
---------------------------	--------	-----------

Carbon Copy Events	Status	Timestamp
--------------------	--------	-----------

Sophia SImpliciano  
 sophia.simpliciano@sfmta.com  
 Executive Secretary to the SFMTA DOT  
 San Francisco Municipal Transportation Agency  
 Security Level: Email, Account Authentication  
 (None)



Sent: 5/11/2022 1:55:09 PM

**Electronic Record and Signature Disclosure:**  
 Not Offered via DocuSign

Witness Events	Signature	Timestamp
----------------	-----------	-----------

Notary Events	Signature	Timestamp
---------------	-----------	-----------

Envelope Summary Events	Status	Timestamps
-------------------------	--------	------------

Envelope Sent	Hashed/Encrypted	4/29/2022 8:22:36 AM
Certified Delivered	Security Checked	5/11/2022 1:54:58 PM
Signing Complete	Security Checked	5/11/2022 1:55:08 PM
Completed	Security Checked	5/11/2022 1:55:09 PM

Payment Events	Status	Timestamps
----------------	--------	------------