



London Breed, Mayor

Gwyneth Borden, Chair  
Amanda Eaken, Vice Chair  
Cheryl Brinkman, Director  
Steve Heminger, Director

Fiona Hinze, Director  
Sharon Lai, Director  
Manny Yekutieli, Director

Jeffrey Tumlin, Director of Transportation

March 26, 2021

Angela Calvillo, Clerk of the Board  
Board of Supervisors  
1 Dr. Carlton B. Goodlett Place, Room 244  
San Francisco, CA 94102-4689

Dear Ms. Calvillo:

Attached is the proposed resolution for Board of Supervisors approval, which requests the Board to approve Modification No. 3 to Contract CN 1266-2, Design Review, Software, Implementation and Testing Services for an Advanced Train Control System (ATCS) for the Central Subway Project, with Thales Transport & Security Inc.. This contract modification will modify ATCS software and designs to conform to national fire codes, correct track speed limits, modify installation requirements, accelerate completion of work, and compensate Thales for costs and impacts it incurred arising from delay to the Project. This modification will increase the contract amount by \$12,831,743.60 for a modified contract amount of \$27,730,300.40 and to extend the substantial completion of the ATCS by 670 days to April 29, 2022 and will extend the contract warranty period to April 29, 2025.

The Board of Supervisors' approval is required under Charter section 9.118, because the value of this Modification exceeds \$500,000.

The following is a list of accompanying documents (five sets):

- CN 1266-2 Contract Modification 3
- BOS Resolution

The following person may be contacted regarding this matter:

Lisa Walton  
Chief Technology Officer, SFMTA  
415-646-2281

Sincerely,

A handwritten signature in blue ink, appearing to read 'Jeffrey Tumlin'.

Jeffrey Tumlin  
Director of Transportation