

1 [Resolution approving a modified term in excess of ten years for Consultant Contract
2 ENEN99000032-01 with TRC-Imbsen & Associates, for services related to the Fourth Street
3 Bridge.]

4 **Resolution approving a modified term in excess of ten years for Consultant Contract**
5 **ENEN99000032-01with TRC-Imbsen for design professional services related to the**
6 **Fourth Street Bridge Seismic Retrofit and Rehabilitation project, under Charter Section**
7 **9.118(b).**

8
9 WHEREAS, On March 17, 1999, the Department of Public Works issued a professional
10 design services agreement to TRC-Imbsen & Associates, for structural engineering design
11 and construction support for the seismic retrofit and rehabilitation of the Fourth Street Peter
12 Maloney Bridge (Civil Service Commission Resolution PSC #4107-97/98); and

13 WHEREAS, Due to unforeseen conditions at the site of the Bridge and on-going issues
14 related to warranty work and resolving disputes with the construction contractor, the continued
15 professional services of TRC-Imbsen & Associates are necessary; now, therefore, be it

16 RESOLVED, That the Director of Public Works is authorized to extend the term of
17 Consultant Contract ENEN99000032-01 with TRC-Imbsen & Associates for continued
18 professional engineering services relating to the Fourth Street Bridge, through December 31,
19 2009.

20
21
22
23
24
25