

Contract Proposal 72222  
Modification No. 1  
February 22, 2018

City and County of San Francisco  
Office of Contract Administration  
Purchasing Department  
City Hall, Room 430  
1 Dr. Carlton B. Goodlett Place  
San Francisco, CA 94102-4685



# Contract Modification 1

## Triple Combination Pumper

<b>Vendor name</b> Ferrara Fire Apparatus	Date	February 22, 2018
Sales rep Mike Doran	Buyer Name:	Lin Repola
Address 27855 James Chapel Road	Term Contract:	72222
Address Holden, LA 70744	City Blanket No.	1000001642
E-mail: Miked@ferrarafire.com	Type:	Indefinite quantity
	Not-to-exceed amount:	\$9,500,000

The history of this contract and its modifications is as follows:

Modification	Date	Start date	End date	Amount	Other changes
--------------	------	------------	----------	--------	---------------


The history of this contract and its modifications is as follows:

Original contract		08-26-16	08-25-19	\$9,500,000	
Modification No. 1	2-22-18	No Change		No Change	Updates Pricing Modifies Specifications

This modification changes the contract as follows:

- Decreases the unit price per vehicle based on changes to the vehicle specifications and allows for price adjustment in accord with contract section 75. Price Adjustment.

Approved by the City:

  
\_\_\_\_\_  
Jaci Fong, Director of OCA and Purchaser

3/1/2018  
\_\_\_\_\_  
Date

Approved by Contractor:

\_\_\_\_\_  
Chris Ferrara, Ferrara Fire

\_\_\_\_\_  
Date

Contract Proposal 72222  
Modification No. 1  
February 22, 2018

**The following changes are incorporated into Term Contract 72222 Triple Combination Pumper:**

**Appendix A: Equipment Specifications Triple Combination Pumper dated 06/21/2016 and revised as of 02/22/2018.**

**Appendix B: Price Proposal Sheet**

Modification No. 1  
Contract 72222

**Triple Combination Pumpers**  
**Modification No. 1, Contract Proposal #72222**  
**Specification changes incorporated February 22, 2018**

<b>Spec Line #</b>	<b>Changes</b>
876	Inferno door ajar panel
1071 & 1130	Delete (6) spare tires
1237	Add fold and hold to rear crew seats (2)
1285	Cut rear seat riser 2"
1526	Change Kussmaul battery charger to Blue Sea
1808	Delete Code 3 Back up Camera
1808	Add FRC 360 Camera
2145	Delete Motorola 6500 package
2145	Add Johnny Ray swivel - parts and labor. Standard Quote Writer price. Price agreed to on 8/4/17
2149	Delete TK790 VHF antenna
2156	Credit for MDT install- SFFD supplied
2164	Sierra Wireless comm
2309	Delete storage under rear facing seats
2386	Bell mount credits
2586	Add lift style pump panel drains
3124	Delete storage boxes in hosebed
3124	Add (1) pike pole tube
3146	Delete (1) adjustable shelf L-1
3150	Delete (2) shelves B1
3167	Storage in R3- extinguisher Wine rack style
3194	18" On Scene light upper body B2
3200	(2) seatbelts in B2
3200	Delete (1) shelf in center rear compartment
3246	Credit for unistruts- for SCBA mount (struts not installed)
3283	Delete (1) folding step
3284	Delete (2) folding steps
3295	Gleason brackets/ belts not installed
3323	Add storage boxes in hosebed
3370	Delete 2 tone paint
3385	Paint body extrusions- front edge of the hose body, and front pump house.
3498	Delete (6) Code 3 step lights
3498	Delete (2) underbody lights (12 in the order, only 10 were installed)
3505	Deleted (4) Whelen OS lights

Modification No. 1  
Contract 72222

3519	Credit for (2) cab dome lights (6 in the order, 4 installed)
3561	Add plates behind the headlight buckets for the Code 3 warning lights
3689	Change the solar panels to Kussmaul Change wheel chock mounts. Moved as originally approved- from (2) mounted in L3 under the shelf, to (1) each L3/R3
3701 -3703	Extinguisher brackets not required
No Line #	Install customer GPS
No Line #	Delete (1) OS light
No Line #	Install only 5 of the original 12 shelves in specification
No Line #	Compression fittings



