

**City and County of San Francisco  
Airport Commission  
P.O. Box 8097  
San Francisco, California 94128**

**Third Modification**

**Contract 10511.41  
Program Management Support Services for  
Airport Security Infrastructure Program**

THIS MODIFICATION (this "Modification") is made as of **July 19, 2016**, in San Francisco, California, by and between **Faith Group, LLC** ("Contractor"), and the City and County of San Francisco, a municipal corporation ("City"), acting by and through its Airport Commission or the Commission's designated agent, hereinafter referred to as "**Commission**."

RECITALS

- A. City and Contractor have entered into the Agreement (as defined below); and
- B. On September 1, 2015, by Resolution No. 15-0170, the Commission awarded this Agreement to the Contractor for one (1) year with an amount not-to-exceed \$2,671,000; and
- C. On February 2, 2016, by Resolution No. 16-0045, the Commission authorized the First Modification to the Agreement to proceed with Phase II of the PIDS project; and
- D. On March 2, 2016, the City and Contractor administratively approved the Second Modification the Agreement to update the Notice to Parties and amend Appendix B, Calculation of Charges; and
- E. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase the contract amount and extend the term of the agreement; and
- F. On July 19, 2016, by Resolution No. 16-0210, the Commission approved this Third Modification to increase the contract amount by \$2,989,142, for a new not-to-exceed total contract amount of \$5,660,142, and extend the contract term for services through October 15, 2017; and
- G. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 46926-14/15 on May 18, 2015; and

NOW, THEREFORE, Contractor and the City agree as follows:

- 1. **Definitions.** The following definitions shall apply to this Modification:
  - a. **Agreement.** The term "Agreement" shall mean the Agreement dated **September 1, 2015** between Contractor and City, as amended by the:

**First Modification,**                      dated **February 2, 2016**, and  
**Second Modification,**              dated **March 2, 2016**.

**b. Other Terms.** Terms used and not defined in this Modification shall have the meanings assigned to such terms in the Agreement.





**2. Section 2. Term of the Agreement** is hereby amended to extend the term of the contract for a new ending date of **October 15, 2017**.

**3. Section 5. Compensation** is hereby amended to increase the total compensation payable by an amount not to exceed **Two Million Nine Hundred Eighty Nine Thousand One Hundred Forty Two Dollars (\$2,989,142)**, for a new total not to exceed amount of **Five Million Six Hundred Sixty Thousand One Hundred Forty Two Dollars (\$5,660,142)**.

**4. Effective Date.** Each of the changes set forth in this Modification shall be effective on and after the date of this Modification.

**5. Legal Effect.** Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first referenced above.

CITY	CONTRACTOR
AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO	
By:  Ivar C. Satero, Airport Director	 Authorized Signature
Attest:  By:  Jean Caramatti, Secretary Airport Commission	Wendy Wilke Managing Principal Faith Group, LLC 3101 South Hanley Road, Suite 100 St. Louis, MO 63143 Telephone Number: 314-991-2228
Resolution No: 16-0210 Adopted on: July 19, 2016	95158 City Vendor Number  20-0568153 Federal Employer ID Number
Approved as to Form:  Dennis J. Herrera City Attorney  By:  Heather Wolnick Deputy City Attorney	