1	[Department of Human Resources for Amendment to CIBER, Inc. contract.]	
2		
3	Resolution approving an Amendment to the CIBER, Inc. contract to reduce the contract	
4	amount to \$4,995,120.	
5		
6	WHEREAS, In April 2008, the City and County of San Francisco, Department of	
7	Human Resources (DHR) awarded CIBER, Inc. (CIBER) a \$13,563,250.30 - 29-month	
8	contract for implementation services to integrate the City's human resources and payroll	
9	functions; and,	
10	WHEREAS, To remain within the project's budget DHR has decided to complete the	
11	project with in-house resources; and,	
12	WHEREAS, In order to complete the project in a timely manner, DHR is submitting a	
13	companion resolution to increase the project's FTE count by ten City resources; and will	
14	continue to use selected subcontractors for project implementation; and,	
15	WHEREAS, Pending Board of Supervisors approval of the Amendment, the City's	
16	Project Manager used her authority under the contract to suspend CIBER's work on the	
17	project effective September 3, 2009; and,	
18	WHEREAS, DHR has negotiated an agreement with CIBER to reduce the contract	
19	from \$13,563,250.30 to \$4,995,120; and,	
20	WHEREAS, The Statement of Work has correspondingly been reduced to include	
21	acceptance of accomplished deliverables and the continued service of CIBER subcontractors	
22	through September 15, 2009; and,	
23	WHEREAS, The Amendment includes a mutual release of all remaining obligations	
24	and claims under the existing contract and statements of work; therefore, be it	
25		

1	RESOLVED, That the Board of Supervisors hereby approves a contract Amendment		
2	with CIBER, Inc. reducing the contract amount to \$4,995,120 based on the terms and		
3	conditions of the Amendment on file with the Clerk of the Board of Supervisors in File No		
4			
5	RECOMMENDED:		
6			
7			
8	<u></u> _	- <del></del>	
9	Micki Callahan	Benjamin Rosenfield	
10	Human Resources Director	Controller	
11			
12			
13			
14	Robert Maerz		
15	Deputy City Attorney		
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			