

1 [Emergency Contract - Amending Resolution No. 265-13 - Repair Public Utilities Commission
2 Southeast Water Pollution Control Plant Digesters]

2

3 **Resolution amending Resolution No. 265-13 to revise the scope of work for an**
4 **emergency contract from six to five digesters at the Southeast Water Pollution Control**
5 **Plant, and increase the contract not-to-exceed amount to \$14,535,427.**

6

7 WHEREAS, The Board of Supervisors approved Resolution No. 265-13 for two
8 emergency contracts to repair the SFPUC Wastewater Enterprise (WWE) Southeast Water
9 Pollution Control Plant (SEP) existing Digesters at 750 Phelps Street San Francisco, CA with
10 a contract amount not to exceed \$10,335,427; and

11 WHEREAS, The emergency contract is on file with the Clerk of the Board of
12 Supervisors in File No. 130497; and

13 WHEREAS, The SFPUC General Manager estimated that the emergency work to
14 replace the unstable roofs on six (6) digesters and two (2) biosolids storage cake bins would
15 cost approximately \$10,335,427; and

16 WHEREAS, The emergency work related to one of the digester roofs will require
17 additional time to complete the design approach and construction documents; and

18 WHEREAS, The additional time needed to complete the design will enable the City to
19 competitively bid construction for the remaining repairs to this digester; and

20 WHEREAS, Competitively bidding this construction contract will reduce the scope of
21 work of the emergency contract from six (6) to five (5) digesters; and

22 WHEREAS, The emergency work for the digesters has encountered unexpected
23 issues related to hazardous material removal, structural modifications, excessive grit removal,
24 and extensive coating of the digester covers that cannot be completed within the contract
25 amount not-to-exceed \$10,335,427; and

1 WHEREAS, The SFPUC General Manager estimates that the revised emergency
2 scope of work will cost an additional \$4,200,000; and

3 WHEREAS, The Controller has certified that funds are available for this emergency
4 work and contract; now, therefore, be it

5 RESOLVED, That the emergency work of Resolution No. 265-13 is amended to
6 encompass repairs to unsound roofs on five digesters; and, be it

7 FURTHER RESOLVED, That the contract amount of Resolution No. 265-13 is
8 amended not-to-exceed \$14,535,427.

9

10 RECOMMENDED:

FUNDS AVAILABLE:

11

12 _____
13 Harlan L. Kelly, Jr.
14 General Manager
15 San Francisco Public Utilities Commission

16 _____
17 Ben Rosenfield, Controller

15

16

17

18

19

20

21

22

23

24

25