

1 [Emergency Contract - Amending Resolution No. 265-13 - Repair Public Utilities Commission
2 Southeast Water Pollution Control Plant Digesters]

3 **Resolution amending Resolution No. 265-13 to revise the scope of work for an**
4 **emergency contract from six to five digesters at the Southeast Water Pollution Control**
5 **Plant, and increase the contract not-to-exceed amount to \$14,535,427.**

6
7 WHEREAS, The Board of Supervisors approved Resolution No. 265-13 for two
8 emergency contracts to repair the SFPUC Wastewater Enterprise (WWE) Southeast Water
9 Pollution Control Plant (SEP) existing Digesters at 750 Phelps Street San Francisco, CA with
10 a contract amount not to exceed \$10,335,427; and

11 WHEREAS, The emergency contract is on file with the Clerk of the Board of
12 Supervisors in File No. 130497; and

13 WHEREAS, The SFPUC General Manager estimated that the emergency work to
14 replace the unstable roofs on six (6) digesters and two (2) biosolids storage cake bins would
15 cost approximately \$10,335,427; and

16 WHEREAS, The emergency work related to one of the digester roofs will require
17 additional time to complete the design approach and construction documents; and

18 WHEREAS, The additional time needed to complete the design will enable the City to
19 competitively bid construction for the remaining repairs to this digester; and

20 WHEREAS, Competitively bidding this construction contract will reduce the scope of
21 work of the emergency contract from six (6) to five (5) digesters; and

22 WHEREAS, The emergency work for the digesters has encountered unexpected
23 issues related to hazardous material removal, structural modifications, excessive grit removal,
24 and extensive coating of the digester covers that cannot be completed within the contract
25 amount not-to-exceed \$10,335,427; and

1 WHEREAS, The SFPUC General Manager estimates that the revised emergency
2 scope of work will cost an additional \$4,200,000; and

3 WHEREAS, The Controller has certified that funds are available for this emergency
4 work and contract; now, therefore, be it


5 RESOLVED, That the emergency work of Resolution No. 265-13 is amended to
6 encompass repairs to unsound roofs on five digesters; and, be it

7 FURTHER RESOLVED, That the contract amount of Resolution No. 265-13 is
8 amended not-to-exceed \$14,535,427.

9
10 RECOMMENDED:

11 
12 _____
13 Harlan L. Kelly, Jr.
14 General Manager
15 San Francisco Public Utilities Commission

FUNDS AVAILABLE:

16 
17 _____
18 Ben Rosenfield, Controller



City and County of San Francisco
Tails
Resolution

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

File Number: 140408

Date Passed: July 22, 2014

Resolution amending Resolution No. 265-13 to revise the scope of work for an emergency contract from six to five digesters at the Southeast Water Pollution Control Plant, and increase the contract not-to-exceed amount to \$14,535,427.

July 16, 2014 Budget and Finance Committee - RECOMMENDED

July 22, 2014 Board of Supervisors - ADOPTED

Ayes: 10 - Breed, Campos, Chiu, Cohen, Farrell, Kim, Mar, Tang, Wiener and Yee
Excused: 1 - Avalos

File No. 140408

I hereby certify that the foregoing
Resolution was ADOPTED on 7/22/2014 by
the Board of Supervisors of the City and
County of San Francisco.

Angela Calvillo
Clerk of the Board

Mayor

Date Approved