

**CITY AND COUNTY OF SAN FRANCISCO
MUNICIPAL TRANSPORTATION AGENCY**

**Ninth Amendment to Agreement between the City and County of San Francisco and
the Central Subway Design Group
for Architectural and Engineering Services
for the Final Design and Construction of the
San Francisco Municipal Transportation Agency Central Subway Project
(Third Street Light Rail Project, Phase 2)**

**Contract No. CS-155-2
Design Package #2**

RECITALS

The City and County of San Francisco ("City"), by and through its Municipal Transportation Agency ("SFMTA") and Central Subway Design Group ("CSDG"), agree to amend Contract CS-155-2 ("the Agreement") as described in this Ninth Amendment to the Agreement.

NOW THEREFORE, CSDG and the SFMTA agree to modify the Agreement, as set out below:

A. Description of Additional Work

As directed by the SFMTA, Consultant shall perform additional design and construction support services and tasks as Additional Work to support the close-out of SFMTA Contract 1300 (for construction of trackways, stations and systems) and to support follow-on construction contracts necessary to complete Central Subway fixed guideway and stations improvements, which includes the following work:

1. Task 16.30 tasks, including but not limited to
 - a. Designs and Design Team Support
 - b. Responses to Requests for Information
 - c. Submittals Review
 - d. Construction Phase Project Management and Administration
 - e. Field Visits/Meetings
 - f. Review and Drafting of Change Proposals / Value Engineering Analyses

B. Summary of Ninth Amendment

Total Amount of this Ninth Amendment:	\$1,000,000.00
Previous Total Contract Amount:	\$54,779,692.00
New Revised Total Contract Amount:	\$55,779,692.00
Total Contract Time added by this Contract Modification:	366 Days
Previous Contract Completion Date:	June 30, 2023
Revised Contract Completion Date:	July 1, 2024

C. Effective Date

This Ninth Amendment to the Agreement shall be effective on June 30, 2023.

D. No Other Changes To The Agreement

Except as expressly stated in this Amendment, all other terms and conditions of the Agreement remain unchanged.

In Witness Whereof, the parties have executed this Modification in San Francisco, California as of _____.

<p>CITY</p> <p>Recommended:</p> <p>By: _____ Nadeem S. Tahir, P.E. Program Director SFMTA</p> <p>Approved:</p> <p>By: _____ Jeffrey Tumlin Director of Transportation SFMTA</p> <p>Approved as to form:</p> <p>David Chiu City Attorney</p> <p>By: _____ Robert K. Stone Deputy City Attorney n:\ptc\as2023\1000387\01682666.docx</p>	<p>CSDG</p> <p>Approved:</p> <p>By: <u>John Fisher</u> _____ John Fisher Principal, Central Subway Design Group</p>
--	---