

**City and County of San Francisco
Airport Commission
P.O. Box 8097
San Francisco, California 94128**

Modification No. 6

**Contract 10010.41
Project Management Support Services for
New Boarding Area B Project**

THIS MODIFICATION (this "Modification") is made as of **February 20, 2018**, in San Francisco, California, by and between **T1 Cubed - a Joint Venture** ("Contractor"), and the City and County of San Francisco, a municipal corporation ("City"), acting by and through its Airport Commission, hereinafter referred to as "**Commission**."

RECITALS

- A. City and Contractor have entered into the Agreement (as defined below); and
- B. On January 20, 2015, by Resolution No. 15-0004, the Commission awarded this Agreement to the Contractor in a not-to-exceed amount of \$4,300,000 for the first year of services; and
- C. On March 31, 2015, by Resolution No. 102-15, the Board of Supervisors approved the Agreement under San Francisco Charter Section 9.118; and
- D. On January 19, 2016, the City and Contractor administratively modified the Agreement to amend Appendix B, Calculation of Charges, and update standard contractual clauses through the First Modification; and
- E. On March 15, 2016, by Resolution No. 16-0078, the Commission approved the Second Modification to the Contractor to increase the contract amount, extend the term of the contract, and amend Appendix B, Calculation of Charges; and
- F. On July 1, 2016, the City and Contractor administratively modified the Agreement to amend Appendix B, Calculation of Charges, through the Third Modification; and
- G. On March 21, 2017, by Resolution No. 17-0059, the Commission approved the Fourth Modification to the Contractor to increase the contract amount, extend the term of the contract, amend the Appendix B - Calculation of Charges, and make other administrative changes; and
- H. On January 1, 2018, the City and Contractor administratively modified the Agreement to include a new sub-consultant and to update labor rates, through the Fifth Modification; and
- I. City and Contractor desire to modify the Agreement on the terms and conditions set forth herein to increase the contract amount and to extend the term of the agreement; and
- J. On February 20, 2018, by Resolution No. 18-0041, the Commission approved this Modification to the Contractor to increase the contract amount by \$8,450,000 for a new contract amount not-to-exceed \$25,350,000 and to extend the term of the agreement to May 4, 2019; and

K. Approval for this Agreement was obtained when the Civil Service Commission approved PSC No. 47898-13/14 on May 19, 2014; and

NOW, THEREFORE, Contractor and the City agree as follows:

1. **Definitions.** The following definitions shall apply to this Modification:

a. **Agreement.** The term "Agreement" shall mean the Agreement dated **January 20, 2015** between Contractor and City, as amended by the:

First Modification,	dated January 19, 2016, and
Second Modification,	dated March 15, 2016, and
Third Modification,	dated July 1, 2016, and
Fourth Modification,	dated March 21, 2017, and
Fifth Modification,	dated January 1, 2018.

b. **Other Terms.** Terms used and not defined in this Modification shall have the meanings assigned to such terms in the Agreement.






2. **Section 2. Term of the Agreement** is hereby amended to extend the term of the contract for a new ending date of May 4, 2019.

3. **Section 5. Compensation** is hereby amended to increase the total compensation payable by an amount not to exceed **Eight Million Four Hundred Fifty Thousand Dollars (\$8,450,000)** for a new total not to exceed amount of **Twenty-Five Million Three Hundred Fifty Thousand Dollars (\$25,350,000).**

4. **Effective Date.** Each of the changes set forth in this Modification shall be effective on and after the date of this Modification.

5. **Legal Effect.** Except as expressly changed by this Modification, all of the terms and conditions of the Agreement shall remain unchanged and in full force and effect.

IN WITNESS WHEREOF, Contractor and City have executed this Modification as of the date first referenced above.

CITY	CONTRACTOR
AIRPORT COMMISSION CITY AND COUNTY OF SAN FRANCISCO	
By:  Ivar C. Satero, Airport Director	 Authorized Signature
Attest:	Bart Littell Vice President
By:  Jean Caramatti, Secretary Airport Commission	 Authorized Signature
Resolution No: 18-0041	Bahram Khamenehpour Senior Principal
Adopted on: February 20, 2018	T1 Cubed - a Joint Venture 425 Market Street, 17 th Floor San Francisco, California 94105
Approved as to Form:	96000 Vendor Number
Dennis J. Herrera City Attorney	0000010037 City Supplier Number
By:  Heather Wolnick Deputy City Attorney	47-2256316 Federal Employer ID Number