

1 [Contract Amendment - San Francisco General Hospital - Emergency Electrical Generation  
2 System - Not to Exceed \$20,500,000]

3 **Resolution authorizing the Director of Public Works to execute an amendment to the**  
4 **emergency public work contract to install a new, permanent emergency electrical**  
5 **generation system at San Francisco General Hospital to increase the not to exceed**  
6 **amount from \$18,000,000 to 20,500,000.**

7

8 WHEREAS, On January 27, 2009, the Board of Supervisors passed Resolution No. 22-  
9 09, approving an emergency public work contract with a contract amount not-to-exceed  
10 \$18,000,000 to install a new, permanent emergency electrical generation system at San  
11 Francisco General Hospital; and

12 WHEREAS, In accordance with Resolution No. 22-09, the Department of Public Works  
13 awarded Contract No. 7025A to Rubecon General Contracting, Inc. to design and construct  
14 the new, permanent emergency electrical generation system at San Francisco General  
15 Hospital; and

16 WHEREAS, Ongoing changes to the design and construction of the emergency  
17 electrical generation system and unforeseen conditions will increase the contract amount to  
18 \$18,000,000; and

19 WHEREAS, The Department of Public Works anticipates that it will cost up to  
20 \$2,500,000 more to complete the design and construction of the emergency electrical  
21 generation system; now, therefore, be it

22 RESOLVED, That the Director of Public Works is authorized to increase the contract  
23 amount of the emergency contract to install a new, permanent emergency electrical  
24 generation system at San Francisco General Hospital up to an amount not to exceed  
25 \$20,500,000.