#### AIRPORT COMMISSION

# CITY AND COUNTY OF SAN FRANCISCO RESOLUTION NO. 19-0030

APPROVAL OF MODIFICATION NO. 2 TO PROFESSIONAL SERVICES CONTRACT NO. 10072.41, PROJECT MANAGEMENT SUPPORT SERVICES FOR THE COURTYARD 3 CONNECTOR PROJECT WITH PGH WONG AND PARTNERS JV, INCREASING THE CONTRACT BY \$5,000,000 FOR A NEW CONTRACT NOT-TO-EXCEED AMOUNT OF \$8,250,000 FOR SERVICES THROUGH MARCH 12, 2020

- WHEREAS, the Project Management Support Services consultant provides overall management expertise and oversight of the Courtyard 3 Connector Project, by performing tasks including design and construction management services, project controls, contract administration, cost estimating services, and field inspection
- on December 19, 2017, by Resolution No. 17-0321 the Commission awarded this WHEREAS, Contract to PGH Wong and Partners JV for Project Management Support Services for the Courtyard 3 Connector Project in the not-to-exceed amount of \$3,250,000 for one year of services; and
- WHEREAS, on September 1, 2018, administrative Modification No. 1 was executed to adjust overhead rates; and
- WHEREAS, this Modification No. 2 increases the Contract amount by \$5,000,000 for a total not to exceed amount of \$8,250,000 for services through March 12, 2020; and
- WHEREAS, the City's Contract Monitoring Division has approved a Local Business Enterprise subcontractor participation requirement of 21% for this Contract and PGH Wong and Partners JV has committed to meeting that requirement; now, therefore, be it
- RESOLVED, that the Commission hereby approves Modification No. 2 to Professional Services Contract No. 10072.41, Project Management Support Services for the Courtyard 3 Connector Project with PGH Wong and Partners JV, in an amount of \$5,000,000 for a new Contract not-to-exceed amount of \$8,250,000 for services through March 12, 2020.

I hereby certify that the foregoing resolution was adopted by the Airport Commission

at its meeting of FEB 1 9 2019



### San Francisco International Airport

## MEMORANDUM

February 19, 2019

TO:

AIRPORT COMMISSION

Hon. Larry Mazzola, President

19-0030

Hon. Linda S. Crayton, Vice President

Hon. Eleanor Johns

Hon. Peter A. Stern

Hon. Richard J. Guggenhime

FEB 1 9 2019

FROM:

Airport Director

SUBJECT:

Approval of Modification No. 2 to Professional Services Contract No. 10072.41,

Project Management Support Services for the Courtyard 3 Connector Project.

DIRECTOR'S RECOMMENDATION: APPROVE MODIFICATION NO. 2 TO PROFESSIONAL SERVICES CONTRACT NO. 10072.41, PROJECT MANAGEMENT SUPPORT SERVICES FOR THE COURTYARD 3 CONNECTOR PROJECT WITH PGH WONG & PARTNERS JOINT VENTURE, A JOINT VENTURE OF PGH WONG ENGINEERING, INC., CFWRIGHT CONSULTING, LLC., AND AVILA & ASSOCIATES CONSULTING ENGINEERS, INC., INCREASING THE CONTRACT AMOUNT BY \$5,000,000 FOR A NEW CONTRACT NOT-TO-EXCEED AMOUNT OF \$8,250,000 FOR SERVICES THROUGH MARCH 12, 2020.

# **Executive Summary**

Transmitted herewith for your approval is a proposed Resolution approving Modification No. 2 to Professional Services Contract No. 10072.41, Project Management Support Services for the Courtyard 3 Connector Project with PGH Wong and Partners Joint Venture increasing the Contract amount by \$5,000,000 for a new total Contract not-to-exceed amount of \$8,250,000 and extending the Contract duration through March 12, 2020.

The Project is constructing a new pre-security and post-security connector between Terminal 2 and Terminal 3, as well as an adjacent building for office space, tenant lease space, passenger amenities and lounges.

This Contract provides project management support services for the Project, including design and construction management services, project controls, contract administration, cost estimating services and field inspection.

#### Background

On December 19, 2017, by Resolution No. 17-0321, the Commission awarded this Contract to PGH Wong & Partners Joint Venture in a not-to-exceed amount of \$3,250,000 for the initial year of services.

RICHARD J. GUGGENHIME

PETER A. STERN

IVAR C. SATERO AIRPORT DIRECTOR