

1 [Extension of Contract Third Street Light Rail Project Consultant Jacobs Civil.]

2
3 **Resolution approving the increase of \$2,563,000 for Municipal Railway Contract No.**
4 **CS-132, Quality Assurance and Construction Management Services for Phase I of the**
5 **Third St. Light Rail Transit Project.**

6
7 WHEREAS, On June 20, 2000, the Municipal Transportation Agency (MTA) Board of
8 Directors adopted Resolution No. 00-070, which authorized the Director of Transportation to
9 advertise a Request for Proposals (RFP), select the most qualified proposer, and negotiate a
10 contract with that proposer to procure quality assurance and construction management
11 services at a cost not to exceed \$16,000,000.00, and for a term not to exceed five years; and,

12 WHEREAS, On July 3, 2001, the MTA Board of Directors adopted Resolution No. 01-
13 080, which approved the award of Contract No. CS -132, Quality Assurance and Construction
14 Management Services for Third Street Light Rail Transit Project, Phase I, to Sverdrup Civil
15 Inc., for an amount not to exceed \$16,000,000.00 and a term not to exceed five years; and,

16 WHEREAS, On August 6, 2001, the Civil Service Commission approved Municipal
17 Railway Contract No. CS-132 by adopting PSC No. 4020-01/02; and,

18 WHEREAS, On August 24, 2001, the Board of Supervisors adopted Resolution No.
19 658-01, which approved the award of Municipal Railway Contract No. CS-132 to Sverdrup
20 Civil Inc., for an amount not to exceed \$16,000,000.00 and a term not to exceed five years;
21 and,

22 WHEREAS, On April 17, 2007, the MTA Board of Directors adopted Resolution 07-053
23 which authorized the Executive Director of Transportation to execute Agreement Modification
24 No. 2 for an additional term not to exceed 671 days for a total term not to exceed December
25

FILE NO.

RESOLUTION NO.

1 31, 2008; copies of the Resolution and Contract Modification No. 2 are on file with the Clerk of
2 the Board of Supervisors in File No. ⁰⁷¹⁰⁵⁵ _____; and,

3 WHEREAS, Resolution 07-053 also authorized the Executive Director to execute
4 Agreement Modification No. 3 for an additional amount not to exceed \$2,563,000.00 for a total
5 contract amount not to exceed \$18,563,000.00 after the Agreement has been approved by the
6 Board of Supervisors and the Civil Service Commission; now, therefore, be it

7 RESOLVED, That the Board of Supervisors approves amendment of Municipal Railway
8 Contract No. CS-132 with Jacobs Civil, Inc. for Quality Assurance and Construction
9 Management Services for Third Street Light Rail Transit Project, extending the term of the
10 contract not to exceed 671 days and increasing the amount of the contract \$2,563,000.00, for
11 a total amount not to exceed \$18,563,000.00.

12
13
14
15
16
17
18
19
20
21
22
23
24
25



City and County of San Francisco

City Hall
1 Dr. Carlton B. Goodlett Place
San Francisco, CA 94102-4689

Tails
Resolution

File Number: 071055

Date Passed:

Resolution approving the increase of \$2,563,000 for Municipal Railway Contract No. CS-132, Quality Assurance and Construction Management Services for Phase I of the Third St. Light Rail Transit Project.

September 18, 2007 Board of Supervisors — ADOPTED

Ayes: 11 - Alioto-Pier, Ammiano, Daly, Dufty, Elsbernd, Jew, Maxwell, McGoldrick, Mirkarimi, Peskin, Sandoval

File No. 071055

I hereby certify that the foregoing Resolution was ADOPTED on September 18, 2007 by the Board of Supervisors of the City and County of San Francisco.

9/24/07

Date Approved

Angela Calvillo
Clerk of the Board

Mayor Gavin Newsom